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Date Modifications, Project Additions,

& Name Changes

JOB PAGE PREV.  NEW
NO. JOB NAME NO. DATE DATE REASON
100881 Parker Rd. — South (Hwy. 1B) (Jonesboro) (S) 36 06-2022 11-2022  Utilities
040888 Waldron St. — 70th St. (Fort Smith) (S) 61 07-2025  Staff Schedule
040865 Hwy. 22/74th St. Inters. Impvts. (Fort Smith) (S) 62 05-2024  Staff Schedule
040621 Mulberry River Str. & Apprs. (S) 64 09-2022 02-2023  Utilities
012227 Guy — Heber Springs (Safety Impvts.) (Sel. Secs.) (S) 67 09-2021 11-2021  Utilities
110713  Drainage Ditch & Sugar Creek Strs. & Apprs. (S) 76 01-2022 05-2022  ROW & Utilities
110709 Ditch No. 9 & Chatman Branch Strs. & Apprs. (S) 84 11-2021 04-2022  ROW & Utilities
070439  26th St. — Hwy. 67 (Pine St.) (Arkadelphia) (S) 86 11-2021 05-2022  Utilities
101134  Hwy. 61 & Hwy. 325 Inters. Impvts. (Osceola) (S) 91 01-2024  Staff Schedule
080619  Hwy. 60 — 1-40 Inters. Impvts. (Conway) (F) 108 2024 05-2024  Staff Schedule
070471  Cornie Bayou, Harper & Lapile Creeks Strs. & Apprs. (S) 131 09-2021 02-2022  ROW & Utilities
070514 Hwy. 98 Strs. & Apprs. (Columbia Co.) (S) 146 09-2021 04-2022  ROW & Utilities
100985 Hwys. 135 & 139 Strs. & Apprs. (Caraway) (S) 162 11-2021 05-2022  ROW & Utilities
050478 Hwy. 167 Emergency Route (Ramsey Mountain) (S) 172 03-2024  Staff Schedule
040683 Hwy. 62 — Clyde Carnes Rd. (Hwy. 170) (Farmington) (S) 174 07-2021 2022 City Schedule
090433  Hwy. 264/Bellview St./Spring Creek Rd. Inters. Impvts. (Lowell) (S) 189 2021 2022 Project Development
012398 Statewide CLRS Impvts. (S) 211 11-2021  Staff Schedule
090651 Hwys. 12/59 Signal & Inters. Impvts. (Gentry) (S) 216 03-2024 11-2023  Project Development
061653 Hwy. 7 — AKMD RR Overpass (S) 248 Project Renamed
061653 Hwy. 7 — AKMD RR Overpass (S) 248 2023 2022 Staff Schedule
030560 Hwy. 70 — Center Point (S) 248 Project Renamed
061527  JP Wright Loop Rd. Rail Grade Separation (S) 260 07-2021 09-2021  City Schedule
061624 Fairway Park Trail (Sherwood) (S) 262 06-2021 08-2021  All Bids Rejected in Jun. 30, 2021
Letting
061700 Argenta Plaza Streetscaping (NLR) (S) 264 06-2021 09-2021  City Schedule
090392 W. Pleasant Grove Rd. — North (28th Place) (Rogers) (S) 270 06-2021 09-2021  City Schedule
090393 Pauline Whitaker Parkway — Bellview Rd. (28th Place) (Rogers) (S) 270 06-2021 09-2021  City Schedule
090421  Hwy. 71B/12th St./Tiger Blvd. Inters. Impvts. (Bentonville) (S) 271 06-2021 09-2021  City Schedule
090436 Mercy Way Corridor Improvements (Bella Vista) (S) 271 07-2021 09-2021  City Schedule
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Abbreviations / Acronyms

Abbreviation

4(f)

4G
6(f)

ACHP or Adv Council
ACTSEP
ADA

add'l
ADEQ
ADH

(af)

AGFC
AGIO

alt

APHN
apprs
apprvd
arch
assess
ASU

Attrib

AUl

auth

BA

BNR
BR/br(s)
br repl / BR
Br.

bs

BSATS Policy Comm
bus relo
CA

cert

CHBP
CLRS
CMAQ-AQ
CMAQ-FLEX
CMB

o

C.0.

CoE

Col

Comb PH
CON / (con)
conc
coord

CR

8/6/2021

Description

Section 4(f) of the Department of Transportation Act of 1966 - "protects public parks, refuges, and historic
sites"

4-Lane Grid

Section 6(f) of the Land and Water Conservation Fund Act of 1965 "mitigation will require replacement
property"

Advisory Council on Historic Preservation (U.S. Department of Interior)
Arkansas Commercial Truck Safety and Education Program
Americans with Disabilities Act

additional

Arkansas Department of Environmental Quality

Arkansas Department of Health

State Aid Division design section (Al Fleagle)

Arkansas Game and Fish Commission

Arkansas Geographic Information Office

alternative

Arkansas Primary Highway Network

appraisals for ROW ; bridge approaches in job name
approved

archeology/archeological

assessment

Arkansas State University

Attributable (funds set aside for LR & West Memphis Urbanized Areas)
Advance Utilities Investigation

authorized; authorization; authority

Biological Assessment for endangered species

Buffalo National River

Bridge Division; bridge(s) -

bridge replacement / Bridge Replacement funds (Federal-aid)
Bridge

base

Bistate Area Transportation Study Policy Committee (Ft. Smith area)
business relocatee

Consultation area

certified; certification

Competitive Highway Bridge Program

Centerline Rumble Stripes

Congestion Mitigation & Air Quality funds

Congestion Mitigation & Air Quality Flexible funds

Cable Median Barrier

county

court order

Corps of Engineers

Urban Collector (functional classification)

combination public hearing (location and design)

consultant

concurrence

coordination

county road
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Abbreviations / Acronyms

Abbreviation Description

CRP Conservation Reserve Program

Culv. Culvert rating

Culv. Ext. Culvert Extension

culvt(s) culvert(s)

Deck Deck rating

DEIS/Draft EIS Draft Environmental Impact Statement

DEM Digital Elevation Model

Demo Demonstration funds (Federal-aid earmark)

des design

det determines, determined, determination

Dk. Deck

DMS Dynamic Message Sign

doc documentation

DOI U.S. Department of Interior

DRP Data Recovery Plan (concerning archeological survey)
DSUR design survey - Surveys Division

DTM digital terrain model (surveying)

EA environmental assessment

EARMARK Earmark funds

EB eastbound

EFLHD Eastern Federal Lands Highway Division

EIS Environmental Impact Statement

Enh. Enhancement

ENV /env Environmental Division / environmental

EPD Early Project Delivery

ER Emergency Relief funds

est estimate; estimators

ext extension

(F) Federal oversight

Fed Reg Federal Register (Publication of Federal rules, proposed rules, notices, executive orders, etc.)
FEIS Final Environmental Impact Statement

FEMA Federal Emergency Management Agency

FHWA Federal Highway Administration

FLT Federal Land Transfer

FONSI finding of no significant impact (environment document)
(fre) Freeway Design Section - Roadway Design Division
FWS U.S. Fish and Wildlife Service

(gen) General Design Section - Roadway Design Division
Gr grading

Gru grubbing

HIR Hot In-Place Recycling

hist br historic bridge

Hist. Historic bridge

HLD held (used in status bar; normally in reference to public hearing or meeting)
HPP High Priority Project funds (Federal-aid)

HRM hearing requirements met

Hyd Anal hydraulic analysis

ID Staff Interdisciplinary Staff
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Abbreviations / Acronyms

Abbreviation Description

IMD Interstate Maintenance Discretionary funds (Federal-aid)
impvts improvements

info information

insp inspection

intchng interchange

inters intersection

IP in progress (used in status bar)

JR Joint Repair

LA/La Louisiana

Loc & Des Docum location and design documentation (required for environmental clearance)
Local Local funds

LOP Corps of Engineers Letter of Permission Section 404 Permit
low suff br low sufficiency bridge

LTL left turn lane

MAINT / maint maintenance - Maintenance Division

Maj Col Rural Major Collector (functional classification)

MAT Materials Division; materials

MDOT Mississippi Department of Transportation

MDS minor drainage structures

mi mile(s)

Min Art Minor Arterial (functional classification)

Min Col Rural Minor Collector (functional classification)

MIS Major Investment Study

MOA Memorandum of Agreement

MS / Miss Mississippi

NA Not applicable

Natl National

NB northbound

NEPA National Environmental Policy Act

NHPP National Highway Performance Program funds

NHS National Highway System (Federal-aid system and funds)
NLAA not likely to adversely affect

NLEB Northern long-eared bat

NOI Notice of Intent (Fed Reg notice for EIS)

NOR no requests (used in status bar)

NP Not posted with an operational rating equal to or above maximum legal loads.
NPS National Park Service

NRHP National Register of Historic Places

NRI National Rivers Inventory

NSB National Scenic Byway funds (Federal-aid)

NW Nationwide (as in Corps of Engineers Nationwide 404 permits 3, 14, 23, etc.)
NWR National Wildlife Refuge

OB Obligated for Construction

ONF Ouachita National Forest

OR Period Optimization and refinement period

OSA Off-Site Area

OSFNF Ozark-St Francis National Forest

Ovly. Overlay
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Abbreviations / Acronyms

Abbreviation

P&C
PO

P1

P2
P3
P4
PA
(pa)
Part WO
PCE
PCN
PE/P.E.
Ph
PH
photo
PI
PIF
PM
POCI
PODI
Poly.
poss
PPC

PPO / Pers Prop

prelim
(pri)

Prin Art
PRWC
PS&E
PSUR
RCB
RDWY / rdwy
Rdwy info
reassess
REC TRAILS
rec'd
reconst
rehab
Rem./Wid.
Repl.

req

res relo
ret'd

rev

ROD
ROW

Rpr.

rqd

8/6/2021

Description

Programs and Contracts Division

Posted with an operational rating 39.9% or more below the maximum legal loads.
Posted with an operational rating 30.0% - 39.9% below the maximum legal loads.
Posted with an operational rating 20.0% - 29.9% below the maximum legal loads.
Posted with an operational rating 10.0% - 19.9% below the maximum legal loads.

Posted with an operational rating 0.1% - 9.9% below the maximum legal loads.
Programmatic Agreement (environmental document)
State Aid Division design section (Phillip Ammons)
partial work order (utilities)

permanent construction easement
Pre-Construction Notification

preliminary engineering

phase

public hearing (Environmental Division)
photography

Public Involvement

Project Identification Form

Preventative Maintenance

Project of Corporate (FHWA) Interest

Project of Department (FHWA) Interest

Polymer

possession

Project Planning Committee

personal property relocatee

preliminary

Primary Highway Design Section - Roadway Design Division
Principal Arterial (functional classification)
Preliminary right of way correlation (field inspection with local rep., utilities, etc.)
Plans, Specifications & Estimate

parcel survey (Surveys Division)

Reinforced Concrete Box Culvert

Roadway Design Division; roadway

Roadway Design Division information
reassessment

Recreational Trails funds

received

reconstruct; reconstruction

rehabilitation

Remodel/Widening

Replacement

requested

residential relocatee

returned

revised

Record of Decision

right of way - Right of Way Division

Repair

required (not used in status bar)
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Abbreviations / Acronyms

Abbreviation

RQD

RR

RRP

RTA

(S)

Sales Tax
SB

SC

sched
SD

(sec)
SHPO
SIR

SP

State
STBGP
STP

Strs. & Apprs.
Sub.
subsurf invest
SUE
Super.
SUR

Surf
T1CE
T2 CE
T3CE
TAP

TBD

TCE
TCSP
Tech Assist
T™MP

TN/ Tenn
TNDOT
TP&P
TRAF

trs

u&D

UFI
UPRR
USCG
USGS
UST
uTBWC
UTIL / utils
UTM

VE

8/6/2021

Description

required (used in status bar)

railroad

Railroad Protective devices (Federal-aid safety funds)
Request for technical assistance (to SHPO)

State oversight

Connecting Arkansas Program 1/2 cent sales tax funds
southbound

Scour

scheduled

Structurally deficient

Secondary Roads Section - Roadway Design Division
State Historic Preservation Officer

System Information and Research Division

Special Provision

State funds

Surface Transportation Block Grant Program funds (Federal-aid)
Surface Transportation Program funds (Federal-aid)
structures and approaches

Substructure rating

subsurface investigation

Subsurface Utility Engineering

Superstructure rating

Surveys Division

surfacing

Tier 1 Categorical Exclusion (environmental document)
Tier 2 Categorical Exclusion (environmental document)
Tier 3 Categorical Exclusion (environmental document)
Transportation Alternatives Program funds

to be determined

temporary construction easement

Transportation, Community, and System Preservation funds (Federal-aid earmark)

technical assistance (see RTA)

Traffic Management Plan

Tennessee

Tennessee Department of Transportation
Transportation Planning and Policy Division
Signal Plans (Roadway Design Division)
tracts

utility and drainage (Surveys Division)
utility field inspection

Union Pacific Railroad Company

United States Coast Guard

United States Geological Survey
underground storage tank

Ultrathin Bonded Wearing Course
utilities (Right of Way Division)

Universal Transverse Mercator

Value Engineering
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Abbreviation

waiv
WB
WMA
WO
WRP

8/6/2021

Abbreviations / Acronyms

Description

waiver valuation for ROW
westbound

Wildlife Management Area
work order (utilities)
Wetland Reserve Program
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Connecting Arkansas Jobs

CA0613 Jacksonville — Cabot (Widening & Intchng. Impvts.) (Sel. Secs.) (F) Hwy. 67
(Lonoke & Pulaski) (garver) (5.23 mi.) (NHS) (Urban Freeway/Expressway) (4LG) /Sales Tax/BUILD/INFRA/State/
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE ~ 75% 65%  90% 65% | 15% | 65% | 100%  65%
TARGET DATE Jul 20 Sep21  Mar22 |  SCHEDULED DATE: 05-2022
END DATE Sep18 | Jan18 Oct20 Apr20 STIP FFY: 2021

CRITICAL NOTES: 12-week advertisement.

TYPE WORK: Widen to 6 lanes and Interchange Improvements between Main St. and
Vandenberg and Hwy. 5 and Hwy. 89. Noise barrier wall near Redmond Rd. Replace 3
bridges. Pavement type: Concrete. Reconfigure the Hwys. 5 & 89 interchanges to SPUIs.

WORK ZONE POLICY: Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 6/24/20.

GENERAL: 36,000-55,000 ADT. IOM 06/24/2020 - Jobs CA0604, 061371, & 061642 combined into this project. Includes
$40M in 2020 INFRA & $10M in BUILD grant funding.

BRIDGE INFO: 03079 (84.51, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, 1958); 03080 (84.25, Br. Repl., NP, Deck 5,
Super. 6, Sub. 5, 1958); A3080 (81.44, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 5, 1958)

ENV: CA0604: NEPA process. RTA for 35 structures to SHPO 9/3/14, none det eligible 10/22/14. NLAA determination
from USFWS 10/19/15. Public Officials & PI held 3/29/16 in, Jacksonville. CR report apprvd 3/23/16. 3rd EA review
retd 2/9/17; 4th review 3/16/17. Neighborhood noise meeting held 3/9/17 in Jacksonville. EA to FHWA 4/4/17; apprvd
4/10/17. Public Official meeting & L&DPH held 5/25/17 in Jacksonville. Draft FONSI under review 9/7/17; cmts retd
9/20/17; FONSI request to FHWA 11/14/17; apprvd 11/29/17. NEPA and Phase | noise analysis for Beverly St noise
wall under Job 061276. NW14 request to USACE 4/16/19. ID Staff Minutes for Noise Wall determination submitted
5/15/20, apprvd 5/22/20.
061371:Tribal consultation sent 11/7/17. RTA for 4 properties to SHPO 7/5/18; 0 eligible 7/9/18; addendum for 5
additional properties sent 1/23/19; no properties eligible 1/28/19. Constraints to RDWY 7/27/18. Pl held on 4/18/19 at
the Veterans Park Cabot Event Center-Independence Rm, 508 N Lincoln, in Cabot. PIF to SHPO 5/22/2019; response
5/29/19. revised CR clearance to file 4/20/20. T3-CE apprvd 4/27/20. Env documentation under 061631. Revised CE
apprvd 5/12/20.

061642: CR clearance to file 1/24/2020. T3-CE apprvd 4/27/20. Env. Documentation under 061631.
061631: T3-CE apprvd 4/27/20. revised CE apprvd 5/12/20.
ID staff recommendation approving noise wall 2/22/21.

SUR: -

PSUR: Parcel data under CA0605. Add'l existing ROW to ROW 4/1/21. Add'l PSUR (11 certs) req'd 5/18/21 to
ROW 6/10/21. Add'l PSUR (9 certs) req'd 6-30-21 to ROW 7/15/21. Revised PSUR ( add'| ROW points) to ROW
7/28/21.

RDWY: CA0604 - Floodplain SP req'd. DSUR rec'd 12/12/12. Task Order to CON 2/19/13. W.O. issued to CON 7/9/13.
Kick-off meeting held 7/17/13. PPC Rec'd. 8/6/13. Meeting with City of Jacksonville and LRAFB held 11/27/13. Rev.
PPC rec'd 7/18/14. 30% plans rec'd from CON 12/14/15. 30% plans rev'd and ret'd 1/13/16. 60% Plans rec'd from
CON 8/22/16. Loc & Des Doc apprv'd 12/13/17. ROW & UTIL reg'mts to ROW 8/29/18.

061371 - Floodplain SP req'd. Concept Layouts & Est req from TP&P 11/29/17 under project 061372. Prelim Prints to
ROW, ENV, & MAINT 5/21/18. Traffic, TMs, FWD, & Soil Survey req 5/21/18. TMP Meeting held 11/27/18. ROW
req'mts to ROW 12/5/18. Des Criteria not req'd. VE completed 9/11/19. Add'l Survey req 2/7/20. Rev RDWY Info to
ENV 3/23/20.

061642 - Floodplain SP req'd. RDWY Info to ENV 1/21/20. 30% Plans rev'd & ret'd to CON 2/12/20. ROW req'mts to
ROW 10/6/20.

CA0613 - Rev ROW reg'mts to ROW 3/8/21 & 5/4/21. UTIL reqm'ts to ROW 5/4/21. Field Insp & TMP held 5/19/21.
60% Plans rev'd & ret'd to CON 6/23/21.

ROW: Plans 85% (134 trs). 1 USA & 1 AHC tr. 120/134 apprs made & apprvd. 96 options, 53 paid, 2 condemned & 13
to be condemned. Est. 5 Bus ,5 Res, 1 NP, 2 LL & 12 PPO relos. Pulaski Cnty UFIs held 10/6/14 & 10/9/18; Plans to
17 utils 1/2/19 & 10 utils x/x/20; 7 utils no involvement, 6/x est rec'd; Lonoke Cnty UFI 3/11/21; Plans to 11 utils
5/18/21; 1 utils no involvement.

BR: (JYP) Cons, JYP: Cabot Intchgs) Garver layouts 95%. ARDOT layouts 95%. Prelim. Cabot bridge Info. To Env.
4/2/20.

MAT: Subsurf Invest to Br 6/9/2021. Ret. Wall Report to Br. 6/21/2021.

TP&P: IJR Required; No railroad involvement.

SIR: FWD to RDWY 8/9/19 under 061371.

ORIGINAL SCHEDULE: SCHEDULED-Nov 21
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Interstate Jobs

001727 Texas Line —1-40 P.E. 1-30

(Various) (pe) (Urban Interstate) (4LG) /State/

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 9/23/93.

GENERAL: 29,000-40,000 ADT. Replaces Job 1680

SUR: DSUR required on Job 061390 - Crooked Creek after construction.

070561 Gurdon Rest Area — Hwy. 26 (F) I-30
(Clark) (pe) (12.28 mi.) (Interstate) (4LG) /INHFP/State/
‘ PLAN | DSUR ’ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% NA NA NA 0% 100% NA
TARGET DATE Sep21  Sep 21 SCHEDULED DATE: 01-2023
END DATE Jul 21 STIP FFY: 2023
TYPE WORK: Mill & Overlay (include Hwy. 53 ramps). Pavement type: Asphalt; Special
Clearing

WORK ZONE POLICY: Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11.

GENERAL: 26,000-27,000 ADT. IOM 03/31/2020 - Project superseded Job BB0701.

BRIDGE INFO: A3814 (90.28, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 1966); A3815 (90.72, Poly. Ovly., NP, Deck 7,
Super. 8, Sub. 8, 1966); A3816 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 1966); A3818 (88.28, Poly. Ovly.,
NP, Deck 6, Super. 8, Sub. 8, 1966); A6875 (92.36, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2003); A6876 (90.72,
Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2003); B3814 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 1966);
B3815 (90.62, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 1966); B3816 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub.
8, 1966); B3818 (90.17, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 1966); B6875 (92.37, Poly. Ovly., NP, Deck 7,
Super. 8, Sub. 8, 2002); B6876 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2002)

ENV: PIF to SHPO 4/21/20, response 4/23/20. T1CE apprvd 7/29/21.

RDWY:: No Floodplain SP req'd. FWDs and Materials req 2/25/20. Traffic req 6/15/21.

MAT: Soil Survey to Rdwy 12/21/20.

TP&P: No railroad involvement. Preservation job across str. # A6875 southbound. Caddo Valley Railroad passes under.
Mill & Inlay not in railroad ROW.

012369 Caddo Valley - East (F) -30
(Clark & Hot Spring) (pe) (8 mi.) (Interstate) (4LG)

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 5% 100% NA
TARGET DATE
END DATE

TYPE WORK: TBD - Original Scope: Resurfacing.

WORK ZONE POLICY: Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 12/16/11.
GENERAL: 32,000 ADT. IOM 03/31/2020 - Project superseded Job BB1102.

RDWY: FWDs and Materials req 2/25/20.

MAT: Soil Survey to Rdwy 12/22/20.

SIR: FWD to RDWY 12/10/2020.
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Interstate Jobs

061754 Overhead Sign Strs. & Signs Replacement (Central AR) (2021) (S) 1-30 & 1-440
(Hot Spring, Pulaski & Saline) /STBGP/State/

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% NA
TARGET DATE
END DATE Jul 21

TYPE WORK: Install 24 overhead sign structures and 89 ground mounted main lane signs.
WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 6/30/21.
ENV: T1CE apprvd 7/29/21.

TP&P: 7/29/2021 Possible railroad involvement. Signs being replaced near rail.

061750 Rockport — Hwy. 70 (S) 1-30
(Hot Spring & Saline) (CON) (10.75 mi.) (Urban Interstate) (4LG) /NHFP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR  MAT TRAF PH
PERCENT COMPLETE NA  NA NA | NA | NA 0% | NA
TARGET DATE Dec 21 SCHEDULED DATE: 01-2024
END DATE STIP FFY: 2024

TYPE WORK: TBD

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 35,000-37,000 ADT.

BRIDGE INFO: A3245 (87.39, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1964); A3430 (87.39, Poly. Ovly., NP, Deck 6,
Super. 7, Sub. 7, 1964); A3431 (85.63, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 5, 1964); B3245 (87.39, Poly. Ovly.,

NP, Deck 7, Super. 7, Sub. 6, 1964); B3430 (87.35, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1964); B3431 (88.44,
Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1964)

TP&P: No railroad involvement. Tracks have been removed.

061646 South St. — 1-430 (Frontage Rd.) (S) I-30
(Pulaski & Saline) (CON) (12.24 mi.) (Non-APHN) (Urban Minor Arterial) /STBGP/State/

‘ PLAN | DSUR ‘ RDWY ENV @ PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA NA NA NA NA 0% TBD
TARGET DATE Dec 21 SCHEDULED DATE: 02-2023
END DATE STIP FFY: 2023

TYPE WORK: Rut Mill & 2" Asphalt Overlay

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 2,000-17,000 ADT.

BRIDGE INFO: B2811 (79.40, Hydro., NP, Deck 5, Super. 5, Sub. 5, 1959); C2804 (90.28, Poly. Ovly., NP, Deck 7,
Super. 8, Sub. 7, 1959); C2811 (79.40, Hydro., NP, Deck 5, Super. 5, Sub. 5, 1959); C6357 (90.28, Poly. Ovly., NP,

Deck 7, Super. 8, Sub. 7, 1995); D6357 (93.17, Poly. Ovly., NP, Deck 8, Super. 8, Sub. 8, 2004); D6926 (93.16, Poly.
Ovly., NP, Deck 8, Super. 8, Sub. 8, 2004)
TP&P: No railroad involvement.
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Interstate Jobs

061708 1-30 Ramp & Frontage Rd. Impvts. (Benton) (S) I-30 & Hwy. 5
(Saline) (garver) (Non-APHN) (Urban Minor Arterial) /HIP/State/Local/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% ‘ 5% IP NA 5% NA 100%
TARGET DATE Dec 20 Aug 21 Nov 21 SCHEDULED DATE: 2022
END DATE Mar 21 STIP FFY: 2022

CRITICAL NOTES: On hold until partnering commitment is confirmed.

TYPE WORK: Construction of new WB entrance ramp at Congo Rd., conversion of existing WB
entrance ramp at Congo Rd. to exit ramp, and frontage road widening.
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 9/1/20.
GENERAL: 5,800-7,000 ADT.
ENV: Constraints to RDWY 11/18/20.
SUR: CSUR 100%. Aerial photo 9/29/20. PICs available.
DSUR: DSUR to Rdwy 3/29/21.
RDWY: Traffic & Materials req 1/22/21 & 5/17/21.
ROW: AUI 12/7/20.
MAT: Soil Survey % AC to Rdwy 12/22/20.
TP&P: No railroad involvement.
ORIGINAL SCHEDULE: DSUR-Dec 20; RDWY-May 21; ENV-Aug 21; UTIL-Nov 21

061622 Sevier St. — Geyer Springs Rd. (Conc. Pvmnt. Pres.) (S) 1-30
(Pulaski & Saline) (garver) (16.72 mi.) (Urban Interstate) (4LG) /ISTBGP/NHFP/HIP/State/

PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR  MAT TRAF PH
PERCENT COMPLETE NA  100% 100% NA  NA  NA | 100% | TBD
TARGET DATE Jan21  Jan21 SCHEDULED DATE: 11-2021
END DATE Jan21 | Jan 21 STIP FFY: 2021

TYPE WORK: 2" Overlay and UTBWC. Silane Protective Surface Treatment for barrier walls,
bridge decks, and parapet walls. Polymer Overlay on 9 bridges.

WORK ZONE POLICY: Significant.

FAP NUMBER: NHPP-0076(244)

BACKGROUND INFO: Project programmed on 10/21/20.

GENERAL: 69,000-98,000 ADT. All Bids rejected June 2021.

BRIDGE INFO: 06911 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 2003); A2804 (89.83, Poly. Ovly., NP, Deck 7,
Super. 7, Sub. 7, 1959); A6357 (90.28, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 7, 1995); A6919 (91.93, Poly. Ovly.,
NP, Deck 7, Super. 8, Sub. 8, 2004); A6920 (91.99, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2004); B6357 (90.72,
Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2003); B6919 (92.00, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2004);
B6920 (92.17, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 2004); B6926 (90.72, Poly. Ovly., NP, Deck 7, Super. 8, Sub.
8,2003)

ENV: CR clearance to file 1/6/21. T1-CE apprvd 1/20/21.

RDWY: T.O. to CON 12/3/20. 60% Plans rec'd from CON 12/18/20. ROW & UTIL regm'ts to ROW 1/5/21. 60% Plans
rev'd & ret'd to CON 1//21. Field Insp held 1/13/21. RUC req 1/14/21. 90% Plans rec'd from CON 1/27/21. Field Insp
req 1/28/21. Final Field Insp held 2/2/21. 90% Plans rev'd & ret'd to CON 2/5/21. Plans to EST 2/5/21 & 2/10/21. Final
Plans rec'd from CON 2/9/21.

ROW: Final Cert 5/21/21.

BR: (SWP) Bridges to receive Silane Treatment then Polymer Overlays. Rec'd. 90% plans 1/27/21. Rec'd. 100% plans
2/9/21.

TP&P: No Railroad Involvement.

ORIGINAL SCHEDULE: SCHEDULED-Apr 21
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Interstate Jobs

061683 Geyer Springs Rd. — 65th St. (F) 1-30
(Pulaski) (bridgefrmr) (2.69 mi.) (Urban Interstate) (4LG)

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA 5% NA 5% ~ NA  TBD
TARGET DATE
END DATE

TYPE WORK: TBD - Original Scope: Mill, rubblize and overlay with asphalt or mill and overlay
with concrete.

WORK ZONE POLICY: Significant.

GENERAL: 76,000-78,000 ADT. IOM 03/31/2020 - Project superseded Job BB0603.

SUR: Aerial Photo Flown 10/22/13. ORTHO 100%.

RDWY: FWD req. 8/11/14. Traffic & FWD req. 9/25/14. Materials req 2/25/20.

BR: (SWP) Hydro/Overlay 2 bridges.

MAT: Pavement Coring Complete. Research Reporting Results. Soil Survey 0%.

TP&P: No railroad involvement.

SIR: Traffic sent to RDWY 10/3/2014.

061692 65th St. — South Terminal (Reconst.) (S) 1-30
(Pulaski) (bridgefrmr) (2.18 mi.) (Urban Interstate) (4LG)

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENTCOMPLETE ~ 75% | 70%  10%  50% 55% | NA | NA = 0%  CON NA  NA

TARGET DATE

END DATE

TYPE WORK: Reconstruction of all travel lanes, reconstruction of six existing bridges, removal
of two bridges and replace with embankment. Pavement type: Concrete

WORK ZONE POLICY: Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 2/4/15.

GENERAL: 29,000-89,000 ADT. IOM 03/31/2020 - Project superseded Job BB0619.

BRIDGE INFQ: 03176 (78.56, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1959); 03177 (88.09, Br. Repl., NP, Deck 6,
Super. 6, Sub. 6, 1959); 03178 (83.10, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1959); 03179 (75.62, Br. Repl., NP,
Deck 6, Super. 5, Sub. 6, 1961); A3176 (75.63, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1959); A3177 (88.20, Br.
Repl., NP, Deck 6, Super. 6, Sub. 6, 1959); A3178 (83.10, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1959); A3179
(76.03, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1961)

ENV: CR clearance by MOA 9/7/18.

SUR: Partial DSUR under CA0602. Add'l CTL 100%. Ex. ROW 2/14/19.

PSUR: Existing ROW under BB0619.

RDWY: No floodplain SP req'd. Traffic req 10/8/15. W.O. issued to CON 9/10/15. 30% Plans rec'd from CON 1/25/16.
Add'l Traffic req 2/11/16. Field Insp and TMP Meeting held 3/10/16. 30% Plans rev'd & ret'd to CON 3/1/16.

BR: (SWP) Hydro/Overlay 8 bridges. Some Joint Repair.

TP&P: Railroad Involvement, three overpasses of UP at log mile 135.50, and 136.89 (2).

Bridge# A3177 & 03177 (RR-Under - 130 Westbound) located at DOT 600432F, Mile Post 350.82 on Hot Springs
Subdivision. Bridge# 03179 (RR-Under - 130 Eastbound) located at DOT 597475S, Mile Post 0.49 on the Hot Springs
Subdivision. Bridge# A3179 (RR-Under - 130 Westbound) is located at DOT 597474K, Mile Post 0.46 on Hot Springs
Subdivision.

Scoping summary drafted.
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Interstate Jobs

001725 Oklahoma Line — North Terminal P.E. 1-40
(Various) (Urban Interstate) (4LG) /State/

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 9/23/93.

GENERAL: 15,000-90,000 ADT. Replaces Job 1681

RDWY: Prelim prints to ROW & Env 5/1/12. Traffic & Soil survey req 5/1/12.

012397 [-40 Cable Median Barrier Impvts. (S) I-40
(Various) (20.96 mi.) (Urban Interstate) (4LG) /Safety/State/

PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 90% 100% NA
TARGET DATE
END DATE Jul 21

TYPE WORK: 20.96 miles of cable median barrier construction.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 7/2/21.
GENERAL: 18,000-35,000 ADT.

ENV: CR clearance to file 7/26/21. T1CE apprvd 7/29/21.
TP&P: RD requested typical section info. Sent to Districts. RD to follow up with Districts.

8/6/2021 18 GENERAL


https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/001725
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012397

Interstate Jobs

040714 1-40/Hwy. 59 Interchange Impvts. (Van Buren) (S) [-40 & Hwy. 59
(Crawford) (garver) (Urban Interstate) (4LG) /HIP/State/Local/

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

PERCENT COMPLETE 75% 100% | 65% 50% 75% 15% 20% 30% TBD 65% TBD

TARGET DATE Feb19 | Nov19 Feb21 Jan21 Dec19  Jul21 @ Apr22 |  SCHEDULED DATE: 04-2022
END DATE Sep19 | Sep18 Oct20 Jun 18 STIP FFY: 2022

TYPE WORK: Interchange improvements. To include two button hook ramps and deceleration
and acceleration lanes and two DMS.

WORK ZONE POLICY: Significant.

BACKGROUND INFOQ: First appeared in the 2016-2020 STIP. Project programmed on 4/1/16. Project renamed on
11/27/18.

GENERAL: 20,000 ADT. Partnering offer 20% up to $3 million submitted by the City on 2/3/17. Response letter from
Director 2/28/17 committed to accelerated project development. Resolution and agreement transmitted to city 3/15/19.
Rec'd signed agreement from City 6/3/19. Agreement executed 6/6/19. This project was identified as a good candidate
for the CMGC pilot program through MO 2019-078.

ENV: Tribal consultation letters sent 10/27/20. ARS to SHPO 11/23/20, response 11/25/20. PIF to SHPO 12/1/20,
response 12/5/20. Phase Il VPI held 4/2/-4/23/21 wi live meeting 4/8/21 5:30-6:30p @
https://www.ardot.gov/publicmeetings

SUR: Aerial photo flown 6/08/16, 2/8/17.

DSUR: CSUR 100%. Photogrammetry 100%. U&D 100%. LiDAR scan 100%. 90% Surveys to Rdwy 6/18/18.
Updated DSUR (LiDAR) to Rdwy 9/7/18. Add'| DSUR (hydraulics) req'd 10/15/18 to Rdwy 11/9/18. Add'| DSUR
req'd, to Rdwy 9/06/19. UAS photo 7/18/19. Feature extraction 100%. Add'l DSUR req'd 10/13/20 to Rdwy
12/31/20.

PSUR: 16 certs. PSUR to ROW 8/12/19. Add'l PSUR (1 tract) to ROW 2/4/21.

RDWY:: Floodplain SP req'd. Traffic & TMs req 6/14/18. DSUR rec'd 6/20/18 & 9/7/18. Add'l Survey req 10/15/18. Pavm't
Rehab Rec Meeting held 9/9/20. Add'l Survey req 10/13/20. 30% Plans rec'd from CON 10/21/20. T.0. to CON
8/24/20 & 10/28/20. ROW req'mts to ROW 10/30/20. 30% Plans rev'd & ret'd to CON 11/23/20. TMP Meeting held
1/13/21. RDWY Info to ENV 2/23/21. 60% Plans rec'd from cON 3/4/21. UTIL regm'ts to ROW 3/8/21. Field Insp &
TMP Meeting req 3/8/21. 60% Plans rev'd & ret'd to CON 6/22/21.

ROW: Plans 80% (11 trs). AUI 8/8/19. UFI 3/17/21. 0/2 PPOs moved. Plans to 10 utils 4/13/21; 1/10 est rec'd.

BR: (SWP) 1 new RC Box and extension of others.

TP&P: 1JR required. No railroad involvement.

SIR: TMs sent to RDWY 10/19/18.

ORIGINAL SCHEDULE: SCHEDULED-Aug 21; DSUR-May 18; RDWY-May 19; ENV-Aug 19; PSUR-Jul 18; ROW-Feb
20; UTIL-Nov 20

080580 Hwy. 331 — Atkins (S) I-40
(Pope) (mcclelland) (10.13 mi.) (Urban Interstate) (4LG) /Sales Tax-X/ ‘
\ PLAN | DSUR \ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 90% 50% NA NA NA 100%
TARGET DATE Sep21 | Nov 21 SCHEDULED DATE: 02-2022
END DATE May 21 STIP FFY: 2022

TYPE WORK: 4" Mill & Overlay (include shoulders and ramps); Special Clearing.

WORK ZONE POLICY: Significant.

BACKGROUND INFQO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 32,000-37,000 ADT.

BRIDGE INFO: 03970 (87.98, Hydro., NP, Deck 6, Super. 6, Sub. 7, 1967); 03978 (87.53, Hydro., NP, Deck 6, Super. 6,
Sub. 6, 1967); 06666 (88.74, Poly. Ovly., NP, Deck 6, Super. 8, Sub. 7, 1998); A3967 (85.03, Poly. Ovly., NP, Deck 6,
Super. 5, Sub. 6, 1967); B3967 (76.05, Poly. Ovly., NP, Deck 6, Super. 5, Sub. 6, 1967)

ENV: CR clearance to file 6/3/21.

RDWY: Scope to CON 12/31/20. 90% Plans rec'd from CON 3/3/21. ROW & UTIL req'mts to ROW 5/27/21. TMP
Meeting held 6/14/21.

MAT: Soil Survey to Rdwy 9/1/2020.

TP&P: No railroad involvement.
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Interstate Jobs

012362 Conway — North Little Rock (S) I-40
(Faulkner & Pulaski) (CON) (22.35 mi.) (Urban Interstate) (4LG) /NHFP/State/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE NA NA | NA NA NA 0% 10%
TARGET DATE Dec 21
END DATE STIP FFY: 2024

TYPE WORK: Mill & Overlay

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL.: 42,000-80,000 ADT.

BRIDGE INFO: 05325 (85.28, Hydro., NP, Deck 5, Super. 6, Sub. 6, 1972); 07226 (91.91, Poly. Ovly., NP, Deck 7,
Super. 8, Sub. 8, 2013); A3230 (86.94, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1963); A3232 (88.53, Poly. Ovly.,
NP, Deck 7, Super. 6, Sub. 7, 1963); A3667 (88.31, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 7, 1965); A3696 (87.87,
Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1965); A6883 (93.17, Poly. Ovly., NP, Deck 8, Super. 8, Sub. 8, 2013);
AB884 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 2012); B3230 (86.94, Poly. Ovly., NP, Deck 6, Super. 6, Sub.
7,1963); B3232 (88.56, Poly. Ovly., NP, Deck 7, Super. 6, Sub. 7, 1963); B3667 (88.31, Poly. Ovly., NP, Deck 6,
Super. 7, Sub. 7, 1965); B3696 (87.86, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 7, 1965); B6883 (93.17, Poly. Ovly.,
NP, Deck 8, Super. 8, Sub. 8, 2013); B6884 (90.28, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 8, 2012)

MAT: Soil Survey Pvmt Cores 10%.

TP&P: RR Coordination required with UPRR rr-under on |-40 STR # 7884722 LM 144.95 MP 352.50 DOT# 434198K.

001726 North Terminal — Tennessee Line P.E. 1-40

(Various) (Interstate)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 9/23/93.
GENERAL: Replaces Job 1682

061684 Hwy. 67 — Hwy. 161 (F) 1-40
(Pulaski) (pe) (1.5 mi.) (Urban Interstate) (4LG)

 PLAN | DSUR RDWY ENV PSUR ROW UTIL BR  MAT TRAF PH
PERCENT COMPLETE ‘ 5% 0% 100% NA
TARGET DATE
END DATE

TYPE WORK: TBD - Original Scope: Rehabilitation

WORK ZONE POLICY: Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11.

GENERAL: 33,000-54,000 ADT. IOM 03/31/2020 - Project superseded Job BB0605.

BRIDGE INFO: 03211 (83.63, Poly. Ovly., Joint Rpr., NP, Deck 6, Super. 7, Sub. 8, 1963); 06641 (91.06, Poly. Ovly.,
Joint Rpr., NP, Deck 7, Super. 7, Sub. 7, 1998); A3193 (89.13, Poly. Ovly., Joint Rpr., NP, Deck 7, Super. 7, Sub. 6,
1962); B3193 (89.14, Poly. Ovly., Joint Rpr., NP, Deck 7, Super. 7, Sub. 6, 1962)

RDWY: FWDs and Materials req 2/25/20.

MAT: Soil Survey Pvmt Soundings to Rdwy 6/2/2021.
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Interstate Jobs

061687 Hwy. 31 — Prairie Co. Line (S) I-40
(Lonoke) (garver) (10.57 mi.) (Interstate) (4LG)

PERCENT COMPLETE
TARGET DATE

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA  95% 100% NA | NA  NA  95% | 100% NA  TBD

Sep19  Oct19
Nov 19 | Sep 19

TYPE WORK: Mill & Overlay — Original Scope: Project development for Mill & Inlay. Pavement
type: Asphalt

WORK ZONE POLICY: Significant.

BACKGROUND INFOQ: First appeared in the 2016-2020 STIP. Project programmed on 11/10/11.

GENERAL: 36,000-38,000 ADT. IOM 03/31/2020 - Project superseded Job BB0608.

BRIDGE INFO: 03652 (75.28, Poly. Ovly., NP, Deck 6, Super. 7, Sub. 6, 1963); 03653 (75.28, Poly. Ovly., NP, Deck 6,
Super. 7, Sub. 6, 1963); 03656 (73.64, Hydro., Joint Rpr., NP, Deck 6, Super. 7, Sub. 6, 1963); A3654 (89.83, Poly.
Ovly., NP, Deck 7, Super. 7, Sub. 7, 1963); B3654 (89.83, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 7, 1963)

ENV: T1-CE apprvd. 9/17/19.

SUR: Aerial Photo Flown 10/25/13; 11/7/13. ORTHO 100%.

RDWY: No Floodplain SP req'd. Kick Off Meeting held 10/29/18. Traffic & FWD req 10/23/18. T.O. to CON 11/2/18. Soil
Survey req 12/20/18. TMP Meeting held 3/28/19. 30% Plans rec'd from CON 3/1/19. 30% Plans rev'd & ret'd to CON
5/2/19. 60% Plans rec'd from CON 5/24/19. 60% Plans rev'd & ret'd to CON 10/44/19. Field Insp and TMP Meeting
held 11/5/19. ROW & UTIL reg'mts to ROW 11/15/19. 90% Plans rec'd from CON 5/11/20. RUC req 5/12/20. Plans to
EST 5/28/20. 90% Plans rev'd & ret'd to CON 6/2/20. Final Field Insp held 6/5/20.

BR: (SWP) Rec'd. 90% plans 6/2/20. Ret'd comments 90% plans 7/6/20.

MAT: Soil Survey to Rdwy 1/24/19.

SIR: GPR to RDWY 12/19/2018. FWD to RDWY 12/27/2018.

Traffic data sent to RDWY 10/24/18.

ORIGINAL SCHEDULE: SCHEDULED-Aug 20

061688 Lonoke Co. Line — East (S) I-40
(Prairie) (garver) (8.85 mi.) (Interstate) (4LG)

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN DSUR RDWY ENV PSUR | ROW UTIL BR MAT TRAF PH
NA  95%  100% NA | NA | NA | 95%  100% NA
Sep19 | Oct19
Nov 19 | Jan 20

TYPE WORK: Mill & Overlay — Original Scope: Project development for Mill & Inlay. Pavement
type: Asphalt

WORK ZONE POLICY: Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 11/10/11.

GENERAL: 34,000-36,000 ADT. IOM 03/31/2020 - Project superseded Job BB0609.

BRIDGE INFO: 03670 (74.89, Hydro., NP, Deck 6, Super. 6, Sub. 6, 1965); 03671 (77.53, Hydro., NP, Deck 6, Super. 7,
Sub. 7, 1965); 03672 (75.72, Poly. Ovly., NP, Deck 7, Super. 7, Sub. 6, 1964); 03708 (85.95, Hydro., NP, Deck 5,
Super. 7, Sub. 7, 1964)

ENV: Constraints to RDWY 12/20/18. PIF to SHPO 11/19/19, response 11/25/19.

T1-CE apprvd 1/22/20.

SUR: Aerial Photography Flown 3/10/14. ORTHO 100%.

RDWY: No Floodplain SP req'd. Kick Off Meeting held 10/29/18. Traffic & FWD req 10/23/18. T.O. to CON 11/2/18. Soil
Survey req 12/20/18. TMP Meeting held 3/28/19. 30% Plans rec'd from CON 3/1/19. 30% Plans rev'd & ret'd to CON
5/2/19. 60% Plans rec'd from CON 5/24/19. 60% Plans rev'd & ret'd to CON 10/4/19. Field Insp and TMP Meeting held
11/5/19. ROW & UTIL req'mts to ROW 11/15/19. 90% Plans rec'd from CON 5/11/20. RUC req 5/12/20. Plans to EST
5/28/20. 90% Plans rev'd & ret'd to CON 6/2/20. Final Field Insp held 6/5/20.

BR: (SWP) Rec'd. 90% plans 6/2/20. Ret'd comments 90% plans 7/20/20.

MAT: Soil Survey to Rdwy 1/23/19.

SIR: GPR to RDWY 12/19/2018. FWD to RDWY 12/21/2018.

Traffic data sent to RDWY 10/24/18.

ORIGINAL SCHEDULE: SCHEDULED-Aug 20
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Interstate Jobs

110798 Brinkley — Goodwin (F) 1-40
(Monroe & St. Francis) (12.06 mi.) (Interstate) (4LG)
‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 5% NA 0% 100% NA
TARGET DATE
END DATE

TYPE WORK: Mill and Inlay & Overlay. Pavement type: Asphalt. — Original Scope: Project
development for rehabilitation.

WORK ZONE POLICY: Significant.

GENERAL: 29,000-36,000 ADT. Includes culvert sliplining from job 012021 - LM 218.4 to 228.2. Includes Cable Median
Barrier from job 110564. I0M 03/31/2020 - Project superseded Job BB0103.

BRIDGE INFO: 03765 (76.34, Poly. Ovly., Joint Rpr., NP, Deck 6, Super. 7, Sub. 8, 1965); 03768 (80.15, Poly. Ovly.,
Joint Rpr., NP, Deck 7, Super. 7, Sub. 7, 1965); 03770 (81.30, Poly. Ovly., Joint Rpr., NP, Deck 6, Super. 7, Sub. 7,
1965); A3731 (89.58, Poly. Ovly., Joint Rpr., NP, Deck 7, Super. 6, Sub. 8, 1966); A3732 (83.17, Hydro., NP, Deck 5,
Super. 5, Sub. 5, 1966); A3766 (83.61, Hydro., NP, Deck 5, Super. 5, Sub. 6, 1967); A3769 (83.55, Hydro., NP, Deck
5, Super. 5, Sub. 6, 1967); B3731 (92.93, Poly. Ovly., Joint Rpr., NP, Deck 7, Super. 9, Sub. 8, 1966); B3732 (83.17,
Hydro., NP, Deck 5, Super. 5, Sub. 5, 1966); B3766 (83.61, Hydro., NP, Deck 5, Super. 5, Sub. 6, 1965); B3769
(86.89, Hydro., NP, Deck 6, Super. 6, Sub. 7, 1967)

SUR: Aerial photo flown 4/22/19.

RDWY: FWDs and Materials req 2/25/20.

MAT: Soil Survey to Rdwy 12/21/20.

110711 1-40 & 1-55 (Sel. Secs.) (West Memphis) (S) I-40 & I-55
(Crittenden) (dist) (5.76 mi.) (Urban Interstate) (4LG) /INHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV = PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA NA 100% NA NA NA TBD NA
TARGET DATE _ SCHEDULED DATE: 2022
END DATE Jul 21 STIP FFY: 2022

TYPE WORK: Patching, Grinding & Joint Rehab

WORK ZONE POLICY: Significant.

FAP NUMBER: NHPP-94438(47)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project reprogrammed on
5/20/21.

GENERAL: 40,000-46,000 ADT.

ENV: CR clearance letter to SHPO 1/13/21, response 1/20/21. T1CE apprvd 7/23/21.

TP&P: Crosses UP & BNSF tracks, as well as an industrial spur. UP - 40 -DOT 441030J, Brinkley Sub MP 4.86 (also
unknown industrial spur at 55/11/1.321 BN - 40 - DOT 676179Y, Thayer South Sub MP 480.3 (RR-under) UP MCL
requested 1/17/2020.

RR: MCL requested 1/17/2020.
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Interstate Jobs

110651 1-40/1-55/Hwy. 77 Intchng. Impvts. (West Memphis) (F) 1-40, I-55 & Hwy. 77
(Crittenden) (alt.delivery) (Urban Interstate) (4LG) /INHPP/Sales Tax-X/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE ~ 100% | 100% 5% 75% 0% TBD TBD RQD

TARGET DATE May 19 = Apr 18 Jan21 Jun18 | May22 May23| SCHEDULED DATE: 07-2022
END DATE Jun19  Apr18 Aug 18 STIP FFY: 2023

CRITICAL NOTES: This project to be delivered using the progressive design build method of procurement.
TYPE WORK: Widening and Interchange Improvements
WORK ZONE POLICY: Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
5/1/17, 6/5/20, 7/30/20, 4/29/21, & 5/20/21. Scope changed on 4/27/21.
GENERAL: 7,600-55,000 ADT. This project has been identified as a good candidate for progressive design build.
ENV: EA reqd.
SUR: Aerial photo flown 1/10/16, 1/30/17, 3/8/21. CSUR 100%. Photogrammetry 100%. Add'l DSUR/PSUR may be
required for scope change.
DSUR: NTP to CON 3/7/18. U&D to Rdwy 4/30/18.
PSUR: 15 certs. PSUR to ROW 8/23/18.
RDWY: DSUR rec'd 4/30/18.
ROW: AUI 8/15/17, UFI 12/02/2020.
TP&P: RR Involvement: BNSF operates and UPRR owns
RR: Both UPRR and BNSF were notified regarding these jobs 11/4/20. PE agreement with UPRR is required once
we are ready for them to review plans or provide planning input.
ORIGINAL SCHEDULE: SCHEDULED-Dec 20
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Interstate Jobs

040748 Hwy. 22 — 1-40 (Arkansas River) (F) 1-49
(Crawford & Sebastian) (13.56 mi.) (Interstate) (4LG) INHPP/NHFP/State/CAP-2/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 75% 100% 10%  25% 75% 5% 5% TBD ‘ RQD
TARGET DATE Aug 21 | Aug 22 Feb 24 | Aug 25 SCHEDULED DATE: TBD
END DATE Nov 18 Nov 18 STIP FFY: 2021

TYPE WORK: Construct the first two lanes of an ultimate four-lane interstate facility, including a
new two-lane bridge over the Arkansas River.

WORK ZONE POLICY: Significant.

BACKGROUND INFOQ: First appeared in the 2019-2022 STIP. Project programmed on 4/4/17. Project renamed on
6/5/20.

GENERAL: Study performed by HNTB to identify tolling feasibility and financial analyses, cost estimation based on a
conceptual and preliminary design, environmental reassessment and recommendation for viable project delivery
methods. Study findings "Tolling Infeasible". Project is shown on Draft CAP-2 list for $270M and will be funded for
construction if Issue 1 passes in November 2020.

ENV: PE under 001747. Design reevaluation reqd. Outstanding CR-3 Phase Ill, 8 Phase Il, estimated 830 acres Phase |
also remaining. RTA for 37 properties to SHPO 2/5/18; conc recd 2/25/18. RTA addendum sent 6/20/18; conc 1
property eligible 6/21/18. Planning PI held 4/26/18. Tribal consultation sent 3/28/18. Draft reevaluation based on no
ROW determination submitted to TPP by HNTB 9/17/18. Tribal consultation to additional tribes 8/7/20. Coop Agency
Letter sent 6/24/21.

SUR: Aerial LIDAR acquired 3/9/17. Aerial photo acquired 3/9/17, 1/5/18. River Sonar complete 7/26/17.
Photogrammetry 100%. Basline Control 100%.

DSUR: U&D 100%. DSUR to Rdwy 11/30/18.
PSUR: NTP to CON 3/8/18. 89 certs. PSUR to ROW 11/8/18. Rev. PSUR (Certs 124-126) to ROW 6/4/21.

RDWY: Floodplain SP req'd. Des Criteria rev'd & ret'd to CON 10/26/17. Rev Des Criteria rec'd 10/31/17. Des Criteria
apprv'd 11/8/17. DSUR rec'd 11/30/18. Early NTP 10/8/20. T.O. to CON 11/20/20.

ROW: Est. 17 res & 2 bus relo. AUI 7/14/2021.

BR: (SWP)

TP&P: Railroad Involvement: UPRR south of Hwy. 64 at approx milepost 490.37

040845 1-40 — Hwy. 282 Spur (F) 1-49
(Crawford) (pe) (10.21 mi.) (Urban Interstate) (4LG)

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% TBD |
TARGET DATE
END DATE

TYPE WORK: Rehabilitation — Original Scope: Reconstruction

WORK ZONE POLICY: Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11.
GENERAL: 5,700-28,000 ADT. IOM 03/31/2020 - Project supersedes Job BB0408.

RDWY: No Floodplain SP req'd. Materials req 2/25/20.1
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Interstate Jobs

040895 1-49 & I-540 Cable Median Barrier Impvts. (S) I-49 & I-540
(Crawford & Washington) (23.49 mi.) (Urban Interstate) (4LG) /Safety/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE ~ 90% - 50% NA
TARGET DATE
END DATE

TYPE WORK: 23.49 miles of cable median barrier construction.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: Project programmed on 7/2/21.

GENERAL: 7,600-44,000 ADT.

ENV: CR clearance to file 7/29/21.

TP&P: RD requested typical section info. Sent to Districts. RD to follow up with Districts.

040846 Hwy. 62 Intchng. Impvts. (F) I-49
(Washington) (pe) (Urban Interstate) (4LG) /NHPP/NHFP/HIP/State/Local/
 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 75% 100% = 20% 50% 75% 10% 0% 35% ‘ 5% TBD
TARGET DATE Nov 14 ‘ Dec 14 SCHEDULED DATE: 2022
END DATE Jun 15 Dec 14 STIP FFY: 2022

CRITICAL NOTES: This project to be delivered using the Construction Manager - General Contractor (CMGC) method of

procurement.

TYPE WORK: Reconfigure the interchange into a SPUI, including major ramp modifications,
widen Hwy. 62/180 to 6-8 lanes within the interchange area, construct a roundabout on the
northbound frontage road south of the interchange. Project will also construct intersection and ramp improvements at
the Highway 71/265 interchanges to the south. Construct overpass over 1-49.

WORK ZONE POLICY: Significant.

BACKGROUND INFQ: First appeared in the 2013-2016 STIP. Project programmed on 11/10/11.

GENERAL: 59,000 ADT. This project has been identified as a good candidate for the CMGC pilot program. IOM
03/31/2020 - Project supersedes Job BB0410.

BRIDGE INFO: 05074 (67.79, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1971); 05820 (72.26, Br. Repl., NP, Deck 6,
Super. 7, Sub. 7, 1979)

ENV: Planning Pl held 3/20/14 in Fayetteville. ID Staff held 5/5/14, two alternatives (flyover and loop ramp with lane
shift) to be carried forward for NEPA 5/23/14. No tree clearing required; no restrictions; NLAA 10/6/15. PO and Pl held
9/12/17; alternatives rejected by city; SPUI to be developed. PO & PI held 4/26/18 in Fayetteville. Tribal consultation
sent 11/29/18.

SUR: Photogrammetry (under Job 012111) 100%. DSUR under Job 012070_A. Aerial photo flown 6/3/13, 3/8/18.

DSUR: Add'l CSUR 100%. Add'l U&D 100%. Photogrammetry 100%. Pavement Scan 100%. Add'| DSUR (REQ'D
5/31/16) 100% to CON 6/10/16. Add'l DSUR req'd 2/22/18 100% to Rdwy 6/22/18.
PSUR: (77 Tracts) PSUR to ROW 12/31/14. Add'l PSUR to ROW 8/14/18.

RDWY:: Floodplain SP req'd. WO issued to CON 4/20/12. Traffic req 5/2/12. Kick-off meeting held 5/3/12. Concept review
meeting w/CON held 2/28/13. Traffic req. 5/9/14. Add'l Survey req 2/22/18. Meeting with City held 2/21/18. Hyd Anal
complete to Bridge 1/18/19. Prelim Layout to ROW & ENV 1/11/19. Traffic, TMs, FWD, & Soil Survey req 1/11/19.
Interim Cost Est to PM 2/20/19.

ROW: By CMGC. Plans xx% (XX trs). Auth Req X/X/XX. X/X apprs made & apprvd. UFI 6/19/12.

BR: (JYP)

MAT: Soil Survey to Rdwy 8/8/19.

TP&P: IJR approved by FHWA 6/30/2015. Will need to develop IJR update once design concept is certain.

SIR: Traffic data sent to RDWY 1/29/19. Additional traffic data sent 2/5/19. TMs sent to RDWY 3/8/19. FWD to RDWY
3/14/19.

ORIGINAL SCHEDULE: DSUR-Nov 14; RDWY-Sep 18; ENV-Dec 18; PSUR-Dec 14; ROW-Dec 19; UTIL-Sep 20
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Interstate Jobs

090218 Hwy. 62/102 Intchng. & 8th Street Impvts. (Bentonville) P.E. 1-49

(Benton) (Urban Interstate) /Earmark/State/Local/

TYPE WORK: Widening on 8th Street from I-540 to SE "J" Street & Interim Interchange
Improvements to 1-540/Hwy. 62/102 Interchange (Exit 86)

WORK ZONE POLICY: No work zone policy identified.

FAP NUMBER: HPP-3314(1)

BACKGROUND INFO: First appeared in the 2007-2010 STIP. Project programmed on 1/9/06. Project renamed on
4/8/11, 10/22/12, & 5/5/14.

ENV: City responsible for env handling. SHPO det (7/22/08) 2 strs eligible for NRHP. Draft EA rec'd 4/9/09, comments
to CON 5/27/09. Coord from FHWA to Caddo and Osage tribes 7/28/09. Draft 4(f) comments to CON 8/26/09. Draft
EA and 4(f) doc rec'd from CON 4/2/10, comments to CON 5/27/10 and 6/30/10, revised EA and 4(f) rec'd from CON
711110, revised EA and 4(f) rec'd from CON 9/20/10, revised EA rec'd from CON 1/5/11, comments ret'd to CON
2/22/2011, revised EA rec'd from CON 5/24/11. Cuts on Draft EA ret'd to CON 6/22/11. Revised EA rec'd from CON
7/8/11, cuts ret'd 7/14/11. Cultural Resources report to SHPO 3/8/2011, 2 structures eligible for NRHP on 7/12/11.
Draft EA to FHWA 7/26/11, to FHWA-Atlanta for legal sufficiency review 8/15/11. EA approved 10/19/11. LPH held
December 15, 2011 in Bentonville. Draft MOA for historic structure to SHPO 1/20/12. Draft MOA to FHWA, SHPO, &
city for signature 3/22/12, revised MOA sent 4/13/12, MOA apprvd by SHPO 7/23/12. Draft LPH synopsis submitted
5/24/12, comments ret'd 7/19/12. Apprvd MOA to City, SHPO & FHWA 8/22/12. DPH held 3/7/13 in Bentonville. Draft
FONSI submitted 5/2/13, cmts ret'd 5/29/13, & 6/5/13, resubmitted 7/15/13. FONSI approved 8/26/13.

RDWY: LOC & DES Doc approved by FHWA 10/15/13.

ROW: Auth to acquire rec'd 04/22/15. UFI 6/20/12.

090377- SW"I" — Moberly Lane (8th Street Widening) (Bentonville) (S)

GENERAL: Refer to LPA Jobs Section of Staff Minutes for job information.

001728 Tennessee Line — Missouri Line P.E. I-55

(Crittenden & Mississippi) (pe) (Interstate) /IM/

WORK ZONE POLICY: Significant.
BACKGROUND INFQ: Project programmed on 9/22/93.
GENERAL: Replaces Job 1683

101108 Crittenden Co. Line — Bassett (S) I-55

(Mississippi) (pe) (7.27 mi.) (Interstate) (4LG)

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA NA 5% NA 0% 35% NA

Sep21  Sep 21 Mar 22

TYPE WORK: TBD - Original Scope: Project development for rehabilitation. Pavement Type:
Asphalt

WORK ZONE POLICY: Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11.

GENERAL: 21,000-22,000 ADT. IOM 03/31/2020 - Project superseded Job BB1001.

BRIDGE INFO: 03213 (77.02, Hydro., NP, Deck 6, Super. 6, Sub. 7, 1960); 03214 (69.46, Hydro., NP, SD, Deck 5,
Super. 4, Sub. 6, 1960); A3212 (68.89, Hydro., NP, Deck 6, Super. 6, Sub. 7, 1960); B3212 (68.75, Hydro., NP, Deck
6, Super. 6, Sub. 7, 1960)

SUR: Aerial photo flown 3/12/13. Orthos available.

RDWY: FWDs and Materials req 2/25/20. Traffic req 6/15/21.

MAT: Soil Survey to Rdwy 1/25/2021.
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Interstate Jobs

101110 Hwy. 158 — Hwy. 148 (F) I-55
(Mississippi) (pe) (5.44 mi.) (Interstate) (4LG)
‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA - % NA TBD 100% NA
TARGET DATE Sep21  Sep 21 Mar 22
END DATE

TYPE WORK: TBD - Original Scope: Rehabilitation

WORK ZONE POLICY: Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11.

GENERAL: 21,000-22,000 ADT. IOM 03/31/2020 - Project superseded Job BB1004.

RDWY: FWDs and Materials req 2/25/20. Traffic req 6/15/21.

MAT: Soil Survey to Rdwy 5/25/2021.

101111 Hwy. 148 - So. of Hwy. 61 (S) I-55
(Mississippi) (pickering) (4.43 mi.) (Interstate) (4LG) /NHPP/NHFP/State/
 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 90% 100% NA NA NA 85% 100% NA
TARGET DATE Jan21 SCHEDULED DATE: 02-2022
END DATE Jan21  Aug 20 STIP FFY: 2024

TYPE WORK: Rubbilize & Asphalt Overlay.

WORK ZONE POLICY: Significant.

BACKGROUND INFOQ: First appeared in the 2019-2022 STIP. Project programmed on 11/10/11. Project renamed on
6/5/20.

GENERAL: 22,000 ADT. IOM 03/31/2020 - Project superseded Job BB1005.

BRIDGE INFO: A3284 (68.31, Hydro., NP, Deck 6, Super. 6, Sub. 6, 1960); A3286 (68.31, Hydro., NP, Deck 6, Super. 6,
Sub. 6, 1960); B3284 (68.75, Hydro., NP, Deck 6, Super. 6, Sub. 7, 1960); B3286 (68.75, Hydro., NP, Deck 6, Super.
6, Sub. 7, 1960)

ENV: CR clearance to file 4/20/20. revised CR clearance to file 7/27/20. T1 CE apprvd 8/5/2020.

RDWY: No Floodplain SP req'd. Materials req 2/25/20. T.0. to CON 7/16/20. Kick-Off Meeting held 7/27/20. Traffic req
7/31/20. 30% Plans rec'd from CON 9/11/20. 30% Plans rev'd & ret'd to CON 9/29/20. TMP Meeting held 11/3/20. 60%
Plans rec'd from CON 12/18/20. ROW & UTIL regm'ts to ROW 1/11/21. Field Insp & TMP Meeting held 3/11/21. 60%
Plans rev'd & ret'd to CON 1/28/21. 90% Plans rec'd from CON 4/9/21. Final Field Insp req 4/22/21.

BR: (TMG)

MAT: Soil Survey to Rdwy 3/8/2021.

TP&P: No railroad involvement as of 5/25/21

8/6/2021
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Interstate Jobs

020315 Great River Bridge P.E. (Phase Il) (F) 1-69

(Desha) (Interstate)

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 5/15/00.

GENERAL: Funding for ROW included in STIP for 2007; obligated 10/2006. W.O. issued to CON 3/15/01. Kick-off
meeting held 4/13/01. Coord Mtg held 7/2/01 & 9/5/01. Design Concept Study due 11/1/01. 30% plans rec’d from
CON 5/9/02. USCG apprvd bridge span lengths & clearances 3/15/02. FAA Debt expires 05/07/07 (Southern office) &
08/24/07 (Southwest office). VE conducted under Job 020338 11/2001.

ENV: FEIS signed 1/24/00, ROD signed 5/3/00 (under Job 020133). Individual Water Quality cert request to ADEQ
5/21/02. DEIS signed 7/29/02. Des PH 12/11/02 in McGehee & 12/12/02 in Benoit, MS. Ind 404 permit req'd.

SUR: PSUR (21 tracts)

RDWY: WO to CON for monumentation 11/13/09.

ROW: Auth to acquire 10/25/16. 8/8 apprs made; 8/8 apprs apprvd; 7 options & 7 paid. UF| 5/8/2014.

BR: Draft layout rec'd 6/18/02; to FHWA, USCG, MDOT, Levee Boards 7/16/02; to CoE 8/5/02 & 9/3/02. Hyd & Scour
report rec’d from CON 9/18/02. Geotech Seismic report rec’d from CON 9/25/02; addendum rec’d 3/24/04. Final
Geotech report rec’d 10/8/04. Layout apprvd 10/17/02. Layout 80%. Draft 90% plans rec'd 7/24/04. Rec'd Final
Vessel Collision & Wind Engineering report 2/07/06.

TP&P: Railroad Involvement UP and AKMD.

020316 1-69 P.E. (Hwy. 65 — Miss. Rt. 1) 1-69

(Desha) (Interstate)

WORK ZONE POLICY: No work zone policy identified.

FAP NUMBER: DBP-0021(19)

BACKGROUND INFQ: Project programmed on 5/23/00.

ENV: Meeting with Choctaw & Chickasaw 2/22/01. PI 3/13-14/01. Loc PHs 9/24/02 in McGehee & 9/25/02 in Benoit,
MS. Des PH 12/11/02 in McGehee & 12/12/02 in Benoit, MS. FEIS apprvd by FHWA 3/12/04. PA to Quapaw Tribe
for comment. ROD signed 6/23/04. Ind. 404 req'd. Reassessment req'd. One mitigation site with protected
convenant; phase Il req'd on 3 archeological sites. Reassessment to FHWA 7/3/14, apprvd 7/7/14. CRS to SHPO
10/25/17; conc recd 2/26/17.

SUR: PSUR (77 tracts). WO (PSUR-monumenting) to CON 9/22/09. ROW staking (tract 12) 100%.

RDWY: Work being done under supplemental agreement #5 to CON contract for Job 020315. CON selected. CON
kickoff meeting 10/24/00. Agency scoping meetings 1/23-24/01. 30% plans rec'd from CON 4/4/05. 30% plans
reviewed & ret'd to CON 5/31/05. Rev 30% plans rec'd from CON 4/7/06. WO issued to CON for monumentation
9/22/09. Rev ROW & UTIL reg'mts to ROW 8/13/15.

ROW: ROW plans 90%.(40 trs). Auth to Rec'd 11/22/16. 40/40 apprs made & 40/40 apprs apprvd; 37 options & 37 paid
& 1 condemned - Poss. date 7/19/17. 1/1 farm, 1/1 res & 3/3 pers prop relocatees moved.

TP&P: Railroad Involvement: future overpass of UP/AKMD.

001873 El Dorado — McGehee P.E. (Phase 1) 1-69

(Various) (Interstate)

8/6/2021

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 9/9/99.

GENERAL: Arkansas 1-69 agency coord meeting held 6/12/02 at ARDOT. [-69 Steering Committee meeting held 7/22/02
in Memphis.

ENV: Agency Scoping Meeting 12/5/01. Public Officials Scoping Meeting 12/6/01. Pl to review corridors 3/11/02-3/13/02
in McGehee, Monticello & El Dorado. Local officials meeting to review corridors 3/12/02 & 3/13/02. Pl
3/10/03-3/13/03 in McGehee, Monticello, Warren & El Dorado. DEIS signed 5/7/04. Loc PHs 6/22/04-6/24/04 at
Parkers Chapel, Monticello & McGehee. FEIS apprvd by FHWA 8/17/05. Notice of availability of FEIS in Fed Register
9/9/05; comments rec’d until 10/24/05. ROD issued 5/2/06.

TP&P: Railroad Involvement: UP, F&P, & WSR.
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Interstate Jobs

020678 Hwy. 278 — Hwy. 65 (S)

(Drew & Desha) (pri) (16.97 mi.) (Interstate) (4LG) /Sales Tax-X/Earmark/State/ ||Design Criteria: Established

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 50% = 90%  75% 15%  20% @ 45% =~ NA | RQD
TARGET DATE Sep18  Apr20 Feb21 Mar 22 | Dec 22 SCHEDULED DATE: 04-2022
END DATE Nov18 May20 Mar21 Nov 18 STIP FFY: 2022
CRITICAL NOTES: $1,476,423 of repurposed earmark money must be obligated by Sept. 2021
TYPE WORK: New location (2 lanes of future 4 lanes divided)
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 3/23/17.
ENV: Broken out of PE 001873. Design Re-evaluation reqd. CRS report to SHPO 9/6/17; apprvd 9/22/17. Constraints to
BR, RDWY, & SUR 2/14/19. Virtual Design Public Hearing held 10/06/20 5:30-6:30pm. Design re-evaluation apprvd
3/10/21.
SUR: Aerial photo (Recon) 3/28/17. Aerial photo flown 1/24/18.
DSUR: CSUR 100% (Primary Control and Photo Control). Photogrammetry 100%. Baseline CTL 100%. U&D
100%.DSUR to Rdwy 11/30/18. Add'| DSUR (Hydraulics) req'd 5/8/19, 100%. Add'l DSUR req'd 5/19/21 to Rdwy
7127121.
PSUR: 41 certs. PSUR to ROW 11/2/18. Add'l PSUR req'd 5/22/20 to ROW 7/8/20.
RDWY: Floodplain SP req'd. 70% DSUR rec'd 9/17/18. Prelim Prints to ROW, ENV, & RR Coord. 9/27/18. Traffic, TMs, &
Soil Survey req 9/27/18. DSUR rec'd 11/30/18. Hyd Anal complete to Bridge 12/5/19. VE completed 9/11/19. ROW
req'mts to ROW 4/30/20. Des Criteria apprv'd 1/15/20. Rev Des Criteria apprv'd 1/28/20. UTIL & Rev ROW reg'mts to
ROW 5/21/20. Add'l Survey req 5/19/21. Add'l Traffic req 5/26/21.
ROW: Plans XX% (#trs). Est 1 res & 5 ppo relos. Plans to UPRR x/x/21. AUI 6/13/19. UFI 7/22/19; Plans to 8 utils
5/26/20.
BR: (CMW) Layout 80%. Des. Phase A: Concept Submittal to TP&P for UPRR sent on 4/6/21. Phase A submittal Apv'd.
by UPRR w/minor exceptions 5/14/21.
MAT: Soil Survey to Rdwy 5/14/2020. Subsurf Invest 20%.
TP&P: Railroad Involvement: will require new overpass of UP 972363b at eastern terminus.
RR: 5/14/2021 Concept plan approval with exceptions received from UPRR.
ORIGINAL SCHEDULE: SCHEDULED-Jan 23; DSUR-Sep 18; RDWY-Apr 20; ENV-Feb 21; ROW-Jan 22; UTIL-Dec 22
020462 Monticello Bypass P.E. 1-69

(Drew) (Interstate) /Earmark/State/

8/6/2021

TYPE WORK: New Location
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2010-2013 STIP. Project programmed on 7/12/06.
GENERAL: Construction Projects:
020482 - Hwy. 278 West-Hwy. 425 (Add'l Lanes) (Cr. & Strs.) (F)
020483 - Hwy. 278 West-Hwy. 425 (Add'l Lanes) (Bs. & Surf.) (F)
020485 - Hwy. 425-Hwy. 278 East (Add'l Lanes) (Gr. & Strs.) (F)
020486 - Hwy. 425-Hwy. 278 East (Add'l Lanes) (Bs. & Surf.) (F)
Renamed per ACE-Planning in Staff Minutes 2/2007
ENV: Env handling under Job 001873.
SUR: Aerial photo for location mosaic flown 9/15/06.
PSUR: Revisions to ROW 3/14/12.
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Interstate Jobs

020470 Hwy. 278 West — Hwy. 425 (Gr. & MDS) (Monticello Bypass) (S)

(Drew) (pe) (13.39 mi.) (Interstate) (4LG) ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA  100% 50% 90% 75% = 50% | 40% RCB . NA  NA  HLD

Oct13  Jun14 Mar16 Oct13 | Oct21 | Jun22
Oct13 | Jul14  Mar16 Jan12

TYPE WORK: PE and ROW purchase.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 9/5/07. Project renamed on
9/15/08 & 5/10/16. Funding removed on 4/16/18.

GENERAL: VE required. 10M 11/20/15 Combined 020481 with this project as turnkey. IOM 5/10/16 Split out job 020611
for Major Structures and Surfacing.

ENV: EIS under Job 001873. Des PH req'd. RTA for 3 structures to SHPO 8/28/12, none eligible 9/14/12. Addendum to
CRS report to SHPO 8/8/14, apprvd 9/10/14. DPH held 4/9/15 in Monticello. 2nd CRS report addendum to SHPO
1/4/15; SHPO requested further work 2/1/2016; PIF to SHPO 2/1/16; apprvd 2/24/16. Design reassessment to FHWA
3/8/16; apprvd 3/21/16. Wetland & stream mitigation purchased.

SUR: Aerial photo flown 3/3/07 & 3/4/07; 2/12/12

DSUR: CSUR 100%. U&D Survey 100%. Photogrammetry 100%. DSUR to Rdwy 10/25/13. Add'l DSUR (req'd
1/15/14) to Rdwy 4/4/14; 4/18/14. Add'l DSUR (req'd 2/9/15)100% to Rdwy 3/2/15. Add'l DSUR req'd
(5/7/15)100%. Memo to Rdwy 7/10/15. Wilmar waterline located 9/17/15. Add'l DSUR (RR tracks) to Design
2/25/16. Add'l DSUR req'd 3/28/16 to Rdwy 4/1/16. Add'l DSUR (Hyd) req'd 9/17/17 to Hyd 10/12/17. Add'| DSUR
(mobile home) req'd 5/29/18 to ROW 6/18/18.

PSUR: (38 tracts). WO (PSUR) to CON 2/29/12. PSUR to ROW 1/24/13. rev. to ROW 2/2/16. ROW staking req'd
10/12/17 100% to ROW 1/4/18. Add'l PSUR (2 revised and 1 add'l) req'd 11/17/17 to ROW 12/5/17. ROW staking
(tract 27&28) req'd 9/01/19, to ROW 9/10/19.

RDWY:: Floodplain SP req'd. DSUR rec'd 10/28/13. Traffic & TMs req. 11/21/13. Hyd. Anal. Complete to BRIDGE 9/3/14
& 12/1/17. ROW reqm'ts to ROW 7/14/14. UTIL reqm'ts to ROW 7/31/14. Landlock parcel survey req. to ROW 10/6/14.
Add'l Survey req'd 2/10/15. Interim Est to PM 2/20/15. RDWY Info to ENV 3/3/15. PPC rec'd 3/12/15. Add'l Survey req
5/8/15. Rev ROW & UTIL req'mts to ROW 12/17/15 & 3/17/16.

ROW: Plans 90% (36 trs). Auth Rec'd 12/27/17; 36/36 apprs made & apprvd. 8 options, 7 paid & 4 to be condemned. 2
res & 1 PPO relos. UFI 8/15/14. 9/11 Utils est rec'd. 3/7 WO Issued. 4 Utils w/no conflict. Plans to 10 Utils 9/23/14,
3/18/15 & 10/24/17.

BR: (SQ3)

TP&P: No RR Involvement - RR activities tracked on job 020611

SIR: Traffic data sent to RDWY on 1/28/14.

ORIGINAL SCHEDULE: SCHEDULED-Sep 18; DSUR-Oct 13; RDWY-Jun 14; ENV-Mar 16; PSUR-Oct 13; ROW-Dec
19; UTIL-Jul 20
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Interstate Jobs

020611 Hwy. 278 West — Hwy. 425 (Major Strs. & Surf.) (Monticello Bypass) (S)
(Drew) (pe) (13.39 mi.) (Interstate) (4LG)

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA  100% 10% 90% 75% | NA | NA  10% | 5% NA
TARGET DATE Mar 16
END DATE May 20 Mar 16

TYPE WORK: New Location (2 lanes of future 4 lanes divided) and Hwy. 530 Connector.
Pavement type: Consider Alternative Pavements

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 5/10/16. Funding removed on 4/16/18.

GENERAL: Split out from job 020470.

ENV: EIS under Job 001873. Design reassessment to FHWA 3/8/16;apprvd 3/21/16 under Job 020470.

SUR: DSUR and PSUR under 020470.

RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 9/3/14 & 12/1/17.

BR: (SQ3) Layout 55%. Prelim. Info to Env. 10/2/15.

MAT: Subsurf Invest 0%.

TP&P: Railroad Involvement: AKMD (G&W) leased from UP (DOT#975443F) new overpass on Hwy 530 extension.

RR: 5/20/20 - PE fully executed 5/14/20; Conceptual plans were submitted and rejected in 2018. No other plans

have been submitted. Need C&M for 020611.

070212 EIl Dorado — Shreveport, LA P.E. (Phase 1) 1-69
(Various) (Interstate)

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 1/10/01.

GENERAL: Joint project with La DOT handling Env & Loc Study. Joint Agreement executed 9/4/01.

ENV: CON conducted Pl 8/21/03 at Three Creeks, AR. Preferred two-mile wide corridor selected. Pl 6/22/04 at Parkers
Chapel High School to present alt alignments. DEIS apprvd by FHWA 3/25/05. Loc PHs 5/10/05 in El Dorado &
5/11/05 in Haynesville, LA. 1D Staff 9/21/05. Public officials & general public meetings for preferred alt revisions
10/2/06 in Minden, LA & 10/3/06 in Haynesville, LA. RTA for strs in AR to SHPO 11/10/08, response 11/20/08, 1 str
eligible for NRHP. Phase | arch survey report to SHPO 1/3/09. Draft FEIS rec'd 2/22/10 for review, comments
returned to LA DOT 3/25/10. FEIS approved 8/26/11, NOA in Federal Register 9/30/11, comment period ends
11/10/11. ROD apprvd 4/18/12. Des PH req'd.

060657 1-30 —1-40 P.E. 1-430
(Pulaski) (Urban Interstate) /State/
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 9/23/93.
SUR: Hwy. 10 Ramp data to Env, Rdwy, & BR 6/6/11.
PSUR: Parcel surveys for Permanent Maint Easement for the City of L.R. at Pleasant Valley Farm Rd. & River
Mountain Rd. to ROW 9/29/99.
ROW: River Mountain Drive Property Deed executed (Error made in the legal description. A deed correction req'd).
TP&P: No railroad coordination. Rail line stops at I-30.

020661 1-530 Access Impvts. (Pine Bluff) P.E. 1-530
(Jefferson) (Interstate) (4LG) INHPP/State/

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 25,000 ADT.
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Interstate Jobs

040889

I-540/Hwy. 255 Intchng. Impvts. (Zero St.) (Fort Smith) (S) I-540 & Hwy. 255

(Sebastian) (con) (Urban Interstate) /NHFP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 5% TBD
TARGET DATE Apr22 | Mar23 | Jun23 Nov22 | Mar24 | Dec 24 SCHEDULED DATE: 06-2024
END DATE STIP FFY: 2024

TYPE WORK: Interchange Improvements.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 48,000 ADT.

SUR: Aerial photo 3/4/21. Restricted air space due to Fort Chaffee.

RDWY: No Floodplain SP req'd.

TP&P: Coordination with FHWA required for interchange modification.
Possible railroad coordination FSRR/UPRR on 1-540 LM 3.49 MP 513.52 STR# B5100 DOT# 434561N. Awaiting
verification of full job extent.

ORIGINAL SCHEDULE: DSUR-Oct 22; RDWY-Mar 23; ENV-Jun 23; PSUR-Nov 22; ROW-Mar 24; UTIL-Dec 24

040826 Hwy. 22 — 1-40 (Sel. Secs.) (S) I-540
(Crawford & Sebastian) (CON) (7.39 mi.) (Urban Interstate) /INHFP/State/
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA NA NA NA 0% NA
TARGET DATE Dec 21 SCHEDULED DATE: 02-2023
END DATE STIP FFY: 2023

TYPE WORK: UTBWC

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 44,000-55,000 ADT.

BRIDGE INFO: A3957 (88.98, Joint Rpr., NP, Deck 8, Super. 7, Sub. 6, 1968); B3957 (88.98, Joint Rpr., NP, Deck 8,
Super. 7, Sub. 6, 1968)

TP&P: RR Coordination required with UPRR RR-under on Hwy. 71 LM 13.33 MP 495.68 STR# A6884 & B6881 DOT#
330512C.

8/6/2021
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Interstate Jobs

101035 Hwy. 49 — Hwy. 91 (Joneshoro) (S) 1-555
(Craighead) (fisher-arnold) (4.67 mi.) /Sales Tax-X/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA  95%  100% NA | NA  NA  80% | TBD
TARGET DATE Mar 21 Jun 21 SCHEDULED DATE: 09-2021
END DATE Mar21  May 21 STIP FFY: 2021

TYPE WORK: Full Depth Replacement. Pavement type: Asphalt.

WORK ZONE POLICY: Significant.

FAP NUMBER: NHPP-9227(86)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
9/1/20 & 5/12/21.

BRIDGE INFO: 06581 (72.01, Poly. Ovly., NP, Deck 7, Super. 8, Sub. 8, 1996); 07028 (92.00, Poly. Ovly., NP, Deck 7,
Super. 8, Sub. 8, 2006); A5204 (82.57, Hydro., NP, SD, Deck 6, Super. 4, Sub. 5, 1978); A5205 (81.00, Hydro., NP,
SD, Deck 4, Super. 6, Sub. 5, 1978); A5206 (83.89, Hydro., NP, Deck 5, Super. 7, Sub. 5, 1978); B5205 (83.44,
Hydro., NP, Deck 5, Super. 6, Sub. 5, 1970); B5206 (83.89, Hydro., NP, Deck 6, Super. 6, Sub. 5, 1970)

ENV: T3-CE apprvd 5/10/21.

SUR: Aerial photo 9/21/20.

RDWY: Rehab Rec req 9/10/20. Traffic req 9/10/20. Rehab Rec apprv'd 10/6/20. T.O. to CON 11/13/20. TMP Meeting
held 12/10/20. 30% Plans rec'd from CON 12/18/20. 30% Plans rev'd & ret'd to CON 2/11/21. 60% Plans rec'd from
CON 3/2/21. ROW & UTIL regm'ts to ROW 3/3/21. 60% Plans rev'd & ret'd to CON 3/24/21. Field Insp held 4/1/21.
RDWY Info to ENV 4/1/21. TMP Meeting held 4/9/21. RUC req 4/26/21. 90% Plans rec’d from CON 4/28/21. Final
Field Insp held 5/6/21. 90% Plans rev'd & ret'd to CON 5/10/21. Loc & Des Doc apprv'd 5/11/21. AWIS req 5/12/21.
Final Plans rec'd from CON 6/15/21.

ROW: Final cert 5/21/21.

BR: (SWP) Rec'd. 90% plans 4/29/21 & 6/23/21. Ret'd. comments 90% plans 4/30/21 & 7/6/2021. 7/29/21-Rec'd.
Revised Final Plans.

TP&P: Railroad over UPRR track at DOT # 790837E - possible hydrodemolition.

RR: PE executed 3/23/2021. Special Provision to PM 5/7/2021. 6/1/2021 MCL Received from UPRR; SP with MCL
sent to PM 6/7/2021.
ORIGINAL SCHEDULE: SCHEDULED-Feb 21

100682 |-555 Access Road P.E. 1-555

(Poinsett) (Interstate)

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQO: First appeared in the 2010-2013 STIP. Project programmed on 6/10/08.
Project renamed on 8/21/12.

GENERAL: WO to CON 4/22/09.

Construction Projects:
100786 |-555 Access Road (Payneway-Marked Tree) (S)
100782 I-555 Access Road (Hwy. 75-Hwy. 149) (S)

ENV: Scoping meeting 3/31/10. Public Officials meeting 4/1/10. P14/1/10. SHPO conc rec'd 12/29/10. Draft EA rec'd
for review 10/11. Comments ret'd 11/11. CR report apprvd 12/29/12. EA apprvd 2/15/12. LPH held 4/19/12 in Marked
Tree. FONSI approved 7/18/12. DPH req'd.

SUR: Photogrammetry under Job 001849. Aerial photo flown 4/16/01. Aerial Photo for mitigation tract flown 6/19/13.

ROW: UFI 05/15/12.
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Interstate Jobs

061689 1-30 — Cross St. (F) 1-630
(Pulaski) (1.8 mi.) (Urban Interstate)
‘ PLAN DSUR RDWY ENV A PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 5% 5%
TARGET DATE
END DATE
TYPE WORK: TBD - Original Scope: Rehabilitation
WORK ZONE POLICY: Significant.
BACKGROUND INFOQ: Project programmed on 11/10/11.
GENERAL: 23,000-111,000 ADT. IOM 03/31/2020 - Project superseded Job BB0615.
RDWY: Materials req 2/25/20.
MAT: Soil Survey 0%.
061690 Cross St. — Dennison St. (F) 1-630
(Pulaski) (0.73 mi.) (Urban Interstate)
 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% 5%
TARGET DATE
END DATE
TYPE WORK: TBD - Original Scope: Rehabilitation
WORK ZONE POLICY: Significant.
BACKGROUND INFQ: Project programmed on 11/10/11.
GENERAL: 99,000-111,000 ADT. IOM 03/31/2020 - Project superseded Job BB0616.
RDWY:: Materials req 2/25/20.
MAT: Soil Survey 0%.
061691 Dennison St. — Cedar St. (F) 1-630
(Pulaski) (0.98 mi.) (Urban Interstate)
‘ PLAN | DSUR ‘ RDWY ENV PSUR | ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 5% NA 5% TBD
TARGET DATE
END DATE Oct 14
TYPE WORK: TBD - Original Scope: Rehabilitation
WORK ZONE POLICY: Significant.
GENERAL: 97,000-110,000 ADT. IOM 03/31/2020 - Project superseded Job BB0617.
SUR: Aerial photography flown 2/14/13. ORTHO under Job CA0608. DSUR to Rdwy 10/31/2014.
RDWY:: Materials req 2/25/20.
MAT: Soil Survey 0%.
TP&P: Railroad Involvement; overpass of UP at LM 2.22
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Other Federal-Aid & State Jobs

020780 Hwy. 138 — Watson (S) Hwy. 1
(Desha) (pri) (6.83 mi.) (Non-APHN) (Major Collector) /STBGP/State/

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA NA 15% 5% NA NA NA NA TBD

TARGET DATE Aug 21 ' Nov 21 SCHEDULED DATE: 06-2022
END DATE STIP FFY: 2024

TYPE WORK: Shoulder Widening.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 540 ADT.

SUR: CSUR 100%. Aerial photo 2/3/21.

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.

100979 Caraway Rd. - I-555 (Jonesboro) (S) Hwy. 1
(Craighead) (m.baker) (2.77 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/ ||Design Criteria: Established
\ PLAN | DSUR ] RDWY ENV  PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 35% 20% 75% 5% 35%
TARGET DATE Jun20 | Oct21 | Dec21 Apr23 | Mar 25 SCHEDULED DATE: 2024
END DATE Jun 20 Oct 19 STIP FFY: 2023

TYPE WORK: Widen from 3 lanes to 5 lanes.

WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
4/29/21.

GENERAL: 8,900-18,000 ADT.

BRIDGE INFO: 05475 (74.14, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1973)

ENV: Tribal consultation letters sent 6/5/19. ARS to SHPO 7/31/19; response 8/1/19. Env constraints to RDWY 8/4/20.

SUR: Aerial photo flown 1/31/19. CSUR 100%. Photogrammetry 100%. NTP to Con 03/16/20. U&D 100%. DSUR to
Rdwy 6/4/20. Add'l DSUR to Hwy. 1B to Rdwy 8/27/20. Add'| DSUR req'd 10/7/20 100% to Rdwy1/8/20. Add'l DSUR
req'd 4-12-21 to Rdwy 5/7/21.

PSUR: 96 certs total. Add'l PSUR (30 certs) 50%. Add'l PSUR (18 certs) to ROW 2/9/21.

RDWY:: Floodplain SP req'd. DSUR rec'd 6/4/20. T.O. to CON 7/8/20. Early Coord Meeting held 7/20/20. Add'l Survey
req 10/7/20 & 4/12/21. Traffic & TMs req 10/12/20. Des Criteria apprv'd 11/10/20. 30% Plans rec'd from CON 3/9/21.
SS & FWD req 3/26/21. 30% Plans rev'd & ret'd to CON 3/29/21. Rev Des Criteria apprv'd 4/20/21. Traffic Signal
warranted at Caraway. Rev 30% Plans rec'd from CON 6/18/21. Rev 30% Plans rev'd & ret'd to CON 7/19/21. Field
Insp & TMP Meeting sched 8/4/21.

BR: (SWP) Layout 30%.

MAT: Soil Survey to Rdwy 6/23/2021.

ORIGINAL SCHEDULE: DSUR-Jun 20; RDWY-Feb 21; ENV-Apr 21; ROW-Apr 22; UTIL-Apr 23
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Other Federal-Aid & State Jobs

020777 Prices Branch Str. & Apprs. (De Witt) (S) Hwy. 1B
(Arkansas) (urb) (Non-APHN) (Major Collector) /INHPP/State/

PERCENT COMPLETE
TARGET DATE

END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
100% | 10% 10% 75% 0% TBD

May 21 | Nov 21 ' Nov 21 Sep21 | Jul22 | Jan23 SCHEDULED DATE: 05-2023
May 21 May 21 STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 2,300 ADT.

BRIDGE INFO: M0019 (52.36, Br. Repl., P2, Deck 5, Super. 5, Sub. 5, 1937)

ENV: EPD. Tribal consultation letters sent 7/14/21. Env constraints to Rdwy & BR 07/29/21.

SUR: 02x172-M0019. CSUR 100%. DOP 1/7/2020. UAV LiDAR DOP 2/2/2021. LiDAR feature extraction 100%. DSUR
to Rdwy 5/19/21.

PSUR: 11 certs. PSUR to ROW 5/5/21.

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Hyd Anal 40%. Early Coord Meeting
held 7/28/21.

TP&P: No railroad coordination.

100881

Parker Rd. — South (Hwy. 1B) (Jonesboro) (S) Hwy. 1B

(Craighead) (con) (0.41 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/Local/ |Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
100% | 100% = 95% @ 100% = 75% 20% 15% NA TBD 95% | RQD

Sep17 Oct19 May19 Oct17 = Apr22 Nov22 SCHEDULED DATE: 11-2022
Jun17 Dec19 Dec18  Apr17 STIP FFY: 2022

TYPE WORK: Grading, widening to 5 lanes, storm drainage, curb & gutter, sidewalk/multi-use
path and intersection improvements. Including a signal or roundabout at Forest Hill Road.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
3/24/17 & 2/27/18.

GENERAL: 12,000 ADT. City to provide match for construction of project up to $400,000. City's consultant to handle
design. City of Jonesboro expressed interest in providing the necessary funding to extend project to fire station. City
decided not to extend the project. Agreement with City executed 6/20/18.

ENV: ENV by CON. CR report to SHPO 6/27/17; conc recd 7/5/17. T3 CE in review 11/8/17. Tribal consultation sent
11/20/17. Pl held 12/7/17. 2nd review of T3 CE 6/29/18; 3rd submittal 11/7/18; cmts retd 11/21/18. T3 CE in review
11/30/18; apprvd 12/19/18. NW 14 issued 11/3/17. DPH requested. Pl held 2/28/19 at Central Baptist Church (1st
Floor Conf Rm), 3707 Harrisburg Rd in Jonesboro. Re-evaluation needed for the addition of traffic signal, apprvd
10/28/20.

SUR: Aerial photo flown 1/14/16.

DSUR: CSUR 100%. City CON to handle DSUR.
PSUR: 33 certs. PSUR to ROW 4/19/17. 15 certs added 6/14/17 to CON 6/23/17. Add'l PSUR to Row 11/6/17. Rev.
PSUR to ROW 01/06/20. Rev. PSUR to ROW 03/04/20.

RDWY: Floodplain SP req'd. 30% Plans rec'd from City's Con 10/23/17. 30% Plans rev'd & ret'd to City's Con 1/3/18. Rev
30% Plans rec'd from City's Con 7/27/18 & 8/30/18. Rev 30% Plans rev'd & ret'd to City's Con 8/10/18 & 9/14/18. Des
Criteria appv'd 12/6/18. Loc & Des Doc apprv'd 12/27/18. 60% Plans rec'd from City's Con 12/27/18. 60% Plans rev'd
& ret'd to City's Con 1/14/19. Signal warranted at Forest Hill Rd. Rev 60% Plans rec'd from City's Con 9/16/19 &
12/13/19. Rev 60% Plans rev'd & ret'd to City's Con 10/29/19 & 1/14/19. ROW & UTIL reg'mts to ROW 12/13/19. Field
Insp held 2/20/20. RDWY Info to ENV 6/26/20. RUC req 8/4/20. 90% Plans rec'd from City's Con 8/11/20. Plans to
EST 8/13/20. Field Insp req 8/13/20. 90% Plans rev'd & ret'd to City's Con 9/25/20.

ROW: Plans 90% (16 trs). 90% plans rev'd & ret'd to CON 3/24/21. Initial Auth Rec'd 9/24/20. 0/16 appr made & apprvd.
AUI 2/16/17. UF1 5/5/18. Plans to 7 utils 2/24/20.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Oct 19; DSUR-Sep 17; RDWY-Aug 17; ENV-Apr 18; PSUR-Oct 17; ROW-Aug
18; UTIL-May 19
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Other Federal-Aid & State Jobs

061439 Hwy. 7 — Deerpark Rd. (Safety Impvts.) (S) Hwy. §

(Garland) (pri) (1.28 mi.) (APHN) (Minor Arterial) /Safety/State/ || Design Criteria: Established

PERCENT COMPLETE
TARGET DATE
END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

100% | 100% = 95% | 100% = 75% 85% 45% 60% | 100% NA NA

Jun15  Dec18 | Apr19 | Jun15 | Jun21 | Jan 22 SCHEDULED DATE: 11-2021
Aug19  Feb15 | Aug19 | Feb 19 | Jun15 STIP FFY: 2021

TYPE WORK: Geometric improvements, construction of a center turn lane, and shoulder
widening.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: HSIP-0026(32)

BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 6/13/14. Project renamed on
8/19/14 & 7/20/15. Scope changed on 1/30/18.

GENERAL: 8,300 ADT. 12/29/2017 TPP finalized scope. Renamed per IOM 2/9/18 due to TPP's recommendation for a
scope change that resulted in changes of termini & DD&CE concurred.

BRIDGE INFO: 06126 (86.50, Poly. Ovly., NP, Deck 6, Super. 6, Sub. 6, 1987)

ENV: Constraints to RDWY 3/4/15. RTA for 57 properties to SHPO 11/5/15; 2 eligible 11/10/15. Tribal consultation sent
5/2/16. PIF to SHPO 1/10/18; conc recd 1/12/18. Pl held 5/8/18 in Hot Springs. T3 CE apprvd 2/6/19. GPR report
conc recd from SHPO 2/15/19.

SUR: Aerial Photo Flown 3/7/13, 3/8/13. Mobile LiIDAR acquisition 7/11/14. Ortho update 3/18/19.

DSUR: CSUR 100%. LIDAR CTL 100%. Photogrammetry 100%. DSUR to Rdwy 2/26/15. Add'| DSUR req'd 3/15/19
to Rdwy 4/05/19.

PSUR: WO to CON (PSUR) 3/17/15. Existing ROW to Right of Way 5/13/15. PSUR to ROW 6/25/15. (111 tracts)
PSUR to ROW 6/25/15. Add'l (2 tracts) to ROW 7/17/2015. ROW staking req'd 6/24/20 100% to ROW 8/28/20.
Re-stake req'd 1/19/21 (tracts 11, 47-50, 67) to ROW 1/28/21.

RDWY: Floodplain SP req'd. Prelim Prints to ROW & ENV 8/4/15. Traffic, TM, FWD, & Soil Survey req 8/4/15. Avg
Running Speed req 11/12/15. Plans submitted to ADEQ 12/11/15. Scoping Meeting held 6/30/16. Final Scope rec'd
from TPP 1/12/17. Rev Final Scope rec'd from TPP 1/25/18. Design Criteria apprv'd 7/19/18. RDWY Info to ENV
1/4/19. Loc & Des Doc apprv'd 2/7/19. Add'l Survey req 3/12/19. ROW req'mts to ROW 8/6/19. UTIL req'mts to ROW
10/7/19. Rev ROW reg'mts to ROW 10/7/19, 10/8/19, & 11/12/19. Rev UTIL reg'mts to ROW 11/12/19 & 5/20/20.
Final Field Insp held 6/5/20. Plans to EST 7/27/20. Plans cert by HYD 4/5/21.

ROW: Plans 90% (67 trs). Auth Rec'd 6/29/20. 66/67 apprs made & apprvd: 44 options, 1 ROE, 37 paid & 2 to be
condemned. 4/4 PPO relos moved. AUI held 03/16/15, UFI held 6/8/17; Plans to 6 utils 10/11/19 & 11/13/19; 5/6 utils
est rec'd; 2/5 utils WO issued, 1 utils no conflict.

BR: (TMG) Layout 75%.

MAT: Soil Survey to Rdwy 1/26/16.

TP&P: 11/20/2020 - No railroad involvement.

SIR: TMs sent to RDWY 9/10/15. FWD to RDWY 8/6/2015

ORIGINAL SCHEDULE: SCHEDULED-Jan 20; DSUR-Jun 15; RDWY-Jan 16; ENV-Apr 16; PSUR-Jun 15; ROW-Oct 16;
UTIL-Jul 17

061428 Hwy. 5 Safety Impvts. (E. Gate of Hot Springs Village — Benton) P.E. Hwy. 5

(Saline) (17.99 mi.) (APHN) (Minor Arterial)

8/6/2021

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 1/15/14.
ENV: RTA for four properties to SHPO 3/19/15; none eligible 4/6/15. Constraints to RDWY 7/17/15.
SUR: Aerial Photo Flown 3/7/13, 3/8/13. Mobile LiDar acquisition 7/11/14.
DSUR: CSUR 100%. LiDAR CTL 100%.
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Other Federal-Aid & State Jobs

061262 Benton — Pulaski Co. Line (Widening) P.E.
(Saline) (APHN) (Urban Minor Arterial)

TYPE WORK: Project development to widen to 4 lanes.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 7/8/09.

PERCENT COMPLETE
TARGET DATE

8/6/2021

GENERAL: 10,000-12,000 ADT.

Hwy. 5

ENV: RTA for 41 strs to SHPO 2/5/10, 3 strs det eligible for NRHP 2/24/10. Constraints to Planning 3/22/10. Coord from
FHWA to 5 tribes 9/23/10. Planning Study meetings held on 12/14/10 & 12/4/12 in Bryant.
SUR: Aerial photography flown 6/17/09, 3/18/19. CSUR 100%. Photogrammetry 70% (to Planning CON 10/22/10).

PSUR: (34 Tracts)
RDWY: WO issued to CON for conceptual de;

sign 12/1/10.

TP&P: To conduct study of needed improvements.

061632 Hwy. 183 — Pulaski Co. Line (Widening) (Bryant) (S)
(Saline) (jacobs) (3.21 mi.) (APHN) (Urban Minor Arterial)

END DATE

||Design Criteria: Established

 PLAN  DSUR RDWY ENV

PSUR = ROW  UTIL BR ’ MAT  TRAF PH

100% = 35% 20%

75% NA | 100%  35%

Jul20 | Jul21 | Mar22

Aug 20 | Jun23 | Sep 24

Aug 20

Oct 20

TYPE WORK: Major widening. Pavement type: Asphalt.

WORK ZONE POLICY: Significant. Incentive/

Disincentive site use work.

BACKGROUND INFO: Project programmed on 9/4/19.
GENERAL: 10,000-12,000 ADT. Project is shown on Draft CAP-2 list for $25M and will be funded for construction if Issue

1 passes in November 2020.

SCHEDULED DATE: 2024

ENV: Tribal consultation letters sent 2/4/20. ARS to SHPO 3/25/20, response 4/1/20. Phase Il Virtual Public Involvement
711-7/23/21 with live meeting 7/8/21 5:30-6:30 @ https://www.ardot.gov/publicmeetings

SUR: Photogrammetry under 061262. Aerial photo flown 01/20/20. Add'l picks available. Photogrammetry update 100%.
CSUR 100%. U&D 100%. DSUR to Rdwy 8/24/20. Add'l DSUR req'd 3/9/21 to Rdwy 5/12/21.

PSUR: 121 certs. PSUR to Right of Way 10/29/20.

RDWY: No Floodplain SP req'd. Soil Survey, Traffic, & TMs req 5/7/20. T.O. to CON 5/12/20. DSUR rec'd 8/24/20. Early
Coord Meeting held 8/27/20. Des Criteria apprv'd 1/15/21. 30% Plans rec'd from CON 1/26/21. Add'l Survey req
3/9/21. 30% Plans rev'd & ret'd to CON 3/26/21. 30% Signal Plans rec'd from CON 4/7/2021. 30% Plans rev'd & ret'd

to CON 4/27/21.
ROW: (Est. 150 trs.) Est. 4 res & 7 bus relos.
BR: 1/15/21 - Ext. of newer RCBC.
MAT: Soil Survey to Rdwy 9/9/2020.

ORIGINAL SCHEDULE: DSUR-Jul 20; RDWY-Mar 21; ENV-Nov 21; PSUR-Aug 20; ROW-May 23; UTIL-Nov 24
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Other Federal-Aid & State Jobs

061508

I-30 — Alcoa Rd. (Benton) (S) Hwy. 5

(Saline) (pri) (1.2 mi.) (APHN) (Urban Minor Arterial) /STBGP/CMAQ-FLEX/State/ ||Design Criteria: Established

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 100% 80% 100% 75% 85% 65% 100% | 100% 90% NA
TARGET DATE Apr17 | Nov17 | Feb18 | Jun17 | Jun21 | May 22 SCHEDULED DATE: 05-2022
END DATE Mar17 ' Jan18 May 18 Mar 17 STIP FFY: 2022

TYPE WORK: Widening to 4 travel lanes with bike lane. 1 R.C. Box Culvert

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 9,600-18,000 ADT.

BRIDGE INFO: M0122 (65.46, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, 1920)

ENV: Constraints to RDWY 8/18/17. RTA for 10 properties to SHPO 12/21/17; 1 property eligible 1/4/18. Tribal
consultation sent 1/11/18. Pl held 2/22/18 in Benton. CR report to SHPO 2/5/18; conc recd 2/8/18 to conditional no
adverse effect; proposed Lenz house mitigation to SHPO 4/3/18; conc recd 4/18/18. T3 CE apprvd 5/1/18. ARS
addendum to SHPO 9/23/19; response 9/24/19.

SUR: Aerial photo flown 3/7/13, 10/25/16.

DSUR: CSUR 100%. Photogrammetry 100%. Static LIDAR 100%. U&D 100% DSUR to Rdwy 3/30/17. Add'l DSUR
req'd 10/20/17 100% to Rdwy 12/15/17, 1/5/18. Add'l DSUR to Rdwy 6/4/18.

PSUR: 65 certs. PSUR to ROW 3/8/17. Add'l ROW staking to ROW 11/2/17. Rev ROW to ROW 6/15/18. Rev.
7/9/18. Add'l PSUR req'd 7/23/18 to ROW 8/09/18. ROW re-stake req'd 11/30/18 100% to ROW 1/3/19. Cert 61 to
ROW 12/10/18. Certs 62 & 63 req'd 12/11/18. Rev. PSUR to ROW 10/21/19. Tract 9 staking req'd 10/29/19 to
ROW 10/31/19. Tract 21 re-staked 12/03/19. Tract 44 staking req'd 12/04/19 to ROW 12/20/19. Rev. PSUR to
ROW 02/28/20. Tract 7 re-stake req'd 03/03/20 to ROW 03/05/20. Tract 21X staking req'd 5/26/20 to ROW
6/2/20. Tract 53 re-stake requested 2/3/21 to ROW 2/9/21.

RDWY': No floodplain SP req'd. DSUR rec'd 3/30/17. Prelim Prints to ROW & ENV 8/8/17. Traffic, TM, FWD, & Sail
Survey req 8/8/17. Add'l Survey req 10/20/17. Hyd Anal complete to Bridge 11/20/17. ROW & UTIL req'mts to ROW
1/22/18. RDWY Info to ENV 1/22/18. Loc & Des Doc apprv'd 5/3/18. Des Criteria apprv'd 5/31/19. Field Insp & TMP
Meeting held 7/25/19. Rev ROW & UTIL reg'mts to ROW 11/12/19 & 12/6/19. LRFD req to Bridge 7/6/20. Plans to
EST 7/27/20. Plans cert by HYD 9/28/20.

ROW: Plans 90% (51 trs). Auth Rec'd 1/10/19. 1 AHC tr. 53/54 made & apprvd; 40 options, 33 paid, 1 ROE, 6
condemned & 4 to be condemned. 5/6 bus & 0/1 PPO relos moved. UFI 1/23/18. Plans to 9 Utils 9/7/18. 2/9 Est rec'd.
Rev plans to 9 Utils 12/20/19.

BR: (CMW) RCB plans complete 7/14/20.

MAT: Soil Survey to Rdwy 10/17/17.

TP&P: Planning Study Completed (2017). No railroad involvement.

SIR: TMs sent to RDWY 9/13/17. FWD to RDWY 11/22/17.

ORIGINAL SCHEDULE: SCHEDULED-Feb 20

090647 Hicks Creek Str. & Apprs. (Mountain Home) (S) Hwy. 5
(Baxter) (urb) (NHS) (Urban Principal Arterial) /NHPP/State/
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 60% 5% 0% TBD
TARGET DATE Feb21 | Sep22 Sep22  Mar22 | May 23 | Nov 23 SCHEDULED DATE: 11-2023
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure with a 3-lane structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 10,000 ADT. City to accept ownership of Hwy. 5 between Hwy. 62 and Hwy. 62B, and Hwy. 5 Spur upon
completion of the bridge replacement. Agreement executed 6/28/21.

BRIDGE INFO: 01030 (70.44, Br. Repl., NP, Deck 7, Super. 6, Sub. 6, 1929)

ENV: EPD.

SUR: CSUR 100%. UAV-LIDAR acquired 6/15/21. Feature Extraction 100%. NTP to Con 6-22-21.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

060906 Hwy. 89 — Greystone Blvd. (Cabot) (S) Hwy. §
(Lonoke) (urb) (2.05 mi.) (APHN) (Urban Principal Arterial) (4LG) /STBGP/State/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 70% 15% 20% 0% 35% TBD
TARGET DATE Dec21 Aug22 Nov22 Dec23  Mar 25 SCHEDULED DATE: 03-2025
END DATE STIP FFY: 2024
TYPE WORK: Widening (4 lanes)
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 10/19/98. Project renamed on
4/29/21.
GENERAL: 16,000 ADT.
ENV: Env constraints to RDWY 12/15/00. P! to be scheduled.
SUR: Aerial photo flown 3/16/98 & 3/21/98, 1/19/99, 9/29/20. DSUR original completion date 11/1/03. Photogrammetry
95%. UAV-LiDAR acquired 7-7-21. Feature extraction 30%.
DSUR: DSUR update will be required.
PSUR: 45 certs.
RDWY: Floodplain permit req'd. Prelim prints to ROW & Env 11/28/00. DSUR rec’d by Rdwy 11/24/03.
MAT: Soil Survey to RDWY 5/22/01.
TP&P: 6/16/2021 No railroad involvement.
070508 Freeo Creek & Relief Strs. & Apprs. (S) Hwy. 7
(Ouachita) (m.baker) (Non-APHN) (Major Collector) INHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 65% = 90% 75% 10% 5% 35% NA NA
TARGET DATE Jun20  Jun21 Feb21 Jul20 | Mar22 @ Sep 22 SCHEDULED DATE: 09-2022
END DATE Aug20 Jun21  Jan21 Sep20 STIP FFY: 2023
TYPE WORK: Replace 4 bridges.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0052(25)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 680 ADT.
BRIDGE INFO: M0162 (59.61, Br. Repl., NP, Deck 6, Super. 6, Sub. 7, 1956); M0163 (62.18, Br. Repl., NP, Deck 7,
Super. 5, Sub. 5, 1954); M0164 (68.33, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1954); M0165 (59.82, Br. Repl., NP,
Deck 6, Super. 5, Sub. 5, 1955)
ENV: EPD. Constraints to BR, RDWY & SUR 3/13/19. ARS to SHPO 7/10/19; response 7/10/19. PIF to SHPO 11/19/20,
response 11/25/20. T3-CE apprvd 1/4/21.
SUR: Aerial photo flown 3/23/15, 1/20/19. CSUR 100%. NTP to CON 12/02/19. Consultant delayed due to prolonged
high water. 6/22/20 Con IP. DSUR to Rdwy 8/17/20.
PSUR: Existing ROW to ROW 9/14/20.
RDWY:: Floodplain SP req'd. Traffic & Materials req 10/23/19. T.O. to CON 2/28/20. DSUR rec'd 8/17/20. Des Criteria
apprv'd 10/19/20. Early Coord Meeting held 12/8/20. 30% Plans rec'd from CON 12/23/20. Loc & Des Doc aprpv'd
1/5/21. 30% Plans rev'd & ret'd to CON 3/19/21. 60% Plans rec'd from CON 6/4/21. Field Insp held 6/14//21. 60%
Plans rev'd & ret'd to CON 6/15/21. RDWY Info to ENV 6/17/21. Rev 60% Plans rec'd from CON 6/30/21. ROW & UTIL
req'mts to ROW 6/30/21. Rev 60% Plans rev'd & ret'd to CON 7/23/21.
ROW: By ARDOT. (Est. 11 trs). AUI 1/21/20, UFI 07/15/2021.
BR: (SWP)
MAT: Soil Survey %AC to Rdwy 10/28/19.
TP&P: No railroad involvement.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
ORIGINAL SCHEDULE: DSUR-Jun 20; RDWY-Feb 21; ENV-Feb 21; PSUR-Jul 20; ROW-Nov 21; UTIL-Aug 22
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Other Federal-Aid & State Jobs

012275 Caddo Valley — Garland Co. Line (Passing Lanes) (S)

PERCENT COMPLETE
TARGET DATE

Hwy. 7
(Clark & Hot Spring) (garver) (5.47 mi.) (APHN) (Minor Arterial) /STBGP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100% | 100%  95% = 95% = 75% | 25% | 25% NA | 100% NA  TBD
Dec17 Aug19 Nov19 Dec17 Jul21 | Dec21 SCHEDULED DATE: 01-2022
Mar18  Sep19 Mar20 May 18 STIP FFY: 2021

8/6/2021

END DATE

TYPE WORK: 2 Northbound and 2 Southbound Passing Lanes. Replace 1 bridge structure with

R.C. Box Culvert. Resurfacing; CLRS

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 6,000-7,900 ADT.

BRIDGE INFO: A0962 (69.87, NP, Deck 7, Super. 7, Sub. 7, 1928)

ENV: Tribal consultation sent 4/26/17. RTA for 10 properties to SHPO 6/9/17; 0 eligible 6/12/17; addendum for 9
properties sent 2/13/19; conc for 0 eligible recd 2/13/19. Constraints to RDWY 11/5/18. PIF to SHPO 3/12/19; cmts
recd 3/14/19. Pl held 9/5/19 @ Central Arkansas Telephone Cooperative, 4036 Hwy 7, Bismark. PIF addendum to
SHPO 12/17/19, response 12/19/19. T3-CE apprvd 3/6/20. NW23request to USACE 9/29/20. revised CR clearance to

file.

SUR: Aerial photo flown 1/13/16, 12/31/13. Some DSUR under 061309, 061440. Add'l photogrammetry 100%.

DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 3/9/18. Add'l DSUR req'd 12/4/18 to Rdwy 12/7/18.
PSUR: 89 certs to ROW 5/01/18. 4 add'l tracts to ROW 5/10/18. Add'| ROW req'd 4/30/19, to ROW 5/7/19. Add'l
PSUR req'd 3/10/21 (Cert 152) to ROW 5/13/21. ROW staking req'd 3/8/21 100% to ROW 7/2/21.
RDWY:: Floodplain SP req'd. Passing Lane Locations apprv'd 8/9/17. DSUR rec'd 3/9/18. Traffic, FWDs, Avg Running
Speed, & Soil Survey req 9/7/18. T.O. to CON 9/21/18. Kick Off Meeting held 10/29/18. Add'l Survey req 12/3/18. 30%
Plans rec'd from CON 2/8/19. 30% Plans rev'd & ret'd to CON 5/23/19. 60% Plans rec'd from CON 7/31/19. Field Insp
held 9/5/19. ROW & UTIL reg'mts to ROW 9/27/19. Des Criteria apprv'd 10/2/19. RDWY Info to ENV 10/25/19. 60%
Plans rev'd & ret'd to CON 11/25/19. Rev ROW & UTIL reg'mts to ROW 12/11/19. Loc & Des Doc apprv'd 3/6/20. 90%
Plans rec'd from CON 10/15/20. Plans cert by CON 10/15/20. Final Field Insp req 10/16/20. Plans to EST 10/16/20.
Final Field Insp held 10/22/20. 90% Plans rev'd & ret'd to CON 10/30/20.
ROW: By ARDOT - Plans 90% (93 trs). Auth Rec'd 3/19/21. 42/92 apprs made, 15/92 apprs apprvd. 11 options & 2 to be
condemned. Est 2 res, 1 bus, & 8 PPO relos. AUl held 2/9/17; Plans to 9 utils 1/2/20; 1/9 est rec'd.

MAT: Soil Survey to Rdwy 5/6/19.

TP&P: Planning Study Complete (2005): No RR Involvement on either of the 4 extents.
SIR: Traffic data sent to RDWY 11/1/2018 FWD to RDWY 10/10/18.
ORIGINAL SCHEDULE: SCHEDULED-Oct 18; DSUR-Jun 17; RDWY-Aug 17; ENV-Nov 17; PSUR-Aug 17; ROW-Mar

18; UTIL-Oct 18

41

GENERAL


https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/012275

Other Federal-Aid & State Jobs

061329 Whittington Ave. — Hwy. 5 P.E. Hwy. 7

(Garland) (pe) (6.17 mi.) (NHS) (Urban Principal Arterial)

TYPE WORK: Increase capacity/safety

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2013-2016 STIP. Project programmed on 7/20/11. Project renamed on
2/11/13 & 11/23/16.

GENERAL: 9,100-20,000 ADT.

ENV: National Park Service involvement. Contractor OSA SP for bats applies. Tribal consultation from FHWA to Quapaw
and Caddo 10/24/12. PI meeting held December 13, 2012 in Hot Springs. RTA for 99 structures to SHPO 12/4/12, 19
determined eligible, and 22 listed on NRHP 12/10/12. Constraints to PL 3/5/13 & 8/9/13. Constraints to RDWY
3/19/14.

SUR: Partial DSUR & PSUR under Job R60140 & Job 061023. Aerial photo flown 01/18/12, 01/20/20. Add'l DSUR (tract
47 residential improvements) to ROW and Rdwy 4/23/20.

DSUR: CSUR 100%. WO (CSUR) to CON 10/03/11. Photogrammetry 100%. WO (DSUR) to CON 7/26/13. U & D
Survey 100%. DSUR to Rdwy 1/24/14. Add'| DSUR req'd 5/27/17 100% to Rdwy 6/23/17. Add'| DSUR req'd
3/20/18 to Rdwy 3/27/18.

PSUR: (108 Tracts) PSUR to ROW 1/30/14. WO to CON 5/31/13. Revised PSUR to ROW 2/12/14; 3/13/14. 7 add'l
tracts req'd 5/9/18 to ROW 6/6/18.

ROW: UFI 3/7/2014.

MAT: Soil Survey to Rdwy 6/16/14..

TP&P: Planning study complete 10/2016.

SIR: Traffic sent to RDWY 2/27/14.

061627 Hwy. 7 Spur North & South (Widening) (Hot Springs) (S)

(Garland) (1.68 mi.) (NHS) (Urban Principal Arterial)

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
5% TBD

TYPE WORK: Widen to 3 lanes from Hwy. 7 Spur to Fox Pass Cutoff.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 5/30/19.

GENERAL: 9,100-14,000 ADT. Project created because of widening restrictions through Hot Springs National Park
(HSNP). Pavement preservation through this area to be completed in Job 061547. HSNP is now willing to discuss
widening this section of Highway. Department will work with HSNP, City, and property owners to determine the best
solutions, including proposed bicycle/pedestrian improvements.
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Other Federal-Aid & State Jobs

080606 Hwy. 7 Widening & Drainage Impvts. (Russellville) (S) Hwy. 7
(Pope) (con) (0.25 mi.) (NHS) (Urban Principal Arterial) /ISTBGP/State/

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100% = 30%  10%  75% 5% | NA | 100%  10%
Dec19  Jul21  Oct21 Apr22 | Oct22 |  SCHEDULED DATE: 09-2022
Jan 20 Feb 20 STIP FFY: 2023

TYPE WORK: Widening and drainage improvements.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 17,000-18,000 ADT. City of Russellville to design, fund utility relocation and assume ownership of Highway
326 from Lake Dardanelle State Park south to Hwy. 7. Arkansas Tech University to provide construction easement.
ROW to be paid for by City/ATU. ATU partnering resolution passed 12/13/18. Letter with revised partnering offer and
City Ordinance 2322 rec'd 3/4/19. ARDOT revised partnering offer sent to City 4/5/19. Rec'd City Ordinance 2325
6/17/19. Letter transmitting partnering agreement sent to City and ATU 7/8/19. Rec'd letter from City requesting
agreement language changes 7/30/19. Partnering agreement executed 4/16/21.

ENV: Pl to be scheduled. Tribal consultation sent 2/24/20. Constraints to BR and RDWY 4/15/20.

SUR: CSUR 100%. Photogrammetry 100%. Aerial photo flown 2/08/19. UAV Photography 8/01/19. UAV FE 100%. U&D
100%. DSUR to Rdwy 01/21/20.

PSUR: 4 certs. PSUR to ROW 02/04/20.

RDWY:: Floodplain SP req'd. Traffic, TMs, & Materials req 11/21/19. DSUR rec'd 1/21/20. ROW & UTIL Cost Estimate
req to ROW 2/25/20. 15% Plans rec'd from PM 10/19/20. 15% Plans rev'd & ret'd to PM 11/12/20. Rev 15% Plans
rec'd from PM 1/15/21. Rev 15% Plans rev'd & ret'd to PM 1/29/21. 30% Plans rec'd from PM 5/3/21. 30% Plans rev'd
& ret'd to PM 6/3/21. Rev 30% Plans rec'd from PM 7/30/21.

ROW: AUI 11/6/19

MAT: Soil Survey %AC to Rdwy 11/26/19.

TP&P: No Railroad.

SIR: TMs sent to RDWY 12/23/19.
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Other Federal-Aid & State Jobs

090555 West Fork Crooked Creek Str. & Apprs. (S)

Hwy. 7

(Boone) (horner-shifrin) (0.56 mi.) (APHN) (Minor Arterial) /NHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% ~ 90% 95% 75% 40% 25% 90% | 100% ‘ NA NA

Oct19  Apr20  Apr20 Aug 21 | Feb 22 SCHEDULED DATE: 02-2022
Oct19 | Jun20 @ Apr20 | Dec 19 STIP FFY: 2021

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: NHPP-0005(48)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 4,400 ADT.

BRIDGE INFO: 02489 (64.03, Br. Repl., NP, Deck 5, Super. 5, Sub. 7, 1947)

ENV: EPD. Tribal consultation sent 1/3/19. Constraints to BR, RDWY, & SURV 1/22/19. ARS to SHPO 3/11/20. PIF to
SHPO 4/22/20, response 4/23/20. T3-CE apprvd 4/27/20. NW packet to USACE 1/6/21.

SUR: Aerial photo flown 1/25/19. NTP to CON 7/05/19. CSUR 100%. DSUR to Rdwy 10/03/19.

PSUR: 6 certs. PSUR to ROW 12/13/19. Rev PSUR IP due to previously overturned court order. Exhibit for area
under pavement to ROW 6/30/21.

RDWY: Floodplain SP req'd. MAT & Traffic req 6/10/19. Design Criteria apprv'd 9/30/19. DSUR rec'd 10/3/19. T.O. to
CON 1/27/20. 30% Plans rec'd from CON 2/21/20. 30% Plans rev'd & ret'd to CON 3/6/20. 60% Plans rec'd from CON
4/24/20. Loc & Des doc apprv'd 5/1/20. RDWY Info to ENV 5/5/20. 60% Plans rev'd & ret'd to CON 5/18/20. Rev 60%
Plans rec'd from CON 6/5/20 & 7/10/20. ROW regm'ts to ROW 6/17/20. Rev 60% Plans rev'd & ret'd to CON 6/17/20 &
8/3/20. UTIL reg'mts to ROW 7/15/20. Field Insp held 3/30/21. 90% Plans rec'd from CON 5/4/21. Plans to EST 5/5/21.
Final Field Insp req 5/5/21.

ROW: Plans 90% (4 trs). Rec'd initial Auth 8/27/20. 4/4 apprs made & apprvd. AUl 9/17/19; UFI 5/19/20. Plans to 5 utils
8/19/20; 4/5 Est Rec'd, 1 no conflict.

BR: (TMG) Layout 95%. Prelim. Info to Env. 11/18/20. Rec'd. 90% plans 5/5/21.

MAT: Soil Survey to Rdwy 6/19/19. Subsurf Invest Consult Report to Br 1/6/2021.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Jun 21; DSUR-Oct 19; RDWY-Apr 20; ENV-Apr 20; ROW-Dec 20; UTIL-Jun 21
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Other Federal-Aid & State Jobs

080503 Collier & Smith Creeks Strs. & Apprs. (S) Hwy. 8
(Montgomery) (craft-tull) (0.7 mi.) (APHN) (Minor Arterial) ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 95% @ 95%  75% | 75% @ 40%  100% TBD  NA  NA
TARGET DATE Apr18 | May 19 Jul19 | Jun18 | Apr25 | Oct25
END DATE Oct17 ' Nov19 Mar20 | Nov 18

CRITICAL NOTES: Small utility conflict.

TYPE WORK: Replace 1 Bridge and 1 bridge with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
11/23/16.

GENERAL: 2,900 ADT.

BRIDGE INFO: 02707 (56.25, Br. Repl., P3, Deck 6, Super. 6, Sub. 7, Hist., 1951); 02708 (63.75, Br. Repl., NP, Deck 5,
Super. 5, Sub. 6, 1951)

ENV: Historic BR process reqd. Tribal consultation sent 3/22/17. RTA for 2 structures to SHPO 4/27/17; concurrence
5/1/17; 1 structure eligible 1/8/18. IWQ Certification reqd. Constraints to RDWY & BR 12/19/17. SHPO conc with
marketing exemption for HB 2/8/18. HB MOA to FHWA 6/29/18; apprvd 7/20/18. PIF to SHPO 9/11/19; response
10/22/19. T3-CE apprvd 3/5/20. revised Constraints to RDWY and BR 7/1/20. NW23 permit request to USACE
8/27/20. INQ cert issued 10/29/20.

SUR: Aerial photo flown 1/12/16. CSUR 100%. DSUR 100% to Rdwy 10/25/17. Bridge scan 100%. Add'l DSUR req'd
4/24/19 100% to Rdwy 5/17/19.

PSUR: 17 certs. PSUR to ROW 11/1/18. Rev. PSUR req'd 01/03/20, to ROW 01/23/20.

RDWY: Floodplain permit req'd. DSUR rec'd 10/25/17. T.O. to CON 5/10/18. Kick Off Meeting held 5/24/18. Traffic req
6/22/18. Design Criteria apprv'd 8/20/18. 30% Plans rec'd from CON 2/14/19. Add'l Survey req 4/12/19. 30% Plans
rev'd & ret'd to CON 4/15/19. 60% Plans rec'd from CON 8/23/19. 60% Plans rev'd & ret'd to CON 10/2/19. RDWY Info
to ENV 10/2/19. Rev 60% Plans rec'd from CON 10/28/19 & 1/24/20. ROW & UTIL reg'mts to ROW 11/1/19. 60%
Plans to RR Coord 11/12/19. Rev 60% Plans rev'd & ret'd to CON 11/22/19 & 2/11/20. Rev ROW & UTIL reg'mts to
ROW 2/6/20. Loc & Des Doc apprv'd 3/6/20. Field Insp held 6/30/20. Rev ROW & UTIL req'mts to ROW 7/20/20. 90%
Plans rec'd from CON 8/10/20. Plans cert by CON 8/10/20. Field Insp held 8/14/20. Plans to EST 8/11/20. 90% Plans
rev'd & ret'd to CON 8/18/20. Final Plans rec’d from CON 1/1/21. Rev Final Plans rec’d 2/4/21.

ROW: Plans 90% (7 trs). Auth Rec'd 8/5/20. 7/7 apprs made & apprvd. 7 options & 3 paid. AUl held 11/18/16, UFI held
5/9/19; Plans to 4 utils 11/7/19 & 2/11/20, 3/4 utils est rec'd, 1/4 WO issued, 1 utils adj complete.

BR: (JYP) 1 Br. & 1 RCBC. Layout 100%. HBAC Recom. IOM to FHWA for concurrence 4/3/18. HBAC Demo. Recom.
Apv'd. 4/16/18. Rec'd. 90% plans 8/11/20 and 1/1/21. Ret'd. comments 90% plans 11/12/20. Final plans Rec'd. 2/4/21.

TP&P: 11/20/20 no RR right of way; No RR Coordination

ORIGINAL SCHEDULE: SCHEDULED-Dec 19; DSUR-Apr 18; RDWY-Oct 18; ENV-Dec 18; PSUR-Jun 18; ROW-Jun
19; UTIL-Dec 19
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Other Federal-Aid & State Jobs

070512 Moro Creek & Relief Strs. & Apprs. (S) Hwy. 8
(Cleveland) (urb) (APHN) (Minor Arterial)
‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 15%  20% 75% 10% 0% 35% NA NA
TARGET DATE Apr19 | Aug 23 | Aug 23 May 24 | Nov 24
END DATE Apr 19 May 19
TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
9/6/19.
GENERAL: 1,800 ADT.
BRIDGE INFO: 02180 (65.79, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, SC, 1941); 02181 (65.80, Br. Repl., NP, Deck 6,
Super. 5, Sub. 7, 1941)
ENV: EPD. Constraints to BR, RDWY & SUR 3/26/19. Tribal coordination letters sent 5/20/19. ARS to SHPO 5/23/19;
response 5/30/19; addendum to SHPO 9/19/19; response 9/23/19. Tribal coordination letters sent 9/23/19.
SUR: CSUR 100%. Aerial photo flown 1/28/19. DSUR 100% to Rdwy 4/18/19. Add'l DSUR req'd 9/13/19, 100% to Rdwy
10/25/19.
PSUR: 4 certs. PSUR to ROW 5/9/19.
RDWY: No Floodplain SP req'd. DSUR rec'd 4/18/19. Traffic & MAT req 5/13/19. Early Coord Meeting held 5/15/19. Add'l
Survey req 9/13/19. Prelim Layouts to ROW & ENV 9/13/19. Soil Survey req 9/13/19. Hyd Anal complete to Bridge
9/24/19.
ROW: UFI 8/2/19. AUI 4/17/19.
BR: (SQ3) Layout 5%.
MAT: Soil Survey to Rdwy 5/15/19. Add'l Soil Survey to Rdwy 2/6/2020.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
Traffic data sent to RDWY on 5/14/2019.
ORIGINAL SCHEDULE: SCHEDULED-Sep 20; DSUR-Apr 19; RDWY-Oct 19; ENV-Oct 19; ROW-Apr 20; UTIL-Oct 20
070511 Creeks at L.M. 0.10 & 1.10 Strs. & Apprs. (S) Hwy. 9
(Dallas) (pe) (0.04 mi.) (APHN) (Minor Arterial) /INHPP/State/ ||Design Criteria: Established
‘ PLAN | DSUR ‘ RDWY ENV = PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 80% 100% 75% 50% 20% 90% TBD NA
TARGET DATE Apr19 | Sep19 | Nov 19 Jul21 | Jan 22 SCHEDULED DATE: 01-2022
END DATE May 19 Feb20 Feb20 Apr19 STIP FFY: 2021
TYPE WORK: Replace 2 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 1,500 ADT.
BRIDGE INFO: X1322 (63.47, Br. Repl., NP, SD, Culv. 4, 1988); X1323 (63.47, Br. Repl., NP, SD, Culv. 4, 1988)
ENV: Tribal consultation letters sent 5/10/19. Env Constraints to Bridge and Rdwy. 6/12/19. PIF to SHPO 12/2/19,
response 12/4/19. T1-CE apprvd 2/27/20.
SUR: CSUR 100%. DSUR 100%, to Rdwy 5/2/19. Aerial photo flown 3-5-19.
PSUR: 6 certs. PSUR to ROW 4/25/19.
RDWY: Floodplain SP req'd. DSUR rec'd 5/2/19. Early Coord Meeting held 6/12/19. Hyd Anal complete to Bridge
9/13/19. Prelim Layouts to ROW & ENV 9/30/19. Traffic & Materials req 9/30/19. ROW req'mts to ROW 2/6/20. RDWY
Info to ENV 2/7/20. UTIL reg'mts to ROW 2/13/20. Des Criteria apprv'd 3/3/20. UTIL reqm'ts to ROW 2/13/20. RUC req
4/26/21. LRFD to Bridge 5/6/21.
ROW: Plans 90% (4 trs). Rec'd Auth 8/27/20. 4/4 apprs made & apprvd. 1 option & 1 Paid. AUl 3/20/19. UFI 8/2/19.
Plans to 3 Utils 2/13/20; 1/3 est rec'd, 1/3 WO issued.
BR: (JYP) 2 RCBC.
TP&P: No railroad involvement.
ORIGINAL SCHEDULE: SCHEDULED-Aug 21; DSUR-Apr 19; RDWY-Sep 19; ENV-Nov 19; ROW-Mar 21; UTIL-Aug 21
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Other Federal-Aid & State Jobs

080609 Harris Creek Str. & Apprs. (Perryville) (S) Hwy. 9
(Perry) (urb) (0.05 mi.) (APHN) (Minor Arterial) /NHPP/State/ ||Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% | 50% 90% 75% 15% 20% TBD | 100% NA NA

TARGET DATE Nov20  Apr21  Apr21 Dec21 Jun22 | SCHEDULED DATE: 06-2022
END DATE Aug20 Apr21 Jun21  May21 STIP FFY: 2023

TYPE WORK: Replace 1 structure with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 4,000 ADT.

BRIDGE INFO: 02119 (63.59, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1939)

ENV: EPD. Tribal consultation sent 12/18/18. RTA for 1 property to SHPO 1/14/19; 0 properties eligible 1/15/19.
Constraints to BR, RDWY, & SURV 1/23/19, revised 9/25/20. ARS addendum to SHPO 10/15/20, response 10/15/20.
PIF to SHPO 5/25/21, response 6/1/21. T1CE apprvd 6/15/21.

SUR: Aerial photo flown 2/08/19. CSUR 100%. DSUR to Rdwy 8/28/20. Updated DSUR w/ waterline to Rdwy 9/16/20.

PSUR: 5 certs. PSUR to ROW 5/4/21.

RDWY: No Floodplain SP req'd. Traffic & Materials req 10/11/19. DSUR rec'd 8/28/20. Early Coord Meeting held 9/10/20.
Prelim Layouts to ROW & ENV 2/3/21. Hyd Anal complete to Bridge 4/6/21 & 5/4/21. RDWY Info to ENV 4/23/21.
ROW & UTIL req'mts to ROW 4/28/21. Field Insp held 5/19/21. Des Criteria apprv'd 5/12/21. Rev UTIL reg'mts to
ROW 5/26/21. Rev ROW regm'ts to ROW 7/1/21.

ROW: Plans 80% (2 trs). UF1 5/12/21; Plans to 4 utils 6/11/2021; 1/4 est rec'd, 1 utils no conflict.

MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

050347 Hwy. 9 Strs. & Apprs. (S) Hwy. 9
(Fulton) (craft-tull) (1.4 mi.) (APHN) (Minor Arterial) /NHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% = 95% 95% 75% 90% 45% | 100% | TBD ‘ NA NA

Dec17 Mar19 May 19 | Jan18 | Jul21 | Jan 22 SCHEDULED DATE: 01-2022

Dec17 Aug19 Jan20 Jan18 STIP FFY: 2021

TYPE WORK: Replace 4 structures.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 1,100 ADT.

BRIDGE INFO: M0284 (44.89, Br. Repl., P2, SD, Deck 3, Super. 3, Sub. 5, 1926); M0285 (45.06, Br. Repl., P1, SD,
Deck 4, Super. 5, Sub. 6, 1926); M0286 (26.36, Br. Repl., P0, SD, Deck 5, Super. 3, Sub. 6, 1926); M0287 (26.81, Br.
Repl., PO, SD, Deck 6, Super. 3, Sub. 6, 1926)

ENV: Constraints to RDWY & BR 1/30/18. TO apprvd for bat survey 4/17/18. Tribal consultation sent 11/5/18. INQ
certification reqd. RTA for 4 properties to SHPO 1/11/19; conc recd 1/11/19. PIF to SHPO 6/28/19; response 7/8/19. PI
held 11/21/19. T3-CE apprvd 1/21/19. NW14 request to USACE 3/3/20. IWQ cert issued 10/29/20.

SUR: Aerial photo flown 12/3/15.

DSUR: CSUR 100%. Photogrammetry 100%. U&D 100% to Rdwy 12/15/17. Add'| DSUR req'd 2/28/19 to Rdwy
4/8/19. Pavement updated 4/17/19.

PSUR: 25 certs. PSUR to ROW 1/12/18. Add'l PSUR (rev. tract 9) req'd 01/16/20, to ROW 02/04/20. ROW staking
req'd 8/4/20 to ROW 9/18/20.

RDWY: No Floodplain SP req'd. DSUR rec'd 12/15/17. T.O. to CON 5/4/18. Kick Off Meeting held 5/24/18. Traffic req
6/22/18. Design Criteria apprv'd 9/7/18. 30% Plans rec'd from CON 10/5/18. 30% Plans rev'd & ret'd to CON 12/13/18.
Add'l Survey req 2/28/19. 60% Plans rec'd from CON 6/14/19. Field Insp held 7/10/19. 60% Plans rev'd & ret'd to CON
7/22/19. ROW & UTIL reg'mts to ROW 8/7/19. Rev 60% Plans rec'd from CON 8/20/19 & 2/18/20. RDWY Info to ENV
9/12/19. Rev 60% Plans rev'd & ret'd to CON 10/25/19 & 3/5/20. Loc & Des Doc apprv'd 1/24/20. 90% Plans rec'd from
CON 7/27/20. Plans to EST 7/28/20 & 3/22/21. Plans cert by HYD 7/29/20. Field Insp held 7/31/20. 90% Plans rev'd &
ret'd to CON 8/17/20. Final Plans rec'd from CON 12/1/20. TMP apprv'd 1/5/21. Rev Final Plans rec'd from CON
2/8/21.

ROW: Plans 90% (23 trs). Auth Rec'd 6/22/20. 25/25 apprs made & apprvd. 20 options; 15 paid, 1 ROE & 2 to be
condemned. 2/2 ppo relos moved. UFI 2/8/18; Plans to 3 utils 8/16/19; 3/3 utils est rec'd, 2/3 WO issued.

BR: (JYP) Layout 95%. Rec'd. Prelim. Layouts 3/15/19. Ret'd. layout comments 4/25/19? Rec'd. 90% plans 7/28/20.
Ret'd. comments 90% plans 9/23/20. Rec'd. final 100% plans 12/1/20.

TP&P: No Railroad Involved.

SIR: Traffic data sent to RDWY 6/25/2018.

ORIGINAL SCHEDULE: SCHEDULED-Apr 20; DSUR-Dec 17; RDWY-Aug 18; ENV-Oct 18; PSUR-Jan 18; ROW-Jul 19;
UTIL-Apr 20
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Other Federal-Aid & State Jobs

040762 Greenwood Bypass P.E. Hwy. 10
(Sebastian) (pe) (2.76 mi.) (Non-APHN) (Major Collector) /INHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% - 20% 75% 5% 0% TBD
TARGET DATE

END DATE Jun 20 May 20
TYPE WORK: Environmental Study
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 8/28/18.
GENERAL: 400-710 ADT. Partnering agreement with City executed 8/10/20.
ENV: ARS to SHPO 10/2/19; response 10/3/19. Constraints to Rdwy 2/5/20. ARS addendum to SHPO 8/10/20.
SUR: CSUR 100%. Areial photo flown 9/16/19, 12/19/19. DSUR 70% to Rdwy 12/13/19. Pics tied. Photogrammetry

100%. U&D 100%. DSUR to Rdway 6/8/20. Add'| DSUR req'd 7/21/21 50%.
PSUR: 84 certs. PSUR to ROW 5-1-20.

RDWY:: Floodplain SP req'd. Partial DSUR rec'd 12/13/19. DSUR rec'd 6/8/20.
ROW: AUI 9/6/19.
TP&P: 9/26/18: No RR involvement within current limits.

040861 Hwy. 10 — Hwy. 96 (Greenwood Bypass) (S)

PERCENT COMPLETE
TARGET DATE

8/6/2021

(Sebastian) (pe) (0.93 mi.) INHPP/State/CAP-2/Local/

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100% 5%  T5% TBD
Jun20 Nov21 Apr22 May20 Apr23 Apr24 |  SCHEDULED DATE: 11-2023
Jun 20 May 20 STIP FFY: 2024

TYPE WORK: New location.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFOQ: Project programmed on 3/10/21.

GENERAL.: Partnering project with City of Greenwood. City to commit to paying 20% of construction costs (up to $5
million for Jobs 040861 and 040862 combined) and will provide ROW for a specific property owner for new location.
Upon completion, City to take ownership Hwy. 10 between Hwy. 96 and Bass St. Partnering agreement executed
8/10/20. Letter sent to City 6/8/21 requesting $250,000 PE deposit.

SUR: DSUR/PSUR under 040762.

RDWY: Traffic & Materials req 5/17/21.

TP&P: No Railroad Involvement 3/11/2021.

ORIGINAL SCHEDULE: DSUR-Jun 20; RDWY-Nov 21; ENV-Apr 22; PSUR-May 20; ROW-Apr 23; UTIL-Dec 23
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Other Federal-Aid & State Jobs

040862 Hwy. 71 — Coker St. (Widening) (Greenwood) (S)
(Sebastian) (pe) (1.8 mi.) (APHN) (Urban Minor Arterial)

\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% ‘ 5% 75% TBD
TARGET DATE Jun20 | Nov21  Mar22 | May20 | Apr23 | Apr24
END DATE Jun 20 May 20

TYPE WORK: Major widening.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 3/10/21.

GENERAL: 3,400-5,000 ADT. Partnering project with City of Greenwood. City to commit to paying 20% of construction
costs (up to $5 million for Jobs 040861 and 040862 combined). Upon completion, City to take ownership Hwy. 10

between Bass St. and Elm St. and the portion of Hwy. 10 Spur between Hwy. 10 and Hwy. 71. Partnering agreement
executed 8/10/20.

SUR: DSUR/PSUR under 040762.
RDWY: Traffic & FWD req 6/15/21. Materials req 7/6/21.
TP&P: No Railroad Involvement 3/11/2021.

061342 Hwy. 10 Improvements (LR) P.E. Hwy. 10

(Pulaski) (NHS) (Urban Principal Arterial)

TYPE WORK: Widen

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 12/9/09. Scope changed on 10/10/11.

ENV: Public Involvement held for planning study 11/16/11. RTA for 32 structures from Ferndale to Taylor Loop Rd. to
SHPO 12/1/11, 2 structures declared eligible 12/21/11. Constraints to Planning 5/18/12. Public officials and Pl
meetings held 4/18/13 in Little Rock.

TP&P: Corridor Congestion Study adopted
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PERCENT COMPLETE
TARGET DATE

8/6/2021

Other Federal-Aid & State Jobs

061382 Taylor Loop Rd. — Pleasant Ridge Rd. (S)
(Pulaski) (pe) (2.31 mi.) (NHS) (Urban Principal Arterial) /Sales Tax-X/ ||Design Criteria: Established

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100% = 100%  45%  20%  75% 0% = 0% | 35% 30% TBD
Oct17 Jul21  Oct21 Dec17 | Apr23  Oct24 |  SCHEDULED DATE: 09-2024

Oct17 | Jul 21 Dec 17 STIP FFY: 2024

TYPE WORK: Major widening to six lanes with raised median and intersection improvements at
Taylor Loop.

WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 6/13/12. Project renamed on
10/29/14.

GENERAL: 35,000-56,000 ADT.

BRIDGE INFO: 05997 (84.42, Rem./Wid., NP, Deck 7, Super. 7, Sub. 7, 1985)

ENV: RTA for 25 structures set to SHPO 10/25/11 under 061342, no structures eligible 11/10/11. Initial consultation from
FHWA to Osage, Keetowah, Quapaw, Tunica-Biloxi, Choctaw & Caddo 7/29/13. Constraints to BR & RDWY 2/28/19.
Pl meeting held Thursday October 24, 2019 @ Christ the King Catholic Church (Family Life Center) 4000 N. Rodney
Parham Rd., Little Rock. Pankey Neighborhood meeting held 11/17/19. Virtual/on-site Neighborhood meeting held
10/8/20. 2nd virtual/on-site Neighborhood meeting held in Pankey 4/13/21.

SUR: Aerial photo flown 1/13/12.

DSUR: CSUR 100%. Mobile LIDAR (data acquistion) & (feature extraction) 100%. DSUR data under Job 061342.
Photogrammetry 100%. 70% DSUR to Rdwy 7/31/14. U&D 100%. DSUR to Rdwy 10/6/17. Add'l DSUR req'd
1/29/19 100% to Rdwy 3/01/19. Add'l DSUR req'd 1/27/21 IP.

PSUR: 120 certs. NTP to CON 8/3/17. PSUR to ROW 12/1/17.

RDWY: Floodplain SP req'd. DSUR rec'd 10/13/17. Add'l Survey req 1/28/19. Prelim Prints to ROW & ENV 1/28/19.
Traffic, TMs, FWDs, & Soil Survey req 1/28/19. TMP Meeting held 11/7/19. Des Criteria apprv'd 1/28/20. Hyd Anal
complete to Bridge 12/4/20. Add'l Survey req 1/27/21. Prelim Layouts to ROW 5/3/21. RDWY Info to ENC 7/30/21.
ROW regm'ts to ROW 7/30/21.

ROW: AUI 9/10/15, UFI 7/10/19.

BR: (JYP)

MAT: Soil Survey to Rdwy 7/22/19.

TP&P: Planning Study Complete (2013). 6/16/2021 No railroad involvement.

SIR: Traffic data sent to RDWY 2/11/19. FWD to RDWY 3/1/19. TMs sent to RDWY 3/21/19.

ORIGINAL SCHEDULE: SCHEDULED-Mar 23; DSUR-Oct 17; RDWY-Jul 19; ENV-Nov 19; PSUR-Dec 17; ROW-May
21; UTIL-Nov 22
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Other Federal-Aid & State Jobs

061454 Gill St. & RR Overpass Strs. & Apprs. (S) Hwy. 10

(Pulaski) (garver) (0.39 mi.) (NHS) (Urban Principal Arterial) /Sales Tax-X/Earmark/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 60% = 90%  75% | 25% @ 40% | 75% | 35% NA  TBD

Nov16 Jan19 Apr19 Dec16 Oct21 = Apr22 |  SCHEDULED DATE: 04-2022

Nov16  Feb19 Oct19 Nov 16 STIP FFY: 2022

TYPE WORK: Replace 2 structures and add a pedestrian bridge

WORK ZONE POLICY: Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 24,000 ADT. Supplemental Agreement to Job 061423 executed with City 2/14/19. This agreement added
remaining STP Off-System Bridge and Earmark funds to this project to construct a pedestrian bridge for the Arkansas
River Trail. City to be responsible for pedestrian bridge design plans and all funding for the pedestrian bridge.

BRIDGE INFO: 01538 (84.87, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1930); A1538 (82.53, Br. Repl., NP, SD, Deck 5,
Super. 4, Sub. 5, 1961)

ENV: ENV by Garver. RTA to SHPO 5/10/17; 3 eligible 5/12/17. Tribal consultation sent 7/30/18. Pl held 10/23/18 in
Little Rock. AA to SHPO 12/10/18. CR conc request to SHPO 12/20/18; conc recd 12/18/18. T3 CE for advanced
acquisition apprvd 3/4/19. Letter to SHPO requesting revised call on RR bridge; SHPO response 8/27/19. T3-CE
apprvd 10/30/19.

SUR: Aerial photo flown 3/30/15. Photogrammetry 100%. Tract 1 staking req'd 7/18/19 to ROW 7/30/19. ROW staking
req'd 4/21/21 to ROW 5/14/21.

DSUR: CSUR 100%. NTP to CON 8/23/16. U&D 100% DSUR to Rdwy 11/17/16.

PSUR: NTP to CON 8/23/16. 31 certs. PSUR to ROW 11/10/16. Add'l PSUR req'd 5/8/19 to ROW 5/23/19. Add'l
PSUR req'd 03/16/20. ROW staking req'd 4/21/21 IP.

RDWY: Floodplain SP req'd. DSUR rec'd 11/17/16. Prelim Prints to ROW, ENV, & RR Coord 11/29/16. Soil Survey,
Traffic, & FWDs req 11/29/16. T.O. to CON 7/26/17. TMs req 9/11/17. RUC Report rec'd from CON 2/14/18. RUC
Report rev'd & ret'd to CON 4/12/18. 30% Plans rec'd from CON 11/2/18. 30% Plans rev'd & ret'd to CON 12/13/18.
Design Criteria apprv'd 1/11/19. 60% Plans rec'd from CON 2/8/19. Field Insp & TMP Meeting held 2/20/19. ROW &
UTIL reg'mts to ROW 2/27/19. 60% Plans rev'd & ret'd to CON 3/1/19. Loc & Des Doc apprv'd 11/1/19. Lighting Maint
Resolution on Hwy. 10 rec'd from City 6/23/21.

ROW: By ARDQT - Plans 90% (12 trs). Auth Rec'd 12/27/19. 1/12 appr made & apprvd. 1 option & 1 paid. AUI held
5/12/16, UFI held 11/30/16; Plans to 8 utils 2/27/19, 6/8 utils est rec'd, 2/8 WO Issued, 1/8 auth, 1 utils adj complete.

BR: (SWP) Layout 85%. Prelim. Info. To UPRR 12/20/17 & 4/10/18. Rec'd RR comments 1/17/18 & 3/21/19. Exhibit A to
UPRR 3/27/19. 30%, Des. Phase B Subm. To TP&P for UPRR 10/19/20.

MAT: Soil Survey to Rdwy 1/4/17.

TP&P: Railroad Involvement: overpass of UP DOT Crossing 600453Y at MP 346.17. PE agmt in-place. Site mtg w/
Bridge & Garver 9/6/17.

RR: Met with UPRR on 12/17/20 to finalize UPRR/ARDOT issues surrounding variance request discussion
prompted by Mr. Banks 9/22/20 letter to UPRR. Issues resolved and Bridge targeted final plans submittal to
UPBRR by May-June 2021. Draft C&M Agreement sent to UPRR 3/17/2021.

SIR: TMs sent to RDWY 10/6/17. FWD to RDWY 2/14/17.

ORIGINAL SCHEDULE: SCHEDULED-Dec 19; DSUR-Nov 16; RDWY-Sep 17; ENV-Dec 17; PSUR-Dec 16; ROW-Dec
18; UTIL-Dec 19
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Other Federal-Aid & State Jobs

020713 Long Lake Str. & Apprs. (S) Hwy. 11
(Lincoln) (garver) (0.3 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established
‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 60%  80% 100% 15% 40% 100% | 100% NA NA
TARGET DATE Feb19 | Jul21 = Jul 21 Feb22 | Aug 22 SCHEDULED DATE: 08-2022
END DATE Feb19  Jul 21 Jun 19 STIP FFY: 2021
TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0040(37)
BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 80 ADT.
BRIDGE INFO: M3975 (63.03, Br. Repl., P3, Deck 6, Super. 6, Sub. 6, 1950)
ENV: EPD. Constraints to BR, RDWY, & SUR 2/8/19. Tribal consultation sent 2/26/19. RTA for 1 structure to SHPO
2/28/19; conc 0 eligible 3/5/19. PIF to SHPO 6/12/19; response 6/19/19. T2-CE apprvd 10/24/19. NWP request to
USACE 7/16/20.
SUR: CSUR 100%. DSUR 100% to Rdwy 2/1/19. Aerial photo flown 1/21/19.
PSUR: Existing ROW to ROW 6/14/19. ROW staking req'd 10/14/20 to ROW 11/09/20.
RDWY:: Floodplain SP req'd. DSUR rec'd 2/1/19. T.O. Order to CON 4/15/19. Traffic & Materials req 6/11/19. Kick-Off
Meeting held 6/27/19. Des Criteria apprv'd 10/3/19. 15% Plans rec'd from CON 10/3/19. 15% Plans rev'd & ret'd to
CON 10/3/19. 30% Plans rec'd from CON 10/25/19. Loc & Des Doc apprv'd 10/28/19. 30% Plans rev'd & ret'd to CON
11/1/19. 60% Plans rec'd from CON 11/27/19. Plans cert by CON 11/27/19 & 7/8/20. ROW & UTIL reg'mts to ROW
12/3/19. Field Insp req 12/3/19. RDWY Info to ENV 12/4/19. 60% Plans rev'd & ret'd to CON 12/9/19. Add'l Soil Survey
req 2/20/20. Field Insp held 5/14/20. 90% Plans rec'd from CON 7/6/20. Final Field Insp held 8/13/20. 90% Plans rev'd
& ret'd to CON 8/13/20. Final Plans rec'd from CON 9/23/20. TMP apprv'd 11/18/20. Rev 30% Plans rec'd from CON
5/13/21. Rev 30% Plans rev'd & ret'd to CON 5/14/21. Avg Running Speed req 5/14/21. ROW & UTIL rem'ts to ROW
7/13/21. RDWY Info to ENV 7/13/21.
ROW: COURT ORDER - Plans 90% (4 trs). Initial Auth Rec'd 8/5/20. AUI 1/16/19, UFI 10/29/19; Plans to 3 Utils 12/5/19;
2/3 WO issued.
BR: (KWY) 1 RCBC. Rec'd. 90% plans - 7/6/20. Ret'd comments 90% plans 9/3/20. Rec'd comments 100% plans
9/23/20.
MAT: Soil Survey % AC to Rdwy 6/19/19. Soil Survey to Rdwy 4/8/2020.
TP&P: No railroad involvement.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
ORIGINAL SCHEDULE: SCHEDULED-Jun 20; DSUR-Feb 19; RDWY-Jul 19; ENV-Jul 19; ROW-Jan 20; UTIL-Jul 20
090641 Little Flint Creek Str. & Apprs. (S) Hwy. 12
(Benton) (con) (APHN) (Urban Major Collector) /INHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR ’ MAT  TRAF PH
PERCENT COMPLETE 100% 20% 35% 0% TBD
TARGET DATE May21 Jan22 Jan22 Sep21 | Aug22 @ Feb23 SCHEDULED DATE: 06-2023
END DATE May 21 STIP FFY: 2023
TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 4,100 ADT.
BRIDGE INFO: 01997 (62.67, Br. Repl., NP, SD, Deck 5, Super. 5, Sub. 4, 1955)
ENV: EPD. Tribal consultation letter sent 7/15/21. ARS to SHPO 7/22/21, response 7/23/21.
SUR: 09x025-01997. CSUR 100%. DOP 11/8/2019. UAV LiDAR DOP 12/22/2020. LiDAR feature extraction 100%.
DSUR to Rdwy 5/19/21.
PSUR: Partially in City limits, will require PSUR. 10 certs.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

061745 Crooked Creek Str. & Apprs. (S) Hwy. 13
(Lonoke) (con) (Non-APHN) (Major Collector) /INHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% - % 0% TBD
TARGET DATE May 21 | Nov21 | Nov21 Sep21 | Jul22 | Jan23 SCHEDULED DATE: 05-2023
END DATE May 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 330 ADT.

BRIDGE INFO: M3219 (73.39, Br. Repl., NP, Deck 7, Super. 6, Sub. 5, 1968)

ENV: EPD.

SUR: 06x282-M3219. CSUR 100%. DOP 12/23/2019. UAV LiDAR DOP 1/26/2021. LiDAR feature extraction 100%.
DSUR to Rdwy 5/19/21.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.

TP&P: No railroad involvement.

061613 1-40 Strs. & Apprs. (Hwys. 13 & 31) (S) Hwys. 13 & 31
(Lonoke) (pe) (0.79 mi.) (APHN) (Minor Arterial) INHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 45% 20% 75% 10% 0% 35% 20%
TARGET DATE Dec19 | Jun21 | Aug 21 Feb 22 | Aug 22 SCHEDULED DATE: 08-2022
END DATE Feb20 Jun 21 Mar 20 STIP FFY: 2022

TYPE WORK: Replace 2 bridges. Shared use path on Hwy. 31 bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0043(37)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 6,300-8,500 ADT.

BRIDGE INFO: 03228 (82.15, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 5, 1964); 03655 (81.72, Br. Repl., NP, SD, Deck
4, Super. 4, Sub. 6, 1964)

ENV: Env. Constraints to RDWY & Bridge 8/19/19. Tribal consultation letters sent 10/19/20. ARS to SHPO 11/12/20,
response 11/13/20.

SUR: Aerial photo flown 1/10/19, 3/18/19. CSUR 100%. NTP to CON 10/13/19.

DSUR: DSUR to Rdwy 2-18-20. Add'l DSUR req'd 2/9/21 to Rdwy 3/19/21.
PSUR: 21 certs. PSUR to ROW 3/30/30.

RDWY': No Floodplain SP req'd. DSUR rec'd 2/18/20. Traffic & Materials req 10/8/20. Prelim Layouts to ROW & ENV
10/8/20. TMs req 11/9/20 & 4/5/21. Add'l Survey req 2/9/21. Des Criteria apprv'd 4/27/21. RDWY Info to ENV 4/28/21.
ROW regm'ts to ROW 6/30/21. Lighting req to Maint 7/6/21.

ROW: AUI 10/14/19, UFI 3/4/21.

BR: (JYP) Layout 65%.

MAT: Soil Survey % AC to Rdwy 10/12/2020.

TP&P: No railroad involvement as of 7/6/21

ORIGINAL SCHEDULE: SCHEDULED-Sep 21
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Other Federal-Aid & State Jobs

009916 Missouri & Northern Arkansas RR Str. & Apprs. (Summit) (S) Hwy. 14

(Marion) (jacobs) (0.27 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA  100% 65%  100% 75% | 10% = 20% = 5% | 35%  NA

Aug19 Nov20  Nov20 Nov21 Nov22 |  SCHEDULED DATE: 11-2022

Aug19 Feb21 Jan21 Aug19 STIP FFY: 2023

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0045(34)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 4/30/90. Project renamed on
11/27/18.

GENERAL: 1,700 ADT. IOM 11/27/2018 Renamed per STIP.

BRIDGE INFO: 01483 (73.88, Br. Repl., P3, Deck 6, Super. 6, Sub. 7, 1931)

ENV: Tribal Consultation sent 6/4/19. Constraints to Rdwy 3/5/20. ARS to SHPO 5/18/20, response 5/19/20. VPI Phase |
meeting scheduled 11/17/20-11/20/20 @ www.ardot.gov CRS to SHPO 12-1-20, response 1/1/21. T3-CE apprvd
111/21.

SUR: Aerial photo flown 4/10/15. NTP to CON 4/12/19. CSUR 100%.

DSUR: DSUR to Rdwy 8/08/19. Add'l DSUR req'd 6/3/20 90%.
PSUR: RR map rec'd. 21 certs. PSUR to ROW 8/28/19. Add'l PSUR req'd 6/3/20 to ROW 7/7/20.

RDWY:: No Floodplain SP req'd. DSUR rec'd 8/8/19. Traffic & Materials req 10/10/19. T.O. to CON 2/25/20. Early Coord
Meeting held 3/2/20. Des Criteria apprv'd 4/28/20. 30% Plans rec'd from CON 5/28/20. Add'l Survey req 6/3/20. 30%
Plans rev'd & ret'd to CON 8/17/20. RDWY Info to ENV 10/26/20. 60% Plans rec'd from CON 11/16/20. Field Insp held
12/3/20. 60% Plans rev'd & ret'd to CON 1/21/21. Loc & Des Doc apprv'd 1/26/21. Rev 60% Plans rec'd from CON
2/10/21. Rev 60% Plans rev'd & ret'd to CON 2/16/21. Rev 60% Plans rec'd from CON 2/24/21. ROW & UTIL reqm'ts
to ROW 2/25/21. Rev 60% Plans rev'd & ret'd to CON 3/22/21.

ROW: Plans by Jacobs 50% (6 trs). 90% plans rev'd & ret'd 7/23/21. 1 res relo. UFI 11/25/20; Plans to 5 utils 6/3/21; 1/5
Estrec'd.

BR: (SWP) Layout 50%. MNRR Phase A concept submittal to TP&P 8/5/20. MNRR Phase A comments Rec'd. 4/14/21 &
517/21. Ret'd. comments 6/23/21. MNRR Apv'd. Phase A plans 7/12/21

MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: (DOT# 434962N) G&W owns MNA - MNA Track Owner

RR: Submitted conceptual documents to G&W/MNA 8/13/20; Revised Exhibit A sent to G&W/MNA 3/30/21. Fully
executed PE sent to Tod Darfus on 9/11/2020. On 7/12/21 MNA agreed to accept the pier configuration detailed
in the trailing and Agency for made accommodation on their crash wall request.
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Other Federal-Aid & State Jobs

090556 Campground Creek Str. & Apprs. (Yellville) (S) Hwy. 14
(Marion) (bridgefrmr) (0.37 mi.) (APHN) (Minor Arterial) ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA 100% 9%% | 100% 75% 25% 40% 95% 100% ‘ NA NA
TARGET DATE Jun19 | Dec19 ' Dec 19 Feb21 | Aug 21
END DATE Feb19 ' Feb20 Feb20 | Apr19
CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 — November 15. Small utility

involvement.

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0045(33)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 3,300 ADT.

BRIDGE INFO: A0339 (57.89, Br. Repl., P3, Deck 5, Super. 5, Sub. 5, 1929)

ENV: EPD. Tribal consultation sent 12/21/18. Constraints to BR, RDWY, & SUR 1/24/19. ARS to SHPO 11/26/19,
response 12/3/19. CRS to SHPO 2/18/20, response 2/25/20. T3-CE apprvd 2/26/20. rev. CR clearance to SHPO
6/12/20, response 6/12/20. NA consultation to tribes 6/16/20. NW14 no pcn.

SUR: CSUR 100%. Aerial photo flown 1/25/19.

DSUR: DSUR 100% to Rdwy 2/8/19. Add'l DSUR req'd 11/04/19, 100% to Roadway 1/3/20.
PSUR: 10 certs. PSUR to ROW 4/24/19. Add'l PSUR (2 certs) requested 7/27/20 to ROW 8/12/20.

RDWY:: Floodplain SP req'd. DSUR rec'd 2/11/19. Prelim Layouts to ROW & ENV 2/15/19. Traffic & Soil Survey req
2/15/19. T.O. to CON 7/26/19. Early Coord Meeting held 8/9/19. Des Criteria apprv'd 10/3/19. 30% Plans rec'd from
CON 10/30/19. Add'l Survey req 11/4/19. 30% Plans rev'd & ret'd to CON 11/18/19. TMs req 11/18/19. 60% Plans
rec'd from CON 12/23/19. 60% Plans rev'd & ret'd to CON 12/27/19. ROW & UTIL req'mts to ROW 2/10/20. Loc & Des
Doc apprv'd 2/27/20. Field Insp held 3/12/20. Rev ROW & UTIL req'mts to ROW 5/5/20 & 6/25/20. 90% Plans rec'd
from CON 6/4/20. Plans to EST 6/5/20. Final Field Insp req 6/5/20. Plans cert by CON 8/2/20. 90% Plans rev'd & ret'd
to CON 8/18/20.

ROW: Plans 90% (14 trs). Initial Auth Rec'd 6/22/20. x/14 apprs made & apprvd. UFI 3/5/19; Plans to 4 utils 2/21/20, 3/4
utils est rec'd, 3/4 WO issued.

BR: (SWP) Layout 95%. Rec'd. 90% plans 8/27/20. Ret'd. comments 90% plans 9/1/20.

MAT: Soil Survey to Rdwy 7/3/19.

SIR: STIP Traffic data sent to ENV on 1/7/2019. TMs sent to RDWY 12/23/2019.

ORIGINAL SCHEDULE: SCHEDULED-Nov 20

101122 Hwy. 14 Str. & Apprs. (S) Hwy. 14
(Poinsett) (urb) (APHN) (Minor Arterial) /NHPP/State/

\ PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR ] MAT  TRAF PH
PERCENT COMPLETE 100% 5% 5% 75% 0% TBD ‘
TARGET DATE May 21 | Dec21 | Dec21 | Sep21 | Aug22 @ Feb 23 SCHEDULED DATE: 06-2023
END DATE May 21 May 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 2,600 ADT.
BRIDGE INFO: 00579 (25.43, Br. Repl., PO, SD, Deck 6, Super. 4, Sub. 6, 1951)
ENV: EPD. Tribal consultation letters sent 7/22/21.
SUR: 10x096-00579. CSUR 100%. DOP 3/3/2021. DSUR to Rdwy 5/19/21.
PSUR: 3 certs. PSUR to ROW 5/27/21.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Hyd Anal 60%.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

040486 College Ave. — Stone Bridge Rd. (Fayetteville) P.E. Hwy. 16
(Washington) (NHS) (Urban Principal Arterial)

TYPE WORK: Widen to 4 Lanes (curb & gutter) with LTL @ selected intersections

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFOQ: Project programmed on 1/10/02. Project renamed on 9/10/08.

GENERAL. City to participate in 50% of project costs up to $5 M. Interim est req'd.

Schedule Date Delay: City had said they wanted to delay Job until 2012, so project development was placed on hold.
City now wants to proceed. Work on hold until City and Department resolved intersection issues. Work reactivated
9/2008 - schedule revised.

ENV: RTA to SHPO 9/6/07 for 38 strs; response 9/17/07, 4 strs eligible for NRHP. Env constraints to RDWY 11/16/07.
P13/31/09. Coord from FHWA to Caddo and Osage tribes 4/8/09. Arch report apprvd 5/7/09. T3 CE apprvd 6/12/09.
NW14 apprvd 8/4/11.

SUR: Aerial photo flown 01/02/07.

DSUR: Add'l DSUR to Rdwy 10/28/08. Remapped DSUR to Rdwy 3/25/10. Add'| DSUR req'd 9/6/17 100% to Rdwy
11/3/17.

PSUR: (130 tracts) WO (PSUR) to CON 10/21/08. Add'l| PSUR to ROW 8/24/09. Revisions to ROW 7/2/09; 8/31/09;
9/16/09; 1/28/10. 3 tracts to ROW 7/9/09. 2 add'l certs req'd 9/6/17 100%. Add'l PSUR req'd 12/22/17 to ROW
1/18/18. 3 add'l tracts req'd 4/2/18, to ROW 4/18/18. Add'l tract (52R) to ROW 8/16/18. Add'l PSUR req'd 5/22/19
to ROW 6/05/19.

MAT: Soil Survey to Rdwy 10/16/08.

ORIGINAL SCHEDULE: SCHEDULED-Jun 10

040785 Stone Bridge Rd. — East Roberts Rd. (Fayetteville) (S) Hwy. 16
(Washington) (mcclelland) (1.21 mi.) (APHN) (Urban Minor Arterial) /ISTBGP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% | 100% 65% = 90% = 75% 20% NA | 100% NA
TARGET DATE Jun19 | Jan20  Apr21  Jun21 Mar22 = Mar23 |  SCHEDULED DATE: 10-2022
END DATE Jun19 | Mar20 Mar21 Jul21  Mar20 STIP FFY: 2023

CRITICAL NOTES: Winter tree clearing restriction March 15 — November 15; less than 1.0 acre.

TYPE WORK: Widen from 2 lanes to 4 lanes with bike lanes.
WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 16,000-18,000 ADT.

ENV: Tribal consultation letters sent 5/14/2019. ARS to SHPO 7/10/18; Env. Constraints to Rdwy 4/22/20. Phase ||
Virtual Public involvement held 12/10/20. SHPO response to PIF 6/28/21. T3CE apprvd 7/6/21.

SUR: Partial DSUR under 040569. Add'l CSUR 100%. CSUR under updated 040569 ctl. Aerial photo flown 1/30/19, pics
available. Photogrammetry 100%. U&D 100%. DSUR to Rdwy 03/03/20. Add'l DSUR req'd 5/28/20 100% to Rdway
6/12/20.

PSUR: 58 certs. PSUR to ROW 03/11/20.

RDWY:: Floodplain SP req'd. Traffic, TMs, & Materials req 10/11/19. T.O. to CON 1/22/20. DSUR rec'd 3/3/20. Early
Coord Meeting held 3/11/20. Add'l Survey req 5/12/20. 30% Plans rec'd from CON 5/21/20. 30% Plans rev'd & ret'd to
CON 7/13/20. Rev 30% Plans rec'd from CON 7/30/20. Des Criteria apprv'd 7/30/20. Rev 30% Plans rev'd & ret'd to
CON 8/24/20. 60% Plans rec'd from CON 11/20/20. RDWY Info to ENV 12/10/20. ROW & UTIL reqm'ts to ROW
12/18/20. 60% Plans rev'd & ret'd to CON 1/14/21. Rev Des Criteria apprv'd 2/5/21. Rev 60% Plans (Site 2) rec’d from
CON 3/26/21. Rev RDWY Info to ENV 3/26/21. Rev ROW & UTIL req'mts (Site 2) to ROW 3/26/21. Rev 60% Plans
rev'd & ret'd to CON 3/26/21. Field Insp held 6/3/21. Loc & Des Doc apprv'd 7/12/21.

ROW: Plans by MCE. AUI 5/31/19; Plans to 5 utils 2/25/21. 2/5 est rec'd, 1/5 WO issued.

MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: No Railroad Involved.

SIR: TMs sent to RDWY 1/30/20.
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Other Federal-Aid & State Jobs

090644 White River Str. & Apprs. (S) Hwy. 16
(Madison) (Non-APHN) (Major Collector) /NHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE IP 5% 0% TBD
TARGET DATE Feb22 Aug22 Feb23  Mar22 | Feb24 | Jul24 SCHEDULED DATE: 03-2025
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 570 ADT.

BRIDGE INFO: 01908 (62.45, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 5, 1935)

SUR: CSUR 100%. Aerial photo 5/14/21.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.

080614 Pee Dee Creek Str. & Apprs. (S) Hwy. 16
(Van Buren) (pri) (0.56 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% | 45% 90% 75% 10% 50% 70% NA NA
TARGET DATE Sep20 Mar21 Mar21 Sep 21 | Mar 22 SCHEDULED DATE: 03-2022
END DATE Jun20 May21 Jan21 Sep20 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 4,800 ADT.

BRIDGE INFO: 02173 (59.94, Br. Repl., P3, Deck 5, Super. 5, Sub. 6, 1940)

ENV: EPD. Tribal consultation sent 12/18/18. Constraints to BR, RDWY, & SURV 1/23/19. ARS to SHPO 11/12/20,
response 11/13/20. PIF to SHPO, response 1/11/21. T3-CE apprvd 1/12/21. ARS addendum to SHPO 5/18/21,
response 5/21/21. PIF addendum to SHPO 6/1/21, response 6/3/21.

SUR: Aerial photo flown 12/7/15. Pick available. CSUR 100%. DSUR to Rdwy 6/17/20. Add'| DSUR req'd 9/28/20 to
Rdwy 12-11-20.

PSUR: Existing ROW to ROW 9/28/20. Add'l ROW req'd 6/3/21 to ROW 6/9/21.

RDWY:: No Floodplain SP req'd. DSUR rec'd 6/18/20. Traffic & FWD req 7/15/20. Early Coord Meeting held 7/28/20.
Prelim Layouts to ROW & ENV 8/31/20. Soil Survey req 8/31/20. Add'l Survery req 9/28/20. Des Criteria apprv'd
9/29/20. Rev Prelim Layouts to ROW, ENV, & MAT 9/28/20. Hyd Anal complete to Bridge 1/13/21. Loc & Des Doc
apprv'd 1/21/21. RDWY Info to ENV 5/10/21. Field Insp & TMP Meeting held 6/2/21. ROW & UTIL req'mts to ROW
5/6/21. Rev ROW & UTIL req'mst to ROW 5/27/21. Rev ROW reqm'ts to ROW 6/18/21.

ROW: COURT ORDER Plans AUI 10/01/20, UF1 5/13/21.

BR: (JYP) Layout 95%. Prelim. Info to Env. 4/14/21.

MAT: Soil Survey to Rdwy 2/1/2021. Subsurf Invest 60%.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.
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Other Federal-Aid & State Jobs

110706 Boat Gunwale Slash Str. & Apprs. (S) Hwy. 17
(Monroe) (pri) (Non-APHN) (Major Collector) INHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA  100% 45% @ 90%  75% 10% = 0% | 35% NA NA

TARGET DATE Nov20 Mar21 Mar 21 Sep21 Mar22 |  SCHEDULED DATE: 03-2022
END DATE Jul20  Mar21 May21 Oct20 STIP FFY: 2022

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 320 ADT.

BRIDGE INFO: M0465 (52.72, Br. Repl., NP, SD, Deck 7, Super. 5, Sub. 4, 1955)

ENV: EPD. Constraints to BR, RDWY, & SUR 2/14/19. Tribal coordination letters sent 5/20/19. ARS to SHPO 5/23/19;
response 5/30/19. PIF to SHPO 3/1/21, response 3/5/21. PIF addendum to SHPO 5/18/21, response 5/21/21. T3-CE
apprvd 5/27/21.

SUR: Aerial photo flown 1/28/19. CSUR 100%. DSUR to Rdwy 7/23/20.

PSUR: Existing ROW to ROW 10/28/20.

RDWY: Floodplain SP req'd. DSUR rec'd 7/23/20. Early Coord Meeting held 8/11/20. Traffic & FWD req 8/18/20. Prelim
Layouts to ROW & ENV 8/31/20. Soil Survey req 8/31/20. Des Criteria apprv'd 10/5/20. Hyd Anal complete to Bridge
1/28/21. RDWY Info to ENV 2/8/21. ROW & UTIL req'mts to ROW 3/31/21. Loc & Des Doc apprv'd 6/2/21.

ROW: COURT ORDER - AUI 10/29/19, UFI 2/23/21.

BR: (TMG) Layout 30%.

MAT: Soil Survey to Rdwy 2/4/2021.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

110701 Hwy. 20 Strs. & Apprs. (S) Hwy. 20
(Phillips) (bridgefrmr) (1.7 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% | 60% 90% 75% 10% 10% TBD NA NA
TARGET DATE Jun19 | Dec20 | Jan20 Apr22 | Jan 23 SCHEDULED DATE: 01-2023
END DATE Jun19 May21 Feb20 Aug19 STIP FFY: 2023

TYPE WORK: Replace 4 bridges.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 130 ADT.

BRIDGE INFO: M3247 (22.94, Br. Repl., P0, SD, Deck 4, Super. 5, Sub. 5, 1970); M3248 (40.72, Br. Repl., P0, Deck 5,
Super. 7, Sub. 5, 1970); M3249 (46.14, Br. Repl., PO, Deck 5, Super. 7, Sub. 5, 1970); M3250 (41.89, Br. Repl., PO,
SD, Deck 5, Super. 7, Sub. 4, 1970)

ENV: EPD. Constraints to BR, RDWY, & SUR 2/14/19. revised constraints 9/19/19. ARS to SHPO 12/4/19, response
12/5/19. PIF to SHPO 1/15/20, response 1/16/20. PIF addendum to SHPO 1/31/20, response 2/7/20. T3-CE apprvd
2/18/20. 2nd addendum to SHPO 7/26/21, response 7/29/21.

SUR: CSUR 100%. Aerial photo flown 3/19/19.

DSUR: DSUR to Rdwy 6/14/19. Add'l DSUR req'd 11/13/19,100% to Rdwy 12/20/19.
PSUR: Existing ROW to ROW 8/08/19. Add'l ROW to ROW 01/28/20.

RDWY: Floodplain SP req'd. DSUR rec'd 6/14/19. Traffic & Materials req 9/27/19. T.O. to CON 9/30/19. Early Coord
Meeting held 10/16/19. 30% Plans rec'd from CON 11/13/19. Add'l Survey req 11/13/19. Des Criteria apprv'd 11/19/19.
30% Plans rev'd & ret'd to CON 12/2/19. 60% Plans rec'd from CON 2/13/20. Loc & Des Doc apprv'd 2/25/20. Field
Insp held 3/11/20. 60% Plans rev'd & ret'd to CON 8/24/20. Rev 60% Plans rec'd from CON 1/5/21 & 5/11/21. Rev
60% Plans rev'd & ret'd to CON 4/16/21. ROW & UTIL req'mts to ROW 5/11/21.

ROW: COURT ORDER - Plans XX% (Est 20 trs). Auth Req X/X/XX. UFI 11/21/19.

BR: (SWP) Layout 95%.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Jun 21; DSUR-Jun 19; RDWY-Dec 20; ENV-Jan 20; ROW-Nov 21; UTIL-Aug 22
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Other Federal-Aid & State Jobs

090435 Dry Fork Str. & Apprs. (S) Hwy. 21
(Carroll) (craft-tull) (Non-APHN) (Major Collector) INHPP/State/

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

100% = 95% | 100%  75% 20% 25% | 100% | TBD ‘ NA TBD

Apr17 | Oct17 " Nov 20 May 17 | May 21 | Feb 22 SCHEDULED DATE: 02-2022
Mar 17 | May 19 | Oct20 May 17 STIP FFY: 2021

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0008(46)

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project reprogrammed on
12/23/19.

GENERAL: 1,700 ADT.

BRIDGE INFO: 03308 (72.78, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1960)

ENV: CRS SHPO response 2/19/20. MOA to FHWA 7/14/20. Final MOA to SHPO 8/5/20. T3-CE apprvd 10/20/20. MOA
amendment to SHPO 5/4/21, response 5/6/21.

SUR: Aerial photo flown 4/10/15, 6/3/15. Ortho only.

DSUR: CSUR 100%. DSUR 100%,. DSUR to Rdwy 3/7/17.
PSUR: Exist ROW to ROW 5/11/17. PSUR req'd by ROW 2/19/20 (7 certs) to ROW 3/31/20.

RDWY: Floodplain SP req'd. DSUR rec'd 3/7/17. T.0. to CON 3/26/18. Kick Off Meeting held 4/24/18. Traffic req
6/22/18. Design Criteria apprv'd 8/23/18. 30% Plans rec'd from CON 9/7/18. 30% Plans rev'd & ret'd to CON 9/28/18.
60% Plans Rec'd from CON 5/15/19. Add'l Survey req 5/31/19. ROW & UTIL reqm'ts to ROW 5/31/19. 60% Plans
rev'd & ret'd to CON 6/4/19. Rev 60% Plans rec'd from CON 11/4/19 & 1/10/20. Rev 60% Plans rev'd & ret'd to CON
12/10/19 & 1/24/120. Rev ROW & UTIL reg'mts to ROW 1/27/20. RDWY Info to ENV 2/12/20. Field Insp held 2/25/20.
Plans cert by CON 7/29/20. Loc & Des Doc apprv'd 10/21/20. 90% Plans rec'd from CON 3/12/21. Plans to EST
3/15/21. FFI held 3/30/21. 90% Plans rev'd & ret'd to CON 5/12/21. Final Plans rec'd from CON 5/20/21.

ROW: Plans 90% (6 trs). Initial Auth Rec'd 12/21/20. Plans to 2 Utils 11/6/19; 1/2 est rec'd.

BR: (CMW) Layout 100%. Rec'd. 90% plans 3/15/21 & 5/13/21. Ret'd 90% comments 4/30/21. Rec'd 100% plans
5/20/21.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Jun 19
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Other Federal-Aid & State Jobs

090559 Hwy. 412 — Berryville (Passing Lanes) (S) Hwy. 21
(Carroll) (fisher-arnold) (2.4 mi.) (Non-APHN) (Major Collector) /STBGP/State/ ||Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% = 45% 90% 75% NA 100% NA
TARGET DATE Dec19  Jun21  Nov20 Mar 22 | Dec 22 SCHEDULED DATE: 11-2022
END DATE Apr 20 Apr21 | Apr20 STIP FFY: 2022

TYPE WORK: One set of passing lanes.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 2,400 ADT.

ENV: Tribal consultation letters sent 5/10/19. ARS response 6/24/19. Constraints to RDWY 12/23/20. PIF to SHPO
2/8/21, response 2/12/21. T3 CE apprvd 4/8/21.

SUR: Aerial photo flown 1/22/19, 1/25/19, pics available (see 090474 for ortho). CSUR 100%. NTP to CON 10/28/19.
Aerial LIDAR acquired 1/8/20. U&D 100%. QA/QC x-sections complete 3/31/20. LiDAR received 4/9/20.

DSUR: DSUR to Rdwy 4/14/20. Add'l DSUR req'd 7/29/20 to Rdwy 9/8/20.
PSUR: Existing ROW to ROW 4/3/20.

RDWY: No Floodplain SP req'd. Passing Lane Locations apprv'd 5/9/19. Traffic, FWD, Avg Running Speed, & Soil
Survey req 11/18/19. T.O. to CON 1/15/20. Kick Off Meeting held 1/29/20. Des Criteria apprv'd 1/30/20. DSUR rec'd
4/14/20. 30% Plans rec'd from CON 7/6/20. Add'l Survey req 7/29/20. 30% Plans rev'd & ret'd to CON 7/29/20. 60%
Plans rec'd from CON 12/17/20. 60% Plans rev'd & ret'd to CON 2/19/21. RDWY Info to ENV 3/29/21. Loc & Des Doc
apprv'd 4/12/21.

ROW: COURT ORDER by ARDOT. (Est. 20 trs.)

MAT: Soil Survey to Rdwy 2/21/2020.

TP&P: No railroad involvement.

SIR: FWD to RDWY 12/31/19.

ORIGINAL SCHEDULE: DSUR-Dec 19; RDWY-Nov 20; ENV-Nov 20; ROW-Aug 21; UTIL-May 22

040888 Waldron St. — 70th St. (Fort Smith) (S)

Hwy. 22

(Sebastian) (1.13 mi.) (NHS) (Urban Principal Arterial) /NHPP/HIP/State/

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

ENV PSUR ROW UTIL BR MAT  TRAF PH

~ PLAN

DSUR RDWY

100%

5%

NA TBD

May 21

Oct22  Apr23

Dec 22

Jul 24

Jul 25

SCHEDULED DATE: 07-2025

STIP FFY: 2024

TYPE WORK: Interchange & Intersection Improvements.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 33,000-42,000 ADT.
SUR: Aerial photo flown 3/4/21. Restricted airspace due to Fort Chaffee. PICs available.
TP&P: 1-540/Highway 22 Study (2019) includes recommendations.

No railroad involvement.

61 GENERAL


https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/090559
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040888

Other Federal-Aid & State Jobs

040865 Hwy. 22/74th St. Inters. Impvts. (Fort Smith) (S) Hwy. 22
(Sebastian) (NHS) (Urban Principal Arterial) /INHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 5% NA TBD
TARGET DATE May 21 | Oct22 @ Feb23 Dec22 | Aug23 May 24 SCHEDULED DATE: 05-2024
END DATE STIP FFY: 2024
TYPE WORK: Intersection Improvements.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 26,000 ADT.
ENV: EPD.
SUR: Aerial photo 3/4/21. Restricted airspace due to Fort Chaffee. PICs available.
TP&P: 1-540/Highway 22 Study (2019) includes recommendations.
No railroad involvement.
040874 Hwy. 96 — Bloomer (S) Hwy. 22
(Sebastian) (pri) (3.13 mi.) (APHN) (Minor Arterial) /HIP/State/
 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 15% 5% 40% NA TBD
TARGET DATE Dec21 Aug22 Feb23 Jan22 | Jul24 | Jan 26 SCHEDULED DATE: 11-2024
END DATE STIP FFY: 2024
CRITICAL NOTES: Potential Federal Land Impact.
TYPE WORK: Major widening.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 7,600-12,000 ADT.
SUR: CSUR 100%. Aerial photo 4/22/21. PICs to Photogrammetry 7/2/21. Photogrammetry IP.
PSUR: 38 certs.
RDWY: Traffic & Materials req 5/17/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

004980 Caulksville — Paris Strs. & Apprs. (S) Hwy. 22
(Logan) (craft-tull) (1.14 mi.) (APHN) (Minor Arterial) /NHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% = 90% | 100%  75% 20% 25% 85% TBD ‘ NA TBD

Mar 18 MarZOIMayZO Apr 18 | Dec 21 | Apr22 SCHEDULED DATE: 04-2022
May 18 | Mar20 | Apr20 @ Jul18 STIP FFY: 2021

TYPE WORK: Replace 3 structures.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0042(17)

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 2/7/85.

GENERAL: 4,800-6,100 ADT. MO 1985-050

BRIDGE INFO: 00355 (53.63, Br. Repl., P2, SD, Deck 5, Super. 4, Sub. 6, Hist., 1928); 00356 (83.60, Br. Repl., NP,
Deck 5, Super. 6, Sub. 6, 1928); 00382 (62.66, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 5, 1928)

ENV: Historic bridge involved. Constraints to BR & RDWY 8/16/18. Tribal consultation sent 5/23/19. ARS to SHPO
6/19/2019; response 6/24/19. Historic Bridge Marketing exemption response 9/26/19. MOA to SHPO 1/6/20. PIF to
SHPO, response 2/27/20. T3-CE apprvd 4/2/20. NW14 permit request to USACE 8/17/20, issued 5/3/21.

SUR: Aerial photo flown 3/29/15, 12/13/06. Caulksville bridges mapped under 040472. Photogrammetry 100%.

DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 5/11/18. Add'| DSUR req'd 10/31/19, to Rdwy 12/18/19, 01/31/20.
PSUR: 31 certs to ROW 7/10/18.

RDWY:: Floodplain SP req'd. T.O. to CON 9/20/18. Interim Cost Est to PM 9/20/18. Traffic req 12/20/18. Des Criteria
apprv'd 3/13/19. 30% Plans rec'd from CON 8/20/19. 30% Plans rev'd & ret'd to CON 9/26/19. Materials req 9/26/19.
Add'l Survey req 10/31/19 & 11/5/19. 60% Plans rec'd from CON 2/18/20. 60% Plans rev'd & ret'd to CON 3/4/20. Rev
60% Plans rec'd from CON 3/18/20. ROW & UTIL reqm'ts to ROW 3/18/20. RDWY Info to ENV 3/18/20. Loc & Des
Doc apprv'd 4/3/20. Rev 60% Plans rev'd & ret'd to CON 4/8/20. Field Insp held 7/7/20. RUC req 10/27/20. 90% Plans
rec'd from CON 5/12/21. Plans to EST 5/13/21. Final Field Insp held 6/11/21.

ROW: Plans 90% (18 trs). Auth Rec'd 6/29/20. 0/18 apprs made & apprvd. AUI held 1/10/19, UFI held 8/27/19; Plans to 8
utils 5/6/20; 1 add'l utils, 5/9 est rec'd, 1/8 WO issued.

BR: (SWP) 3 Bridges. Layout 95%. Prelim. Info to Env. 8/10/20. Rec'd. 90% plans 5/13/21.

TP&P: No railroad involvement.

SIR: Traffic data sent to RDWY 1/7/19.

ORIGINAL SCHEDULE: SCHEDULED-May 20; DSUR-Mar 18; RDWY-May 19; ENV-Jul 19; PSUR-Apr 18; ROW-Apr 20;
UTIL-Jan 21
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040621 Mulberry River Str. & Apprs. (S) Hwy. 23
(Franklin) (urb) (0.54 mi.) (APHN) (Minor Arterial) /NHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA 100% | 50% 50% 75% 15% 15% 0% 35% ‘ NA RQD

TARGET DATE Feb16 Dec17 Nov21 Jun16 | Aug22  Feb23 SCHEDULED DATE: 02-2023
END DATE Feb 16 = Jan 18 Jun 16 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPR-0024(32)

BACKGROUND INFOQ: First appeared in the 2016-2020 STIP. Project programmed on 10/12/12.

GENERAL: 1,700 ADT. Letter notifying developer that the Department is proceeding with development sent 1/28/2020.

BRIDGE INFO: 01789 (57.44, Br. Repl., P3, SD, Deck 5, Super. 4, Sub. 6, Hist., 1935)

ENV: Wild & Scenic River, Ozark National Forest, NRHP bridge involved. Tribal consultation from FHWA to UKBCI,
Osage, Quapaw of OK & Cherokee of OK on 6/14/12. RTA for 3 structures to SHPO 6/15/12, addendum for 2
structures to SHPO 7/6/12, 1 structure determined eligible, 1 on the NRHP 7/11/12, 1 add'l structure determined
eligible 7/26/12. Constraints to RDWY & SURV 7/19/12. Cooperating Agency letter sent 3/19/13. Coop Agency
response 6/18/13. Pl held 8/8/13 in Ozark. Scoping letters sent 7/31/13. IWQ certification req'd. Pl held 5/23/17 in
Ozark. Mkting Itrs sent 11/3/17. Holding per Administration instruction 10/9/18 for USFS/developer coordination. NA
consultation to tribes 3/30/20. ARS to SHPO 4/1/20, response 4/1/20. Revised Constraints to BR & RDWY 4/16/20.

SUR: Alternative alignments to BR, ENV, Rdwy, Planning 1/6/12. Aerial photo flown 2/23/12.

DSUR: CSUR 100%. Photogrammetry 100%. DSUR to Rdwy 2/5/16. Bridge scan 100%.
PSUR: (9) Certs. Work order to CON 2/11/16. PSUR to ROW 6/24/16. Rev 5 certs per court case and state quit
claim to ROW 6/8/21.

RDWY:: Floodplain SP req'd. DSUR rec'd 2/5/16. Hyd Anal complete to Bridge 7/12/16 & 9/21/17. Add'l Survey req
4/28/16. Prelim Prints to ROW & ENV 10/4/17. Traffic & Soil Survey req 10/4/17. Interim Cost Estimate to PM
10/17/17. ROW & UTIL reg'mts to ROW 1/31/18. RDWY Info to ENV 2/1/18. Updated Traffic req 7/23/20. Rev ROW &
UTIL req'mts to ROW 1/29/21. Rev RDWY Info to ENV 2/2/21. Des Criteria apprv'd 2/11/21.

ROW: Plans 85% (10 trs). AUI 12/19/15. UFI 9/23/14. 3/4 Utils est rec'd. 2/3 WO Issued. 1 Util w/no conflict. Plans to 4
Utils 2/13/18.

BR: (TMG) Layout 40%.

MAT: Soil Survey to Rdwy 1/25/18.

TP&P: No railroad involvement.

SIR: Traffic data sent to RDWY 10/17/2017.

ORIGINAL SCHEDULE: SCHEDULED-Feb 19; PLAN-Jul 17; DSUR-Feb 16; RDWY-Dec 17; ENV-Jun 18; PSUR-Jun
16; ROW-Dec 18; UTIL-Mar 19;
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090579 Hwy. 23 Strs. & Apprs. (Madison Co.) (S) Hwy. 23
(Madison) (craft-tull) (0.7 mi.) (APHN) (Minor Arterial) /INHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 90% = 90%  75% | 20%  25%  95% TBD  NA
TARGET DATE Oct19  Mar20 May 20 Feb22 Aug22 | SCHEDULED DATE: 08-2022
END DATE Sep19 May20 Jun20 | Jul19 STIP FFY: 2022

CRITICAL NOTES: Pup season clearing (May 31 — July 31) restriction only applies to Site 2; 2.0 acres of tree clearing

Site 2.

TYPE WORK: Replace 2 structures with R.C. Box Culverts, Replace 1 Bridge.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 5/30/19.

GENERAL: 840-1,200 ADT. Combined Jobs 090552, 090553 and 090557.

BRIDGE INFO: 02946 (61.78, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 4, 1955); 02947 (67.36, Br. Repl., NP, Deck 5,
Super. 5, Sub. 6, 1955); M0547 (71.69, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1963)

ENV: ARS to SHPO 2/19/20. tribal consultation letters sent 2/24/20. Env constraints to BR and RDWY 3/19/20. PIF to
SHPO 5/26/20, response 6/3/20. T3-CE apprvd 6/16/20.

SUR: CSUR and DSUR under individual jobs. Aerial photo flown 1/30/19.

DSUR: 090552-100%, 090553-100%, 090557-100% DSUR to Rdwy 9/06/19.
PSUR: 090552-75%, 090553-75%, 090557-75%

RDWY: 090552 - T.O. to CON 4/12/19. Traffic & Mat. req 4/17/19. Des Criteria apprv'd 5/31/19.
090553 - T.O. to CON 4/12/19. Traffic & Mat. req 4/17/19. DSUR rec'd 4/25/19. Des Criteria apprv'd 5/31/19.
090579 - Floodplain SP req'd. DSUR rec'd 9/10/19. Traffic req 9/10/19. Des Criteria apprv'd 10/22/19. T.O. to CON
12/4/19. 30% Plans rec'd from CON 3/2/20. 30% Plans rev'd & ret'd to CON 3/10/20. RDWY Info to ENV 5/4/20. 60%
Plans rec'd from CON 5/6/20. 60% Plans rev'd & ret'd to CON 5/20/20. ROW & UTIL reg'mts to ROW 5/21/20. Loc &
Des Doc apprv'd 6/17/20. Field Insp held 7/21/20. Rev ROW & UTIL reg'mts to ROW 12/17/20. 90% Plans rec'd from
CON 6/11/21. Plans to EST 6/14/21. Final Field Insp held 6/24/21.

ROW: Plans 90% (11 trs). Initial Auth Rec'd 3/2/21. 0/11 appr made & apprvd. AUl 6/20/19, 4/16/20. Plans to 6 utils
8/7/20; 3/6 utils est rec'd, 3 utils no conflict.

BR: (JYP) Layout 95%. Rec'd. 90% plans 6/14/21. Ret'd. comments 90% plans 6/17/21.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: DSUR-Oct 19; RDWY-Mar 20; ENV-May 20; ROW-Mar 21; UTIL-Sep 21

090424 Madison Co. Line — Eureka Springs (Safety Impvts.) (Sel. Secs.) (S) Hwy. 23
(Carroll) (pe) (0.53 mi.) (APHN) (Minor Arterial)
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE ~ 90% | 100% 15%  75% 5 | NA | TBD | TBD
TARGET DATE Dec 15 Oct 16
END DATE Apr 16 Oct 16

TYPE WORK: Geometric improvements at 2 curves.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/5/14. Project renamed on
8/20/14, 11/27/17,11/29/17, 4/17/18, & 5/9/18.
GENERAL: 2,700 ADT.
ENV: RTA for 14 structures to SHPO 62716; 2 properties eligible 6/29/16.
SUR: Aerial Photo Flown 4/9/14. Photogrammetry 100%. Under 090423.
DSUR: CSUR 100%. U&D 100%. DSUR under 090423.
PSUR: 15 certs. PSUR under 090423.
RDWY: Scope Meeting held 5/4/17. Final Scope rec'd from TP&P 10/27/17.
ROW: AUI 10/17/2017
TP&P: This job is deferred per the scope refinement memo until the evaluation of countermeasures in Job 090423 is
completed (Min. 3-years of crash data required).
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090523 War Eagle Creek Str. & Apprs. (S) Hwy. 23
(Madison) (pri) (0.68 mi.) (APHN) (Minor Arterial) /NHPP/State/ || Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 65% @ 95%  75% | 20% @ 25% | 70% | 100% NA  NA
TARGET DATE Aug 18 Sep19 Dec 20 Jun21 Dec21 |  SCHEDULED DATE: 11-2021
END DATE Mar16 Mar20 Mar21 Oct16 STIP FFY: 2022

CRITICAL NOTES: Special clearing SP for bats for summer months; Tree clearing prohibited summer months, exact

dates TBD.

TYPE WORK: Replace one Bridge, will include horizontal curve realignment.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0044(35)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 4/17/18.

GENERAL: 1,100-1,700 ADT.

BRIDGE INFO: 03583 (66.08, Br. Repl., NP, SD, Deck 3, Super. 6, Sub. 5, 1962)

ENV: RTA to SHPO 9/27/18; 0 structures eligible 9/28/18. Constraints to Bridge & RDWY 5/10/19. PIF to SHPO 6/10/20,
response 6/16/20. Tribal consultation letters sent 6/22/20. T3-CE apprvd 3/4/21. Section 401 pre-filing letter to ADEQ
6/18/21. NWP request to USACE 6/29/21.

SUR: DSUR and PSUR under 090423. Aerial photo flown 1/30/19. Add'l DSUR req'd 4/9/19, 100% to Rdwy 5/2/19. Add'l
DSUR req'd 6/26/19, 90%.

RDWY:: Floodplain SP req'd. Early Coord Meeting held 2/6/19. Add'l Survey req 4/9/19. Prelim Layouts to ROW & ENV
4/29/19. Traffic & Soil Survey req 4/29/19. Add'l Survey req 6/26/19. Hyd Anal complete to Bridge 11/26/19. Rev Des
Criteria apprv'd 11/18/19. ROW & UTIL reg'mts to ROW 3/16/20. RDWY Info to ENV 3/16/20. Field Insp scheduled
(postponed) 3/19/20. Rev ROW & UTIL req'mts to ROW 10/12/20. Loc & Des Doc apprv'd 3/8/21.

ROW: Plans 90% (5 trs). Initial auth rec'd 4/7/21. 0/5 apprs made & apprvd. UF1 7/10/19; Plans to 3 utils 04/06/20,
10/22/20; 2/3 est rec'd.

BR: (CMW) Layout 95%. Prelim. Info to Env. 9/28/20.

MAT: Soil Survey to Rdwy 7/25/19. Subsurf Invest to Br 4/13/2020.

TP&P: No railroad involvement.

SIR: Traffic Data sent to RDWY on 5/6/2019.

ORIGINAL SCHEDULE: SCHEDULED-Feb 21; DSUR-Aug 18; RDWY-Jul 19; ENV-Sep 19; ROW-Jun 20; UTIL-Dec 20
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012227 Guy — Heber Springs (Safety Impvts.) (Sel. Secs.) (S) Hwy. 25
(Cleburne & Faulkner) (pe) (8.52 mi.) (APHN) (Minor Arterial) /Safety/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% | 100% = 90%  100%  75% 90% 40% 100% 100%\ NA NA
TARGET DATE Jul16  Nov18 Dec18 Aug16 | Sep21 Jan22 SCHEDULED DATE: 11-2021
END DATE Jun16  Jan19 Jun19 Aug 16 STIP FFY: 2021

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 — November 15.
TYPE WORK: UTBWC, rumble stripes, superelevation adjustments and installation of two left

turn lanes.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: HSIP-2312(1)

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/14. Project renamed on
8/19/14 & 4/2/18.

GENERAL: 3,700-7,500 ADT.

ENV: Constraints to RDWY 3/4/15; 11/8/17. RTA to SHPO 6/24/16; 8 structures eligible 5/27/16. Tribal consultation
initiated 6/7/16. PI scheduled 4/9/19 at Mt. Olive Baptist Church, 448 Hwy 25 N in Guy. PIF to SHPO 4/23/19. SHPO
response 4/25/19. CE-T3 apprvd 6/27/19. NW14 packet to USACE 11/12/19, issued 6/30/21.

SUR: Aerial Photo Flown 1/22/14.

DSUR: CSUR 100%. Phtogrammetry 100%. U&D 100%. DSUR to Rdwy 6/14/16.
PSUR: 63 tracts. WO to CON 4/29/16. Cert 64 added 8/9/16. ROW staking req'd 3/8/21 to ROW 4/16/21. Add'l
PSUR req'd 3/11/21 to ROW 3/30/21.

RDWY:: No floodplain permit req'd. DSUR rec'd 6/14/16. Scoping Meeting held 4/11/16. Final Scope rec'd from TP&P
7/27/17. Early Coord Meeting held 10/24/17. Hyd Anal complete to Bridge 12/13/17. Rev Final Scope rec'd from TP&P
2/28/18. Traffic, TMs, FWD, & Soil Survey req 6/28/18. Prelim Prints to ROW & ENV 6/28/18. Avg Running Speed req
12/17/18. ROW reg'mts to ROW 1/25/19. RDWY Info to ENV 5/13/19. Loc & Des Doc apprv'd 8/6/19. UTIL reg'mts &
Rev ROW reg'mts to ROW 1/8/20. RUC req 10/27/20. Des Criteria apprv'd 2/5/21. LRFD req to Bridge 6/7/21. Plans to
EST 7/12/21. Rev UTIL regm'ts to ROW 7/27/21.

ROW: Plans 90% (18 trs). Auth Rec'd 6/29/20. 26/26 apprs made & apprvd; 18 Options & 12 Paid. AUl held 5/18/15, UFI
held 1/3/20; Plans to 13 utils 3/26/20; 3/5 est rec'd, 8 utils no adjustment. 1/5 WO issued.

BR: (TMG) 1 RCBC.

MAT: Soil Survey to Rdwy 9/17/18.

TP&P: No railroad involvement.

SIR: TMs sent to RDWY 9/5/18. Traffic data sent to RDWY 1/17/19. FWD to RDWY 6/2/16 & 10/10/18.

ORIGINAL SCHEDULE: SCHEDULED-May 19; DSUR-Jul 16; RDWY-Nov 16; ENV-Feb 17; PSUR-Aug 16; ROW-Aug
17; UTIL-May 18
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050413 Cadron Creek Str. & Apprs. (S) Hwy. 25
(Cleburne) (garver) (0.38 mi.) (APHN) (Minor Arterial) /NHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 100%  100%  75% | 85%  75% | 100%  100% NA  NA
TARGET DATE Feb19 Nov19 Nov 19 Jun21 Aug21 |  SCHEDULED DATE: 08-2021
END DATE Mar19 Jan20 Nov19  Apr19 ADVERTISED

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 — November 15.

TYPE WORK: Replace 1 structure with new Bridge structure.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 5,100 ADT.

BRIDGE INFO: 00865 (66.25, Br. Repl., NP, SD, Deck 7, Super. 4, Sub. 7, 1929)

ENV: EPD. Tribal consultation sent 1/22/19. Constraints to BR, RDWY, & SURV 1/22/19. ARS to SHPO 4/5/19. PIF to
SHPO 5/21/19; response 5/29/19. T3-CE apprvd 11/5/19. PIF addendum to SHPO 4/6/20, response 4/7/20. NWP
request to USACE 4/16/20. IWQ certification issued 6/23/20. NWP issued 7/1/21.

SUR: CSUR 100%. NTP to CON 1/15/19. DSUR 100% to Rdwy 3/15/19. Aerial photo flown 1/21/19.

PSUR: 7 certs. PSUR to ROW 4/01/19. ROW staking req'd 5/26/20 to ROW 6/9/20.

RDWY: Floodplain SP req'd. DSUR rec'd 3/15/19. T.O. to CON 4/22/19. Traffic & Materials req 6/11/19. Kick-Off Meeting
held 6/27/19. Design Criteria apprv'd 9/30/19. 30% Plans rec'd from CON 1/21/20. 30% Plans rev'd & ret'd to CON
1/127/20. ROW regm'ts to ROW 1/31/20. Add'l Survey req 2/3/20. Loc & Des Doc apprv'd 2/3/20. RDWY Info to ENV
2/7120. 50% Plans rec'd from CON 2/28/20. UTIL req'mts to ROW 2/28/20. 60% Plans rec'd from CON 3/13/20. 60%
Plans rev'd & ret'd to CON 5/15/20. Field Insp held 7/16/20. Plans cert by CON 8/4/20. 90% Plans rec'd from CON
8/17/20. Final Field Insp req 8/19/20. Final Field Insp held 12/8/20. 90% Plans rev'd & ret'd to CON 12/18/20. Loc &
Des Doc apprv'd 4/7/21. Final Plans rec'd from CON 5/6/21. Plans to EST 5/24/21. TMP apprv'd 6/22/21.

ROW: Plans 90% (8 trs). Auth Rec'd 6/29/20. 9/9 apprs made & apprvd; 8 options & 5 paid. AUl held 4/11/19, UFI held
3/4/20; Plans to 5 utils 3/21/20; 5/5 utils est rec'd, 2 utils no conflict, 2/3 WO issued, 1 util adj.

BR: (SWP) Layout 100%. Rec'd. 90% plans 8/17/20. Ret'd. 90% comments 8/24/20. Rec'd. final plans 5/5/21. Rec'd
100% plans 5/20/2021.

MAT: Soil Survey to Rdwy 6/19/19.

TP&P: 7/20/2021 No Railroad Involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Jun 20; DSUR-Feb 19; RDWY-Jul 19; ENV-Jul 19; ROW-Jan 20; UTIL-Jul 20
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100991 Independence Co. Line — Eaton Strs. & Apprs. (S) Hwy. 25
(Lawrence) (m.baker) (APHN) (Minor Arterial) INHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA  100% 65%  90%  75% | 15% | 15% 5%  35%  NA
TARGET DATE Feb20 Dec20 Feb21 Apr20 Feb22 Feb23 | SCHEDULED DATE: 02-2023
END DATE Apr20  Mar21 Apr21  Apr20 STIP FFY: 2022

CRITICAL NOTES: Pup season clearing restriction (May 31 — July 31); 3.05 acres of tree clearing. Small utility conflict.

TYPE WORK: Replace 2 bridges with bridges and 2 bridges with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0038(55)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 970-1,800 ADT.

BRIDGE INFO: M0603 (15.54, Br. Repl., P0, SD, Deck 6, Super. 4, Sub. 4, 1962); M0604 (43.50, Br. Repl., P1, SD,
Deck 6, Super. 6, Sub. 4, 1962); M0611 (53.95, Br. Repl., P3, SD, Deck 5, Super. 6, Sub. 4, 1949); M3317 (28.69, Br.
Repl., PO, SD, Deck 4, Super. 5, Sub. 6, 1971)

ENV: tribal consultation letters sent 2/24/20. Constraints to RDWY 3/19/20. ARS to SHPO 5/26/20, response 5/26/20.
Rev. constraints to RDWY & BR 6/12/20. PIF to SHPO 2/4/21, response 2/12/21. T3 CE apprvd 4/5/21.

SUR: CSUR 100%. Aerial photo flown 12/18/18.

DSUR: DSUR to Rdwy 4/1/20.
PSUR: 28 certs. PSUR to ROW 4/16/20.

RDWY: Floodplain SP req'd. Traffic & Materials req 10/23/19. T.O. to CON 2/28/20. DSUR rec'd 4/1/20. Early Coord
Meeting held 7/20/20. Des Criteria apprv'd 10/14/20. 30% Plans rec'd from CON 12/9/20. 30% Plans rev'd & ret'd to
CON 12/18/20. 50% Plans rec'd from CON 1/7/21. 50% Plans rev'd & ret'd to CON 3/1/21. ROW & UTIL reg'mts to
ROW 3/23/21. RDWY Info to ENV 3/23/21. Rev Des Criteria apprv'd 4/1/21. Loc & Des Doc apprv'd 4/7/21. 60% Plans
rec'd from CON 6/15/21. Field Insp held 7/2/21. 60% Plans rev'd & ret'd to CON 6/18/21.

ROW: Plans 70% (17 trs). Auth Rec'd 7/7/21. UF1 3/24/2021; Plans to utils 7 6/29/2021.

BR: (SWP)

MAT: Soil Survey %AC to Rdwy 10/28/19.

TP&P: No railroad involvement.
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012327 Antoine River Str. & Apprs. (S) Hwy. 26
(Clark & Pike) (garver) (APHN) (Minor Arterial) INHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA  100% 60% = 90% = 75% 20%  15% | 10% NA
TARGET DATE May 20 Nov20 Feb 21 Aug?21  Feb22 |  SCHEDULED DATE: 02-2022
END DATE Apr20 Nov20 Feb21 Aug20 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-1055(2)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 1,500 ADT.

BRIDGE INFO: 02864 (59.50, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 6, 1953)

ENV: NA consultation letters to tribes 3/5/20. Constraints to BR and RDWY 4/13/20. ARS to SHPO 6/8/20, response
6/8/20, addendum to SHPO 12/1/20, response 12/4/20. CRS to SHPO 2/3/21, response 2/10/21. T3-CE apprvd
217121.

SUR: Aerial photo flown 03/05/19. CSUR 100%.

DSUR: DSUR to Rdwy 4/14/20. Add'l DSUR req'd 6/22/20 to Rdwy 9/11/20.
PSUR: 15 certs. PSUR to ROW 8/14/20.

RDWY: Floodplain SP req'd. Traffic req 10/31/19. T.O. to CON 11/5/19. Early Coord Meeting held 2/25/20. DSUR rec'd
4/14/20. Add'l Survey req 6/22/20. 30% Plans rec'd from CON 7/28/20. Materials req 8/27/20. 30% Plans rev'd & ret'd
to CON 8/27/20. Des Criteria apprv'd 9/10/20. 60% Plans rec'd from CON 11/13/20. ROW & UTIL regm'ts to ROW
11/30/20. Rev 60% Plans rec'd from CON 11/30/20. Field Insp req 12/10/20. RDWY Info to ENV 2/11/21. Rev 60%
Plans rev'd & ret'd to CON 2/19/21. Loc & Des Doc apprv'd 2/19/21.

ROW: Est 2 PPO relos. AUI held 3/11/20; Plans to 5 utils on 3/25/21, 2/5 Est rec'd.

BR: (SWP) Layout 95%.

MAT: Soil Survey % AC to Rdwy 5/20/2021.

TP&P: No railroad involvement.

080621 McCoy & Little Creeks Strs. & Apprs. (S) Hwy. 27
(Pope) (pri) (0.44 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% = 45% = 90% = 75% 0% = 10% | 35% = NA
TARGET DATE May 20 Feb21 Apr21 Oct21 | Apr22 SCHEDULED DATE: 04-2022
END DATE Jun20 Feb21 May21 Sep20 STIP FFY: 2022

TYPE WORK: Replace 2 bridges.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 1,200-1,700 ADT.

BRIDGE INFO: 02696 (50.28, Br. Repl., P3, Deck 6, Super. 6, Sub. 6, 1951); 02699 (57.50, Br. Repl., P3, Deck 6, Super.
6, Sub. 6, 1951)

ENV: Constraints to Rdwy 2/12/20. Tribal consultation letters sent 9/24/20. ARS to SHPO 4/13/21, response 4/15/21. PIF
to SHPO 4/21/21, response 4/28/21. T1-CE apprvd 5/24/21.

SUR: Aerial photo flown 4/10/15.

DSUR: NTP to Con 2/20/20. CSUR 100%. DSUR to Rdwy 6/26/20.
PSUR: PSUR to ROW 9/9/20.

RDWY: Floodplain SP req'd. DSUR rec'd 6/26/20. Early Coord Meeting held 9/23/20. Materials & Traffic req 10/8/20. Hyd
Anal complete to Bridge 11/6/20. Prelim Layouts to ROW & ENV 11/25/20. ROW & UTIL req'mts to ROW 2/26/21. Des
Criteria apprv'd 4/1/21. RDWY Info to ENV 5/10/21.

ROW: AUI 9/9/20, UFI 3/4/21.

BR: (CMW) Layout 25%.

MAT: Soil Survey % AC to Rdwy 10/12/2020.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Nov 21
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Other Federal-Aid & State Jobs

080678 Browns & Porter Creeks Strs. & Apprs. (S) Hwy. 28
(Yell) (Non-APHN) (Major Collector) /INHPP/State/
\ PLAN @ DSUR \ RDWY ENV PSUR ROW @ UTIL BR MAT TRAF PH
PERCENT COMPLETE 30% 5% 0% TBD
TARGET DATE Feb22  Oct22 Jan23 Mar22 | Aug23 Feb 24 SCHEDULED DATE: 06-2024
END DATE STIP FFY: 2024

TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,500 ADT.
BRIDGE INFO: 02225 (56.53, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 7, 1952); 02226 (60.14, Br. Repl., NP, SD, Deck
6, Super. 4, Sub. 7, 1952)
SUR: CSUR 100%. Aerial photo 5/14/21.
DSUR: NTP to Con 6/29/21.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21.
TP&P: No railroad involvement.

061740 Salt Bayou Str. & Apprs. (S) Hwy. 31
(Lonoke) (pri) (Non-APHN) (Major Collector) /NHPP/State/
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% 5% 75% 0% TBD
TARGET DATE May 21 | Jan22 | Jan22  Sep21 | Sep22 | Mar23 SCHEDULED DATE: 08-2023
END DATE May 21 Jun 21 STIP FFY: 2024
TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 470 ADT.
BRIDGE INFO: 02966 (67.40, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 7, 1955)
ENV: EPD. Tribal consultation letters sent 7/26/21.
SUR: 06x131-02966. CSUR 100%. DOP 12/23/2019. UAV LiDAR DOP 1/26/2021. LiDAR feature extraction 100%.
DSUR to Rdwy 5/19/21.
PSUR: Existing ROW to ROW 5/15/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

050342 Cypress Bayou — Hwy. 267 Strs. & Apprs. (S) Hwy. 31
(White) (craft-tull) (1.1 mi.) (APHN) (Minor Arterial) /NHPP/State/ ||Design Criteria: Established

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

PERCENT COMPLETE NA 100% | 85% 95% 75% 50% 35% 60% TBD NA NA

TARGET DATE Mar18 Apr19 Jun19 Apr18 | Sep21 Feb22 | SCHEDULED DATE: 02-2022
END DATE Apr18 Mar20 Mar20 May 18 STIP FFY: 2022

TYPE WORK: Replace 3 structures.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
1/24/19.

GENERAL: 3,500 ADT. Avoidance of Cypress Bayou WMA property advised.

BRIDGE INFO: 02867 (58.38, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 5, 1955); 02868 (44.59, Br. Repl., P2, SD, Deck
4, Super. 4, Sub. 6, 1955); 02869 (83.92, Br. Repl., NP, Deck 5, Super. 5, Sub. 7, 1955)

ENV: Initial tribal consultation sent 11/1/16; addl consultation sent 12/20/17. RTA for 4 properties to SHPO 1/9/18; 1
eligible 1/9/18. Constraints to RDWY & BR 1/30/18 & 2/20/18. PIF to SHPO 12/18/19, response 12/20/19.

Tribal consultation to Osage 1/8/20. T3-CE apprvd 3/20/20. NWP packet to USACE 7/16/20.

SUR: Aerial photo flown 1/22/15. Ortho only.

DSUR: CSUR 100%. DSUR to Rdwy/Bridge 4/30/18. Add'l DSUR req'd 2-12-19 100% to Rdwy 4/03/19.
PSUR: 7 certs. PSUR to ROW 5/30/18. Add'l exist. ROW to ROW 5/7/19. 3 add'l tracts req'd 6/25/19 to ROW
7/24/19.

RDWY:: Floodplain SP req'd. DSUR rec'd 4/30/18. T.0. to CON 5/10/18. Kick Off Meeting held 5/24/18. Traffic req
6/22/18. Design Criteria apprv'd 9/7/18. 30% Plans rec'd from CON 11/6/18. 30% Plans rec'd from CON 11/6/18. 30%
Plans rev'd & ret'd to CON 12/20/18. Add'l Survey req 2/12/19. Rev 30% Plans rec'd from CON 2/11/19. Rev 30%
Plans rev'd & ret'd to CON 4/5/19. Add'l PSUR req 6/25/19. Avoid Alt to ENV 10/28/19. 60% Plans rec'd from CON
12/2/19. 60% rev'd & ret'd to CON 1/30/20. RDWY Info to ENV 2/12/20. Field Insp held 3/4/20. Rev 60% Plans rec'd
from CON 3/12/20. ROW & UTIL reg'mts to ROW 3/12/20. Loc & Des Doc apprv'd 4/1/20. 60% Plans rev'd & ret'd to
CON 4/6/20.

ROW: Plans 90% (6 trs). Auth Rec'd 8/5/20. 6/6 apprs made & apprvd. 4 options. AUI held 10/10/17, UFI held 11/7/18;
Plans to 5 utils 3/13/20 & 1 add'l utils 4/14/21; 4/6 est rec'd, 2/4 WO issued, 2 utils no conflict.

BR: (JYP) Layout 95%.

TP&P: No railroad involvement.

SIR: Traffic data sent to RDWY 7/2/2018.

ORIGINAL SCHEDULE: SCHEDULED-Jul 20; DSUR-Mar 18; RDWY-Nov 18; ENV-Jan 19; PSUR-Apr 18; ROW-Oct 19;
UTIL-Jul 20

030592 Bodcau Creek Str. & Apprs. (S) Hwy. 32
(Hempstead) (con) (Non-APHN) (Major Collector) INHPP/State/

\ PLAN | DSUR \ RDWY ENV PSUR @ ROW UTIL BR ] MAT TRAF PH
PERCENT COMPLETE 5% 0% TBD
TARGET DATE Feb22 Sep22 Sep22 Mar22 | May23 Nov23 SCHEDULED DATE: 02-2024
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 880 ADT.

BRIDGE INFO: M0746 (67.81, Br. Repl., NP, Deck 5, Super. 6, Sub. 6, 1963)

ENV: EPD

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

101130 Hwy. 34 Str. & Apprs. (S) Hwy. 34
(Greene) (Non-APHN) (Major Collector) /INHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 5% 75% TBD
TARGET DATE May21 Jan22 Mar22 Aug2! Sep22 Mar23 | SCHEDULED DATE: 03-2023
END DATE May 21 Jun 21 STIP FFY: 2024

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,600 ADT.
BRIDGE INFO: M0779 (27.35, Br. Repl., P0, SD, Deck 5, Super. 3, Sub. 5, 1965)
SUR: DSUR to Rdwy 5/19/21.
PSUR: Existing ROW to ROW 6/29/21.
RDWY: DSUR rec'd 5/19/21.
TP&P: No railroad involvement.

050417 Barbers Lake Str. & Apprs. (S) Hwy. 36

(White) (bridgefrmr) (0.54 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR  MAT TRAF PH
PERCENT COMPLETE NA | 100% 100% 100%  75% | 100%  45%  100% | TBD = NA NA
TARGET DATE Aug 19 | Jan20 | Jan 20 May 21 | Dec 21 SCHEDULED DATE: 11-2021
END DATE Aug19 Feb20 Jan20 Sep19 | Jun21 STIP FFY: 2021

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0073(82)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
8/31/20.

GENERAL: 430 ADT.

BRIDGE INFO: 02562 (47.31, Br. Repl., P2, SD, Deck 6, Super. 4, Sub. 6, 1956)

ENV: EPD. Constraints to BR, RDWY & SUR 2/27/19. Tribal consultation letters sent 11/13/19. ARS to SHPO 11/26/19,
response 12/3/19. PIF to SHPO 1/7/20; response 1/9/20. T1-CE apprvd 1/22/20. NW14 request to USACE, issued
3/1/21.

SUR: Aerial photo flown 4/4/15. CSUR 100%. Ortho 100%. DSUR to Rdwy 8/22/19. Add'l DSUR req'd 9/26/19 to Rdwy
10/04/19.

PSUR: Existing ROW to ROW 9/06/19. ROW staking req'd 11/23/20 to ROW 12/17/20.

RDWY: Floodplain SP req'd. DSUR rec'd 8/22/19. T.O. to CON 8/27/19. Early Coord Meeting held 9/26/19. Add'l Survey
req 9/26/19. Traffic & Materials req 9/27/19. 30% Plans rec'd from CON 10/25/19. 30% Plans rev'd & ret'd to CON
11/8/19. Des Criteria apprv'd 11/19/19. Field Insp held 12/18/19. 60% Plans rec'd from CON 1/26/20. 60% Plans rev'd
& ret'd to CON 2/24/20. ROW req'mts to ROW 2/24/20. UTIL reg'mts to ROW 3/4/20. 90% Plans rec'd from CON
10/21/20. Final Field Insp held 10/23/20. Plans to EST 11/30/20 & 2/11/21. 90% Plans rev'd & ret'd to CON 2/1/21.
Plans cert by HYD 2/10/21. Final Plans rec'd from CON 2/11/21. TMP apprv'd 2/16/21.

ROW: COURT ORDER - Plans 90% (4 trs). Initial Auth Rec'd 6/29/20. PRWC held 1/25/21. 4/4 apprs made & apprvd. 4
options & 4 Paid. AUI 4/26/19. UFI 11/7/19. Plans to 4 utils 1/29/2021; Plans to 1 add'l utils 6/29/2021 3/4 Est Rec'd.
C.0O. filed 6/1/21, 3/4 WO issued.

BR: (SWP) Layout 95%. Rec'd. 90% Plans 10/20/20. Ret'd. comments 90% plans 1/14/21. Rec'd 100% plans 2/11/21.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Apr 21; DSUR-Aug 19; RDWY-Jan 20; ENV-Jan 20; ROW-Dec 20; UTIL-Apr 21
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Other Federal-Aid & State Jobs

050418 Cache River Relief Str. & Apprs. (S) Hwy. 37
(Jackson) (halff) (0.59 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100%  65% = 95% 75% 20% 25% 50% | CON NA NA
TARGET DATE Dec19 Jun20  Jun20 Jan 22 | Sep 22 SCHEDULED DATE: 09-2022
END DATE Dec19 Sep20 Apr20 Jan20 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 270 ADT.

BRIDGE INFO: 02901 (50.12, Br. Repl., P2, Deck 6, Super. 5, Sub. 7, 1954)

ENV: EPD. Constraints to RDWY, SURV, & BR 1/22/19. ARS to SHPO 2/20/20, response 2/21/20. PIF to SHPO 4/2/20,
response 4/7/20. T3-CE apprvd 4/9/20. NW23 permit to USACE 11/10/20.

SUR: Aerial photo flown 12/22/15. CSUR 100%. NTP to CON 9/17/19. DSUR to Rdwy 12/20/19.

PSUR: Existing ROW to ROW 01/29/20.

RDWY:: Floodplain SP req'd. DSUR rec'd 12/20/19. Traffic & Materials req 12/17/19. DSUR rec'd 12/20/19. T.0 to CON
1/7/20. Kick-Off Meeting held 1/24/20. Des Criteria apprv'd 2/26/20. Loc & Des Doc apprv'd 4/15/20. 30% Plans rec'd
from CON 5/7/20. 30% Plans rev'd & ret'd to CON 5/22/20. 60% Plans rec'd from CON 7/20/20. 60% Plans rev'd &
ret'd to CON 8/4/20. S.S. req 7/20/20. Rev 60% Plans rec'd from CON 9/1/20. ROW & UTIL reg'mts to ROW 9/2/20.
RDWY Info to ENV 9/2/20. Rev 60% Plans rev'd & ret'd to CON 9/16/20. Field Insp held 3/30/21.

ROW: COURT ORDER. Plans 90% (2 trs). 90% plans rec'd from CON 5/20/21 & 6/14/21; ret'd 6/15/21. PRWC held
x/x/21. Initial Auth Rec'd 6/2/21. AUI 10/3/19, UF1 12/16/20. Plans to 6 utils 1/27/21; 3/4 est rec'd, 2 utils no
involvement, 1 util no conflict, 1/4 WO issued.

BR: (JYP) Layout 95%.

MAT: Soil Survey by Consult.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: DSUR-Dec 19; RDWY-Jun 20; ENV-Jun 20; ROW-Mar 21; UTIL-Sep 21

050476 Hwy. 37 Strs. & Apprs. (S) Hwy. 37
(Jackson) (m.baker) (Non-APHN) (Major Collector) INHPP/State/

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% | 75% 0% | TBD
TARGET DATE May21 Nov21 Nov21 Sep21 | Aug22 Feb23  SCHEDULED DATE: 08-2023
END DATE May 21 Jun 21 STIP FFY: 2023

TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 920-1,200 ADT.
BRIDGE INFO: M0830 (44.33, Br. Repl., NP, Deck 6, Super. 6, Sub. 5, 1930); M0831 (51.56, Br. Repl., NP, Deck 6,
Super. 6, Sub. 5, 1925)
ENV: EPD. Env constraints to Rdwy & BR 7/23/21.
SUR: 05x147-M0830. CSUR 100%. Aerial photo 1/6/20. DSUR to Rdwy 5/19/21.
PSUR: Existing ROW to ROW 6/17/21.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

110124 Hwy. 39 Strs. & Apprs. (N. of Blackton) (S) Hwy. 39
(Monroe) (m.baker) (0.16 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% |« 95% | 100% | 75% | 100% | 40% = 100% 100%‘ NA NA

Jun19  Nov19 Nov 19 May 21 | Oct 21 SCHEDULED DATE: 09-2021
May 19 | Feb20 | Feb20 | May 19 | May 21 STIP FFY: 2021

TYPE WORK: Replace 2 structures with R.C. Box Culverts.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0048(35)

BACKGROUND INFOQ: First appeared in the 2019-2022 STIP. Project programmed on 10/11/85. Project renamed on
11/27/18.

GENERAL: 120 ADT.

BRIDGE INFO: M0856 (33.50, Br. Repl., PO, Deck 6, Super. 6, Sub. 5, 1963); M0857 (19.78, Br. Repl., PO, Deck 7,
Super. 5, Sub. 5, 1970)

ENV: EPD. RTA for 2 properties to SHPO 2/15/19; conc 0 eligible 3/1/19. Tribal consultation sent 2/20/19. Constraints to
BR, RDWY & SUR 2/28/19. Additional tribal consultation sent 12/3/19. PIF to SHPO 1/16/20, response 1/21/20. T1-CE
apprvd 2/27/20. NW14, no pen.

SUR: Aerial photo flown 3/24/15. CSUR 100%. DSUR to Rdwy/Bridge 5/10/19.

PSUR: Existing ROW to ROW 5/21/19.

RDWY:: No Floodplain SP req'd. DSUR rec'd 5/10/19. T.O. to CON 5/21/19. Early Coord Meeting held 7/25/19. Traffic req
8/2/19. Des Criteria apprv'd 10/18/19. Materials req 10/23/19. 30% Plans rec'd from CON 11/19/19. 30% Plans rev'd &
ret'd to CON 12/11/19. 60% Plans rec'd from CON 2/12/20. 60% Plans rev'd & ret'd to CON 2/27/20. ROW & UTIL
req'mts to ROW 2/27/20. Field Insp held 3/18/20. 90% Plans rec'd from CON 7/21/20. Final Field Insp held 7/23/20.
Plans to EST 7/21/20. RUC req 10/27/20. 90% Plans rev'd & ret'd to CON 3/31/21. RDWY Info to ENV 4/5/21. Plans
cert by HYD 4/15/21. Final Plans rec'd from CON 5/3/21.

ROW: COURT ORDER Plans 90% (1 tr). Initial Auth Req 3/8/21. 1/1 appr made & apprvd; 1 option & 1 paid. AUI
7/25/19; Plans to 5 utils 2/28/20; 4/5 est rec'd; 1 util no adj.

BR: (SWP) 2 RCBC. Rec'd. 90% plans 7/21/20. Ret'd. comments 90% plans 9/14/20. Rec'd. 100% plans 5/2/21.

MAT: Soil Survey %AC to Rdwy 10/28/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Jun 21; DSUR-Jun 19; RDWY-Nov 19; ENV-Nov 19; ROW-Dec 20; UTIL-Jun 21
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Other Federal-Aid & State Jobs

110713 Drainage Ditch & Sugar Creek Strs. & Apprs. (S) Hwys. 42 & 163
(Cross) (urb) (0.54 mi.) (Non-APHN) (Major Collector) INHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 50% @ 100%  75% 15%  90% @ 35% NA | NA
Jul20 | Jan21  Jan 21 Jan22 May22 |  SCHEDULED DATE: 05-2022

Aug20 Apr21 Feb21 Sep20 STIP FFY: 2022

TYPE WORK: Replace 2 structures with R.C. Box Culverts.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 290-370 ADT.

BRIDGE INFO: 03575 (60.31, Br. Repl., P3, Deck 7, Super. 7, Sub. 6, 1963); 04046 (63.71, Br. Repl., NP, Deck 5,
Super. 5, Sub. 6, 1962)

ENV: EPD. Constraints to BR, RDWY, & SUR 2/19/19. Tribal coordination letters sent 5/20/19. ARS to SHPO 6/13/19;
response 6/19/19. PIF to SHPO 11/2/20. T3-CE apprvd 2/23/21.

SUR: Aerial photo flown 12/11/18. CSUR 100%. NTP to Con 4/23/20. DSUR to Rdwy 8/10/20.

PSUR: Existing ROW to ROW 9/17/20.

RDWY: No Floodplain SP req'd. Traffic & Materials req 10/11/19. DSUR rec'd 8/10/20. Early Coord Meeting held 9/29/20.
Hyd Anal complete to Bridge 1/25/21. Prelim Layouts to ROW & ENV 1/29/21. Des Criteria apprv'd 2/5/21. Loc & Des
Doc apprv'd 2/24/21. RDWY Info to ENV 4/13/21. ROW & UTIL req'mts to ROW 4/30/21. Field Insp held 6/1/21.

ROW: AUI & UF1 2/24/21; Plans to 3 utils 6/8/21.

BR: (TMG) Rec'd. 100% plans 2/26/21.

MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: DSUR-Jul 20; RDWY-Jan 21; ENV-Jan 21; ROW-Jul 21; UTIL-Jan 22
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Other Federal-Aid & State Jobs

040792 Hwy. 45 Strs. & Apprs. (S) Hwy. 45
(Sebastian) (urb) (0.97 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 75% @ 95%  75% | 20% @ 15% | 80% | 85% NA  NA

Aug 19  Mar20 = Mar20 Dec20 Dec21 | SCHEDULED DATE: 11-2021

May 19  Apr20 Apr20 Jul19 STIP FFY: 2022

CRITICAL NOTES: Small utility conflict.

TYPE WORK: Replace 2 structures with R.C. Box Culverts and 1 existing structure with bridge
structure.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0065(56)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 980-2,700 ADT.

BRIDGE INFO: 00881 (68.13, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 6, 1958); M3123 (68.25, Br. Repl., NP, SD,
Deck 6, Super. 4, Sub. 5, 1968); M3124 (47.50, Br. Repl., P2, SD, Deck 5, Super. 4, Sub. 4, 1968)

ENV: EPD. Constraints to BR, RDWY & SUR 2/7/19. Tribal Consultation letters sent 5/7/19. ARS to SHPO 6/4/19;
response 6/6/19. PIF to SHPO 11/20/19, response 11/25/19. T3-CE apprvd 4/2/20. NW14 request to USACE 7/22/21.

SUR: CSUR 100%. Aerial photo flown 3/21/19. DSUR to Rdwy/Bridge 5/15/19. Add'| DSUR req'd 11/6/20 to Rdwy
12/23/20.

PSUR: Existing ROW to ROW 7/02/19.

RDWY: Floodplain SP req'd. DSUR rec'd 5/15/19. T.O. to CON 5/30/19. Traffic & Materials req 5/30/19. Des Criteria
apprv'd 10/18/19. Early Coord Meeting held 2/13/20. Hyd Anal complete to Bridge 2/21/20. Prelim Layout to ROW &
ENV 2/24/20. Soil Survey req 2/24/20. Loc & Des Doc apprv'd 4/6/20. ROW req'mts to ROW 4/30/20. RDWY Info to
ENV 4/30/20. UTIL req'mts to ROW 5/15/20. Rev ROW & UTIL req'mts to ROW 11/6/20. Add'l Survey req 11/6/20.
Field Insp held 1/14/21.

ROW: COURT ORDER Plans 90% (20 trs). Initial Auth Rec'd 6/2/21. x/20 apprs mad & apprvd. Est 2 PPO relos. AUI
3/6/19, UFI held 3/20/20. Plans to 5 utils 2/11/21.

BR: (TMG) Layout 85%. Prelim. Info to Env. 7/2021.

MAT: Soil Survey to Rdwy 9/8/2020. Subsur Invest 80%.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.
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Other Federal-Aid & State Jobs

040793 Big Branch & Cedar Creek Strs. & Apprs. (S) Hwy. 45
(Sebastian) (urb) (0.77 mi.) (APHN) (Major Collector) INHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% = 50% = 20% = 75% 0% = 0% | 35% = NA
Nov20  Jun21 Aug2! Dec20 May22 Feb23 | SCHEDULED DATE: 01-2023
Nov20 Jul 21 Apr 21 STIP FFY: 2023

TYPE WORK: Replace 1 bridge and 1 structure with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 4,700-6,500 ADT.

BRIDGE INFO: 00879 (55.79, Br. Repl., P2, Deck 5, Super. 5, Sub. 5, Hist., 1942); 02224 (61.90, Br. Repl., NP, SD,
Deck 6, Super. 4, Sub. 7, Hist., 1941)

ENV: Historic Bridge process reqd. Tribal coordination letters sent 5/20/19. Env Constraints to Rdwy 10/3/19. ARS to
SHPO 7/29/20, response 7/30/20. Bridge Marketing Exemption letter to SHPO 4/14/21, response 4/22/21.

SUR: Aerial photo flown 11/20/15, 3/21/19, 4/9/19. CSUR 100%. DSUR to Rdwy 11/4/20.

PSUR: 14 certs. PSUR to ROW 4/14/21.

RDWY: Floodplain SP req'd. Traffic & Materials req 11/21/19. Early Coord Meeting held 2/2/21. Prelim Layouts to ROW
& ENV 3/11/21. Hyd Anal complete to Bridge 4/29/21. Prelim BR req 6/7/21. ROW & UTIL regm'ts to ROW 7/30/21.
RDWY Info to ENV 7/30/21. Des Criteria appprv'd 8/2/21.

ROW: (Est. 25 trs). Est. 10 utils. UFI on 3/17/21.

BR: (CMW) 1 Bridge & 1 RCBC. Layout 20%.

MAT: Soil Survey %AC to Rdwy 11/26/19.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: DSUR-Nov 20; RDWY-May 21; ENV-Jul 21; PSUR-Dec 20; ROW-Apr 22; UTIL-Jan 23
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Other Federal-Aid & State Jobs

040713 Hwy. 71 — Hwy. 255 (Ft. Smith) (S) Hwy. 45
(Sebastian) (urb) (2.83 mi.) (APHN) (Urban Major Collector) /HIP/State/Local/ ||Design Criteria: Established

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE 100% = 95%  100% 100% 65% | 25% | 100%  100%  95%  TBD

TARGET DATE Mar18 Jan19 Mar19 May18 | Mar21 Jun22 |  SCHEDULED DATE: 06-2022
END DATE Apr18 May19 May20 Jun18 STIP FFY: 2022

TYPE WORK: Widen from 2 lanes to 5 lanes with curb and gutter; include bike lanes. Pavement
type: Asphalt.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: STPC-9150(33)

BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 4/1/16.

GENERAL: 6,500-15,000 ADT. City of Fort Smith and Sebastian County to provide a total of $5.1M in local funds ($4M
City, $1.1M County). Project 040416 has been combined into this project. $100,000 of County commitment was from
previous STP-City job. Agreement sent to City and County 6/30/17. Partnering agreement executed 8/7/17. Request
for 10% partnering deposit ($880,000) requested via letter 5/8/2019 (includes monies for Jobs 040713 and 040716).
Deposit received 6/7/19. Supplemental agreement letter to realign southern portion of project and drop a portion of
Hwy. 45 sent to County 12/30/19. Executed supplemental agreement letter returned 1/28/2020. Supplemental
agreement letter to reduce City commitment to $3,737,500 sent to City 3/26/21. Executed supplemental agreement
letter returned 4/12/21.

ENV: Tribal consutation sent 11/20/18. Constraints to RDWY 1/2/19. RTA for 5 properties to SHPO 3/5/19; conc 0
eligible recd 3/6/19. PIF to SHPO 4/23/19. SHPO response 4/25/19. Pl held 8/27/19, Grace Community Church, 4001
Brooken Hill Dr., Fort Smith, AR. PIF addendum to SHPO 4/27/20, response 5/1/20. Additional tribal consultation
5/7120. T3-CE apprvd 5/7/20. NW14, no pen.

SUR: Aerial photo flown 6/08/16. CSUR 100%. Photogrammetry 100%. U&D 100% to Rdwy 4/24/18. Add'l DSUR req'd
11/20/19, 100% to Rdwy 12/18/19. Add'l DSUR req'd 6/21/21 95%.

PSUR: 46 certs. PSUR to ROW 6/7/18. Add'l PSUR req'd 3/13/20 to ROW 5/14/20. ROW staking req'd 11/23/20 to
ROW 1/6/21. Rev Cert. 41 to ROW. ROW re-stake req'd (tracts 37, 38, and 39) 7/9/21 to ROW 7/22/21.

RDWY': No Floodplain SP req'd. DSUR rec'd 4/24/18. Prelim Layout to ROW & ENV 11/15/18. Traffic, TMs, FWDs, &
Soil Survey req 11/15/18. Prelim Layouts to RR Coord 11/16/18. Traffic Signal warranted at Geren Rd & Planters Rd.
Des Criteria apprv'd 5/8/19. RDWY Info to ENV 5/23/19. ROW req'mts to ROW 5/31/19. Field Insp held 8/27/19. UTIL
req'mts to ROW 8/9/19. Add'l Survey req 11/20/19. Add'l Survey rec'd 12/18/19. Rev ROW & UTIL reg'mts to ROW
2/28/20. Rev RDWY Info to ENV 3/23/20. Loc & Des Doc apprv'd 5/8/20. LRFD req to Bridge 9/16/20. RUC req
12/21/20. Rev Des Criteria apprv'd 1/28/21. Plans to EST 2/17/21. 90% Plans to RR Coord 2/17/21. Final Field Insp
held 3/2/21. Add'l Survey req 6/21/21.

ROW: Plans 90% (41 trs). Auth Rec'd 12/21/20. 41/41 apprs made & apprvd; 17 Options;7 paid & 5 to be condemned.
1/1 PPO moved. AUl held 1/30/18, UFI held 8/8/19; Plans to 10 utils 4/13/20; 2/10 utils est rec'd, 1 utils no confl.

BR: (TMG) 4 Box Culverts. Box Culvert plans 100% on 1/8/21.

MAT: Soil Survey to Rdwy 6/19/19.

TP&P: Railroad Involvement: two at-grades w/ FSR, DOT440543E, LM 0.99/MP 512.45 and DOT#440546A (FSR leases
both lines from UPRR)LM2.15/MP509.00.

RR: 3/26/2021 Entered into UPRR Call Center Inquiry# 2488. PE attached to inquiry. 4/8/2021 Draft Tri-Party
Agreement sent to UPRR for review. 5/26/2021 Partially executed PE Agreement sent to UPRR and FSRR.
FSRR PE executed 5/26.21
SIR: TMs sent to RDWY 12/17/18. Traffic data sent to RDWY 11/27/2018. FWD to RDWY 12/21/18.
ORIGINAL SCHEDULE: SCHEDULED-Mar 21
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Other Federal-Aid & State Jobs

040866 Baron Fork & Fly Creek Strs. & Apprs. (S) Hwy. 45
(Washington) (pe) (Non-APHN) (Major Collector) /INHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% 75% 0% | TBD
TARGET DATE May21 Feb22 Feb22 Sep21 Jan22 May23 | SCHEDULED DATE: 11-2023
END DATE May 21 Jun 21 STIP FFY: 2024

TYPE WORK: Replace 2 structures.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 1,200 ADT.

BRIDGE INFO: 03096 (65.62, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 5, 1957); 03097 (66.98, Br. Repl., NP, SD, Deck
4, Super. 4, Sub. 4, 1957)

ENV: EPD.

SUR: 04x098-03096, 04x219-03097. CSUR 100%. Aerial photo 11/8/19. DSUR to Rdwy 5/27/21.

PSUR: Existing ROW to ROW 6/29/21.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/27/21.
TP&P: No railroad involvement.

100633 Paragould — North (S) Hwy. 49
(Greene) (urb) (2.29 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/CAP-2/ ||Design Criteria: Established

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENTCOMPLETE ~ 100% | 100%  50% = 90%  75% 15% 0% | 35% TBD

TARGET DATE Apr20  Nov20 Jan 21 Jan22  Oct22 | SCHEDULED DATE: 11-2022
END DATE Feb20 Nov20 Apr21  Apr20 STIP FFY: 2023

TYPE WORK: Widen from 2 to 4 lanes with painted median. Pavement type: Asphalt.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/21/05. Project renamed on
11/27/18, 8/8/19, & 8/13/19.

GENERAL: 5,500 ADT.

BRIDGE INFO: 02459 (29.91, Br. Repl., PO, Deck 7, Super. 6, Sub. 5, 1947); 02460 (76.91, Br. Repl., NP, Deck 7,
Super. 6, Sub. 5, SC, 1947)

ENV: Env Constraints to BR & RDWY 9/22/20. ARS to SHPO 1/19/21, response 1/20/21. PIF to SHPO 2/1/21, response
2/9/21. T3 CE approved 4/15/21.

SUR: CSUR 100% Recon Aerial Photo 2/6/13. Aerial photo flown 1/21/19. Photogrammetry 100%. DSUR under 100632.

PSUR: 37 certs. PSUR to ROW 4/22/20.

RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 10/17/19. DSUR rec'd 2/11/20. Prelim Layout to ROW & ENV
9/15/20. Prelim Layout to RR Coord 9/16/20. Early Coord Meeting held 9/22/20. HYD Anal complete to Bridge
10/14/20. ROW & UTIL reg'mts to ROW 11/30/20. 50% Plans to RR Coord 11/30/20. RDWY Info to ENV 12/9/20. Field
Insp held 1/26/21. Des Criteria apprv'd 2/19/21. Loc & Des Doc apprv'd 4/27/21.

ROW: Est 1 res, 8 PPO relos. UFI 12/10/20; Plans to 5 utils 3/29/21; 1/6 est rec'd, 1 utils no conflict.

BR: (JYP) 2 Bridges. Layouts 70%. Prelim. Info to Env. 11/30/20.

MAT: Soil Survey %AC to Rdwy 10/28/19.

TP&P: UP ROW on east side.

RR: 9/17/20 PE Agreement in DocExpress for ArDOT approvals. Fully executed PE Agreement to UPRR 9/21/20.
50% Plans submitted to UPRR for review 12/1/20. CR835 traffic counts & Signal Warrant Analysis from Roadway
sent to Benesch/UPRR 12/9/20. Does not warrant a signal- per Roadway, however Benesch review provided on
1/18/21 says that signal is warranted - sent to roadway 1/22/21

SIR: TMs sent to RDWY 11/19/19.
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100882 Hwy. 49/Hwy. 91 Inters. Impvts. (Jonesboro) (S) Hwy. 49
(Craighead) (pe) (NHS) (Urban Principal Arterial) (4LG)

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 30% 100% 5% 75% 5% NA TBD TBD
TARGET DATE Aug 16 Feb 17
END DATE Aug 16 Feb 17
TYPE WORK: Project Development for Intersection Improvements
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Funding removed on
12/4/17.
GENERAL: 32,000 ADT.
SUR: Aerial photo flown 1/14/16, 5/16/19. Photogrammetry 100%. DSUR updated 5/16/19.
DSUR: CSUR 100%. DSUR to Rdwy 8/15/16.
PSUR: 10 certs. NTP to CON 12/12/16. PSUR to ROW 2/7/17.
ROW: AUI 10/5/16.
ORIGINAL SCHEDULE: SCHEDULED-Mar 19
100836 Hwy. 351 South — Hwy. 91 (Jonesboro) (S) Hwy. 49
(Craighead) (ardot) (1.26 mi.) (NHS) (Urban Principal Arterial) (4LG)
‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 30% 100% 5% 75% NA TBD TBD
TARGET DATE Jun 17 Aug 17
END DATE Jun 17 Jul 17
TYPE WORK: Major Widening
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Funding removed on
12/4/17.
GENERAL: 22,000-40,000 ADT.
SUR: Aerial photo flown 1/14/16. DSUR under 100882. Photogrammetry 100%. DSUR to Rdwy 6/2/17.
DSUR: CSUR 100%. U&D 100%.
PSUR: 25 certs. PSUR to ROW 7/24/17. Add'l PSUR req'd 5/11/20 to ROW 5/26/20.
RDWY: DSUR rec'd 6/2/17.
ORIGINAL SCHEDULE: SCHEDULED-Feb 20
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Other Federal-Aid & State Jobs

100879 Hwy. 49/Parker Rd. Inters. Impvts. (Jonesboro) (S) Hwy. 49
(Craighead) (fisherarnold) (0.27 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% | 100%  70% = 100%  75% | 15% = 25% NA TBD 65%  TBD
TARGET DATE Apr17 Feb19 Apr19 Jun17 | Jun21 | Dec21 SCHEDULED DATE: 01-2022
END DATE Mar 17  Aug19 Apr19 Apr17 STIP FFY: 2022

TYPE WORK: Grading, widening, storm drainage, curb & gutter, sidewalk and intersection
improvements.

Add 3rd NB thru lane on Hwy. 49, add a 2nd EB left-turn lane on Parker Rd., Add a 2nd SB
left-turn lane on Hwy. 49, separate the WB thru and left-turn movements on Parker Rd., add a
2nd EB travel lane on Parker Rd. , and add a 2nd EB thru lane to the west leg of Parker Rd.

WORK ZONE POLICY: Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 24,000 ADT. City consultant to handle design and cost to count towards 2016-2020 STIP partnering
commitment. Agreement with City executed 6/20/18.

ENV: ENV by CON. SHPO conc recd 9/12/17. Pl held 12/7/2017. Draft T3 CE under review 1/24/18; cmts to CON
2/8/18. T3 CE approved 4/30/19. NWP14 recvd 8/24/17.

SUR: Aerial photo flown 1/10/16.

DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 3/8/17. Add'l DSUR 100%. Add'l DSUR req'd 3/29/19 100%, to
City 4/05/19.

PSUR: 19 certs. PSUR to ROW 4/26/17. Add'| PSUR to ROW 9/14/17. 3 add'l tracts req'd 10/24/18 to ROW
10/30/18.

RDWY: No Floodplain SP req'd. DSUR rec'd 3/8/17. 30% Plans rec'd from CON 12/18/17. 30% Plans rev'd & ret'd to
CON 2/5/18. Rev 30% Plans rec'd from CON 5/8/18, 8/20/18, & 10/1/18. TMP Meeting held 5/30/18. Rev 30% Plans
rev'd & ret'd to CON 6/12/18 & 9/10/18. 30% Plans rev'd & ret'd to CON 11/6/18. Des Criteria apprv'd 12/6/18. 60%
Plans rec'd from City's Con 3/4/19. Field Insp req 3/4/19. 60% Plans rev'd & ret'd to City's Con 4/12/19. RDWY Info to
ENV 4/19/19. Loc & Des Doc apprv'd 5/15/19. Rev 60% Plans from City's Con 7/15/19. ROW & UTIL reg'mts to ROW
8/6/19. Rev 60% Plans rev'd & ret'd to CON 9/26/19.

ROW: By CON. Plans 80% (9 trs). Plans revd & retd to CON 10/28/20. Initial Auth Rec'd 6/29/20. AUI 2/14/17. UFI
3/8/18. Plans to 7 Utils 8/12/19. 4/7 Utils est rec'd. 1/7 WO Issued.

TP&P: No railroad involvement.

SIR: TMs sent to RDWY 4/25/2019.

ORIGINAL SCHEDULE: SCHEDULED-Feb 19; DSUR-Apr 17; RDWY-Aug 17; ENV-Oct 17; PSUR-Jun 17; ROW-May
18; UTIL-Feb 19

110807 Hwys. 64/49 Inters. Impvts. (Fair Oaks) (S)

Hwys. 64 & 49

(Cross) (con) (APHN) (Minor Arterial) /STBGP/State/

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

 PLAN DSUR RDWY ENV PSUR ROW UTIL  BR
95% 5% NA

Dec21 Apr22 Jul22 Jan22 | Jul23 @ Jan24

MAT
TBD

SCHEDULED DATE: 01-2024
STIP FFY: 2024

TRAF PH

TYPE WORK: Intersection Improvements.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 3,500 ADT.
ENV: EPD.
SUR: Aerial photo 3/8/21. CSUR 100%.
PSUR: 6 certs.
RDWY: No Floodplain SP req'd.
TP&P: No railroad involvement. Tracks over 25' from intersection.
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Other Federal-Aid & State Jobs

110708 Arkansas Midland RR Str. & Apprs. (S) Hwy. 49
(Phillips) (m.baker) (0.3 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA  100% 35%  20%  75% 0% = 5% | 35% = NA
TARGET DATE Jul20  Aug21 Nov21 Aug20 Nov22 May23 | SCHEDULED DATE: 05-2023
END DATE Aug 20 Mar 21 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: NHPP-9200(9)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 4,400 ADT.

BRIDGE INFO: 03260 (60.86, Br. Repl., NP, SD, Deck 5, Super. 5, Sub. 4, 1961)

ENV: Tribal consultation sent 5/21/19. ARS to SHPO 5/28/19; response 5/30/19. constraints to RDWY 10/2/20.

SUR: Aerial photo flown 3/19/19. CSUR 100%. DSUR to Rdwy 8/27/20.

PSUR: 1 cert. PSUR to ROW 3/2/21.

RDWY: Traffic & Materials req 10/23/19. T.O to CON 7/7/20. DSUR rec'd 8/27/20. Early Coord Meeting held 9/24/20.
Des Criteria appv'd 11/30/20. 30% Plans rec'd from CON 3/4/21. 30% Plans rev'd & ret'd to CON 3/25/21. TMs req
5/17/21.

ROW: By ARDOT. AUl held 3/16/20, UFI 12/3/20.

BR: (SWP) Layout 30%.

MAT: Soil Survey %AC to Rdwy 10/28/19.

TP&P: Railroad Involvement: overpass of AKMD. DOT# 425162D, MP 336.50, Helena Subdivision, US Hwy. 49.

RR: 4/26/21 - sent RR (Tod Darfus) 30% plans for their review. Fully executed PE Agreement 7/2/20. 7/27/21 -
Fred Harper is working on 60% plans for RR review-targeting August submission to AUG2021

110717 N.E. St. Francis Co. Strs. & Apprs. (S) Hwys. 50, 75, & 357
(St. Francis) (pri) (0.74 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR ] MAT  TRAF PH
PERCENT COMPLETE NA 100% | 40% 90% 75% 10% 0% 5% NA NA
TARGET DATE Jul20 | Apr21 | Apr21 May 22 | Feb 23 SCHEDULED DATE: 01-2023
END DATE Jul 20 May 21 Oct 20 STIP FFY: 2023

TYPE WORK: Replace 2 bridges, and 1 bridge with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 80-100 ADT.

BRIDGE INFO: 03832 (62.93, Br. Repl., P2, Deck 7, Super. 7, Sub. 7, 1965); M3331 (83.17, Br. Repl., NP, Deck 5,
Super. 5, Sub. 5, 1972); M3912 (43.69, Br. Repl., P1, SD, Deck 6, Super. 6, Sub. 4, 1975)

ENV: EPD. Constraints to BR, RDWY, & SUR 2/19/19. Tribal coordination letters sent 5/20/19. ARS to SHPO 5/30/19.
PIF to SHPO 1/27/21, response 1/29/21. revised constraints to RDWY 3/25/21. T1-CE apprvd 5/27/21

SUR: Aerial photo flown 12/11/18. NTP to Con 4/2/20. CSUR 100%. Add'l DSUR req'd 3/22/21 to Rdwy 4/16/21.

PSUR: Existing ROW to ROW 10/1/20.

RDWY: Floodplain SP req'd. DSUR rec'd 7/31/20. Materials & Traffic req 10/8/20. Hyd Anal complete to Bridge 3/9/21.
Early Coord Meeting held 3/2/21. Add'l Survey req 3/22/21. Prelim Layouts to ROW, ENV, & TPP 3/31/21. Design
Criteria apprv'd 5/12/21.

ROW: (Est. 10 trs). Est 3 utils. AUl 9/17/2020, UFI 7/6/2021.

BR: (TMG) Layout 35%.

MAT: Subsurf Invest 0%.

TP&P: Railroad Involvement: ditch parallel to UP tracks on Hwy 357.

SIR: STIP Traffic data sent to ENV on 1/7/2019.
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Other Federal-Aid & State Jobs

110709 Ditch No. 9 & Chatman Branch Strs. & Apprs. (S) Hwys. 50 & 118
(Crittenden) (pe) (0.21 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 65%  100% 75% @ 20% 20% = RCB | 35% NA  NA

Nov19  Nov20 Nov20 Jan22 | Apr22 SCHEDULED DATE: 04-2022
Oct19  Jan21 | Dec20 | Sep 19 STIP FFY: 2022

TYPE WORK: Replace 2 structures with R.C. Box Culverts.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0018(60)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 200-230 ADT.

BRIDGE INFO: M1829 (34.22, Br. Repl., P0, SD, Deck 6, Super. 5, Sub. 4, 1919); M3876 (44.78, Br. Repl., P1, Deck 6,
Super. 5, Sub. 7, 1930)

ENV: EPD. Constraints to BR, RDWY, ROW, & SUR 2/21/19. Tribal consultation sent 5/21/19. ARS to SHPO 6/5/19;
response 6/6/19. PIF to SHPO 1/31/20, response 2/7/20. T3 CE approved 12/3/20. NW14, no pcn.

SUR: Aerial photo flown 12/11/18, 12/22/15. CSUR 100%. DSUR to Rdwy 10/01/19.

PSUR: Exist. ROW to ROW 9/11/19.

RDWY: Floodplain SP req'd. DSUR rec'd 10/1/19. Early Coord Meeting held 10/23/19. Prelim Layouts to ROW & ENV
1/23/20. Traffic & Materials req 1/23/20. Hyd Anal complete to Bridge 4/7/20. Des Criteria apprv'd 11/10/20. Loc & Des
Doc apprv'd 12/4/20. ROW req'mts to ROW 1/21/21. RDWY Info to ENV 1/27/21. UTIL req'mts to ROW 3/9/21. Field
Insp held 4/1/21.

ROW: COURT ORDER Plans 90% (4 trs.) Initial Auth Rec'd 6/2/21. PRWC held x/x/21. 0/4 apprs made &* apprvd. AUI
10/9/19, UF1 12/9/20; Plans to 5 utils 6/2/21, 2/5 utils est rec'd, 1 utils no conflict.

BR: (CMW)

MAT: Soil Survey %AC to Rdwy 1/27/2020.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Nov 21; DSUR-Nov 19; RDWY-Nov 20; ENV-Nov 20; ROW-May 21; UTIL-Nov
21
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070513

I-30 Str. & Apprs. (Hwy. 51) (S) Hwy. 51

(Clark) (garver) (0.33 mi.) (Non-APHN) (Major Collector) INHPP/State/ |Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA  100% 60% 100% 75% 5% | 25% = 5% | 35% NA | NA

Jul20 | Nov20 Nov20 Nov21 Apr22 | SCHEDULED DATE: 04-2022

Jul20 Dec20 Sep20 Sep20 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: NHPP-0010(48)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 140 ADT.

BRIDGE INFO: 03873 (76.23, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 5, 1965)

ENV: Constraints to BR, RDWY, & SUR 1/31/19. ARS to SHPO 5/30/19. Tribal Consultation letters sent 6/17/19. PIF to
SHPO 8/25/20, response 8/31/20. T1-CE apprvd 9/2/20.

SUR: Aerial photo flown 3/05/19. CSUR 100%. DSUR to Rdwy 7/30/20. Add'l DSUR to Rdwy (Utilities) 1/29/21.

PSUR: Existing ROW to ROW 9/16/20.

RDWY: No Floodplain SP req'd. T.O. to CON 5/16/19. Traffic & Materials req 10/11/19. Design Criteria apprv'd 5/13/20.
DSUR rec'd 7/29/20. Early Coord Meeting held 10/8/20. 30% Plans rec'd from CON 12/14/20. ROW regm'ts to ROW
12/16/20. 30% Plans rev'd & ret'd to CON 12/17/20. RDWY Info to ENV 12/18/20. 60% Plans rec'd from CON 2/3/21.
UTIL reg'mts to ROW 2/5/21. Field Insp req 2/5/21.

ROW: Plans xx% (x trs). AUI 10/01/20, UFI 1/21/21; Plans to 7 utils 2/23/21; 5/7 est rec'd, 1/7 WO issued, 4 utils no
conflict.

BR: (SWP) Layout 95%. Rec'd. Consultants bridge layout 2/19/21. Rec'd. Rev. Layouts 4/21/21.

MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Jun 21; DSUR-Jul 20; RDWY-Nov 20; ENV-Nov 20; ROW-May 21; UTIL-Dec 21
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070439 26th St. — Hwy. 67 (Pine St.) (Arkadelphia) (S) Hwy. 51
(Clark) (urb) (1.41 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/ ||Design Criteria: Established

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 5%  90% 75% 30% 25% NA 100% 50% RQD
TARGET DATE Jun18 | Jan19  Sep20 Aug18 | Dec21 | Apr22 SCHEDULED DATE: 05-2022
END DATE Jun18  Apr19 Oct20 Jul 18 STIP FFY: 2022
TYPE WORK: Widen to three 12' lanes with sidewalks.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 6,400-9,900 ADT. Hwy. 51 from |-30 to Hwy. 67 will be dropped upon completion of the Arkadelphia bypass.
Partnering resolution and agreement sent to City 2/3/20.
ENV: Constraints to RDWY 9/12/18. Tribal consultation sent 11/6/18. Pl held Tuesday, June 4, 2019 from 4:00-7:00 pm,
First Presbyterian Church, 1220 Pine Street, Arkadelphia. PIF to SHPO 6/13/19; response 6/20/19. Draft EA to FHWA
5/28/20, apprvd 6/16/20. EA review request to Statewide Clearinghouse 6/18/20. Virtual Location and Design Public
Hearing WebEx event scheduled 8/12/20 5:30-6:30 @ www.ardot.gov FONSI issued 10/27/20.
SUR: Aerial photo flown 1/13/16. CSUR 100%. U&D 95%. Photogrammetry 100%.
DSUR: DSUR to Rdwy 7/5/18. Add'l DSUR req'd 4/15/19 (pipe inverts) to Rdwy 5/6/19.
PSUR: 126 certs. PSUR to ROW 7/26/18. 6 add'l certs req'd 10/16/19 to ROW 11/07/19. ROW staking req'd
4/21/21 to ROW 5/13/21. Add'l PSUR req'd 7/27/21 (1 cert) to ROW 7/29/21.
RDWY:: Floodplain SP req'd. DSUR rec'd 7/5/18. Prelim Prints to ROW & ENV 8/3/18. Traffic, TMs, FWDs, & Soil Survey
req 8/3/18. Early Coord Meeting held 8/27/18. Hyd Anal complete to Bridge 2/6/19. Design Criteria apprv'd 1/10/19.
Add'l Survey req 4/15/19. ROW req'mts to ROW 4/22/19. RDWY Info to ENV 5/24/19. Field Insp held 6/4/19. UTIL
req'mts to ROW 8/8/19. Rev ROW req'mts to ROW 8/8/19. TMs for 16th & Pine req 8/22/19. Signal not warranted at
Hwy. 51/16th St. intersection. Rev ROW & UTIL req'mts to ROW 4/17/20. Loc & Des Doc apprv'd 11/5/20.
ROW: Plans 90% (105 trs). Plans revd & retd to CON 10/9/20. Initial Auth Rec'd 12/9/20. 64/105 apprs made & apprvd.
Est 4 Res, 14 Bus, 1 NPO relos. UF| 8/9/18; Plans to 6 utils 8/14/19 & 7 utils 4/22/20; 5/7 Utils est rec'd, 2/7 utils WO
issued.
MAT: Soil Survey to Rdwy 11/9/18.
TP&P: No railroad involvement.
SIR: TMs sent to RDWY 10/5/18. FWD to RDWY 10/8/18. TMs sent to RDWY 11/1/19.
ORIGINAL SCHEDULE: SCHEDULED-Jan 21; DSUR-Jun 18; RDWY-Jan 19; ENV-Sep 20; PSUR-Aug 18; ROW-Aug
21; UTIL-Dec 21
070563 Hwy. 53 Strs. & Apprs. (Clark Co.) (S) Hwy. 53
(Clark) (pe) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 80% 100% 75% NA 90% TBD NA
TARGET DATE Jan20 | Aug20 = Sep 20 Jan 22 SCHEDULED DATE: 01-2022
END DATE Jan20 Aug20 Sep20 Oct18 STIP FFY: 2022
TYPE WORK: Replace 2 R.C. box culverts. 6" Overlay (LM 11.693-11.867)
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 7/7/20.
GENERAL: 660 ADT. Replacement of these culverts was change ordered out of Job 070265 due to inability to get
reasonable prices from the contractor.
ENV: CR clearance to file 9/16/20. T1CE apprvd 9/23/20.
SUR: DSUR and existing right of way under 070265.
RDWY: Floodplain SP req'd. Traffic req 7/16/20. ROW & UTIL reg'mts to ROW 8/28/20. RDWY Info to ENV 8/28/20.
LRFD req to Bridge 5/19/21.
ROW: Plans 90% (x trs).
BR: (JYP) Existing structures are not bridge length.
TP&P: 6/16/2021 No railroad involvement.
ORIGINAL SCHEDULE: DSUR-Jan 20; RDWY-Aug 20; ENV-Sep 20; ROW-Mar 21; UTIL-Sep 21
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070573 1-30 Str. & Apprs. (Hwy. 53) (S) Hwy. 53
(Clark) (con) (Non-APHN) (Major Collector) /NHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% ‘ 5% TBD
TARGET DATE Dec21 Jul22 | Jul22 | Jan22 | Apr23 | Oct23 SCHEDULED DATE: 09-2023
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 660 ADT.
BRIDGE INFO: 03813 (85.06, Br. Repl., NP, Deck 5, Super. 6, Sub. 6, 1966)
ENV: EPD.
SUR: CSUR 100%.
PSUR: 8 certs. Existing ROW only.
RDWY:: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
TP&P: No railroad involvement.
ORIGINAL SCHEDULE: DSUR-May 21; RDWY-Dec 21; ENV-Dec 21; PSUR-Sep 21; ROW-Sep 22; UTIL-Mar 23

030527 Hwy. 53 Strs. & Apprs. (Lafayette Co.) (S) Hwy. 53
(Lafayette) (garver) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 60% = 90% = 75% 20% 5% | 35% NA NA
TARGET DATE May 20 Nov 20 ' Nov 20 Aug?21 May22 | SCHEDULED DATE: 04-2022
END DATE May20 Dec20 Jan21 Aug20 STIP FFY: 2022

TYPE WORK: Replace 2 bridges and 1 bridge with R.C. box Culvert.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0037(40)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
6/15/21.

GENERAL: 600 ADT.

BRIDGE INFO: M0992 (55.00, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 4, 1964); M0993 (59.65, Br. Repl., P3, Deck 7,
Super. 6, Sub. 6, 1964); M0994 (59.22, Br. Repl., P3, Deck 6, Super. 5, Sub. 7, 1964)

ENV: EPD. Tribal consultation sent 2/20/19. Constraints to BR, RDWY & SUR 2/26/19. ARS to SHPO 9/29/20, response
9/29/20. CRS to SHPO 1/14/21, response 1/22/21. T1-CE apprvd 1/25/21.

SUR: Aerial photo flown 1/29/16. CSUR 100%.

DSUR: NTP to Con 03/11/20. DSUR to Rdwy 5/29/20. Add'l DSUR req'd 10/13/20 to Rdwy 11/12/20.
PSUR: Existing ROW to ROW 8/27/20.

RDWY: No Floodplain SP req'd. T.O. to CON 9/26/19. Traffic & Materials req 10/11/19. DSUR rec'd 5/29/20. Early Coord
Meeting held 7/23/20. 30% Plans rec'd from CON 10/5/20. Add'l Survey req 10/13/20. 30% Plans rev'd & ret'd to CON
10/15/20. Des Criteria apprv'd 10/19/20. Site 1 60% Plans rec'd from CON 10/30/20. Site 1 ROW & UTIL reg'mts to
ROW 10/30/20. Site 2 ROW & UTIL reg'mts to ROW 12/17/20. RDWY Info to ENV 12/18/20. Field Insp req 12/18/20.
Site 2 60% Plans rec'd from CON 12/16/20. Site 2 60% Plans rev'd & ret'd to CON 3/4/21.

ROW: By ARDOT- AUI held 3/23/2020, UFI 11/5/20; Plans to 3 utils 3/23/21; 1/4 est rec'd, 1 utils No conflict.

BR: (SWP) Layout 90%

MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.
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050423 Piney Creek Str. & Apprs. (S) Hwy. 56
(Izard) (pe) (0.5 mi.) (APHN) (Minor Arterial) /NHPP/State/ || Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% | 50% 90% 75% 15% 15% 0% 35% NA

TARGET DATE Sep20 Feb21 Apr21 Oct21 | Apr22 SCHEDULED DATE: 04-2022
END DATE Sep20 Feb21 Jul21 | Mar21 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 2,000 ADT.

BRIDGE INFO: 02308 (57.58, Br. Repl., P3, SD, Deck 6, Super. 5, Sub. 4, 1949)

ENV: Env constraints to BR and RDWY 6/19/20. Tribal consultation letters sent 8/13/20. ARS to SHPO 3/4/21. PIF to
SHPO 6/9/21, response 6/11/21. T1CE apprvd 7/2/21.

SUR: Aerial photo flown 4/02/19. CSUR 100%. DSUR to Rdwy 9/25/20. Add'l DSUR req'd 11/9/20 to Rdwy 1/12/21.

PSUR: 4 certs. PSUR to ROW 3/22/21.

RDWY: Floodplain SP req'd. Materials & Traffic req 10/8/20. Add'l Survey req 11/9/20. Early Coord Meeting held
11/10/20. Prelim Layouts to ROW & ENV 11/10/20. Des Criteria apprv'd 12/2/20. Hyd Anal complete to Bridge 2/10/2.1
Hyd Anal complete to Bridge 2/10/21. ROW regm'ts to ROW 2/26/21. RDWY Info to ENV 3/22/21. Rev ROW & UTIL
reqm'ts to ROW 4/30/21. Field Insp held 5/18/21.

ROW: Plans 80% (5 trs). UFI 11/12/20. Plans to 3 utils 5/27/21.

BR: (TMG) Layout 75%. Prelim. Info to Env. 6/2021.

MAT: Soil Survey % AC to Rdwy 10/12/2020. Subsurf Invest 0%.

TP&P: No railroad involvement.

050475 Little Piney Creek Str. & Apprs. (S) Hwy. 56
(Izard) (pri) (APHN) (Minor Arterial) /NHPP/State/

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% 5% 30% 5% 0% TBD
TARGET DATE May 21 | Oct21  Jan22 | Sep21 | Jan23 | Jun 23 SCHEDULED DATE: 06-2024
END DATE May 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,200 ADT.
BRIDGE INFO: M3313 (48.67, Br. Repl., P2, SD, Deck 6, Super. 4, Sub. 5, 1971)
ENV: Env constraints to Rdwy 7/23/21.
SUR: 05x149-M3313. CSUR 100%. DOP 2/19/2020. UAV LiDAR DOP 1/28/2021. LiDAR feature extraction 100%.
DSUR to Rdwy 5/19/21.
PSUR: 7 certs.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Hyd Anal 40%.
ROW: AUI 7/16/2021.
TP&P: No railroad involvement.
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090558 Sulphur Springs — Decatur (Passing Lane) (S) Hwy. 59
(Benton) (bridgefrmr) (1.18 mi.) (APHN) (Minor Arterial) /STBGP/State/ ||Design Criteria: Established

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

PERCENT COMPLETE NA 100% | 90% | 100% = 75% 20% 25% NA 100% NA

TARGET DATE Sep19  Mar20  Nov20 Nov21 May22 | SCHEDULED DATE: 05-2022
END DATE Nov19 Sep20 Nov20 Dec19 STIP FFY: 2022

TYPE WORK: One Passing Lane; CLRS

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
10/18/19, 11/15/19, & 8/24/20.

GENERAL: 6,000-6,900 ADT.

ENV: tribal letters sent 2/20/20. Env Constraints to BR & RDWY 6/19/20. ARS to SHPO 7/15/20, response 7/16/20. PIF
to SHPO 7/16/20, response 7/24/20. Virtual public involvement to be held 9/17/20-10/02/20. T3 CE apprvd 11/4/20.

SUR: Aerial photo flown 4/9/19, 7/23/19, 8/6/19, 11/08/19. Pics available. CSUR 100%. Photo mapping 100%.

DSUR: DSUR 100% to Rdwy 11/20/19. Add'l| DSUR req'd 02/27/20.
PSUR: 29 certs. PSUR to ROW 12/19/19.

RDWY: No Floodplain SP req'd. Passing Lane Locations apprv'd 5/8/19. Traffic & TMs req 10/11/19. Soil Survey req
10/14/19. DSUR rec'd 11/20/19. T.O. to CON 11/26/19. Avg Running Speed req 2/6/20. Early Coord Meeting held
2/13/20. Add'l Survey req 2/27/20. 30% Plans rec'd from CON 3/10/20. 30% Plans rev'd & ret'd to CON 3/26/20. 60%
Plans rec'd from CON 7/9/20. Field Insp held 7/21/20. RDWY Info to ENV 8/27/20. 60% Plans rev'd & ret'd to CON
8/28/20. Des Criteria apprv'd 8/31/20. ROW req'mts to ROW 9/1/20. UTIL regm'ts to ROW 10/1/20. Loc & Des Doc
apprv'd 11/9/20. 90% Plans rec'd from CON 6/21/21. Final Field Insp req 7/12/21.

ROW: Plans 90% (14 trs). Auth Rec'd 7/7/21. 0/14 appr made & apprvd. AUI 9/26/19, UFI 9/11/20; Plans to 11 utils
11/6/20, 3/11 Est rec'd, 2 no conflict.

MAT: Soil Survey to Rdwy 3/3/2020.

TP&P: KCS tracks run parallel to job extent.

SIR: TMs sent to RDWY 2/17/20.

ORIGINAL SCHEDULE: SCHEDULED-Sep 21; DSUR-Sep 19; RDWY-Mar 20; ENV-Nov 20; ROW-Mar 21; UTIL-Sep 21

090638 Decatur — Gentry (Passing Lane) (S) Hwy. 59
(Benton) (1.2 mi.) (APHN) (Minor Arterial)
\ PLAN | DSUR ] RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE TBD
TARGET DATE Aug 22 | Apr23 | Jul23 Sep22 | Apr24 | Oct24
END DATE

TYPE WORK: One Passing Lane

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: Project programmed on 6/3/21.

GENERAL: 11,000 ADT.

TP&P: 6/8/2021 Possible railroad involvement of KCS DOT 330357A, et al.
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090506 Illinois River Str. & Apprs. (Hwy. 59) (S) Hwy. 59
(Benton) (craft-tull) (0.5 mi.) (APHN) (Minor Arterial) /NHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA  100% 45%  50% = 75% 10% = 5% | TBD NA  TBD
TARGET DATE Oct18 Aug21 Nov21 Nov18 May22 Nov22 | SCHEDULED DATE: 11-2022
END DATE Oct 18 Jun 19 STIP FFY: 2022

TYPE WORK: Bridge Replacement

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0004(77)

BACKGROUND INFOQ: First appeared in the 2019-2022 STIP. Project programmed on 11/28/17.

GENERAL: 3,300 ADT.

BRIDGE INFO: 03743 (36.50, Br. Repl., P0, SD, Deck 4, Super. 4, Sub. 4, 1963)

ENV: Mussel survey reqd. Constraints to BR, RDWY, 8/14/18. Tribal consultation sent 8/30/18. IWQ certification reqd.
ARS to SHPO 6/4/19; response 6/11/19. VPI Phase Il meeting held 11/12/20 5:30-6:30pm www.ardot.gov. CRS to
SHPO 9/29/20. VPI Phase Il meeting held 2/24/21-3/17/21 with live meeting 3/2/21 @ 5:30-6:30pm www.ardot.gov.
ARS addendum to SHPO 5/25/21, response 5/26/21. Informational meeting held 6/10/21 4-7pm Holiday Inn Express
Board Room 2100 Hwy 412 West Siloam Springs. CRS addendum to SHPO 6/10/21, response 6/30/21.

SUR: Aerial photo flown 1/5/18.

DSUR: CSUR 100%. DSUR to Rdwy 10/26/18. Add'l DSUR req'd 3-4-19, 100% to Rdwy/Bridge 3/22/19. Add'l
DSUR req'd 5/16/19, 100% to Rdwy 7/11/19.
PSUR: 9 certs. PSUR to ROW 1/15/19.

RDWY:: Floodplain SP req'd. T.O. to CON 9/13/18. DSUR rec'd 10/26/18. Traffic req 12/20/18. Avg Running Speed req
3/4/19. Add'l Survey req 3/4/19 & 5/15/19. Des Criteria apprv'd 3/13/19. 15% Plans rec'd from CON 8/27/19. Materials
req 9/20/19. 15% Plans rev'd & ret'd to CON 9/20/19. 30% Plans rec'd from CON 1/9/20. 30% Plans rev'd & ret'd to
CON 1/23/20. 60% Plans rec'd from CON 3/19/20. Prelim ROW & UTIL Cost Est to ROW 3/20/20. Avoid Alt to ENV
6/9/20. 60% Plans rev'd & ret'd to CON 1/14/21. Rev 30% Plans rec'd from CON 1/22/21. Rev 30% Plans rev'd & ret'd
to CON 2/12/21. Rev 60% Plans rec'd from CON 3/24/21 & 6/22/21. Field Insp held 6/30/21. RDWY Info to ENV
5/14/21. Rev 60% Plans rev'd & ret'd to CON 5/27/21.

ROW: By ARDOT. (Est. 8 trs). Est 1 Bus & 1 PPO relos. AUI & UFI 1/4/19. Est. 3 utils.

BR: (JYP) Layout 75%.

TP&P: No railroad involvement.

SIR: Traffic data sent to RDWY 1/15/19.

ORIGINAL SCHEDULE: SCHEDULED-Jul 20; DSUR-Oct 18; RDWY-Apr 19; ENV-Jul 19; PSUR-Nov 18; ROW-Jan 20;
UTIL-Jul 20

040872 Pointer Trl. - McKibben St. (Van Buren) (Widening) (S) Hwy. 59
(Crawford) (urb) (1.2 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/Local/

\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 5% NA TBD
TARGET DATE Apr22 | Oct22 Jan23 May22 | Jun24 | Dec25 SCHEDULED DATE: 11-2025
END DATE STIP FFY: 2024

TYPE WORK: Major Widening to 5 lanes.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 13,000-15,000 ADT.

ENV: Tribal consultation letters sent 6/18/21.

SUR: Aerial photo 3/4/21. PICs available.

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: 7/1/2021 No railroad involvement.
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080676 Arkansas River — West (Drainage Impvts.) (S) Hwy. 60
(Perry) (0.75 mi.) (APHN) (Minor Arterial) /STBGP/State/
PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 5% 0% TBD
TARGET DATE Jul22 | Jan24 | Jul24 Apr25 | Apr26
END DATE STIP FFY: 2024
TYPE WORK: Drainage Improvements.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 5,500 ADT.
BRIDGE INFO: 05279 (Hwy. 00072 under CR 72)
SUR: Aerial photo 5/14/21. UAV-LIDAR to be acquired.
RDWY:: Floodplain SP req'd.
TP&P: No railroad involvement.
101129 Frenchmans Bayou Str. & Apprs. (S) Hwy. 61
(Mississippi) (con) (APHN) (Major Collector) /NHPP/State/
PLAN | DSUR ‘ RDWY ENV PSUR | ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% 0% TBD
TARGET DATE May 21 | Dec21 | Dec21 | Sep21 | Aug22 | Feb 23 SCHEDULED DATE: 08-2023
END DATE May 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 530 ADT.

BRIDGE INFO: 01268 (65.94, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 6, 1954)
ENV: EPD.

SUR: 10x269-01268. CSUR 100%. DSUR to Rdwy 5/19/21.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.
TP&P: No railroad involvement. Structure over 25' from rail line.

101134 Hwy. 61 & Hwy. 325 Inters. Impvts. (Osceola) (S)

Hwys. 61 & 325

(Mississippi) (APHN) (Urban Minor Arterial) /STBGP/State/

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

PLAN | DSUR RDWY

ENV | PSUR | ROW | UTIL BR ‘ MAT  TRAF PH
NA P 5% NA TBD
Feb22 | Jul22 = Jul22 Apr23 | Jan 24 SCHEDULED DATE: 01-2024
STIP FFY: 2023

TYPE WORK: Curve realignment and radius improvements.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,500-5,600 ADT.

ENV: EPD.

SUR: Aerial photo 12/17/20. Aerial photo12/17/20. CSUR 100%.

RDWY:: No Floodplain SP req'd.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

101009 Ditch No. 30 Str. & Apprs. (Blytheville) (S) Hwy. 61
(Mississippi) (m.baker) (0.36 mi.) (APHN) (Urban Major Collector) /NHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% = 100% = 100%  75% 80% 45% 95% TBD ‘ NA NA

Apr19 | Sep 19 ‘ Sep 19 Jun 21 | Nov 21 SCHEDULED DATE: 11-2021
May 19 | Dec19 | Nov 19 May 19 STIP FFY: 2021

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-9051(12)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 2,400 ADT.

BRIDGE INFO: 01257 (25.30, Br. Repl., P0, SD, Deck 6, Super. 6, Sub. 4, 1951)

ENV: EPD. Tribal consultation sent 1/3/19. Constraints to BR, RDWY, & SUR 2/7/19. ARS to SHPO 9/26/19; response
9/26/19. PIF to SHPO; response 11/7/19. T1-CE apprvd 11/12/19. Pl held 2/27/20.

SUR: CSUR 100%. Aerial photo flown 1/31/19. DSUR 100% to Rdwy 5/8/19. Add'l DSUR req'd 8/05/19, 100% to Rdwy
9/04/19.

PSUR: 19 certs. Existing ROW to ROW 5/22/19. Rev. PSUR to ROW 01/07/20. ROW staking req'd 8/12/20 to
ROW 9/1/20.

RDWY: Floodplain SP req'd. T.O. to CON 5/1/19. DSUR rec'd 5/8/19. Early Coord Meeting held 7/25/19. Traffic req
8/2/19. Add'l Survey req 8/2/19. Materials req 9/27/19. Des Criteria apprv'd 10/18/19. 30% Plans rec'd 12/9/19. 30%
Plans rev'd & ret'd to CON 12/13/19. ROW req'mts to ROW 12/17/19. Field Insp held 1/30/20. UTIL req'mts to ROW
1/31/20. 60% Plans rec'd from CON 2/19/20. 60% Plans rev'd & ret'd to CON 3/11/20. 90% Plans rec'd from CON
5/15/20. Final Field Insp held 5/15/20. Plans to EST 5/15/20 & 11/30/20. 90% Plans rev'd & ret'd to CON 8/11/20.
Plans cert by CON 8/19/20. Final Plans rec'd from CON 9/23/20. Final Plans rev'd & ret'd to CON 2/1/21. TMP apprv'd
2/17/21. Rev ROW reg'mts to ROW 2/22/21.

ROW: Plans 90% (10 trs). Auth Rec'd 6/22/20. 10/10 apprs made & apprvd; 6 options, 5 paid & 2 to be condemned. AUI
517119, UF12/19/19; Plans 7 to utils 6/26/20; 7/7 est rec'd, 5 utils no conflict.

BR: (SWP) 1 Bridge. Layout 95%. Rec'd. 90% plans 5/15/20. Ret'd. comments 90% plans 7/23/20.

TP&P: 11/20/20 No RR Involvement

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Nov 20
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Other Federal-Aid & State Jobs

090581 Bellefonte — Marion Co. Line (Passing Lanes) (S) Hwy. 62
(Boone) (pri) (2.34 mi.) (NHS) (Principal Arterial) (4LG) /INHPP/State/CAP-2/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 50% = 20% = 75% 1% = NA | TBD  NA
TARGET DATE Dec19 Jun21 Sep21 Jun22  Mar23 | SCHEDULED DATE: 02-2023
END DATE Dec 19 May 21 Dec 19 STIP FFY: 2022

TYPE WORK: One set of passing lanes; CLRS

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 10/18/19.

GENERAL: 6,000 ADT. Was originally funded as Job R90095 in Marion County but set up as a new project after an
engineering review determined it was more feasible to construct passing lanes in Boone County.

ENV: ARS to SHPO 4/6/20, response 4/6/20. Constraints to RDWY 9/22/20. Phase | VPI to be held 8/10-8/25/21 @
https://www.ardot.gov/publicmeetings

SUR: DSUR to Rdwy 12/06/19. Add'| DSUR req'd 10/27/20 to Rdwy 12/16/20.

PSUR: PSUR to ROW 12/19/19.

RDWY: No Floodplain SP req'd. Passing Lane Locations apprv'd under Job R90095 5/9/19. Traffic & Materials req
10/10/19. DSUR rec'd 12/6/19. FWD req 9/15/20. Early Coord Meeting held 9/22/20. Prelim Layouts to ROW & ENV
10/22/20. Add'l Survey req 10/27/20. ROW & UTIL reqm'ts to ROW 5/28/21. Field Insp & TMP Meeting held 6/22/21.

ROW: (Est. 15 trs). AUI 11/6/19, UFI 3/3/21; Plans to 6 utils 6/2/21, 1 utils no involvement.

TP&P: No railroad involvement.

SIR: FWD to RDWY 11/4/2020.

ORIGINAL SCHEDULE: SCHEDULED-Aug 22

090640 Boone Co. Line - Yellville (Passing Lanes) (S) Hwy. 62
(Marion) (12.84 mi.) (NHS) (Principal Arterial) (4LG)

PLAN | DSUR RDWY ENV PSUR ROW UTL BR MAT TRAF PH
PERCENT COMPLETE NA TBD
TARGET DATE
END DATE

TYPE WORK: Alternating Passing Lanes.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: Project programmed on 4/7/21.

GENERAL: 4,700-6,100 ADT.

SUR: Aerial photo 2/19/20. Ortho available.

TP&P: Highway 412 Corridor Planning Study (2020) provides big picture findings. Need to develop specifics.
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Other Federal-Aid & State Jobs

090237 Hwy. 62B - Baxter Co. Line (F) Hwy. 62
(Marion) (pri) (2.06 mi.) (NHS) (Principal Arterial) (4LG)
‘ PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 10% TBD TBD
TARGET DATE
END DATE

TYPE WORK: Widening
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 1/3/07.
GENERAL: 11,000-12,000 ADT.
ENV: Pl to be scheduled. Tribal consultation sent 8/28/17.
SUR: Aerial photo flown 4/12/13.
TP&P: Railroad Involvement, M&NA passes under through tunnel at LM 9.18.

012390 Mountain Home — Salem (Passing Lanes) (S) Hwy. 62

(Baxter & Fulton) (27.43 mi.) (NHS) (Principal Arterial) (4LG)
‘ PLAN | DSUR ’ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA TBD
TARGET DATE
END DATE

TYPE WORK: Alternating Passing Lanes.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 4/7/21.
GENERAL: 3,600-5,500 ADT.
SUR: Aerial photo 4/12/19.
TP&P: Highway 412 Corridor Planning Study (2020) provides big picture findings. Need to develop specifics.
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Other Federal-Aid & State Jobs

050422 Shipman & Big Creeks Strs. & Apprs. (S) Hwys. 62 & 223
(Fulton) (pri) (0.6 mi.) (NHS) (Principal Arterial) (4LG) /INHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 50% = 20%  75% 0% 0% | 35% NA | NA
Nov20 = Apr21  Aug 21 Feb22 Aug22 | SCHEDULED DATE: 08-2022

Sep20  Jul 21 Dec 20 STIP FFY: 2022

TYPE WORK: Replace 1 structure with R.C. Box Culvert, replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 920-3,600 ADT.

BRIDGE INFO: 01927 (58.01, Br. Repl., P3, Deck 6, Super. 6, Sub. 7, 1935); M2381 (53.17, Br. Repl., P2, SD, Deck 4,
Super. 4, Sub. 5, Hist., 1919)

ENV: Historic Bridge process reqd. Tribal consultation sent 12/13/18. Constraints to BR and RDWY 11/18/20. ARS to
SHPO 11/18/20, response 11/20/20. BR marketing letters sent 2/1/21. PIF to SHPO 7/29/21, MOA to SHPO 7/29/21.

SUR: Aerial photo flown 4/02/19. CSUR 100%.

DSUR: DSUR to Rdwy 9/11/20.
PSUR: 7 certs. PSUR to ROW 12/4/20.

RDWY: No Floodplain SP req'd. DSUR rec'd 9/10/20. Materials & Traffic req 10/8/20. Early Coord Meeting held 11/4/20.
Prelim Layouts to ROW & ENV 11/4/20. Hyd Anal complete to Bridge 2/24/21. ROW & UTIL reqm'ts to ROW 7/9/21.
Field Insp & TMP Meeting held 7/28/21. Des Criteria apprv'd 7/12/21.

ROW: UFI1 4/7/21.

BR: (CMW) Layout 20%. HBAC Recomm. to FHWA for Apv'l. 4/20/21.

MAT: Soil Survey % AC to Rdwy 10/12/2020.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: DSUR-Nov 20; RDWY-Apr 21; ENV-Apr 21; ROW-Oct 21; UTIL-Apr 22
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Other Federal-Aid & State Jobs

100941 Hwy. 62 Inters. Impvts. (Piggott) (S) Hwy. 62

(Clay) (pri) (0.28 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100%  100%  100% 75% 80% 50% NA 100% = 100% NA
TARGET DATE May 17 | Dec17 | Jun18 | Jun17 | Jul21 | Aug 21 SCHEDULED DATE: 09-2021
END DATE Jun17  Mar18 Aug18 Jun17 STIP FFY: 2021

TYPE WORK: 3 Roundabouts and 1 signalized intersection in Piggott. Pavement type: Asphalt.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPF-0011(47)

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 2,200-4,400 ADT. From the Piggott Traffic Study 2007. All Bids rejected January 2021.

ENV: Tribal consulation sent 3/10/17. RTA for 42 properties to SHPO 11/30/17; 10 properties eligible 12/1/17.
Constraints to RDWY 12/19/17. PIF to SHPO 3/23/18; conc recd 3/26/18. Pl held 6/26/18 in Piggott. T2 CE apprvd
8/16/18.

SUR: Aerial photo flown 1/14/16.

DSUR: CSUR 100%. U&D 100%. Photogrammetry 100%. DSUR to Rdwy 6/2/17. Add'l DSUR req'd 2/8/18 100% to
Rdwy 3/16/18. Add'l DSUR req'd 6/27/18 to Rdwy 7/11/18.
PSUR: 53 certs. NTP to CON 3/22/17 to ROW 6/16/17. 2 add'l tracts req'd 8/23/18 100% to ROW 8/28/18.

RDWY:: No Floodplain SP req'd. DSUR rec'd 6/2/17. Prelim Prints to ROW & ENV 11/15/17. Traffic, TMs, & Soil Survey
req 11/15/17. Add'l Survey req 2/8/18. ROW & UTIL req'mts to ROW 3/15/18. RDWY Info to ENV 3/15/18. Field Insp
held 6/26/18. Add'l Survey req 6/27/18. Meeting with City held 2/1/19. Loc & Des Doc apprv'd 2/5/19. Lighting req to
Maint 7/9/19. Rev ROW req'mts to ROW 3/17/20. Plans to EST 9/10/20. TMP aprpv'd 9/22/20. Maint Aggrement to
City 10/15/20. TSA rec'd from City 10/20/20. Rev ROW & UTIL reg'mts to ROW 12/30/20. Maint Aggrement rec'd from
City 1/6/21.

ROW: Plans 90% (24 trs). Auth Rec'd 3/23/20. 23/24 apprs made & apprvd. 17 options 2 ROEs, 14 paid, 3 to be
condemned & 1 condemned - poss 6/22/21. AUl 3/15/18. 5/5 Utils est rec'd. Plans to 5 Utils 6/18/18, 5/5 utils WO
issued, 1 utils adj complete.

MAT: Soil Survey to Rdwy 3/9/18..

TP&P: No railroad involvement.

SIR: TMs sent to RDWY 2/23/18.

ORIGINAL SCHEDULE: SCHEDULED-Jan 18; DSUR-May 17; RDWY-Dec 17; ENV-Apr 18; PSUR-Jun 17; ROW-Jan
19; UTIL-Oct 19

012157 Mammoth Spring — Black Rock P.E. Hwy. 63

(Fulton, Sharp & Lawrence) (NHS) (Principal Arterial)

8/6/2021

TYPE WORK: Capacity Improvements

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 7/20/11.
SUR: CSUR 100%. Partial photogrammetry under 100686.
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100981

Other Federal-Aid & State Jobs

Hwy. 117 — Hwy. 25 (Black Rock) (S)

(Lawrence) (urb) (2.18 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/ || Design Criteria: Established

‘ PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 100% 45% = 90% 75% 10% NA 100% NA
TARGET DATE Dec19 Jun20 Sep20 Jun21 | Mar22 SCHEDULED DATE: 03-2022
END DATE Feb20 Sep20 Jan21  Jan20 STIP FFY: 2023

TYPE WORK: Widening to four lanes with a painted median.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
8/8/19 & 8/13/19.

GENERAL: 7,300-8,000 ADT. 2018/11/09 IOM- new project programmed by Commission Minute Order 2018-080 for
2019-2022 STIP. I0OM 8/13/2019-Project Renamed -canceled 050421

ENV: Constraints to Rdwy 11/14/19. Pl meeting TBD. Tribal consultation letters sent 5/28/20. Virtual Public Involvement
meeting via WebEX 7/08/20 5:30-6:30pm @ www.ardot.gov ARS to SHPO 10/16/20, response 10/19/20. PIF to
SHPO, response 1/11/21. T3-CE apprvd 1/27/21.

SUR: Aerial photo flown 2/13/19, 3/22/19. CSUR 100%. Photogrammetry under 100686. U&D 100%. DSUR to Rdwy
02/07/20.

PSUR: 94 certs. NTP to CON 11/05/19. PSUR to ROW 01/31/20.

RDWY:: No Floodplain SP req'd. Traffic, TMs, & Materials req 10/11/19. DSUR rec'd 1/27/20 & 2/7/20. Early Coord
Meeting held 2/11/20. Prelim Layout to ROW & ENV 2/28/20. Soil Survey req 2/28/20. ROW req'mts to ROW 9/30/20.
RDWY Info to ENV 1/15/21. Loc & Des Doc apprv'd 1/29/21. Des Criteria apprv'd 2/24/21.

ROW: AUI 1/22/20, UFI1 4/20/20.

MAT: Soil Survey %AC to Rdwy 10/14/19. Soil Survey to Rdwy 3/16/2021.

TP&P: No railroad involvement.

SIR: TMs sent to RDWY 1/27/20.

012393 Hardy - Black Rock (Sel. Secs.) (S) Hwy. 63
(Lawrence, Randolph & Sharp) (27.36 mi.) (NHS) (Principal Arterial) (4LG) /Sales Tax-X/
‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR ’ MAT  TRAF PH
PERCENT COMPLETE 30% 5% TBD TBD
TARGET DATE Jul 21
END DATE STIP FFY: 2024

TYPE WORK: Major Widening.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 5,800-8,700 ADT.

SUR: Aerial photo 4/15/19 under Hwy 412 corridor. Ortho available.

TP&P: Highway 412 Corridor Planning Study (2020) provides big picture findings. Need to develop specifics.
Coordination with FHWA required for interchange modification.
Railroad coordination BNSF at-grade on Hwy. 63 LM 1.54 MP 375.63 DOT# 667939N.

ORIGINAL SCHEDULE: PLAN-Jun 21
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Other Federal-Aid & State Jobs

061467 Hwy. 63 & Hwy. 70 Strs. & Apprs. (Prairie Co.) (S) Hwys. 63 & 70
(Prairie) (con) (0.95 mi.) (APHN) (Minor Arterial) (4LG)

‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 9%% | 100% 75% 20% 90% NA NA NA
TARGET DATE May 16
END DATE May 16
TYPE WORK: Construct two bridges.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 4/1/15. Funding issues on 10/24/16.
GENERAL: 2,600-4,500 ADT. White River Irrigation District responsible for all costs. Agreement with water district
signed 12/18/14. Sponsor to handle design, ROW & UTIL. ARDOT to handle ENV, advertising, award and CENG.
ENV: CR report to SHPO 11/17/15; apprvd 11/19/15. Environmental clearance under CoE ROD 2/25/2000.
SUR: DSUR and PSUR by WRID CON.
RDWY: No floodplain SP req'd. 60% Plans rec'd from WRID's CON 4/20/15. RDWY Info to ENV 4/23/15. 60% Plans
rev'd & ret'd to WRID's CON 5/7/15. Field Insp held 5/26/15. 90% Plans rec'd from WRID's CON 7/18/16. 90% Plans
rev'd & ret'd to WRID's CON 10/24/16. Traffic req 10/23/19.
ROW: Plans 85% (9 trs). Auth Req X/X/XX.
BR: (JYP) Layout 95%. Rec'd. Layouts 4/23/15 & 6/21/15. Ret'd. layout comments 6/17/15. Prelim. Info to Env. 2/1/16.
Rec'd 90% Plans 7/19/16. Ret'd. Comments 90% Plans 8/17/16.
ORIGINAL SCHEDULE: SCHEDULED-Dec 16
061615 La Grue Bayou, Wolf Island Slash & Honey Creek Strs. & Apprs. (S) Hwys. 63 & 33
(Prairie) (garver) (APHN) (Minor Arterial) (4LG) /INHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 60% 90% 75% 15% 25% 10% 35% NA NA
TARGET DATE Oct19  Jun20 Jun 20 Dec21 | Jun22 SCHEDULED DATE: 06-2022
END DATE Dec19 Jul20  Jun20 Dec 19 STIP FFY: 2022
TYPE WORK: Replace 4 structures. Structures on Hwy. 63 will be 4-lane with painted median.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0059(16)
BACKGROUND INFQO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
6/1/20.
GENERAL: 680-4,300 ADT.
BRIDGE INFO: 01858 (71.40, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1934); 01859 (67.79, Br. Repl., NP, SD, Deck
5, Super. 4, Sub. 5, 1934); 01860 (55.15, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1934); M0756 (44.33, Br. Repl.,
P1, Deck 6, Super. 6, Sub. 5, 1957)
ENV: EPD. Constraints to BR, RDWY, & SUR 2/14/19. ARS to SHPO 3/10/20, response 3/11/20. PIF to SHPO 4/15/20,
response 4/15/20. T3-CE apprvd 6/16/20.
SUR: Aerial photo flown 12/15/15, 3/24/15, 1/28/19. CSUR 100%. DSUR 100% to Rdwy 12/06/19. Add'| DSUR req'd
02/27/20, 100%, to Rdwy 03/13/20.
PSUR: 11 certs. PSUR to ROW 11/04/19. Add'l PSUR req'd 02/27/20.
RDWY: Floodplain SP req'd. T.O. to CON 6/18/19. Traffic & Materials req 10/11/19. DSUR rec'd 12/6/19. Early Coord
Meeting held 2/25/20. Add'l Survey req 2/27/20. Des Criteria apprv'd 4/28/20. 30% Plans rec'd from CON 5/4/20. 30%
Plans rev'd & ret'd to CON 6/2/20. Loc & Des Doc apprv'd 6/18/20. 60% Plans rec'd from CON 7/3/20. ROW & UTIL
regm'ts to ROW 7/6/20. 60% Plans rev'd & ret'd to CON 7/28/20. Field Insp held 9/16/20. RDWY Info to ENV 8/20/20.
ROW: Plans 85% (8 trs). Initial Auth Rec'd 2/26/21. AUI held 10/14/19, UFI held 3/18/20; Plans to 3 utils 9/2/20; 2/3 est
rec'd, 1/3 WO issued.
BR: (SWP) Layout 95%.
MAT: Soil Survey %AC to Rdwy 10/14/19.
TP&P: No railroad involvement.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
ORIGINAL SCHEDULE: SCHEDULED-Nov 21; DSUR-Oct 19; RDWY-Jun 20; ENV-Jun 20; ROW-Mar 21; UTIL-Dec 21
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Other Federal-Aid & State Jobs

020702

1-530 — 1-530 (Pine Bluff) (S) Hwys. 63 & 65B

(Jefferson) (iconic) (13.92 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA NA 90% | 100% NA NA NA 0% TBD
TARGET DATE Apr21 | Aug 21 SCHEDULED DATE: 09-2021
END DATE Jun21 | Jun 21 STIP FFY: 2022

TYPE WORK: Patching, Grinding, Joint Rehab, Mill & Overlay Shoulders, Seal Raised Median,
back wall panels & Select Approach Slab Reconstruction

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
717/20.

GENERAL: 3,800-14,000 ADT. IOM 07/07/2020 - Job 020707 combined into this project.

ENV: CR clearance to file 6/28/21. T1CE apprvd 6/30/21.

RDWY: Scope to CON 12/31/20. Rehab Rec apprv'd 3/2/21. 90% Plans rec'd from CON 6/14/21. ROW & UTIL regm'ts to
ROW 6/29/21. RDWY Info to ENV 6/29/21. 90% Plans rev'd & ret'd to CON 7/6/21. Rev 90% Plans rec'd from CON
7/16/21.

TP&P: No railroad involvement 7/30/2021. Crosses UP track at DOT 788034X Pine Bluff Sub MP 266.90 and DOT
425259A McGehee Sub MP 350.40.

RR: 6/25/2021 No PE Agreement needed.
ORIGINAL SCHEDULE: RDWY-Apr 21; ENV-May 21; UTIL-Oct 21
040788 Hwy. 64 Strs. & Apprs. (Mulberry) (S) Hwy. 64
(Crawford) (neel-schaffer) (APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 65% 50% 75% 15% 15% 5% CON NA
TARGET DATE Feb20 Apr21  Jul21  Aug20 | Jan22 | Oct22 SCHEDULED DATE: 10-2022
END DATE Jun20  Apr21 Aug 20 STIP FFY: 2023

TYPE WORK: Replace 2 bridges.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0017(44)

BACKGROUND INFQO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
8/24/20.

GENERAL: 1,900-3,100 ADT.

BRIDGE INFO: 00411 (71.98, Br. Repl., NP, SD, Deck 6, Super. 5, Sub. 4, 1928); 00413 (60.43, Br. Repl., NP, SD, Deck
6, Super. 4, Sub. 4, 1929)

ENV: Tribal consultation letters sent 5/10/19. ARS to SHPO 6/17/19; response 6/24/19. Constraints to Rdwy & BR
1/22/20. ARS addendum to SHPO 3/26/20. PIF to SHPO 4/21/21, response 5/5/21. Phase Il Virtual Pulic Involvement
8/11-9/1/21 with live meeting 8/17/21 5:30-6:30 @ www.ardot.gov/publicmeetings

SUR: Aerial photo flown 1/9/19, 3/21/19. CSUR 100%. DSUR to Rdwy 6/12/20. Add'l DSUR req'd 10/14/20 to Rdwy
12/23/20.

PSUR: 17 certs. NTP to Con 5/29/20. PSUR to ROW 8/3/20. NTB revised certs per court case and state quit claim
to ROW 6-2-21.

RDWY: Floodplain SP req'd. Traffic & Materials req 10/10/19. DSUR rec'd 6/12/20. T.O. to CON 8/21/20. Des Criteria
apprv'd 9/2/20. Early Coord Meeting held 9/9/20. Add'l Materials req 9/22/20. Add'l Survey req 10/14/20. 30% Plans
rec'd from CON 11/3/20. 30% Plans rev'd & ret'd to CON 11/19/20. 60% Plans rec'd from CON 4/5/21. ROW & UTIL
req'mts to ROW 4/19/21. 60% Plans rev'd & ret'd to CON 5/4/21. RDWY Info to ENV 5/19/21. Field Insp held 6/3/21.

ROW: Plans 80% (8 trs). Est 1 PPO relo. AUI 1/31/20, UFI 8/18/20; Plans to 9 utils 7/1/2021.

BR: (CMW) Layout 85%.

MAT: Soil Survey %AC to Rdwy 10/15/19. Soil Survey by Consult.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: DSUR-Feb 20; RDWY-Apr 21; ENV-Jul 21; PSUR-Aug 20; ROW-Jan 22; UTIL-Jul 22
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Other Federal-Aid & State Jobs

040868 Hicks Creek Str. & Apprs. (S) Hwy. 64
(Franklin) (APHN) (Major Collector) INHPP/State/

PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% 0% TBD
TARGET DATE Feb22 Aug22 Nov22 Mar22 | Jul23 @ Jan24 SCHEDULED DATE: 08-2024
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 3,600 ADT.

BRIDGE INFO: A1647 (66.83, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 6, 1931)

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.

050477 UPRR Str. & Apprs. (Bald Knob) (S) Hwy. 64
(White) (APHN) (Minor Arterial) NHPP/State/

PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% 0% TBD
TARGET DATE Feb22 Nov22 Nov22 Mar22 | Nov23 May 24 SCHEDULED DATE: 11-2024
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 5,700 ADT.

BRIDGE INFO: A1922 (69.35, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1935)

ENV: EPD.

SUR: Aerial photo 5/13/21.

RDWY:: No Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: RR Coordination required with UPRR on Hwy. 64 STR # A1922 LM 0.55 MP287.85 DOT# 438233K.

110808 Hwy. 1 - Co. Rd. 367 (Wynne) (S) Hwy. 64
(Cross) (urb) (0.7 mi.) (NHS) (Urban Principal Arterial) /ISTBGP/State/

PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE IP 5% NA TBD
TARGET DATE Feb22 | Jul22 @ Oct22 Mar22 | Oct23 | Jan 24 SCHEDULED DATE: 01-2024
END DATE STIP FFY: 2024

TYPE WORK: Major Widening.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 6,400-9,800 ADT.

SUR: Aerial photo 3/8/21. CSUR 100%.

RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

CA0102 Cross Co. Line — Hwy. 147 (Widening) P.E. Hwy. 64

(Crittenden) (APHN) (Minor Arterial) ||Design Criteria: Established

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 7/3/14.

ENV: Tribal consultation from FHWA to Tunica-Biloxi, Osage, Quapaw, Keetoowah, & Choctaw 3/26/14 under CA0101.
RDWY: PPC rec'd 7/18/14.

110803 Cross Co. Line — Co. Rd. 375 (Widening) (S)
(Crittenden) (pe) (8 mi.) (APHN) (Minor Arterial)

\ PLAN | DSUR ] RDWY ENV PSUR A ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% | 60% 75% 0% 35% | 100% | TBD
TARGET DATE Dec13  Jul21 | Oct21 | Oct13 | Oct22 | Jul 23
END DATE Dec 13 Oct 13

TYPE WORK: 4-lane with 11' painted median and 5-lane curb & gutter through city of Earle.
Pavement type: Asphalt

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 3/25/21.

GENERAL: 4,300-5,000 ADT. Split out of Job CA0101. STIP 2016-2020 note: Contingent upon availability of funds. IOM
03/25/2021 - Project supersedes Job CA0103.

BRIDGE INFO: 03264 (72.93, Br. Repl., NP, Deck 7, Super. 7, Sub. 6, 1961); 03265 (76.11, Br. Repl., NP, Deck 6,
Super. 6, Sub. 7, 1961)

ENV: NEPA process. Tribal consultation from FHWA to Tunica-Biloxi, Osage, Quapaw, Keetoowah, & Choctaw 3/26/14
under CA0101. Section 7 concurrence requested 12/16/14; rec'd 1/12/15. AHTD ENV complete.

SUR: DSUR and PSUR under CA0101.

RDWY: Floodplain SP req'd. Prelim Layouts to ROW & ENV 4/25/19. Traffic & Soil Survey req 4/25/19. FWD req
4/26/19. Prelim Layouts to RR Coord 4/26/19. TMs req 9/30/19. Signal not warranted at Hwy. 64/Hwy. 149 or Hwy.
64/Hwy. 118/Hwy. 64B Intersection. Add'l Survey req 5/14/20.

BR: (TMG)

MAT: Soil Survey to Rdwy 9/3/19.

TP&P: Railroad Involvement: at-grades over UP at Sec. 15, LM 0.65 and Sec. 16, LM 0.43.

Draft planning study complete. Capacity improvements are not shown as a need within the study horizon.

SIR: FWD to RDWY 5/20/19. TMs sent to RDWY 11/1/2019.

ORIGINAL SCHEDULE: DSUR-Dec 13; PSUR-Oct 13
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Other Federal-Aid & State Jobs

110614 |-55 — Hwy. 77 (Marion) (S) Hwy. 64

(Crittenden) (urb) (0.43 mi.) (APHN) (Urban Minor Arterial) /CMAQ-FLEX/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% = 100% = 100%  75% 90% 40% NA 100% ‘ 100% = TBD

Jul 17 | Sep 18 ' Mar 19 Sep 17 | Jul21 | Jun 22 SCHEDULED DATE: 06-2022
Aug 17 | Feb 19  May 19 | Oct17 STIP FFY: 2021

TYPE WORK: Major Widening. Widen to add a center turn lane, curb and gutter, bike lanes
and sidewalks.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 8,000 ADT. Draft resolution and agreement to partner was sent to the city March 2018.

ENV: Constraints to RDWY 12/5/17. RTA for 12 properties to SHPO 12/7/17; 1 structure eligible 12/7/17. Tribal
consultation sent 12/5/17. Pl held 3/7/19 at Marion United Methodist Church Fellowship Hall, 81 Military Rd in Marion.
SHPO concurrence recvd 4/1/19. T3 CE apprvd. 5/13/19.

SUR: Aerial photo flown 1/10/16. Photo ctl. Picked.

DSUR: NTP to CON 5/3/17. CSUR 100%. U&D 100%. NTP to CON 6/20/17. DSUR to Rdwy 8/4/17.
PSUR: Some data under 110337. 29 certs. PSUR to ROW 10/13/17. ROW staking req'd 03/09/20 to ROW 7/9/20.
ROW re-stake (Trs. 9, 14,18) req'd 9/22/20 to ROW 10/14/20. Revised certs 25-28 to ROW 2/4/21.

RDWY:: No Floodplain SP req'd. DSUR rec'd 8/4/17. Prelim Prints to ROW, ENV, & RR Coord 10/19/17. Traffic, TMs
FWDs, & Soil Survey req 10/19/17. Design Criteria apprv'd 8/27/18. Meeting with Mayor held 10/8/18. Signal upgrade
req to Maint 10/31/18. Plans to RR Coord 2/11/19. ROW reg'mts to ROW 2/12/19. RDWY Info to ENV 2/19/19. Field
Insp held 3/7/19. UTIL req'mts to ROW 4/22/19. Rev RDWY Info to ENV 5/9/19. Loc & Des Doc apprv'd 5/15/19. Rev
UTIL reg'mts to ROW 5/28/19. RUC req 6/25/20. Plans to EST 7/27/20. Field Insp held 7/29/20. TMP apprv'd
10/14/20. TSA rec'd from City 4/9/21.

ROW: Plans 90% (21 trs). Auth Rec'd 5/29/20. 21/21 apprs made & apprvd; 12 options, 12 paid, 5 to be condemned. 2/2
bus relos moved. AUI 8/15/17, UF1 2/14/18. Plans to 7 Utils 5/10/19; 5/6 utils est rec'd, 1 utils no adj, 2/5 WO issued.

MAT: Soil Survey to Rdwy 2/12/18.

TP&P: Railroad Involvement at eastern terminus depending on scope of work. DOT # 665981F : BNSF RR, Subdivision
Thayer South : Mile Post 474.00 : Street Name Military Rd

RR: PE agmnt fully executed 8/10/20 & SP submitted to PM 8/10/20. Traffic Signaling diagnostic 7/21 and signal
timing forms approved by Roadway 10/15/20. Estimate from BNSF received on 11/10/2020. Awaiting the C&M
from BNSF for execution. Theoretical Drawing BNSF Match Letter drafted requesting matching funds until after
job is complete. 6/2/2021 City Traffic Signal Agreement provided to BNSF. Resubmitted agreement to BNSF
7/9/21 for review

SIR: TMs sent to RDWY 11/2/17. FWD to RDWY 2/8/18.

ORIGINAL SCHEDULE: SCHEDULED-Oct 19; DSUR-Jul 17; RDWY-Jan 18; ENV-Jul 18; PSUR-Sep 17; ROW-Jan 19;
UTIL-Oct 19
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Other Federal-Aid & State Jobs

040721 Fayetteville Ave. — Hwy. 162 (Alma) (S) Hwy. 64B
(Crawford) (pri) (0.27 mi.) (Non-APHN) (Urban Major Collector) INHPP/State/ ||Design Criteria: Established

‘ PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 0%  90% 75% 20% 75% 45% NA NA
TARGET DATE May 17 | Dec20 | Jun21  Jul17 | Dec21 | Jun22 SCHEDULED DATE: 06-2022
END DATE Jun17 Dec20 Jun21 Aug17 STIP FFY: 2022
TYPE WORK: Replace 1 bridge. Curb and gutter with sidewalks between Fayetteville Ave. and
Hwy. 162.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0017(42)

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
41218, 4/4/18, 4/3/19, & 9/25/20.

GENERAL: 1,600 ADT. Job 040802 broken out of this project. City to assume ownership of Hwy. 64B between
Fayetteville Ave. and Hwy. 64 upon completion of project. Department to include curb and gutter with sidewalks on
both sides of Hwy. 64B between Fayetteville Ave. and Hwy. 162, including sidewalks on both sides of bridge. Letter
transmitting a partnering resolution sent to the City 11/5/2019. Letter transmitting new partnering resolution sent to
City 7/14/20. City resolution rec'd 7/20/20. Agreement sent to City 8/25/20. Agreement executed 9/22/20.

BRIDGE INFO: M1144 (50.32, Br. Repl., P2, SD, Deck 5, Super. 4, Sub. 6, Hist., 1929)

ENV: Historic bridge involved; marketing letters sent 4/27/17; donation letters sent 2/22/18. Constraints to RDWY & BR
10/2/17. Tribal consultation sent 2/1/18. RTA for 2 structures to SHPO 2/22/18; 1 property eligible 2/23/18. MOA for
HB apprvd 9/19/18. PIF to SHPO 1/21/21, response 1/29/21. Phase Il public involvement held 2/19/21-3/12/121 @
www.ardot.gov with live meeting 2/25/21 5:30-6:30pm. T3CE apprvd 6/15/21.

SUR: Aerial photo flown 3/29/15. Photogrammetry 100%. Some DSUR under 040685, 040686.

DSUR: CSUR 100%. NTP to CON 3/7/17. U&D to Rdwy 6/15/17. Bridge scan 100%.
PSUR: 20 certs. PSUR to ROW 8/18/17

RDWY: Floodplain SP req'd. DSUR rec'd 6/15/17. Hyd Anal complete to Bridge 10/27/17 & 12/10/20. Early Coord
Meeting held 10/24/17. Prelim Prints to ROW & ENV 12/8/17. Traffic & Soil Survey req 12/8/17. Field Insp held
1/30/18. Add'l Survey req 1/31/18. Ped Count req 12/3/18. Des Criteria apprv'd 10/6/20. RDWY Info to ENV 12/1/20.
Field Insp & TMP held 12/14/20. ROW & UTIL req'mts to ROW 12/31/20. Loc & Des Doc apprv'd 6/16/21.

ROW: AUI 2/21/17, UFI 12/21/17; Plans to 6 utils 3/22/21, 1/6 utils est rec'd, 1 util NC.

BR: (TMG) Layout 85%. Hist. Br. M1144 marketed to Districts 2/15/17, marketed to LPA's 4/27/17. HBAC Recom. IOM to
FHWA for concurrence 4/3/18. HBAC transfer Recom. Aprv'd. 4/16/18. Prelim. Info to Env. 7/2021.

MAT: Soil Survey %AC to Rdwy 10/14/19. Subsurf Invest 10%.

TP&P: No railroad involvement.

SIR: Ped Count sent to RDWY 3/7/19.

ORIGINAL SCHEDULE: SCHEDULED-May 19; DSUR-May 17; RDWY-Sep 17; ENV-Nov 17; PSUR-Jul 17; ROW-Aug
18; UTIL-May 19

090489 Hwy. 65 Bypass (Harrison) P.E. Hwy. 65
(Boone) (urb) (NHS) (Urban Principal Arterial)

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE ~ 100% 5% TBD = TBD TBD
TARGET DATE
END DATE

TYPE WORK: Project development for future Harrison bypass.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
SUR: Preliminary lines to Env, Rdwy, TPP, ROW, D9 4/25/18 for comments.

TP&P: Planning study complete (2014)
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Other Federal-Aid & State Jobs

090578 Industrial Park Rd. — Hwy. 7 (Harrison) (F) Hwy. 65
(Boone) (urb) (1.84 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/Local/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% = 20% = 5% = 75% 0% | 90%
TARGET DATE Dec20 Sep21 Dec21 Feb21 Feb22 Feb23 |  SCHEDULED DATE: 02-2023
END DATE Jan 21 Jan 21 STIP FFY: 2024

TYPE WORK: Upgrade the traffic signal and improve the intersection Hwy. 65/ Industrial Park
Rd./ Main St. and further improvements on Hwy. 65 from Industrial Park Rd. south.

WORK ZONE POLICY: Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 6/12/19. Project renamed on
3/18/20 & 6/5/20.

GENERAL: 19,000-24,000 ADT. This project has been identified as a good candidate for the CMGC pilot program.

BRIDGE INFO: A0333 (74.31, Br. Repl., NP, Deck 7, Super. 6, Sub. 6, 1928); X0228 (60.83, Br. Repl., NP, Culv. 7,
1972)

ENV: Tribal consultation letters sent 7/9/21.

SUR: Partial DSUR under 090490. Aerial photo flown 01/25/19. Add'l CSUR 100%. Photogrammetry 100%. LiDAR FE
100%. U&D 100%. Add'l DSUR (Hydraulics) req'd 5/20/21 100% to Rdwy 6/29/21.

PSUR: 45 certs. PSUR to ROW 1/11/21. PSUR for south segment (Hwy 7-Hwy 65B) to ROW 6/17/21.

RDWY:: 090490-Meeting with City held 3/7/17 & 12/6/17. Gross Appraisal req 9/22/17. Gross Appraisal rec'd 12/5/17.
DSUR rec'd 8/20/18.
090578 - Floodplain SP req'd. DSUR rec'd 1/19/21. Traffic, TMs, FWD, & Soil Survey req 5/5/21. Early Coord Meeting
held 5/19/21. Traffic & Materials req 5/17/21. Prelim Layouts to ROW & ENV 6/9/21. Hyd Anal complete to Bridge
7/30/21.

MAT: Soil Survey 90%.

TP&P: No railroad involvement.

CA0908 Maxie Camp Rd. — Hwy. 123 (Widening) P.E. Hwy. 65

(Boone & Newton) (NHS) (Principal Arterial) ||Design Criteria: Established
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 7/3/14.
ENV: ENV work until 7/7/14 under CA0906; Endangered Gray bat potentially involved, habitat survey completed. Tribal
consultation from FHWA to Caddo, Cherokee, Osage, Quapaw, & Keetoowah 3/26/14. Request of no adverse effect
to USFWS 5/30/14, rec'd & submitted to CAPM 6/17/14 under CA0906.
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Other Federal-Aid & State Jobs

090637 Hwy. 206 — Hwy. 123 (Widening) (S)

(Boone & Newton) (pe) (2.96 mi.) (NHS) (Principal Arterial) (4LG)

PERCENT COMPLETE
TARGET DATE
END DATE

PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR = MAT TRAF PH
NA | 100% = 60% = 25%  75% 0% | 5% | 35% NA  TBD
Nov13 Jul21  Oct21 Feb14 | Mar23  Mar24
Nov 13 Feb 14

TYPE WORK: Widen to 4 lanes w/ 11' painted median with 5-lane curb & gutter as needed.
Pavement type: Asphalt

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 3/25/21.

GENERAL: 6,800-6,900 ADT. Split out of Job CA0906. Previously part of Job 090371. STIP 2016-2020 note: Contingent
upon availability of funds. IOM 03/25/2021 - Project supersedes Job CA0909.

BRIDGE INFO: 03735 (72.44, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 7, 1966)

ENV: NEPA process. ENV work until 7/7/14 under CA0906; Endangered Gray bat potentially involved, habitat survey
completed. Tribal consultation from FHWA to Caddo, Cherokee, Osage, Quapaw, & Keetoowah 3/26/14. Request of
no adverse effect to USFWS 5/30/14; rec'd & submitted to CAPM 6/17/14 under Job CA0906.

SUR: DSUR and PSUR under CA0906.

RDWY: No Floodplain SP req'd. PPC rec'd 7/18/14. Prelim Layout to ROW & ENV 11/30/18. Traffic, FWDs, & Soil
Survey req 11/30/18. Hyd Anal complete to Bridge 6/5/19.

ROW: Plans XX% (# trs). AUI 4/26/19. UF1 7/23/19.

BR: Layout 90%.

MAT: Soil Survey to Rdwy 7/22/19.

SIR: FWD to RDWY 1/31/2019.

ORIGINAL SCHEDULE: DSUR-Nov 13; PSUR-Feb 14

090498 Pindall — Marshall (Safety Impvts.) (Sel. Secs.) (S) Hwy. 65
(Searcy) (pri) (0.6 mi.) (NHS) (Principal Arterial) (4LG) /Safety/State/
\ PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR ] MAT  TRAF PH
PERCENT COMPLETE 90% 100% 10% 75% NA TBD TBD
TARGET DATE Oct 17 Jan 18 SCHEDULED DATE: 2022
END DATE Sep 17 Nov 17

TYPE WORK: Horizontal curve realignments.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/8/16.
GENERAL: 4,600-5,300 ADT. A refined scope for this project will be determined following the evaluation of low-cost
countermeasures performed by Jobs 090491 and 012288.
ENV: Tribal consultation sent 6/20/18.
SUR: CSUR 100%. Aerial photo flown 5/2/17, 3/27/13.
DSUR: DSUR 100% to Rdwy 9/8/17.
PSUR: 7 certs. PSUR to ROW 11/30/17.
RDWY: No floodplain SP req'd. Scoping Meeting held 5/3/17. DSUR rec'd 9/8/17.
TP&P: Final scope is subjected to evaluation of low-cost countermeasures completed in Jobs 090491 & 012288. Memo
to defer this job due to low-cost countermeasures was approved on 12/26/2019.

CA0802 Dennard - Clinton (Widening) P.E.

Hwy. 65

(Van Buren) (NHS) (Principal Arterial)

8/6/2021

||Design Criteria: Established

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 7/3/14.
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Other Federal-Aid & State Jobs

080674 Dennard — Hwy. 110 (Widening) (S)
(Van Buren) (Garver) (4.47 mi.) (NHS) (Principal Arterial) (4LG)

\ PLAN | DSUR \ RDWY ENV PSUR A ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100%  15% 5% 75% 5% NA 100% NA TBD
TARGET DATE May 14 | Oct21 | Apr22 Aug14 | Jan23 | Jan24
END DATE May 14 Aug 14

TYPE WORK: Widen to 4 lanes w/ 11" painted median. Pavement type: Asphalt

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 3/25/21.

GENERAL: 6,000 ADT. Split out of Job CA0801. IOM 03/25/2021 - Project supersedes Job CA0803.

ENV: NEPA process. ENV by AHTD.

SUR: DSUR and PSUR under CA0801.

RDWY:: No floodplain SP req'd. PPC rec'd 7/18/14. Prelim Prints to ROW & ENV 2/14/19. Traffic, TMs, FWDs, & Soil
Survey req 2/14/19. T.0. to CON 8/28/20. Early Coord Meeting held 1/20/21.

ROW: AUI 5/13/21.

MAT: Soil Survey To Rdwy 7/12/19.

SIR: TMs sent to RDWY 3/5/19. FWD to RDWY 12/10/2020.

020716 1-530 — Hwy. 425 (Minor Widening) (S) Hwy. 65

(Jefferson) (iconic) (2.5 mi.) (NHS) (Urban Principal Arterial) (4LG) /INHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA  100% 60%  100% 75% | 15% | 10% = NA | 100% NA

TARGET DATE Apr20 | Nov20 | Apr21 Apr22 | Apr23 SCHEDULED DATE: 04-2023
END DATE May 20 Nov20 Apr21 May 20 STIP FFY: 2023

TYPE WORK: Add paved 8 ft. shoulders.

WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 12,000 ADT.

ENV: Tribal consultation letters sent 9/28/20. ARS to SHPO 10/1/20, response 10/1/20. Env Constraints to RDWY
10/22/20. PIF to SHPO 10/30/20, response 10/31/20. Phase | virtual public involvement held 2/25/21-3/12/21. T1 CE
apprvd 4/8/21. NW14, pcn not required.

SUR: Aerial photo flown 1/21/19. Pics available. Photogrammetry 100%. CSUR 100%. DSUR to Rdwy 5/19/20. Add'l
DSUR (new right turn lane) requested 4/6/21 to Rdwy 4/23/21.

PSUR: 62 certs. PSUR to ROW 5/11/20.

RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 11/21/19. T.O. to CON 6/2/20. 15% Plans rec'd from CON
6/19/20. 15% Plans rev'd & ret'd to CON 7/2/20. Des Criteria apprv'd 7/23/20. 45% Plans rec'd from CON 10/5/20.
45% Plan rev'd & ret'd to CON 10/8/20. 60% Plans rec'd from CON 11/2/20. 60% Plans rev'd & ret'd to CON 11/19/20.
Rev 60% Plans rec'd from CON 11/23/20 & 6/23/21. ROW & UTIL regm'ts to ROW 11/23/20. RDWY Info to ENV
12/7/20. Rev 60% Plans rev'd & ret'd to CON 2/16/21. Field Insp held 5/17/21.

ROW: Plans by NTB 85% (25 trs). Plans rev'd & ret'd to CON 6/1/21. UFI 2/23/21.

MAT: Soil Survey %AC to Rdwy 11/26/19.

TP&P: No railroad involvement.

SIR: TMs sent to RDWY 12/12/19.

ORIGINAL SCHEDULE: SCHEDULED-Nov 22; DSUR-Apr 20; RDWY-Nov 20; ENV-Dec 20; ROW-Dec 21; UTIL-Dec 22
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Other Federal-Aid & State Jobs

090550 Crooked Creek Str. & Apprs. (Harrison) (S) Hwy. 65B
(Boone) (horner-shifrin) (0.16 mi.) (APHN) (Urban Minor Arterial) (4LG) /NHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% = 65% 20% 75% 15% 25% 5% 35% ‘ 60%

Jul20 Feb21 | May 21 Dec 21 | Sep 22 SCHEDULED DATE: 09-2022
Jul20 | Apr21 Dec 20 STIP FFY: 2023

TYPE WORK: Replace Bridge with Bridge, bridge rail to receive aesthetic enhancements.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 6,600 ADT.

BRIDGE INFO: A1421 (62.22, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 5, 1930)

ENV: PI to be scheduled. Tribal consultation letters sent 5/10/19. Constraints to BR & RDWY 11/18/20. ARS to SHPO
5/11/21, response 5/21/21. Phase Il Virtual Public Involvement to be held 7/21/-8/10/21 with live meeting 07/27/21
5:30-6:30 @ https://www.ardot.gov/publicmeetings

SUR: Aerial photo flown 1/25/19. CSUR 100%. Partial DSUR & PSUR under 090339. NTP to Con 02/14/20. DSUR to
Rdwy 7/8/20.

PSUR: 21 certs. PSUR to ROW 12/3/20.

RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 10/11/19. Des Criteria apprv'd 3/3/20. DSUR rec'd 7/8/20. T.O.
to CON 8/25/20. Early Coord Meeting held 9/3/20. 30% Plans rec'd from CON 11/2/20. 30% Plans rev'd & retd to CON
12/3/20. Rev Des Criteria apprv'd 12/3/20. 60% Plans rec'd from CON 4/1/21. Field Insp held 4/6/21. RDWY Info to
ENV 4/13/21. ROW & UTIL regm'ts to ROW 4/13/21. 60% Plans rev'd & ret'd to CON 5/20/21.

ROW: Plans 70% (2 trs). AUI 9/28/20. Plans to 6 utils 4/13/21; 3/6 est rec'd 1 utils no conflict, 2 utils no adjustments.

BR: (TMG)

MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: No railroad involvement.

SIR: TMs sent to RDWY 2/27/20.
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Other Federal-Aid & State Jobs

080364 Hwy. 64 — Bruce St. (Conway) (S) Hwy. 65B
(Faulkner) (urb) (0.76 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/Local/ ||Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% = 35% = 80% 75% 5% 10% NA TBD 10% NA
TARGET DATE Nov20 Jun21 Sep21 Jun21 | Sep22 | Sep23 SCHEDULED DATE: 09-2023
END DATE Dec 20 Apr 21 STIP FFY: 2023

TYPE WORK: Widening to 5 lanes with curb & gutter.

WORK ZONE POLICY: Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 9/21/09.

GENERAL: 19,000-20,000 ADT. Broken out of Job 080273. City will contribute $3.5 million toward overall project costs
and will work with utilities to reduce reimbursable costs. Draft agreement and resolution sent to City 5/10/21.

ENV: Env handling under Job 080273. Requires reassessment. ARS to SHPO 4/22/21, response 4/23/21. Env
Constraints to Rdwy 4/30/21.

SUR: DSUR & PSUR under Job 080273. Revised DSUR to Rdwy 9/30/09. PSUR to ROW 1/11/08. Aerial photo flown
11/27/18. Add'l PICs to Photogrammetry 7/9/20. Photogrammetry update 75%. Previous surveys under 080273.
DSUR update under 080364 100% to Rdwy 12/11/20.

DSUR: CSUR Recon 6/16/20: Recovered Control points 1-14 & 16, DNF 15, 17-18 were found destroyed, TBM 901
found destroyed, 902 found in good condition & 903 not found.
PSUR: 29 total certs. 16 certs requiring updated surveys. PSUR update to ROW 4/28/21.

RDWY:: No floodplain SP req'd. PPC rec'd 12/14/06. Prelim prints to ROW & Env 12/21/06. DSUR rec'd 4/26/07. Field
insp held 9/11/07. Prelim prints to RR Coord 8/10/07. TMP meeting held 10/17/07. Rdwy info to Env 12/4/07. Rev
ROW & Util reg'mts to ROW 12/3/09. Add'l turning movements req 1/7/08. Signal study req 3/27/08. Traffic signal
warranted at Hwy. 65 & EIm St./3rd St. Field insp for signals held 5/20/08. Loc & Des doc apprvd 10/23/08. Rev
Rdwy info to Env 12/3/09. Interim Est to PM 5/24/18. DSUR rec'd 12/11/20. Early Coord Meeting held 2/11/21. Traffic,
TMs, & FWD req 4/16/21.

ROW: (Est. 32 trs.) UFI 9/19/07.

TP&P: Railroad Involvement, UP ROW.

ORIGINAL SCHEDULE: DSUR-Nov 20; RDWY-Apr 21; ENV-Jun 21; PSUR-Dec 20; ROW-Mar 22; UTIL-Dec 22

080619 Hwy. 60 — I-40 Inters. Impvts. (Conway) (F) Hwy. 65B
(Faulkner) (alt.delivery) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/Local/
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% | 100% 5% | 75% NA | TBD
TARGET DATE Jul21 | Jun21 Feb22 May22 Aug21 | May23 May24  SCHEDULED DATE: 05-2024
END DATE Apr 21 May 21 STIP FFY: 2024

CRITICAL NOTES: This project to be delivered using the Progressive Design Build method of procurement.

TYPE WORK: Intersection improvements.
WORK ZONE POLICY: Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
6/5/20.

GENERAL: 34,000 ADT. Potential partnering with the City of Conway. The City has offered to commit up to $3.5 million
towards improvements on Dave Ward Drive. This project has been identified as a good candidate for Progressive
Design Build.

SUR: Aerial photo flown 7/06/18, 1/31/21. CSUR 100%. Photogrammetry 100%. U&D 95%. DSUR to Rdwy 4/12/21.

PSUR: 16 certs. PSUR to ROW 5/18/21.
RDWY:: No Floodplain SP req'd. DSUR rec'd 4/12/21.
TP&P: Draft planning study complete, improvement alternative identified.
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Other Federal-Aid & State Jobs

070509 Caddo River Str. & Apprs. (Caddo Valley) (S) Hwy. 67
(Clark) (Neel-Schaffer) (APHN) (Urban Principal Arterial) /NHPP/State/

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
NA 100% = 15% = 20% 75% 5% 5% 35% NA
Sep20  Oct21 | Jan22 Apr21 | Jul22 May23 SCHEDULED DATE: 05-2023
Aug 20 Mar 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure; multiuse path.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 7,900 ADT.

BRIDGE INFO: 00899 (80.96, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1930)

ENV: Tribal consultation letters sent 6/22/20. ARS to SHPO 6/22/20, response 6/22/20. Env. Constraints to BR & RDWY
7/29/20.

SUR: Aerial photo flown 3-5-19. CSUR 100%. DSUR to Rdwy 8/17/20.

PSUR: 7 certs. PSUR to ROW 3/30/21.

RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 11/21/19. DSUR rec'd 8/17/20. Early Coord Meeting held
10/13/20. Hyd Anal complete to Bridge 3/11/21. ENTP to CON 3/12/21. Kick-Off Meeting held 4/13/21. T.O. to CON
4/19/21. 15% Plans rec'd from CON 5/14/21. 15% Plans rev'd & ret'd to CON 5/20/21. Rev 15% Plans rec'd from CON
6/17/21.

ROW: AUI 8/20/20.

BR: (CMW)

MAT: Soil Survey %AC to Rdwy 11/26/19.

TP&P: No railroad involvement.

SIR: TMs sent to RDWY 12/12/19.

ORIGINAL SCHEDULE: DSUR-Sep 20; RDWY-Mar 21; ENV-May 21; ROW-Nov 21; UTIL-May 22
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Other Federal-Aid & State Jobs

061344 UPRR Str. & Apprs. (Perla) (S) Hwy. 67
(Hot Spring) (garver) (0.23 mi.) (APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 60% @ 100%  75% 20% | 10% | 35% = NA
TARGET DATE Aug19 May20 Aug 20 Dec21 Sep22 | SCHEDULED DATE: 06-2022
END DATE Oct19  Jul20 Dec20 Nov19 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: NHPP-0030(25)

BACKGROUND INFOQ: First appeared in the 2019-2022 STIP. Project programmed on 11/28/11.

GENERAL: 4,100 ADT.

BRIDGE INFO: 01431 (76.66, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1931)

ENV: Env constraints to Rdwy 1/21/20. tribal consultation letters sent 2/24/20. ARS to SHPO 9/18/20, response 9/18/20.
PIF to SHPO 10/28/20, response 10/29/20. T1-CE apprvd 12/31/20.

SUR: CSUR 100%. NTP to CON 1/29/19. Aerial photo flown 3/18/19. DSUR 100% to Rdwy 10/04/19. Add'l DSUR req'd
4/1/20 to Rdwy 6/19/20.

PSUR: Exist. ROW to ROW 11/12/19.

RDWY:: No Floodplain SP req'd. Traffic & Materials req 6/11/19. T.0. to CON 6/14/19. Des Criteria apprv'd 10/11/19.
DSUR rec'd 1/16/20. Early Coord Meeting held 2/25/20. Add'l Survey req 4/1/20. 30% Plans rec'd from CON 4/2/20.
30% Plans rev'd & ret'd to CON 4/24/20. Add'l Survey rec'd 6/22/20. 60% Plans rec'd from CON 7/31/20 & 10/26/20.
ROW regm'ts to ROW 7/31/20. UTIL req'mts to ROW 10/30/20. Field Insp req 11/2/20. RDWY Info to ENV 11/10/20.
60% Plans rev'd & ret'd to CON 12/8/20.

ROW: COURT ORDER By ARDOT. Plans xx% (xx trs). AUl 3/8/19, UFI 8/20/20; Plans to 6 utils 11/2/20; 1/6 est rec'd, 1
util no conflict.

BR: (SWP) Layout 95%. UPRR Phase A Concept submittal to TP&P 8/6/20. Rec'd. Phase A, Apv'd. with comments, from
TP&P 9/18/20. UPRR Phase B 30% submittal to TP&P 3/16/21. Phase B 30% plans Apv'd. by UPRR 4/12/21.

MAT: Soil Survey to Rdwy 9/27/19.

TP&P: RR-under, 425776N, Little Rock, 385.80
SIR: TIS sent traffic data to RDWY 7/8/19.

RR: 4/12/2021 - 30% Plan approval received from UPRR.
ORIGINAL SCHEDULE: SCHEDULED-Sep 21; DSUR-Aug 19; RDWY-May 20; ENV-Aug 20; ROW-Sep 21; UTIL-Jun 22

061590 1-40 — S. Redmond Rd. (S) Hwy. 67

(Pulaski) (pe) (8.39 mi.) (NHS) (Urban Freeway/Expressway) (4LG) /NHPP/State/
\ PLAN | DSUR ] RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA NA 30% | 100% NA NA NA TBD TBD NA

TARGET DATE Oct 21 SCHEDULED DATE: 2022
END DATE Jan 21 STIP FFY: 2022

TYPE WORK: Patching, Joint Rehab., Select Approach Slab Reconstruction, Select Full Depth
PCCP Reconstruction at I-40 Interchange, Mill & Overlay ACHM Shoulders.
WORK ZONE POLICY: Significant.
FAP NUMBER: NHPP-0060(64)
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 39,000-82,000 ADT.
ENV: CR clearance to file 8/13/20. T1CE apprvd 9/23/20.
RDWY: Materials req 2/7/19. Rehab Rec apprv'd 3/2/21. ROW & UTIL req'mts to ROW 4/6/21. Traffic req 6/15/21.
TP&P: Possible RR Involvement if scope of work goes to S. Redmond Rd. JAX DOT 437833J
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Other Federal-Aid & State Jobs

061261

Redmond Rd. - Cabot (Widening) P.E. Hwy. 67

(Pulaski & Lonoke) (NHS) (Urban Freeway/Expressway) (4LG)

TYPE WORK: Capacity Improvements

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 7/8/09.

GENERAL: 40,000-65,000 ADT.

ENV: Constraints to Planning 4/27/10.  Constraints to Rdwy 5/23/2011. Public Officials meeting 7/27/10 at AHTD. PI
for Planning Study held 8/17/10 in Jacksonville and 8/18/10 in Cabot. Coord from FHWA to 4 tribes 9/16/10. Agency
coord sent 9/27/10. Public officials meeting and Pl meeting held 9/11/12 in Jacksonville; Pl held 9/12/12 in Cabot.
Tribal consultation sent 7/28/16.

SUR: Aerial photo (1:24000) for study flown 12/30/08; Aerial photo for DSUR flown 2/18/10; 4/20/10.

RDWY: WO issued to CON for conceptual design 6/9/10.

TP&P: To conduct study of needed improvements.

012156 Jacksonville - Bald Knob (Rehab.) P.E. Hwy. 67
(Pulaski, Lonoke & White) (NHS) (Freeway/Expressway)

TYPE WORK: Rehabilitation

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 7/20/11.

TP&P: RR Involvement, overpass of DKS (UP) at Sec. 12, LM 19.95.

061631

Hwy. 5 — Hwy. 89 (Cabot) P.E. Hwy. 67

(Lonoke) (garver) (3.24 mi.) (NHS) (Urban Freeway/Expressway) (4LG)

8/6/2021

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 6/19/19.

GENERAL: 36,000-55,000 ADT. IOM 06/19/2019 - New project programmed.

ENV: T3-CE apprvd 4/27/20. revised CE apprvd 5/12/20.

SUR: DSUR under 061372 to Rdwy 10/2019. PSUR under CA0605.

RDWY: Floodplain SP req'd. T.O. to CON 11/19/19. 30% Plans rec'd from CON 11/20/19. TMP Meeting req 11/20/19.
Loc & Des Doc apprv'd 5/20/20.

ROW: 12/5/19 Rev'd & Ret'd 30% to CON.
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Other Federal-Aid & State Jobs

012328 Hwy. 89 — Cypress Bayou (S) Hwy. 67

(Lonoke & White) (pe) (6.43 mi.) (NHS) (Urban Freeway/Expressway) (4LG) /NHPP/NHFP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100%  30% 90% 75% NA 10% 0% 35% NA NA

TARGET DATE May20 Apr21  Apr21 Jan22 | Oct22 SCHEDULED DATE: 09-2022
END DATE May20 Apr21  Jul21 Aug20 STIP FFY: 2023

TYPE WORK: Full Depth Replacement and replace 2 bridges.

WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
4/9/21.

GENERAL: 30,000-36,000 ADT.

BRIDGE INFO: A5085 (85.10, Hydro., NP, Deck 6, Super. 7, Sub. 6, 1966); A5086 (87.35, Hydro., NP, Deck 6, Super. 7,
Sub. 7, 1966); A5087 (83.23, Br. Repl., NP, Deck 5, Super. 6, Sub. 5, 1966); A5088 (83.61, Br. Repl., NP, Deck 5,
Super. 6, Sub. 5, 1969); A5258 (86.46, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1969); B5085 (85.10, Hydro., NP,
Deck 6, Super. 7, Sub. 6, 1966); B5086 (86.91, Hydro., NP, Deck 6, Super. 7, Sub. 6, 1966); B5087 (83.23, Br. Repl.,
NP, Deck 5, Super. 6, Sub. 5, 1966); B5088 (84.06, Br. Repl., NP, Deck 5, Super. 7, Sub. 5, 1969); B5258 (86.46, Br.
Repl., NP, Deck 6, Super. 6, Sub. 6, 1966)

ENV: EPD. Constraints to RDWY, SURV, & BR 1/22/19. Tribal consultation letters sent 9/9/20. ARS to SHPO 10/8/20,
response 10/8/20. PIF to SHPO 10/13/20, response 10/20/20. Constraints to RDWY and BR 5/27/21. T1CE apprvd
7/29/21.

SUR: Aerial photo flown 1/10/19. CSUR 100%. DSUR to Rdwy 5/29/20.

RDWY:: Floodplain SP req'd. DSUR rec'd 5/29/20. Early Coord Meeting sched 9/21/20. Materials & Traffic req 10/9/20.
HYD Anal complete to Bridge 11/2/20 & 7/12/21. ROW req'mts to ROW 4/30/21. Traffic req 5/3/21. Materials req
5/10/21. Des Criteria apprv'd 7/12/21. RDWY Info to ENV 7/12/21. Rev Des Criteria apprv'd 7/30/21.

ROW: AUI 10/06/20, UFI 5/25/2021.

BR: (TMG) Layout 25%. Joint repair at Rehab. bridges, as necessary.

MAT: Soil Survey % AC to Rdwy 10/12/2020.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019

100880 Hwy. 67/Hwy. 226 Intchng. Impvts. (S) Hwys. 67 & 226
(Craighead) (pe) (NHS) (Principal Arterial) (4LG) /NHPP/Earmark/State/
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA NA 100%  100% | 75% | 100% | 10% NA NA NA NA
TARGET DATE Nov 17 | Dec 17  Nov 17 | Nov 19
END DATE Oct17 ' Mar18 Sep17 | Jul 21
TYPE WORK: ROW for future full cloverleaf.
WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 6,700 ADT.
ENV: CR clearance by MOA. Originally cleared by ROD 7/21/94. Reassessment approved 3/14/18.
SUR: Aerial photo flown 1/14/16. CSUR 100%. Photogrammetry ADOP planimetrics complete 1/18/19.
PSUR: 7 certs. PSUR to ROW 9/21/17. 2 add'l certs req'd 11/7/17 to ROW 12/12/17. ROW staking req'd 5/31/18 to
ROW 6/28/18. Add'l PSUR req'd 12/13/19 (sign pole) to ROW 7/28/20.
RDWY: ROW regm'ts to ROW 10/26/17.
ROW: Plans 90% (11 trs). Auth rec'd 9/4/18. 11/11 apprs made & apprvd; 9 options, 9 paid & 2 condemned - Poss. date
7/26/21; 111 PPO relos moved. Utils on Hold-Major Pipelines.
ORIGINAL SCHEDULE: SCHEDULED-Oct 18
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Other Federal-Aid & State Jobs

100512 Walnut Ridge — Missouri State Line (Future I-57) P.E. Hwy. 67
(Various) (garver) (Interstate) /NHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 20% 20% IP TBD TBD RQD
TARGET DATE Nov 21 SCHEDULED DATE: TBD
END DATE STIP FFY: 2024

TYPE WORK: Capacity improvements to be determined.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 3/29/00. Project renamed on
6/19/18, 6/21/18, & 6/21/18.

ENV: PI4/29/02 at Walnut Ridge & on 4/30/02 at Corning. Pl meetings for Planning Study held on 9/26/12 in Pocahontas
and on 9/27/12 in Corning. Constraints to PL 1/14/13. Add'l Public Officials and Pl meeting held for Planning Study on
11/12/14 in Pocahontas and on 11/13/14 in Corning.
ENV by Garver. Tribal consultation sent 3/13/19. Virtual Public Involvement held 8/13/20-9/02/20. ARS to SHPO
719121, response 7/15/21.

SUR: CSUR 90%. Primary GPS control only, no baseline control. Aerial LIDAR acquisition for Alt 2 complete to Black
River. Feature Extraction 100% south of Black River. Aerial photo 2/5/21. Photogrammetry IP.

PSUR: 261 certs.
RDWY: Kick Off Meeting held 7/12/18. T.O. to CON 6/22/20.
101131 Current River Str. & Apprs. (S) Hwy. 67
(Randolph) (NHS) (Principal Arterial) /NHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE - % TBD
TARGET DATE Jul22 Mar23 Jun23 Aug22 Dec23 Jun24
END DATE

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFOQ: Project programmed on 7/2/21.

GENERAL: 6,500 ADT.

BRIDGE INFO: A0615 (57.75, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1929)

TP&P: No railroad involvement.
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050420 Hwy. 394 — Hwy. 233 (Moorefield) (S) Hwy. 69

(Independence) (urb) (1.37 mi.) (APHN) (Urban Minor Arterial) /ISTBGP/RR Xing/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 45% = 50%  75% 5% | NA | 35%  20%

Jun20  Jun21 | Aug 21 May 22 | Feb 23 SCHEDULED DATE: 02-2023
Jun20 | Jun21 Jul 20 STIP FFY: 2023

TYPE WORK: Widen to 3 lanes. Includes installation of traffic signal with interconnect at Hwy.
233 and RR signal upgrades at Missouri & Northern Arkansas RR crossing with Hwy. 233.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 7,200-9,600 ADT. RR Signal Upgrade and traffic signal interconnect were approved by MO 2018-067.

ENV: Pl to be scheduled. Tribal consultation letters sent 8/13/20. ARS to SHPO 10/16/20, response 10/19/20.
Constraints to RDWY 12/3/20. PIF to SHPO 6/11/21, response 6/16/21.

SUR: Aerial photo flown 12/18/18, 1/31/19. Pics available. CSUR 100%. Photogrammetry 100%. NTP to Con 03/16/20.
U&D 100%. DSUR to Rdwy 6/24/20. Add'| DSUR req'd 10/15/20 to Rdwy 1/28/21. Add'l DSUR req'd 7/9/21 50%.

PSUR: 50 certs. NTP to Con 3/24/20. PSUR to ROW 7/7/20.

RDWY: Floodplain SP req'd. DSUR rec'd 6/24/20. Traffic, TMs, & Materials req 9/4/20. Early Coord Meeting held
9/18/20. Add'l Survey req 10/15/20. Hyd Anal complete to Bridge 2/3/21 & 5/17/21. Prelim Layout to ROW, ENV, & RR
Coord 3/9/21. RDWY Info to ENV 4/14/21. Des Criteria apprv'd 5/17/21. 30% Plans & Preemption Calc’s to RR Coord
5/27/21. ROW regm'ts to ROW 6/30/21. Add'l Survey req 7/9/21.

ROW: AUI 3/4/20.

MAT: Soil Survey %AC to Rdwy 9/8/2020.

TP&P: Railroad Involvement: at-grade of MNA (DOT 437727B) on Hwy. 233. Install lights & gates at RR Xing & traffic
signal at intersection of Hwys. 69 & 233.

RR: 15% plans sent to RR for review and approval 3/17/21 and approved 4/26/21. 6/7/2021 30% plans sent to MNA.
7/29/2021 Partially Executed PE sent to Tod Darfus.
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Other Federal-Aid & State Jobs

100615

I-555 — Hwy. 463 (Trumann) (S) Hwy. 69

(Poinsett) (craft-tull) (1.68 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

100% | 100% = 65% 90% 75% 5% 20% NA 100% ‘ 65% TBD

Dec17 = Apr21 CJul21 Jun20 | Jul22 | Jul23 SCHEDULED DATE: 06-2023
Sep17 Apr21 May21 Jul17 STIP FFY: 2023

TYPE WORK: Widen to 3 lanes with curb and gutter. Pavement type: Asphalt.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 11/17/04.

GENERAL: 3,300-7,400 ADT.

ENV: Tribal consultation sent 7/16/18. RTA for 13 properties to SHPO 8/9/18; 1 property eligible 8/9/18. Constraints to
BR, RDWY & SUR 2/7/19. PI held 12/3/19. SHPO response to PIF 4/13/21. T3-CE apprvd 5/27/21.

SUR: -

DSUR: Aerial photo flown 1/10/16. CSUR 100%. Photogrammetry 100%. NTP to CON 6/1/17. U&D 100%. DSUR to
Rdwy 9/13/17. Add'l DSUR req'd 6/13/19, 100% to Rdwy 7/29/19.
PSUR: 100 certs. PSUR to ROW 7/21/17.

RDWY: No Floodplain SP req'd. DSUR rec'd 9/14/17. T.O. to CON 9/6/18. Traffic & FWD req 12/20/18. Soil Survey req
1/15/19. TMs req 1/15/19. Des Criteria apprv'd 3/29/19. Add'l Survey req 6/13/19. 30% Plans rec'd from CON 8/14/19.
30% Plans rev'd & ret'd to CON 9/26/19. ROW & UTIL Cost Estimate req to ROW 2/24/20 & 8/14/20. 60% Plans rec'd
from CON 3/15/21. Field Insp held 3/31/21. RDWY Info to ENV 4/9/21. ROW & UTIL req'mts to ROW 4/15/21. Loc &
Des Doc apprv'd 6/2/21. 60% Plans rev'd & ret'd to CON 6/18/21. Rev 60% Plans rec'd from CON 7/13/21.

ROW: By ARDOT. Plans 40% (Est 100 trs.) AUl 4/26/17, UF1 10/10/17; Plans to 6 utils 4/7/21; 1/6 est rec'd, 1 utils no
adjustment.

MAT: Soil Survey to Rdwy 5/30/19..

TP&P: No railroad involvement.

SIR: Traffic data sent to RDWY 1/10/19. FWD to RDWY 1/24/2019. TMs sent to RDWY 2/14/19.

ORIGINAL SCHEDULE: SCHEDULED-Aug 20; DSUR-Dec 17; RDWY-Apr 19; ENV-Jun 19; PSUR-Jan 18; ROW-Jun
20; UTIL-Jun 21
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Other Federal-Aid & State Jobs

030412 Hwy. 70 Strs. & Apprs. (S) Hwy. 70
(Sevier) (neel-schaffer) (NHS) (Principal Arterial) /NHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 65% = 90%  75% | 15% @ 10% | 5% | 10% NA  TBD

Dec19 Mar21 Jun21 Nov20 Jun22  Mar23 SCHEDULED DATE: 02-2023
Feb20 | Apr21 = Jul21 | Dec20 STIP FFY: 2023

TYPE WORK: Project development to replace 3 bridges.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 3,100-3,900 ADT.

BRIDGE INFO: 02461 (83.19, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1947); 02462 (80.74, Br. Repl., NP, SD, Deck 5,
Super. 4, Sub. 6, SC, 1947); 02463 (62.58, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 6, 1947)

ENV: tribal consultation letters sent 2/20/20. Constraints to BR & RDWY 3/9/20. PIF to SHPO 6/9/21, response 6/11/21.
T3CE apprvd 7/6/21.

SUR: Aerial photo flown 2/20/12.

DSUR: CSUR 100%. Photogrammetry 100%. Aerial photo flown 3/6/19. U&D 100%. DSUR to Rdwy 02/06/20. Add'l
DSUR req'd 10/27/20 to Rdwy 11/18/20.
PSUR: (8 Tracts) PSUR to ROW 12/3/20.

RDWY: Floodplain SP req'd. DSUR rec'd 2/6/20. Early Coord Meeting held 2/18/20. Traffic & Materials req 8/20/20. T.O.
to CON 8/21/20. Prelim Layouts to ENV 9/1/20. Kick-Off Meeting held 9/9/20. Add'l Survey req 10/9/20. 30% Plans
rec'd from CON 10/26/20. Add'l Survey req 10/26/20. 30% Plans rev'd & ret'd to CON 11/16/20. Rev 30% Plans rec'd
from CON 12/16/20 & 1/8/21. Rev 30% Plans rev'd & ret'd to CON 12/17/20 & 1/11/21. Des Criteria apprv'd 1/26/21.
60% Plans rec'd from CON 3/19/21. ROW & UTIL regm'ts to ROW 4/6/21. Field Insp req 4/9/21. RDWY Info to ENV
5/20/21. 60% Plans rev'd & ret'd to CON 5/27/21. Loc & Des Doc apprv'd 7/12/21.

ROW: Plans 70% (9 trs). AUI 1/21/20, UFI 8/18/20. Plans to 3 utils 6/11/21.

BR: (CMW) Layout 85%.

MAT: Soil Survey %AC to Rdwy 8/31/2020.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

061510 Hwy. 70/University Ave. Inters. Impvts. (S) Hwy. 70
(Pulaski) (tra) (NHS) (Urban Principal Arterial) /NHPP/Attrib/Local/
\ PLAN | DSUR \ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% | 100% = 50% 100% = 75% 15% 15% NA 100% = 30% TBD
TARGET DATE Nov17 Dec21 | Mar21 | Sep 17 | Sep 21 | Mar 22 SCHEDULED DATE: 03-2022
END DATE Feb18 Feb21 Apr21 Mar18 STIP FFY: 2022

TYPE WORK: Intersection improvements.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
4/22/21.

GENERAL: 12,000 ADT. City to provide $600,000 and Department to provide $600,000 toward cost of improvement.
Agreement sent to City 2/16/17. Agreement executed 3/2/17. Metroplan has approved an additional $600,000 in
STBGP-Attributable funds for the project, with the City providing the match.

ENV: Constraints to TPP 8/28/17. Informational Pl to be scheduled. Tribal consultation sent 3/28/18. PIF to SHPO
4/1/21, response 4/13/21. T1 CE apprved 4/15/21.

SUR: Aerial photo flown 1/13/16. Photo CTL 100%. Photogrammetry 100%.

DSUR: CSUR 100%. U&D 100%. Static LIDAR 100%. DSUR to Rdwy 2/22/18.
PSUR: 4 certs. PSUR to ROW 3/6/18.

RDWY: No floodplain SP req'd. Kick Off Meeting held 4/27/17. DSUR rec'd 2/23/18. ROW & UTIL Cost Estimate req to
ROW 7/24/18. EST to TPP 9/10/18. Meeting with City held 12/4/18. Interim Cost Est to PM 6/25/19. Traffic & Soil
Survey req 10/2/20. ROW & UTIL reg'mts to ROW 2/25/21.

ROW: Plans 85% (4 trs). Plans to 9 utils 7/19/2021.

MAT: Soil Survey % AC to Rdwy 10/2/2020.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Sep 19; DSUR-Jul 17; RDWY-Nov 17; ENV-Dec 17; PSUR-Sep 17; ROW-Aug
18; UTIL-May 19

061742 Gulpha Creek Strs. & Apprs. (Hot Springs) (S) Hwy. 70B
(Garland) (pe) (NHS) (Urban Freeway/Expressway) /NHPP/State/
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% 0% TBD
TARGET DATE May 21 | Nov21 | May22 Sep21  Dec22 | Jun23 SCHEDULED DATE: 11-2023
END DATE Apr 21 STIP FFY: 2024
TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 6,000 ADT.
BRIDGE INFO: 02942 (83.78, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1958); A2942 (83.34, Br. Repl., NP, Deck 5,
Super. 5, Sub. 6, 1958)

SUR: CSUR 100%. U&D 100%. DOP 1/7/2020. Photogrammetry 100%. DSUR to Rdwy 4/30/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. Hyd Anal 40%.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

030304 Texarkana — De Queen P.E. Hwy. 71
(Miller, Little River & Sevier) (con) (NHS) (Principal Arterial)

WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: CA-HPP-1514(2)
BACKGROUND INFO: Project programmed on 5/19/03.
GENERAL: Hwy 67 — Hwy 71: W.O. issued to CON 12/29/03. Kick-off meeting held 1/14/04.
ENV: Env handling under Job 30108. FEIS apprvd by FHWA-AR 1/24/02. ROD issued 12/9/02. Ind 404 issued
12/18/02, permit extension issued 12/21/07, permit expires 12/31/12.
SUR: Control Survey 60%.
DSUR: Aerial photo flown 3/19/03; 3/27/03.

030477 Hwy. 67 —1-30 (Texarkana) (S) Hwy. 71
(Miller) (con) (2.53 mi.) (NHS) (Urban Principal Arterial) /STBGP/State/

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | T70% 50% NA  NA | NA | TBD NA

Feb21 ' Jul21  Sep21 Mar21 SCHEDULED DATE: 2023
STIP FFY: 2023

TYPE WORK: Full Depth Replacement of Concrete and New Concrete Pavement.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 3,400-27,000 ADT. Partnering with TXDOT. Partnering letter with draft agreement sent to TXDOT
12/11/2019. Rec'd letter from TXDOT on 2/3/2020 agreeing to partner with ARDOT leading the project. TXDOT
confirmed that intended scope on Texas side is also system preservation via email on 4/14/20. Rec'd TxDOT
agreement comments on 8/18/20. Final agreement language approved 8/22/20. Texas to sign and return for
execution.

ENV: CR clearance by MOA 1/10/17.

SUR: Aerial photo flown 3/5/19. CSUR 100%. Photo Ctl to Photogrammetry 9/11/20. Photogrammetry 70%.

RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
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030531

Red River — Ogden (S) Hwy. 71

(Little River) (pe) (1.46 mi.) (NHS) (Principal Arterial) /NHPP/State/ ||Design Criteria: Established

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 45% 50% 75% 10% NA 100% NA
TARGET DATE Jan20 | May21  Jun21 Feb20 | Mar22 | Dec22 SCHEDULED DATE: 02-2023

END DATE Jan20 May 21 Feb 20 STIP FFY: 2023
TYPE WORK: Raise roadway grade.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 13,000 ADT.
ENV: Env constraints to RDWY 7/15/20. Tribal consultation letters sent 9/8/20. PIF to SHPO 6/28/21, response 6/29/21.
SUR: Aerial photo flown 3/5/19. CSUR 100%. Photo mapping 100%. NTP to CON 10/21/19. U&D 100%. DSUR to Rdwy

1/3/20.
PSUR: 15 certs. NTP to CON 10/29/19. PSUR to ROW 02/07/20.
RDWY: Floodplain SP req'd. DSUR rec'd 1/3/20. Prelim Layouts to ROW & ENV 2/21/20. Traffic & Soil Survey req
2/21/20. Des Criteria apprv'd 10/16/20. ROW regm'ts to ROW 5/28/21. RDWY Info to ENV 5/28/21.
ROW: AUI held 3/18/20, UFI 10/22/20.
MAT: Soil Survey to Rdwy 9/8/2020.
TP&P: No railroad involvement.
030591 De Queen & Eastern RR Str. & Apprs. (Lockesburg) (S) Hwy. 71
(Sevier) (urb) (NHS) (Principal Arterial) /NHPP/State/
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE - % TBD
TARGET DATE Feb22 Nov22 Feb23 Mar22 Feb24 = Jul24 SCHEDULED DATE: 01-2025

END DATE STIP FFY: 2024
TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 5,400 ADT.
BRIDGE INFO: 02040 (77.88, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, Hist., 1938)
ENV: Tribal consultation letters sent 6/18/21.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
TP&P: RR Coordination required with DeQueen on Hwy. 71 STR # 02040 LM 0.18 MP 12.00 DOT# 845285Y.

8/6/2021
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Other Federal-Aid & State Jobs

030026 Cossatot River — De Queen (S) Hwy. 71
(Sevier) (garver) (5.43 mi.) (NHS) (Principal Arterial) /NHPP/Earmark/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA  100% 70%  90% @ 75% | 15% = 25% = 45% | 100%  NA

Nov 04 = Apr19 - 0ct 20 May 04 | Jun21 | Jun 22 SCHEDULED DATE: 06-2022
Nov04 Aug19 Nov20 May04 STIP FFY: 2023

TYPE WORK: Widen to 5 lanes with shoulders and replace 2 structures.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2005-2007 STIP. Project programmed on 2/2/88.

GENERAL: 6,000 ADT. Project was included in the 2005-2007 STIP for FFY 2005. Project deferred in 2005 because of
City's inability to fund utility relocation. Project funded in the 2016-2020 STIP. Renamed 16-20 STIP.

BRIDGE INFO: 02061 (81.77, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1940); 02062 (72.30, Br. Repl., NP, Deck 5,
Super. 5, Sub. 6, 1939)

ENV: Public water supply involved. PI2/22/05. Arch report apprvd by SHPO 6/8/05. T2 CE apprvd 6/10/05. Reassmt
req'd. Tribal consultation sent 12/13/18. ARS to SHPO 5/23/19; response 6/5/19. PIF to SHPO 8/5/19. PI held 8/20/19
@ Memorial Missionary Baptist Church (Fellowship Hall), 802 East Vandervoot Ave., DeQueen. EA required. EA info
request to RDWY, TPP, & ROW 12/11/19. DPH to be scheduled. Draft EA to FHWA 5/29/20, apprvd 6/16/20. EA
review to statewide clearinghouse 6/18/20. Virtual Location and Design Public Hearing WebEx event scheduled
8/13/20 5:30-6:30 @ www.ardot.gov. FONSI to FHWA 10/30/20, approved 11/2/20.

SUR: CSUR 100%. Aerial photo flown 2/9/93, 01/15/02; 2/8/13.

DSUR: DSUR to Rdwy 11/3/04. Add'| DSUR (pavement) req'd 11/30/16. DSUR under 003948. Add'l DSUR req'd
12/3/18 to Rdwy 3/8/19, 4/24/19. Add'l DSUR req'd (by ROW) 01/16/20, 100% to ROW 01/31/20.

PSUR: (63 tracts) PSUR to Rdwy to ROW 5/14/04. PSUR update 100% to Rdwy 3/21/19. Add'l PSUR req'd 1/14/21
(6 revised, 14 add'l tract) to ROW 3/17/21.

RDWY: Floodplain SP req'd. PPC rec'd 7/8/04. Prelim layout to ROW & Env 8/3/04. DSUR rec’d by Rdwy 11/4/04.
Prelim prints to ROW & Env 11/16/04. Traffic req 11/16/04. Hyd anal complete to BR 12/10/04. Field insp held
2/22/05. Rdwy info to Env 4/6/05. Rev ROW & Util reg'mts to ROW 7/6/09, 11/12/10, & 3/10/14. Loc & Des doc
apprvd 6/17/05. Rev design to SUR 7/6/09. Add'l Survey req 11/29/16. Updated Traffic & FWDs req 9/5/18. T.O. to
CON 9/21/18. Kick Off Meeting held 10/29/18. Updated Soil Survey req 12/3/18. Add'l Survey req 12/3/18. 30% Plans
rec'd from CON 1/22/19. 30% Plans rev'd & ret'd to CON 3/4/19. Des Criteria apprv'd 3/13/19. 60% Plans rec'd from
CON 6/11/19. Field Insp held 8/20/19. 60% Plans rev'd & ret'd to CON 6/27/19. ROW & UTIL req'mts to ROW 8/6/19.
Rev RDWY Info to ENV 8/7/19. Rev ROW & UTIL reg'mts to ROW 10/1/20. Loc & Des Doc apprv'd 11/12/20.

ROW: Plans 80% (83 trs). Initial Auth Rec'd 12/21/20. Est. 3 res, 6 bus & 17 PPO relos. Plans to 5 utils 11/19/19; 1/5 util
estrec'd

BR: (CMW) Layouts 90%. Prelim info to Env. 9/3/20.

MAT: Soil Survey to RDWY 1/4/05. Subsurf. Invest. To Br. 4/05/05. Add'l Soil Survey to Rdwy 6/19/19.

TP&P: No railroad involvement.

SIR: Traffic data sent to RDWY 9/5/2018. FWD to RDWY 10/10/18.

ORIGINAL SCHEDULE: SCHEDULED-Apr 20; DSUR-Nov 04; RDWY-Apr 19; ENV-Oct 20; PSUR-May 04; ROW-Aug
20; UTIL-Aug 21
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Other Federal-Aid & State Jobs

040867 Sixmile Creek Str. & Apprs. (S) Hwy. 71
(Polk) (con) (NHS) (Principal Arterial) INHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% - % 55% 0% TBD
TARGET DATE May21 | Jan22 | Jan22 | Sep21 | Sep22  Mar 23 SCHEDULED DATE: 09-2023
END DATE May 21 STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 4,900 ADT.

BRIDGE INFO: 02147 (63.24, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 6, 1940)

ENV: EPD.

SUR: 04x099-02147. CSUR 100%. Aerial photo 2/27/20. DSUR to Rdwy 5/19/21.

PSUR: 5 certs.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.
TP&P: No railroad coordination.
040787 Mena - "Y" City (Passing Lanes) (S) Hwy. 71
(Polk & Scott) (iconic) (2.49 mi.) (NHS) (Principal Arterial) /NHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 60% 50% 75% 25% NA 100% NA
TARGET DATE Dec19 ' Aug20 | Apr21 Jan22 | Sep 22 SCHEDULED DATE: 09-2022
END DATE Jan20  Oct 20 Dec 19 STIP FFY: 2023

TYPE WORK: 1 Northbound and 1 Southbound passing lanes.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPR-5763(1)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
10/18/19.

GENERAL: 2,300-2,800 ADT.

ENV: Cooperating Agency letter to USFS 11/1/19, response 1/3/20. Constraints to Rdwy 2/5/20. Tribal consultation
letters sent 8/11/20. PIF to SHPO 5/14/21, response 5/21/21.

SUR: Aerial photo flown 3/6/19, 3/21/19. Pics available for south segment. CSUR 100%. DSUR 100% to Rdwy 1/13/20.
Add'l DSUR to Rdwy 9/25/20.

PSUR: 15 certs. PSUR to ROW 12/19/19.

RDWY: No Floodplain SP req'd. Passing Lane Locations apprv'd 5/9/19. Traffic & Materials req 10/10/19. DSUR rec'd
1/13/20. T.O. to CON 1/15/20. Kick-Off Meeting held 2/3/20. Des Criteria apprv'd 6/23/20. Avg Running Speed req
6/19/20. 15% Plans rec'd from CON 6/30/20. 15% Plans rev'd & ret'd to CON 7/1/20. 30% Plans rec'd from CON
8/5/20. 30% Plans rev'd & ret'd to CON 8/7/20. Rev 30% Plans rec'd from CON 9/2/20. Rev 30% Plans rev'd & ret'd to
CON 9/21/20. 45% Plans rec'd from CON 10/2/20. 45% Plans rev'd & ret'd to CON 10/5/20. Rev 45% Plans rec'd from
CON 10/8/20. ROW reg'mts to ROW 10/9/20. 60% Plans rec'd from CON 11/2/20. Field Insp req 11/12/20. UTIL
regm'ts to ROW 11/23/20. RDWY Info to ENV 12/7/20. 60% Plans rev'd & ret'd to CON 2/9/21. Field Insp held 5/11/21.

ROW: Plans by B&F. AUI 10/14/19, UFI 8/18/20; Plans 3 utils 12/07/20; 2/3 Est rec'd, 1/3 WO issued.

MAT: Soil Survey %AC to Rdwy 10/15/19.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

040781 Prairie Creek Str. & Apprs. (Hwy. 71) (S) Hwy. 71
(Sebastian) (jacobs) (0.61 mi.) (NHS) (Principal Arterial) /NHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA  100% 65%  100%  75% 15% | 75% | 100% = NA NA

TARGET DATE Aug19 Apr20 Apr20 Aug21 Feb22 | SCHEDULED DATE: 06-2022
END DATE Aug19 Oct20 ' Apr20 Jun19 STIP FFY: 2021

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0065(61)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 8,500 ADT.

BRIDGE INFO: 02240 (64.13, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 4, 1944)

ENV: EPD. Constraints to BR, RDWY & SUR 3/1/19. PIF to SHPO 1/27/20, response rcvd 1/31/20. T3-CE apprvd 4/9/20.
NW14, no pcn.

SUR: CSUR 100%. Aerial photo flown 3/18/19. DSUR to Rdwy 8/02/19. Add'l DSUR req'd 02/04/20 100% to Rdwy
4/21/20.

PSUR: 13 certs to ROW 6/04/19. Add'l PSUR req'd 2/4/20 to ROW 7/23/20. Add'l PSUR (6 certs) IP.

RDWY: Floodplain SP req'd. DSUR rec'd 8/5/19. Early Coord Meeting held 10/2/19. Prelim Layouts to ROW & ENV
10/11/19. Traffic, TMs, and Materials req 10/11/19. T.0. to CON 1/17/20. Kiick-Off Meeting held 1/28/20. Add'l Survey
req 2/4/20. 30% Plans rec'd from CON 2/13/20. 30% Plans rev'd & ret'd to CON 3/11/20. Des Criteria apprv'd 3/23/20.
60% Plans rec'd from CON 3/31/20. Loc & Des Doc apprv'd 4/15/20. 60% Plans rev'd & ret'd to CON 8/7/20. Rev 60%
Plans rec'd from CON 9/10/20. ROW regm'ts to ROW 10/6/20. Rev 60% Plans rev'd & ret'd to CON 10/6/20. RUC req
12/21/20. UTIL reg'mts to ROW 1/26/21.

ROW: Plans xx% (xx trs). AUl 6/11/19; UFI 10/15/19. Plans to 5 utils 2/10/21.

BR: (SWP) Layout 95%.

MAT: Soil Survey %AC to Rdwy 10/15/19.

TP&P: 11/20/20 No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019. TMs sent to RDWY 2/27/20.

ORIGINAL SCHEDULE: SCHEDULED-Apr 21

040871 Rock Creek Str. & Apprs. (West Fork) (S) Hwy. 71
(Washington) (pri) (APHN) (Minor Arterial) /NHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% = 5% 5% | 75% 0% | TBD
TARGET DATE May21 Jan22 Jan22 Sep21 Sep22 Mar23 | SCHEDULED DATE: 09-2023
END DATE May 21 Apr 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 5,700 ADT.
BRIDGE INFO: A1424 (69.44, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 5, 1930)
ENV: EPD.
SUR: 04x114-A1424. CSUR 100%. Aerial photo 12/11/19. DSUR to Rdwy 5/19/21.
PSUR: 10 certs. PSUR to ROW 4/21/21.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

040723 Hwy. 271 — Hwy. 64 (Towson Ave.) (Fort Smith) (S) Hwy. 71B

(Sebastian) (garver) (3.8 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/Local/

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100% 65%  100% 75% = 5% | 20% ~ NA | 100% 65%  NA
Feb20 Jul20 Oct20 Feb20 Mar21 Dec22 | SCHEDULED DATE: 11-2022
Mar20 Jul20  Jan21  Mar20 STIP FFY: 2023

TYPE WORK: Mill & Overlay. Drainage and sidewalk improvements. Pavement type: Asphalt.

WORK ZONE POLICY: Significant.

FAP NUMBER: NHPP-0065(53)

BACKGROUND INFOQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
2/11/20.

GENERAL: 15,000-21,000 ADT. Railroad Involvement. Partnering project with City of Fort Smith. City to commit $2M
towards project costs and assume ownership of Hwy. 71B between Hwy. 255 and Hwy. 64 upon completion of
drainage, sidewalk, and pavement improvements. Draft resolution and agreement sent to City 9/9/19. Signed
agreement rec'd 10/16/19. Agreement executed 11/1/19.

ENV: PIF to SHPO 6/1/18; conc recd 6/1/18. T1 CE apprvd 11/20/18. Reevaluation necessary. Env. Constraints to Rdwy
3/19/20. Tribal consultation letters sent 8/27/20. Virtual Public Involvement to be held 9/29/20 5:30-6:30pm. ARS to
SHPO 11/23/20, response 11/24/20. PIF to SHPO 12/8/20, response 12/12/20, additional response 1/2/21. T3-CE
apprvd 1/11/21. NW14 no pcn.

SUR: CSUR 100%. Mobile LIDAR aquired 9/24/19. Aerial photo flown 11/08/19. Feature Extraction 100%. NTP to Con
10/28/19. Photogrammetry 100%. U&D 100%. DSUR to Rdwy 3/25/20. Add'l DSUR req'd 6/23/20 100%.

PSUR: NTP to CON 10-11-19. 249 certs. PSUR to ROW 03/05/20. B&F Revisions to ROW 7/14/21.

RDWY:: No Floodplain SP req'd. T.O. to CON 12/16/19. Early Coord Meeting held 2/25/20. Traffic & Materials req 3/2/20.
30% Plans rec'd from CON 5/1/20. 30% Plans rev'd & ret'd to CON 6/19/20. Add'l Survey req 6/22/20. ROW & UTIL
req'mts to ROW 7/31/20. Field Insp req 8/18/20. 60% Plans rev'd & ret'd to CON 9/11/20. TMs req 9/17/20. RDWY Info
to ENV 11/10/20. Loc & Des Doc apprv'd 2/2/21. Field Insp & TMP Meeting held 3/3/21.

ROW: Plans by NTB 10% (Est 208 trs.). Initial Auth Rec'd 6/9/21. AUI 9/6/19, UF| 6/16/20. Plans to 8 utils 10/22/20; 2/8
est rec'd.

MAT: Soil Survey %AC to Rdwy 3/2/2020.

TP&P: Railroad Involvement DOT # 434542J : Subdivision Paris : Mile Post 510.72 : Street Name Towson Ave; Special
Provision submitted to D-4, RDWY, & PM 10/17/18.

RR: 30% plans approved by RR (pioneer railcorp) 6/26/20. 60% plans sent to RR 9/23/20.

ORIGINAL SCHEDULE: SCHEDULED-Mar 22
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Other Federal-Aid & State Jobs

090338 Dixieland Rd. - 8th St. (Rogers) (S) Hwy. 71B
(Benton) (craft-tull) (0.99 mi.) (NHS) (Urban Principal Arterial) /STBGP/Earmark/State/Local/
\ PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% | 95% | 100% @ 75% 65% 25% | 100% | TBD 95% NA

TARGET DATE Apr12 | Apr14 ‘ Sep14 | Apr12 | Nov21 | Jan 22 SCHEDULED DATE: 2022
END DATE May 12 Apr14 Sep14 May 12 STIP FFY: 2022

TYPE WORK: Widening

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-TAPU-9373(19)

BACKGROUND INFQ: First appeared in the 2013-2016 STIP. Project programmed on 2/8/12.

GENERAL: 24,000 ADT. City responsible for 50% of total up to $5 million. ARDOT to handle ROW & Util. City
responsible for all costs associated with addition of 1ft of width to sidewalk. City rec'd $3.25 million of 2016 STP-A
funds (later adjusted to $3,702,804 when more funds became available). City rec'd $218,244 of 2018 TAP-A funds for
sidewalk widening. TAP-A funds had to be obligated to another project in FFY2019, City to pay for 100% of wider
sidewalk costs again.

ENV: Public Involvement meeting held 4/11/13 in Rogers. T3 CE submitted to FHWA 9/3/14, apprvd 9/15/14. < 1 acre
clearing; no bat restrictions.

SUR: DSUR & PSUR by CON (Contract through City of Rogers). U&D survey 100%.

PSUR: (100 tracts) PSUR in progress. DSUR to ROW 5/8/12. Revisions & add'l tracts to ROW 8/16/12. Rev. PSUR
to ROW 9/1/17. Add'l cert to ROW 10/03/19.

RDWY: 30% plans rec'd from City 6/12/12. 30% plans reviewed & returned to City 7/11/12. FWD req 8/9/12. Rev 30%
plans rec'd from City's CON 10/18/12. Rev 30% plans reviewed & returned to City's CON 12/10/12. 60% Plans rec'd
from CITY's CON 4/21/14. 60% Plans rev'd & ret'd to CITY's CON 6/13/14. 60% Signal Plans rev'd & ret'd to CON
7/7/14 & 4/3/15. LOC & DES Doc apprv'd 9/25/14. Revised 60% Plans rec'd from CON 10/2/14, 9/8/16, & 5/23/17.
Rev. 60% Plans rev'd & ret'd to CON 11/6/14, 10/19/16, & 5/23/17. Field Insp held 4/6/17. 90% Plans rec'd from CON
11/17/17. 90% Plans rev'd & ret'd to CON 2/12/18. RUC req 2/16/18 & 4/11/18. Final Plans rec'd from CON 8/30/18.
Final Field Insp held 9/18/18. Plans to EST 9/24/18. Rev Final Plans rec'd from CON 2/25/19. Rev Final Plans rev'd &
retd to CON 3/11/19. RUC req 4/26/21.

ROW: By ORC. Plans 90% (73 trs.) ROW kick-off mtg held 5/30/19. Auth Rec'd 9/21/16. 73/73 made & apprvd. 60
options & 46 Paid. UFI 12/21/12. Plans to 6 Utils 10/7/14 & 3/20/17. 3/6 Est Rec'd.

BR: (JYP) Rec'd. 100% plans 2/25/19.

TP&P: 6/16/2021 No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-May 16; DSUR-Apr 12; RDWY-Apr 14; ENV-Sep 14; PSUR-Apr 12; ROW-Dec
12; UTIL-May 16

090648 Hwy. 72 Interim Impvts. (Bentonville & Pea Ridge) (S) Hwy. 72
(Benton) (7.16 mi.) (APHN) (Urban Minor Arterial) /ISTBGP/State/

‘ PLAN | DSUR ‘ RDWY ENV  PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 30% 5% NA TBD
TARGET DATE Jan 22 |
END DATE STIP FFY: 2024

TYPE WORK: UTBWC, Realignment and Intersection Improvements.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 2,700-16,000 ADT.

SUR: Aerial photo 12/1/20.

TP&P: Highway 72 Improvement Study (2019) provides vision for improvements. Need to identify specific improvements
based on recent land use changes.
No railroad involvement.
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Other Federal-Aid & State Jobs

090554 Holman Creek Str. & Apprs. (S) Hwy. 74
(Madison) (halff) (0.1 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA  100% 65% @ 100%  75% 15% | 25% | 100%  NA NA

TARGET DATE Feb20 Jun21 Nov20 Aug20 Dec21 Jun22 SCHEDULED DATE: 05-2022
END DATE Mar20 May21 Mar21  Aug 20 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0044(16)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 2,100 ADT.

BRIDGE INFO: 03420 (67.64, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 5, 1960)

ENV: Tribal consultation sent 12/18/18. RTA for 2 properties to SHPO 2/5/19; conc 0 eligible recd 2/6/19. Constraints to
BR, RDWY, & SUR 2/14/19. ARS to SHPO 6/15/20, response 6/16/20. NPS coordination letter for Trail of Tears sent
8/10/20. Revised constraints to BR & RDWY 9/11/20. CRS to SHPO 2/5/21, response 2/12/21. T3-CE apprvd 3/2/21.
Cont. Tribal consultation sent 4/27/21.

SUR: Aerial photo flown 1/30/19. CSUR 100%. DSUR to Rdwy 03/13/20.

PSUR: Existing ROW to ROW 8/27/20.

RDWY:: Floodplain SP req'd. Traffic & Materials req 7/11/19. Des Criteria apprv'd 10/18/19. DSUR rec'd 3/16/20. T.0. to
CON 4/14/20. Early Coord Meeting held 5/21/20. Prelim ROW & UTIL Cost Est to ROW 8/6/20. 30% Plans rec'd from
CON 9/21/20. 30% Plans rev'd & ret'd to CON 10/14/20. Rev 30% Plans rec'd from CON 1/7/21. RDWY Info to ENV
1/8/21. SS req 2/16/21. Rev 30% Plans rev'd & ret'd to CON 2/19/21. Loc & Des Doc apprv'd 3/2/21. 60% Plans rec'd
from CON 5/7/21. Field Insp held 7/27/21. 60% Plans rev'd & ret'd to CON 5/14/21. Rev 60% Plans rec'd from CON
5/26/21. ROW & UTIL regm'ts to ROW 5/27/21. Rev 60% Plans rev'd & ret'd to CON 6/15/21.

ROW: By ARDOQT. Initial Auth Req 6/2/21. UF1 9/24/20; Plans to 3 utils 6/2/21/.

BR: (JYP) Layout 95%. Prelim. Env. Form sent 5/20/21.

MAT: Soil Survey %AC to Rdwy 7/15/19. Soil Survey to Rdwy 6/2/2021. Subsurf Invest by Consult.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

101128 Hwy. 75 Str. & Apprs. (S) Hwy. 75
(Poinsett) (con) (Non-APHN) (Major Collector) INHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% | 75% 0% | TBD
TARGET DATE May21 Dec21 Dec21 Sep2! Aug22 Mar23 | SCHEDULED DATE: 09-2023
END DATE May 21 Jun 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 260 ADT.

BRIDGE INFO: M1428 (54.51, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, 1955)

ENV: EPD. Tribal consultation letters sent 7/22/21.

SUR: 10x241-M1428. CSUR 100%. Aerial photo flown 2/2/21. DSUR to Rdwy 5/19/21.
PSUR: Existing ROW to ROW 6/16/21.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

110805 [-40 Str. & Apprs. (Hwy. 78) (Wheatley) (S) Hwy. 78
(St. Francis) (Non-APHN) (Major Collector) /NHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE 40% ‘ 5% 5% 0% TBD
TARGET DATE Dec21 Jun22 | Jun22 | Jan22 | Mar23 | Sep 23 SCHEDULED DATE: 03-2024
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 410 ADT.

BRIDGE INFO: 03767 (71.47, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 5, 1965)

ENV: EPD.

SUR: 01x239. CSUR 100%. Aerial photo 5/13/21.

RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.

ROW: AUI 7/6/2021.

TP&P: No railroad coordination.

110715 Big Creek, Little Piney Creek & Big Creek Branch Strs. & Apprs. (S) Hwys. 78, 238, & 259
(Lee & Monroe) (m.baker) (0.65 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 65% @ 90% = 75% 25% | 10% | TBD NA NA
TARGET DATE Aug 19 | Oct20 | Jun 20 Feb 22 | Sep 22 SCHEDULED DATE: 01-2022
END DATE Sep19 Oct20 Dec19 Oct19 STIP FFY: 2022

TYPE WORK: Replace 1 bridge and 2 bridges with R.C. Box Culverts.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-3948(1)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
3/20/19.

GENERAL.: 260-760 ADT.

BRIDGE INFO: 02898 (51.36, Br. Repl., P2, SD, Deck 7, Super. 4, Sub. 6, 1954); M2503 (28.81, Br. Repl., P1, SD, Deck
5, Super. 4, Sub. 6, 1948); M2575 (18.61, Br. Repl., PO, Deck 6, Super. 5, Sub. 5, 1965)

ENV: EPD. Constraints to BR, RDWY & SUR 2/21/19. Tribal consultation letters sent 5/7/19. ARS response from SHPO
5/14/19. PIF to SHPO 11/4/19, response 11/15/19. T3 CE apprvd 12/11/19.

SUR: Aerial photo flown 3/24/15, 12/11/18, 2/13/19. CSUR 100%. DSUR to Rdwy 9/20/19. PSUR to ROW 10/03/19.
Add'l DSUR req'd 02/04/20, 90%.

RDWY: Floodplain SP req'd. DSUR rec'd 9/20/19. T.O. to CON 9/18/19. Traffic req 9/24/19. Materials req 9/27/19. Des
Criteria apprv'd 10/11/19. Early Coord Meeting held 12/10/19. Loc & Des Doc apprv'd 12/13/19. Add'l Survey req
2/4120. 30% Plans rec'd from CON 2/11/20. 30% Plans rev'd & ret'd to CON 3/11/20. Field Insp held 3/18/20. 60%
Plans rec'd from CON 7/28/20. 60% Plans rev'd & ret'd to CON 10/12/20. ROW req'mts to ROW 10/12/20. UTIL
req'mts to ROW 11/13/20. RDWY Info to ENV 4/5/21.

ROW: Plans xx% (x trs). Auth Req X/X/XX. AUI 4/25/19, UFI 4/17/20; Plans to 4 utils on 11/18/2020; 2/4 est rec'd.

BR: (SWP) Layout 95%.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Dec 21; DSUR-Aug 19; RDWY-Mar 20; ENV-Mar 20; ROW-Dec 20; UTIL-Sep 21
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Other Federal-Aid & State Jobs

020615 Pine Bluff — South (S) Hwy. 79
(Jefferson) (m.baker) (2.36 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/ ||Design Criteria: Established

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 95% 90% 75% 15% 95% 100% NA TBD
TARGET DATE Nov17 Sep19 | Dec20 | Dec 17 | Dec 21 | Dec 22 SCHEDULED DATE: 11-2022
END DATE Nov17 Sep20 Sep20 Nov17 STIP FFY: 2023
TYPE WORK: Widen to 5 lanes. Polymer overlay of one bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 3,700-7,100 ADT.
BRIDGE INFO: 06571 (93.17, Poly. Ovly., NP, Deck 8, Super. 8, Sub. 8, 1997)
ENV: Tribal consultation sent 8/30/18; 9/6/18. Constraints to BR & RDWY 9/24/18. RTA to SHPO 3/13/19; conc 1
structure eligible 3/14/19. Revised constraints to Rdwy 5//19. Pl scheduled 2/18/20 @ Liberty Hill Baptist Church 6300
Hwy 79 S., Pine Bluff. PIF to SHPO 5/29/20,response 6/3/20. T3CE apprvd 9/23/20.
SUR: Aerial photo flown 1/13/16. NTP to DSUR con 5/10/17. Mapping 100%.
DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 11/13/17.
PSUR: 86 certs. PSUR to ROW 11/20/17.
RDWY:: Floodplain SP req'd. DSUR rec'd 11/13/17. T.O. to CON 9/26/18. Soil Survey, Traffic, & FWD req 12/20/18.
Design Criteria apprv'd 7/5/19. Early Coord Meeting held 7/25/19. 30% Plans rec'd from CON 9/20/19. 30% Plans
rev'd & ret'd to CON 10/16/19. RDWY Info to ENV 11/7/19. Field Insp held 12/11/19. 60% Plans rec'd from CON
6/19/20. 60% Plans rev'd & ret'd to CON 7/2/20. Rev 60% Plans rec'd from CON 8/27/20. ROW & UTIL req'mts to
ROW 9/1/20. Rev 60% Plans rev'd & ret'd to CON 9/15/20. Loc & Des Doc apprv'd 9/25/20. 90% Plans rec'd from
CON 12/10/20. Final Field Insp req 12/14/20. Plans to EST 12/14/20. Rev ROW & UTIL reqm'ts to ROW 5/3/21. 90%
Plans rev'd & ret'd to CON 5/5/21.
ROW: By CON. Plans xx% (Est 60 trs). AUl 2/8/17. Plans to 8 utils 1/12/21, Revised plans to 8 utils 5/25/21.
BR: (SWP) Rec'd. 90% plans 12/14/20. Ret'd comments 90% plans 2/12/21.
MAT: Soil Survey to Rdwy 5/22/19.
TP&P: No railroad involvement.
SIR: Traffic data sent to RDWY 1/10/19. FWD to RDWY 1/17/19.
ORIGINAL SCHEDULE: SCHEDULED-Oct 20
020758 Hwy. 13 — Bayou Meto (Sel. Secs.) (S) Hwy. 79
(Arkansas) (pri) (3.89 mi.) (NHS) (Principal Arterial) /STBGP/State/
‘ PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 15% 20% 75% 5% NA 100%
TARGET DATE Feb21  Aug21 Oct21 | Mar21 | Jun22 @ Mar23 SCHEDULED DATE: 03-2023
END DATE Apr 21 Mar 21 STIP FFY: 2022
TYPE WORK: Reconstruction.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 5/28/20.
GENERAL: 4,100 ADT.
ENV: Env constraints to Rdwy 4/2/21. ARS to SHPO 4/27/21, response 5/5/21.
SUR: CSUR 100%. Aerial photo 3/8/21. CSUR and DSUR under 020630. Aerial LIDAR acquired 12-22-20. Aerial
LiDAR feature extraction 100%. U&D 100%.
PSUR: 19 certs. NTP to Con 11/20/20. PSUR to ROW 3/5/21.
RDWY: Floodplain SP req'd. DSUR rec'd 4/2/21 Early Coord Meeting held 4/15/21. Traffic & Soil Survey req 4/22/21.
Rehab Rec Meeting held 5/12/21. Hyd Anal 60%. Prelim Layouts to ROW & ENV 7/16/21. Hyd Anal complete to
Bridge 7/29/21.
ROW: AUI 4/13/21.
MAT: Soil Survey to Rdwy 7/7/2021.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

110568 Big Piney, Little Piney & Cat Creeks Strs. & Apprs. (S) Hwy. 79
(Lee) (bridgefarmer) (NHS) (Principal Arterial) /NHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 15%  50% 75% 15% 5% 100% NA NA
TARGET DATE Sep20 Sep21  Nov21 Aug 22 | Feb 23 SCHEDULED DATE: 02-2023
END DATE Aug 20 Feb 21 STIP FFY: 2022
TYPE WORK: Replace 3 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/28/11. Project renamed on
11/27/18 & 3/20/19.
GENERAL: 580-2,200 ADT.
BRIDGE INFO: 02393 (75.57, Br. Repl., NP, SD, Deck 7, Super. 4, Sub. 8, 1952); 02394 (74.20, Br. Repl., NP, SD, Deck
8, Super. 4, Sub. 8, 1952); 02398 (48.04, Br. Repl., P0, SD, Deck 7, Super. 4, Sub. 7, 1949)
ENV: RTA for 3 structures to SHPO 2/19/19; conc 0 eligible 3/1/19. Tribal consultation sent 2/20/19. Constraints sent
2/27/19. ARS addendum to SHPO 12/18/20, response 12/18/20. PIF to SHPO 1/6/21, response 1/12/21.
SUR: Aerial photo flown 2/13/19. CSUR 100%. NTP to Con 4/27/20. DSUR to Rdwy 9/21/20.
PSUR: 23 certs. PSUR to ROW 2/22/21.
RDWY: Floodplain SP req'd. DSUR rec'd 9/21/20. Materials & Traffic req 10/8/20. Early Coord Meeting held 10/21/20.
Prelim Layout to ROW & ENV 11/9/20. Hyd Anal complete to Bridge 2/26/21. Early Notice to Proceed to CON 4/2/21.
ROW: AUI 9/30/20, UFI1 5/27/21.
BR: (SWP) Layout 30%.
MAT: Soil Survey % AC to Rdwy 10/12/2020.
TP&P: No railroad involvement.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
ORIGINAL SCHEDULE: DSUR-Sep 20; RDWY-Mar 21; ENV-Mar 21; ROW-Dec 21; UTIL-Jun 22
040782 Hwy. 80 Str. & Apprs. (S) Hwy. 80
(Scott) (pri) (0.02 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established
‘ PLAN | DSUR ‘ RDWY ENV = PSUR | ROW UTIL BR ’ MAT  TRAF PH
PERCENT COMPLETE NA 100% 50% 100% 75% 20% 15% RCB 35% NA NA
TARGET DATE Nov20 Mar21 Mar21 Sep21 | Jan 22 SCHEDULED DATE: 01-2022
END DATE Sep20 Mar21 Apr21  Dec 20 STIP FFY: 2022
TYPE WORK: Bridge Removal and Construct R.C. Box Culvert
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 660 ADT.
BRIDGE INFO: M1470 (55.17, Br. Repl., P3, Deck 6, Super. 5, Sub. 6, 1966)
ENV: EPD. CSR to SHPO 1/30/19. Constraints to BR, RDWY & SUR 2/28/19. ARS to SHPO 1/26/21, response 1/26/21.
PIF to SHPO 2/17/21, SHPO response 2/22/21. T1 CE approved 4/15/21. NW14, no pcn.
SUR: Aerial photo flown 3/6/19. CSUR 100%. NTP to Con 6/30/20. DSUR to Rdwy 9/10/20.
PSUR: Existing ROW to ROW 12/11/20.
RDWY': No Floodplain SP req'd. DSUR rec'd 9/10/20. Traffic req 9/15/20. Early Coord Meeting held 9/24/20. Prelim
Layouts to ROW & ENV 10/2/20. Soil Survey req 10/2/20. Hyd Anal complete to Bridge 2/26/21. RDWY Info to ENV
3/9/21. ROW & UTIL reg'mts to ROW 3/31/21. Field Insp & TMP Meeting held 6/1/21.
ROW: COURT ORDER Plans 90% (2 trs). Initial Auth Req 8/3/21. PRWC held x/x/21. 0/2 appr made & apprvd. AUI
10/13/20, UFI1 3/04/21; Plans to 4 utils 6/11/21.
BR: (TMG)
MAT: Soil Survey % AC to Rdwy 10/5/2020.
TP&P: No railroad involvement.
SIR: STIP Traffic data sent to ENV on 1/7/2019
8/6/2021 128 GENERAL


https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/110568
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/040782

Other Federal-Aid & State Jobs

012143 Texarkana - Lake Village P.E. Hwy. 82

(Various) (NHS) (Principal Arterial) (4LG)

TYPE WORK: Corridor Improvement Study.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 7/8/09.

GENERAL: 1,800-6,700 ADT. Includes Districts 2, 3 and 7

ENV: PI migs for Planning Study held 5/10/11at Texarkana, 5/11/11 at El Dorado, & 5/12,/11 at Crossett. Add'l Public
Officials and Pl meetings scheduled on 11/18/14 at the Holiday Inn Express & Suites Texarkana East at 5210
Crossroads Parkway in Texarkana, on 11/19/14 at the City Council Chambers at 204 Northwest Avenue in El Dorado,
and on 11/20/14 at the Economic Development Building at 125 Main St. in Crossett.

TP&P: To conduct study of needed improvements.

070458 UPRR Grade Separation (East of Lafayette Co. Line) (S) Hwy. 82
(Columbia) (m.baker) (1.22 mi.) (NHS) (Principal Arterial) (4LG) /Sales Tax-X/ ||Design Criteria: Established

PLAN DSUR RDWY ENV PSUR ROW UTL BR MAT TRAF PH

PERCENT COMPLETE NA | 100% 90% = 90%  75% | 20% 25%  85% TBD  NA  TBD

TARGET DATE Feb18 Dec19 Feb20 Mar18 | Nov21  May 22 SCHEDULED DATE: 04-2022
END DATE May 18 Mar20 Mar20 May 18 STIP FFY: 2022

TYPE WORK: Construct one 4-lane painted median structure.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 4,800 ADT.

BRIDGE INFO: 02128 (Unable to match to InspectX)

ENV: Tribal consultation sent 11/29/18. Constraints to BR & RDWY 3/27/19. ARS to SHPO 7/17/19; response 7/18/19.
PIF to SHPO 2/5/20, response 2/7/20. T3-CE apprvd 3/6/20.

SUR: Aerial photo flown 1/18/12. CSUR 100%. DSUR 100% to Rdwy 5/29/18. Add'l DSUR req'd 1/24/19, 100% to Rdwy
4/10/19.

PSUR: 5 certs. PSUR to ROW 5/02/18. Add'l PSUR (3 certs) req'd 12/8/20 to ROW 2/4/21.

RDWY: Floodplain SP req'd. DSUR rec'd 5/29/18. T.O. to CON 10/5/18. Traffic req 12/20/18. Add'l Survey req 1/14/19 &
1/22/19. 30% Plans rec'd from CON 2/7/19. 30% Plans rev'd & ret'd to CON 3/1/19. Design Criteria apprv'd 7/5/19.
RDWY Info to ENV 11/7/19. 60% Plans rec'd from CON 11/26/19. Field Insp held 2/11/20. 60% Plans rev'd & ret'd to
CON 2/24/20. Loc & Des Doc apprv'd 3/23/20. ROW sent to ROW 3/26/20. UTIL reqm'ts to ROW 5/1/20. 90% Plans
rec'd from CON 7/23/21. Plans to EST 7/23/21. Final Field Insp req 7/23/21.

ROW: Plans 90% (12 trs). Initial Auth Rec'd 8/5/20. x/12 apprs made & apprvd. RR info to UPRR x/x/21. AUl 4/24/18,
UF1 3/5/19; Plans to 4 utils 12/4/19 & 5/21/20, 3/4 Est rec'd, 2 utils no adj.

BR: (TMG) Layout 95%. Prelim./60% plans to UPRR 2/27/20. Prelim./60% plans Apv'd. with comments 5/20/20.

TP&P: Railroad Involvement: underpass of UP at DOT# 440766V at MP 379.38 in Waldo.

RR: SP sent to PM11/17/20; 60% plans approved with comments to consider for final plan submission on 3/26/20.
(Actual date ARDOT received from UPRR 5/20/20.) C&M Agreement sent to UPRR for review 7/21/20. Awaiting
Final plans to be submitted to UPRR. 4/30/2021 - Redline Comparison sent to UPRR. 5/4/2021 - SP sent to PM.

SIR: Traffic data sent to RDWY 1/16/19.

ORIGINAL SCHEDULE: SCHEDULED-Jul 20; DSUR-Feb 18; RDWY-Jul 19; ENV-Sep 19; PSUR-Mar 18; ROW-Jun 20;
UTIL-Mar 21

CA0707 Hwy. 98 — Hwy. 79 (Widening) P.E. Hwy. 82

(Columbia) (9.09 mi.) (NHS) (Principal Arterial) /Sales Tax/ ||Design Criteria: Established

TYPE WORK: Widen to 4 lanes.

WORK ZONE POLICY: No work zone policy identified. Incentive/Disincentive site use work.
BACKGROUND INFOQ: Project programmed on 7/3/14.

RDWY: PPC rec'd 7/18/14. Design Criteria apprv'd 4/19/19.
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PERCENT COMPLETE
TARGET DATE

8/6/2021

Other Federal-Aid & State Jobs

070570 Hwy. 98 — Co. Rd. 27 (Widening) (S)
(Columbia) (garver) (3.24 mi.) (NHS) (Principal Arterial) (4LG)

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100% = 30%  10%  75% 0% 5% | 30% TBD
Jun14 Sep21 Dec21 Aug14 Dec22 Dec23
Jun 14 Aug 14

TYPE WORK: Widen to 4 lanes with 11' painted median. Pavement type: Asphalt

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 3/25/21.

GENERAL: 4,200-4,400 ADT. Split out of Job CA0705. STIP 2016-2020 note: Contingent upon availability of funds. IOM
03/25/2021 - Project supersedes Job CAQ0708.

BRIDGE INFO: 05213 (86.92, Br. Repl., NP, Deck 6, Super. 6, Sub. 7, 1969)

ENV: ENV process by AHTD. Tribal consultation sent 10/19/15. Env Constraints to Rdwy 2/25/21.

SUR: DSUR and PSUR under CA0705. Add'l DSUR (Hyd) req'd 11/7/18.

RDWY: Floodplain SP req'd. Add'l Survey req 11/7/18. T.0. to CON 8/28/20. Early Coord Meeting shced 1/14/21. Early
Coord Meeting held 1/27/21. Soil Survey and TMs req 1/27/21. 30% Plans rec'd from CON 3/18/21.

ROW: Util by ArDOT. UFI held 10/20/15.

BR: (SWP)

MAT: Soil Survey 90%.

TP&P: RR Involvement; UP at-grade at LM 6.74. Will require PE Agmt.
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Other Federal-Aid & State Jobs

070471 Cornie Bayou, Harper & Lapile Creeks Strs. & Apprs. (S) Hwy. 82
(Columbia & Union) (m.baker) (0.62 mi.) (NHS) (Principal Arterial) (4LG) /STBGP/State/ ||Design Criteria: Established

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

PERCENT COMPLETE NA 100% | 90% | 100% = 75% 20% 40% 90% | 100% NA NA

TARGET DATE Feb18 Nov19 Jan20 Mar18 | Mar21 Feb22 |  SCHEDULED DATE: 02-2022
END DATE Mar18 Jun20 Apr20  Jun18 STIP FFY: 2022

TYPE WORK: Construct three 4-lane painted median structures.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/17/16. Project renamed on
6/19/18 & 6/19/18.

GENERAL: 3,500-5,400 ADT.

BRIDGE INFO: 02667 (69.13, Br. Repl., NP, Deck 6, Super. 6, Sub. 5, 1950); 02668 (69.08, Br. Repl., NP, Deck 6,
Super. 6, Sub. 5, 1950); 02912 (71.73, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1954)

ENV: RTA for 2 properties to SHPO 12/8/17; 0 properties eligible 12/11/17 addl RTA for 1 property sent 8/3/18; 0
properties eligible 8/7/18. Tribal consultation sent 12/20/17. Constraints to BR and RDWY 9/6/18. Tribal letters sent
2/18/20. PIF to SHPO 4/13/20, response 4/15/20. T3-CE apprvd 4/27/20. NWP request to USACE 6/9/21, issued
7119/21.

SUR: DSUR & PSUR for Lapile Creek under 070473.

DSUR: Aerial photo flown 1/23/17. CSUR under 070365. LIDAR under 070365. DSUR 100% to Rdwy 3/28/18. Add'l
DSUR (Hyd) req'd 11/26/18 to Rdwy 12/12/18. Add'l DSUR req'd 02/20/20 100% to Rdwy 7/10/20.
PSUR: 6 certs. PSUR to ROW 6/6/18.

RDWY: Floodplain SP req'd. DSUR rec'd 3/28/18 & 5/11/18. T.O. to CON 10/5/18. Add'l Survey req 11/26/18 & 2/20/20.
Traffic req 12/20/18. 30% Plans rec'd from CON 6/3/19. 30% Plans rev'd & ret'd to CON 10/14/19. Des Criteria apprv'd
10/18/19. Materials req 10/24/19. RDWY Info to ENV 11/7/19. Field Insp held 2/11/20. 60% Plans rec'd from CON
3/23/20. RDWY Info to ENV 3/31/20. Loc & Des Doc apprv'd 5/1/20. 60% Plans rev'd & ret'd to CON 5/8/20. ROW
req'mts to ROW 5/22/20. Rev 60% Plans rec'd from CON 6/19/20. Rev 60% Plans rev'd & ret'd to CON 6/23/20. UTIL
regm'ts to ROW 6/23/20. 90% Plans rec'd from CON 7/20/21. Plans to EST 7/20/21. Final Field Insp held 7/21/21.

ROW: Plans 90% (9 trs). Auth Rec'd 8/5/20. 0/9 appr made & apprvd. UFI 1/9/19. Plans to 5 utils 7/9/20; 5/5 utils est
rec'd.

BR: (CMW) Layout 95%. Rec'd 90% plans 7/20/21.

MAT: Soil Survey %AC to Rdwy 10/28/19.

TP&P: No railroad involvement.

SIR: Traffic data sent to RDWY 1/17/19.

ORIGINAL SCHEDULE: SCHEDULED-Jun 20; DSUR-Feb 18; RDWY-Jul 19; ENV-Sep 19; PSUR-Mar 18; ROW-Jun 20;

UTIL-Mar 21
020770 Hamburg — East (Widening) (S) Hwy. 82
(Ashley) (m.baker) (2.7 mi.) (NHS) (Principal Arterial) (4LG)
PLAN | DSUR RDWY ENV PSUR ROW UTL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 5%  15% 50%
TARGET DATE Aug 21 | Mar22 | Jun22 | Nov21 | Dec23 | Dec 24
END DATE May 21

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQ: Project programmed on 2/26/21.
GENERAL: 3,100 ADT.
SUR: DSUR under 020676. DSUR to Rdwy 5/20/21.
PSUR: PSUR under 020676. 65 certs.

RDWY': Floodplain SP req'd. DSUR rec'd 5/20/21. Traffic & Soil Survey req 6/22/21. Des Criteria apprv'd 7/20/21.
MAT: Soil Survey 50%.
TP&P: No railroad involvement.

Not a capacity need.
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Other Federal-Aid & State Jobs

020676 E. of Hamburg — Mist (Widening) (S) Hwy. 82

(Ashley) (m.baker) (3.4 mi.) (NHS) (Principal Arterial) (4LG) /INHPP/State/ || Design Criteria: Established

‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 45% = 50% 75% 10% 20% 5% TBD NA NA
TARGET DATE Jul18  May21  Jun21 | Aug 18 | Mar22 | Dec 22 SCHEDULED DATE: 11-2022
END DATE Jul 18 Sep 18 STIP FFY: 2023
TYPE WORK: Major Widening - 5 Lanes.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 11/17/16. Project renamed on
4/24/17, 2/5/18, 6/19/18, & 2/26/21.
GENERAL: 1,800-3,100 ADT.
ENV: Constraints to RDWY 9/18/18. Tribal consultation sent 5/23/19. ARS to SHPO 11/13/19; response 11/21/19. PIF to
SHPO12/17/19, response 12/20/19. Pl meeting to be rescheduled. CRS to SHPO 5/7/20, response 5/9/20. Virtual
Public Involvement scheduled 7/6/-7/20/20. T3 CE apprvd 8/6/20. NW23 permit packet to USACE 9/29/20. ARS
addendum to SHPO 5/19/21, response 5/21/21. 2nd addendum to SHPO 6/29/21, response 7/1/21.
SUR: NTP to CON 4/4/18. CSUR 100%. Aerial photo flown 2/17/17, 2/3/21.
DSUR: DSUR to Rdwy 7/26/18. Add'l Utilities to Rdwy 8/14/18. UAV LiDAR aquired 2/24/21. Add'l LIiDAR FE
100%. Add'l DSUR 100% to Rdwy 5/20/21.
PSUR: 118 tracts. PSUR to ROW 9/6/18. Add'l PSUR 25%.
RDWY:: No Floodplain SP req'd. Passing lane location apprv'd 4/18/17. DSUR rec'd 7/27/18. T.0. Order to CON 9/25/18.
Traffic & FWD req 12/20/18. Early Coord Meeting held 7/25/19. Avg Running Speed req 8/2/19. 30% Plans rec'd from
CON 9/20/19. 30% Plans rev'd & ret'd to CON 10/29/19. Des Criteria apprv'd 11/19/19. Field Insp held 1/28/20. 60%
Plans rec'd from CON 4/14/20. 60% Plans rev'd & ret'd to CON 5/6/20. ROW & UTIL reqm'ts to ROW 6/23/20. RDWY
Info to ENV 6/23/20 & 6/25/21. Loc & Des Doc apprv'd 8/19/20. 90% Plans rec'd from CON 9/22/20. 30% Plans rec'd
from CON 3/23/21. Rev Des Criteria apprv'd 4/12/21. 30% Plans rev'd & ret'd to CON 4/14/21. Rev 60% Plans rec'd
from CON 6/24/21. Field Insp held 7/30/21. Rev 60% Plans rev'd & ret'd to CON 7/21/21.
ROW: Plans 30% (20 trs.) Initial Auth Rec'd 9/24/20. AUI 7/19/19. UFI 10/24/19; Plans to 6 utils 7/10/20; 2/6 est rec'd, 1
utils no involvement.
BR: (SWP) 3/24/21 - Rec'd. 30% plans. 3/31/21 - Ret'd. comments 30% plans.
TP&P: Planning study completed (2015). No railroad involvement.
SIR: Traffic data sent to RDWY 1/14/19. FWD to RDWY 1/17/19.
ORIGINAL SCHEDULE: SCHEDULED-Oct 20; DSUR-Jul 18; RDWY-Aug 19; ENV-Nov 19; PSUR-Aug 18; ROW-Aug
20; UTIL-May 21
020771 Mist — Hwy. 160 (Widening) (S) Hwy. 82
(Ashley) (7.3 mi.) (NHS) (Principal Arterial) (4LG)
‘ PLAN | DSUR ’ RDWY ENV = PSUR | ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA - 5% TBD TBD
TARGET DATE Jun22 Jan23  Apr23 Oct24 | Apr25
END DATE

8/6/2021

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQ: Project programmed on 2/26/21.
GENERAL: 1,800 ADT.
TP&P: No railroad involvement.

Not a capacity need.
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Other Federal-Aid & State Jobs

020772 Hwy. 160 — Montrose (Widening) (S) Hwy. 82
(Ashley) (4.8 mi.) (NHS) (Principal Arterial) (4LG)

PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 5% TBD TBD
TARGET DATE Jun22 | Apr23  Jul23 Jan 25 | Jan 26
END DATE

TYPE WORK: Major Widening.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 2/26/21.
GENERAL: 1,500-1,800 ADT.
TP&P: No railroad involvement.
Not a capacity need.
RR: No railroad involvement.

020773 Montrose Bypass Impvts. (Widening) (S) Hwy. 82
(Ashley) (2.15 mi.) (NHS) (Principal Arterial) (4LG)
PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 5% TBD TBD
TARGET DATE Jun22 Dec22 Mar23 Sep24  Mar 26
END DATE

TYPE WORK: Major Widening.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 2/26/21.

GENERAL: 1,200-1,800 ADT.

TP&P: Crosses UPRR crossing DOT# 425353N (RR-Under) at MP 434.45 on Hwy. 82E. McGehee Subdivision.
Not a capacity need.
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Other Federal-Aid & State Jobs

020675 Montrose — Lake Village (Sel. Secs.) (S) Hwy. 82
(Ashley & Chicot) (garver) (1.36 mi.) (NHS) (Principal Arterial) (4LG) /Sales Tax-X/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 100% = 90%  75% | 45% @ 25% | 100% = TBD  100%  NA
TARGET DATE Jul17 | Apr19  Apr19  Jul17 | Dec21 Aug22 SCHEDULED DATE: 2022
END DATE Sep17 Sep19 Jan20 May 17 STIP FFY: 2021

CRITICAL NOTES: Small utility conflict.

TYPE WORK: Replace 5 structures with 4-lane painted median structures. Replace 2 eastern
most structures with 5-lane structures, Major Widening.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 11/17/16.

GENERAL: 1,800-2,500 ADT.

BRIDGE INFO: 02347 (74.02, Br. Repl., NP, Deck 7, Super. 6, Sub. 6, 1950); 02348 (65.51, Br. Repl., NP, SD, Deck 6,
Super. 4, Sub. 7, 1950); 02350 (81.68, Br. Repl., NP, Deck 7, Super. 6, Sub. 7, 1950); 02351 (63.26, Br. Repl., NP,
SD, Deck 6, Super. 4, Sub. 6, 1950); 02352 (65.51, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 7, 1950); 02353 (79.87,
Br. Repl., NP, Deck 7, Super. 6, Sub. 7, 1950); 02358 (77.92, Br. Repl., NP, Deck 6, Super. 6, Sub. 7, 1950)

ENV: Tribal consultation sent 11/30/17. Constraints to RDWY & BR 12/19/17. RTA for 14 structures to SHPO 6/12/18; 0
structures eligible 6/14/18; addendum RTA for 5 addl properties sent 1/30/19; SHPO conc 0 properties eligible
1/31/19. Pl held 8/22/19 @ Lakeside High School (Commons Area), 336 Highway 82 West, Lake Village. ARS to
SHPO 8/28/19; concurrence 9/3/19. SHPO response to CRS 11/8/19. Revised CRS to SHPO 12/5/19, response
12/13/19. T3-CE apprvd 1/24/20. Re-evaluation apprvd 3/11/20.

SUR: Aerial photo flown 3/28/15, 1/24/17, 2/3/21. Ortho 100%. Add'| CSUR 100%.

DSUR: DSUR for bridges I.P. Survey data under 020612. Add'l DSUR 100% to Rdwy 9/1/17. Add'l| DSUR req'd
1/31/19, 100% to Rdwy 4/8/19, 4/17/19. Add'l DSUR req'd to Rdwy 5/21/19, 100% to CON 5/22/19. Add'| DSUR
to Rdwy 12/10/19. (Loves Gas Station). Add'l| CSUR 100%. UAV LiDAR flown 3/3/21, 3/4/21. LiDAR FE 100%.

PSUR: 60 certs. PSUR to ROW 5/8/17. Six (6) add'l certs req'd 10/25/19, 100%, to ROW 12/11/19. Rev. PSUR to
ROW 01/06/20. ROW staking req'd 5/5/21 100% to ROW 6/18/21.

RDWY: Floodplain SP req'd. DSUR rec'd 9/1/17. FWD req 3/13/18. Traffic req 6/22/18. T.O. to CON 7/17/18. Kick Off
Meeting held 8/13/18. Add'l Survey req 2/5/19 & 5/6/19. 30% Plans rec'd from CON 6/4/19. ROW reg'mts to ROW
6/5/19. 30% Plans rev'd & ret'd to CON 6/7/19. 60% Plans rec'd from CON 9/3/19. UTIL req'mts to ROW 9/30/19. Rev
ROW req'mts to ROW 10/2/19. UTIL req'mts to ROW 10/2/19. Des Criteria apprv'd 10/3/19. Field Insp req 10/4/19.
RDWY Info to ENV 10/25/19. 60% Plans rev'd & ret'd to CON 12/19/19. Loc & Des Doc apprv'd 5/11/20. Field Insp
held 5/14/20. 90% Plans rec'd from CON 8/20/20. Final Field Insp held 9/1/20. Plans cert by CON 8/10/20. 90% Plans
rev'd & ret'd to CON 9/3/20. Final Plans rec'd from CON 9/11/20. Rev ROW regm'ts to ROW 9/17/20. Rev ROW &
UTIL regm'ts to ROW 6/17/21.

ROW: Plans 90% (52 trs). Auth Rec'd 7/7/20. 48/51 apprs made & apprvd. 19 options & 8 Paid 1 AHC tr. 0/1 Res, 0/2
PPO Relos moved. AUI held 9/8/17, UFI held 6/11/19. Plans to 5 utils 11/12/19; 5/6 utils est rec'd.

BR: (SWP) Layout 100%. Rec'd. 90% plans 8/20/20. Ret'd. 90% comments 8/28/20. Rec'd. 100% plans 9/11/20.

TP&P: Planning study complete (2015). 11/6/20 - No RR involvement; confirmed 12/7/20

SIR: Traffic data sent to RDWY 6/27/2018. FWD to RDWY 4/3/19.

ORIGINAL SCHEDULE: SCHEDULED-Nov 20; DSUR-Jul 17; RDWY-May 18; ENV-May 19; PSUR-Jul 17; ROW-Feb 20;
UTIL-Nov 20
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Other Federal-Aid & State Jobs

020768 Montrose — Hwy. 293 (Widening) (S)

(Ashley & Chicot) (4.21 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/

Hwy. 82

‘ PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 75% 20% 5% NA TBD
TARGET DATE Aug21 | Jun22 | Sep22 | Sep21 | Sep 23 | Nov 24 SCHEDULED DATE: 11-2024
END DATE STIP FFY: 2024

TYPE WORK: Major Widening.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFOQ: Project programmed on 2/9/21.

GENERAL: 1,800-2,300 ADT.

ENV: ARS to SHPO 5/25/21, response 5/26/21.

SUR: DSUR and PSUR under 020612. U&D 80%.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: Not a capacity need. 6/16/2021 No railroad involvement.

020769 Hwy. 293 - Lake Village (Widening) (S) Hwy. 82
(Chicot) (5.53 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV PSUR | ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 75% 20% 0% TBD
TARGET DATE Oct21  Oct22  Jan23 Nov21 | Jan24  Jun25 SCHEDULED DATE: 06-2025
END DATE STIP FFY: 2024

TYPE WORK: Major Widening.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 2/9/21.

GENERAL: 2,300-2,500 ADT.

BRIDGE INFO: M1533 (87.64, Br. Repl., NP, Culv. 8, 1950); M1534 (75.00, Br. Repl., NP, Culv. 8, 1950); M1535 (78.61,
Br. Repl., NP, Culv. 8, 1950)

ENV: ARS to SHPO 6/29/21, response 6/30/21.

SUR: DSUR and PSUR under 020612.

RDWY: Traffic & Materials req 5/17/21.

TP&P: Not a capacity need. 6/17/2021 No railroad involvement.
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Other Federal-Aid & State Jobs

070367 Hwy. 82B Improvements (El Dorado) (S) Hwy. 82B
(Union) (craft-tull) (4 mi.) (NHS) (Urban Principal Arterial) /State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

100% | 100% = 85% 90% 75% 25% 15% 15% ‘ 50% ‘ 65% NA

Oct12  May 19 Jun20  Jan13 | Feb22 Aug 23 SCHEDULED DATE: 2023
Oct12 Aug19 | Jul20 | Jan13 STIP FFY: 2023

TYPE WORK: Widening to three lanes with a multi-use trail, construction of roundabouts at
College and S. West Ave. with two mid-block crossings between the roundabouts and various
intersection improvements.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQO: First appeared in the 2013-2016 STIP. Project programmed on 7/20/11. Project renamed on
1/30/12, 9/17/12, 9/17/15, & 10/15/18.

GENERAL: 7,200-12,000 ADT. Utilizing Crafton Tull for environmental clearance and design services."Target Dates"
assumes a start date of 1/18 with Crafton Tull. Job 070377 has been added to this project. Partnering: Department to
incorporate several City-requested improvements into the project, pending FHWA approval and will pay the difference
to relocate utilities underground on Hwy. 82B between Washington Ave. and College Ave. City to pay additional
funding to offset added cost to standard design for signal mast arms and aesthetic enhancements on bridges. City to
provide all additional funding for railroad bridge lighting, decorative light poles, and landscaping and irrigation systems.
City to accept ownership of Hwy. 82B between Hwy. 82 and Hwy 167B upon completion of project. Agreement with
City signed 10/19/17. City also to accept ownership of Hwy. 167B between Hwy. 82 and Hwy. 167 upon completion of
project. New agreement for all work on Hwy. 82B and Hwy. 167B executed 11/14/18.

BRIDGE INFO: 00639 (Unable to match to InspectX); 01801 (62.68, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 6, Hist.,
1935); 01983 (83.92, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, Hist., 1936)

ENV: Non-NEPA by CTA. Tribal consultation 6/6/12. RTA to SHPO 6/12/12, 21 structures declared eligible & one on the
NRHP 7/11/12. Constraints to RDWY, SURV, & BR 9/6/12. Historic RR bridge; marketing letters sent 5/12/14. Draft
MOA to SHPO 7/15/14. RTA addendum to SHPO 7/28/14, 1 structure eligible 7/28/14; RTA addendum to SHPO
1/8/15; 4 structures eligible 1/14/15. Historic Bridge MOA for Hillsboro St Bridge 01983 apprvd 10/6/14; termination
letter to SHPO 9/18/18; conc recd 9/26/18. Visioning mtg held by City 4/7/15. Pl meeting held 10/11/18 in El Dorado.
Tribal consultation for Job 070377 12/5/13. Historic bridge 01801 MOA apprvd 10/6/14 under Job 070377. PIF to
SHPO 10/27/17 under Job 070377; conc recd 11/1/17. PIF for Job 070367 to SHPO 10/30/18; SHPO response
11/1/18. Pl meeting held 1/30/20 @ First Assembly of God Church, 2225 W. Hillsboro, El Dorado. Env Clearance
approved 7/21/20.

SUR: Partial Aerial photography flown 2/20/09; 1/18/12; 2/20/12. Revised alternative alignment to BR, ENV, Rdwy
3/8/12.

DSUR: CSUR 100%. WO (CSUR) to CON 11/7/11; 01/18/12. Photogrammetry 100%. U&D survey 100%. WO
(LIDAR data acquistion) to CON 6/1/12. Mobile LIDAR (data acquisition & feature extraction) 100%. DSUR to
Rdwy 10/4/12. Add'| DSUR (Req. 6/20/14) to Rdwy 8/29/14. Add'l RR track ties to CTA 5/23/18. Add'l DSUR req'd
7/11/18 to Rdwy & CTA 7/26/18. Add'l DSUR (utilities) to CTA 12/14/18. Add'l DSUR (drainage) req'd 1/17/19.
S5113 70%.

PSUR: (254 tracts) WO (PSUR) to CON 6/8/12. PSUR to ROW 1/4/13. Add'| PSUR to ROW 9/15/14. Add'| PSUR
req'd 6/15/20. Add'l 10 certs req'd 6/25/20 to ROW 7/15/20. ROW staking IP (B&F), NTP 4/8/21.

RDWY: Floodplain SP req'd. DSUR rec'd 10/4/12. Prelim Prints to ROW & ENV 3/29/13. Traffic, TM, FWD, & Soil Survey
req 3/29/13. Prelim Prints to RR Coord 4/1/13. Hyd Anal 50%. Add'l Survey req 6/20/14. Signal Study req 8/8/14 for
Timber Lane, S. Smith, & S. Nelson. Add'l TMs req 8/8/14 & 8/14/14. Kick Off Meeting held 10/10/17. Des Criteria
appv'd 2/16/18. Rev Traffic req 5/9/18. 30% Plans rec'd from CON 7/12/18. 30% Plans rev'd & ret'd to CON 8/22/18.
60% Plans rec'd from CON 7/18/19. ROW & UTIL regm'ts to ROW 8/7/19. Meeting w/ City held 11/13/12, 10/30/14,
2/12/15, & 10/7/19. 60% Plans rev'd & ret'd to CON 10/17/19. RDWY Info to ENV 2/12/20. Rev 60% Plans rec'd from
CON 5/11/20. Rev ROW & UTIL reg'mts to ROW 6/2/20. Rev 60% Plans rev'd & retd CON 6/2/20. Plans to RR Coord
6/2/20. Field Insp held 8/18/20.

ROW: By CTA. Plans 90% (193 trs). 3 City & 3 RR trs; 0/193 apprs made & apprvd. Auth Rec'd 3/29/20. UFI 4/10/13.
Plans to 10 utils 7/17/20, 7/21/20, 8/6/20, 9/10/20 & 12/9/20. 4/10 utils est rec'd.

BR: (JYP) Layout 95%.

MAT: Soil Survey to Rdwy 6/25/13. Soil Survey for Old Job 070377 to Rdwy 5/1/14. Subsurf Invest Prelim Inform to Br
7/9/14 for Old Job 070377.

TP&P: Memo study completed 5/21/12. Railroad Involvement: 425786U UPRR (western) 425792X UPRR (eastern).

RR: UPRR PE agreement fully executed 10/14/19. 9/24/20, ArDOT/Bridge approved 95% plans 1/15 & RR Coord
sent to Olsen 1/15/21Bridge approval. ROW working on Easements; DRAFT C&M prepared. SPs for UPRR and
OUCH to be drafted near LET date. Schedule and estimate provided by UPRR 2/22/21. 4/8/21 - 100% plans sent
to Bridge, Roadway, PM, Row for review/approval

SIR: Traffic sent to RDWY 9/12/14. TM sent to RDWY 10/27/14. FWD to RDWY 2/25/17.

ORIGINAL SCHEDULE: SCHEDULED-Sep 16; DSUR-Sep 12;RDWY-Aug 13;ENV-Apr 14;PSUR-Nov 12;ROW-Jun
15;,UTIL-Sep 16
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Other Federal-Aid & State Jobs

020775 Hwy. 83 Strs. & Apprs. (S) Hwy. 83
(Drew) (urb) (Non-APHN) (Major Collector) /NHPP/State/
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 5% 0% TBD
TARGET DATE May 21 | Feb22  Feb22 Sep21 | Nov22 May23 SCHEDULED DATE: 11-2023
END DATE May 21 STIP FFY: 2024

TYPE WORK: Replace 2 structures.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 1,600 ADT.

BRIDGE INFO: M1538 (60.58, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1930); M1539 (59.69, Br. Repl., NP, Deck 5,
Super. 5, Sub. 5, 1931)

ENV: EPD.

SUR: 02x147-M1539, 02x149-M1538. CSUR 100%. Aerial photo 1/7/20. DSUR to Rdwy 5/19/21.

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.

TP&P: No railroad coordination.

061743 Beauchamp Creek Str. & Apprs. (S) Hwy. 84
(Hot Spring) (pri) (Non-APHN) (Major Collector) /NHPP/State/
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 10% 5% 75% 5% 0% TBD
TARGET DATE May21 Oct21 Oct21  Sep21 | Jun22  Dec22 SCHEDULED DATE: 05-2023
END DATE May 21 Jul 21 STIP FFY: 2023
TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,000 ADT.
BRIDGE INFO: M3208 (65.70, Br. Repl., NP, SD, Deck 7, Super. 6, Sub. 4, 1968)
ENV: EPD. Tribal consultation letters sent 7/12/21.
SUR: 06x174-M3208. CSUR 100%. Aerial photo 1/7/20. DSUR to Rdwy 5/19/21.
PSUR: Existing ROW to ROW 7/6/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Hyd Anal 60%. Early Coord Meeting
held 7/21/21. Hyd Anal complete to Bridge 7/29/21.

ROW: AUI 7/20/2021.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

061614 Wattensaw Bayou & Relief Strs. & Apprs. (S) Hwy. 86
(Prairie) (neel-schaffer) (0.8 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA | 100% 60% = 90% = 75% 5% = 5% | TBD  NA NA

TARGET DATE Sep20 Mar21 May 21 Nov21 May22 | SCHEDULED DATE: 05-2022
END DATE Sep20 Mar21  Jul21 | Oct20 STIP FFY: 2022

TYPE WORK: Replace 2 bridges.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 220 ADT.

BRIDGE INFO: M1581 (34.06, Br. Repl., PO, SD, Deck 5, Super. 6, Sub. 4, Hist., 1945); M1582 (24.49, Br. Repl., PO,
SD, Deck 5, Super. 5, Sub. 4, 1931)

ENV: Historic Bridge process reqd. Constraints to BR and RDWY 11/18/20. ARS to SHPO 3/10/21, response 3/11/21.
PIF and MOA to SHPO 6/1/21, MOA to FHWA 7/7/21. T3CE apprvd 7/26/21.

SUR: Aerial photo flown 12/2/15. CSUR 100%.

DSUR: NTP to Con 4/10/20. DSUR to Rdwy 9/10/20. Add'l DSUR to Rdwy 1/12/21.
PSUR: Exsiting ROW to ROW 10/9/20.

RDWY: Floodplain SP req'd. Traffic & Materials req 9/27/19. DSUR rec'd 9/10/20. Early Coord Meeting scheld 11/18/20.
T.0. to CON 12/11/20. 30% Plans rec'd from CON 12/15/20. 30% Plans rev'd & ret'd to CON 1/11/21. Rev 30% Plans
rec'd from CON 1/29/21. Rev 30% Plans rev'd & ret'd to CON 2/16/21. 60% Plans rec'd from CON 3/2/21. Field Insp
req 3/2/21. ROW & UTIL req'mts to ROW 3/31/21. 60% Plans rev'd & ret'd to CON 4/5/21. RDWY Info to ENV 5/20/21.
Loc & Des Doc apprv'd 7/28/21.

ROW: AUI 10/07/20, UFI on 3/4/21; Plans to 3 utils 6/30/2021.

BR: (CMW) Layout 85%.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: DSUR-Sep 20; RDWY-Mar 21; ENV-Mar 21; ROW-Sep 21; UTIL-Mar 22

061746 South Branch La Grue Bayou Str. & Apprs. (S) Hwy. 86
(Prairie) (pri) (Non-APHN) (Major Collector) /INHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 5% 5% RCB | TBD
TARGET DATE May 21 | Oct21 | Oct21 | Sep21 | Jun22 | Dec 22 SCHEDULED DATE: 05-2023
END DATE May 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 130 ADT.
BRIDGE INFO: M3086 (57.07, Br. Repl., NP, Deck 7, Super. 5, Sub. 5, 1964)
ENV: EPD.
SUR: 06x284-M3086. CSUR 100%. DSUR to Rdwy 5/19/21.
PSUR: Existing ROW to ROW 6/23/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Hyd Anal complete to Bridge 7/27/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

061744 Oak Creek Str. & Apprs. (S) Hwy. 86
(Prairie) (pri) (Non-APHN) (Major Collector) /INHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% 5%  75% 5% | RCB | TBD
TARGET DATE May21 Oct21 Oct21 Sep21 Jun22 Dec22 | SCHEDULED DATE: 06-2023
END DATE May 21 Jun 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 350 ADT.
BRIDGE INFO: M1585 (80.70, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 4, 1931)
ENV: EPD.
SUR: 06x281-M1585. CSUR 100%. Aerial photo 2/14/20. DSUR to Rdwy 5/19/21.
PSUR: Existing ROW to ROW 6/14/21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. Hyd Anal complete to Bridge 7/28/21.
ROW: AUI 7/8/2021.
TP&P: No railroad involvement.

040789 Gap & Turbin Creeks Strs. & Apprs. (S) Hwy. 88
(Polk) (pri) (APHN) (Major Collector) INHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA  100% 50% = 90%  75% | 10% = 20% 0% | 35% = NA NA
TARGET DATE Jul20 | Jan21 | Jan 21 Dec21 | Jun22 SCHEDULED DATE: 04-2022
END DATE Jun20  Mar21 Nov20 Jul20 STIP FFY: 2022

TYPE WORK: Replace 2 bridges.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 1,400 ADT.

BRIDGE INFO: 02702 (64.17, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 6, 1950); 02747 (57.95, Br. Repl., NP, Deck 5,
Super. 5, Sub. 6, 1952)

ENV: EPD. Constraints to BR, RDWY & SUR 3/13/19. Tribal consultation letters sent 5/9/19. ARS to SHPO 5/28/19;
response 5/30/19. PIF to SHPO 10/26/20, response 10/31/20. T3 CE apprvd 11/2/20.

SUR: Aerial photo flown 3/6/19. NTP to Con 02/25/20. CSUR 100%. DSUR to Rdwy 6/23/20. Add'l DSUR req'd 10/9/20
to Rdwy 12/11/20.

PSUR: Existing ROW only to ROW 7/30/20.

RDWY: Floodplain SP req'd. DSUR rec'd 6/23/20. Traffic & FWD req 7/14/20. Early Coord Meeting held 7/23/20. Prelim
Layouts to ROW & ENV 8/25/20. Soil Survey req 8/25/20. Des Criteria apprv'd 9/29/20. Add'l Survey req 10/9/20.
RDWY Info to ENV 12/22/20. HYD Anal complete to Bridge 1/15/21. ROW & UTIL regm'ts to ROW 3/4/21. Field Insp &
TMP Meeting held 6/1/21.

ROW: COURT ORDER Plans 60% (x trs). Initial Auth Rec'd 6/9/21. AUI 8/18/20, UF1 8/18/20. Plans to 3 utils 3/11/21;
1/3 utils est rec'd.

BR: (TMG) Layout 25%.

MAT: Soil Survey to Rdwy 2/4/2021. Subsurf Invest 0%.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: DSUR-Jul 20; RDWY-Jan 21; ENV-Jan 21; ROW-Jul 21; UTIL-Apr 22
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Other Federal-Aid & State Jobs

101053 Beaver Dam Ditch Str. & Apprs. (O'Kean) (S) Hwy. 90
(Randolph) (m.baker) (0.06 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% = 95% 95% 75% 20% 25% 90% | 100% ‘ NA NA

Nov19  Mar20 Mar20 Oct21 | Apr22 SCHEDULED DATE: 04-2022
Dec19 May20 Mar20 Jan20 STIP FFY: 2021

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 360 ADT.

BRIDGE INFO: M1638 (50.91, Br. Repl., P2, Deck 6, Super. 5, Sub. 5, 1961)

ENV: EPD. Constraints to BR, RDWY and SUR 3/12/19. NA consultation to tribes 7/16/19. ARS to SHPO 1/30/20,
response 1/30/20. PIF to SHPO 2/5/20, response 2/7/20. T1-CE apprvd 3/16/20. NW14 request to USACE 9/29/20.

SUR: Aerial photo flown 3/22/19. CSUR 100%. DSUR to Rdwy 12/06/19.

PSUR: Existing ROW to ROW 01/10/20. 7 certs. PSUR to ROW 12/22/20.

RDWY: Floodplain SP req'd. Traffic req 8/2/19. T.0. to CON 10/18/19. Materials req 10/23/19. Early Coord Meeting held
11/12/19. Des Criteria apprv'd 11/12/19. DSUR rec'd 12/6/19. 30% Plans rec'd from CON 2/18/20. 30% Plans rev'd &
ret'd to CON 3/11/20. 60% Plans rec'd from CON 4/28/20. Field Insp held 5/7/20. 60% Plans rev'd & ret'd to CON
5/21/20. ROW & UTIL reg'mts to ROW 5/21/20. 90% Plans rec'd from CON 10/6/20. Plans cert by CON 10/14/20.
Plans to EST 3/15/21 & 4/29/21. Final Field Insp held 3/23/21. RDWY Info to ENV 4/5/21. 90% Plans rev'd & ret'd to
CON 4/16/21. Final Plans rec'd from CON 4/28/21.

ROW: Plans 90% (5 trs). 0/5 appr made & apprvd. Est 1 PPO relos. AUI 9/11/19, UFI 4/20/20; Plans to 5 utils 7/3/20; 4/5
utils est rec'd, 3 utils no conflict.

BR: (CMW)

MAT: Soil Survey %AC to Rdwy 10/28/19.

TP&P: Possible RR involvement at UP DOT# 437926D, MP 214.48, Hoxie Sub, Hwy. 90 East.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Feb 21; DSUR-Nov 19; RDWY-Mar 20; ENV-Mar 20; ROW-Feb 21; UTIL-Jun 21

140 GENERAL


https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101053

Other Federal-Aid & State Jobs

100877 Park St. — Country Club Rd. (Pocahontas) (S) Hwy. 90
(Randolph) (craft-tull) (1.02 mi.) (APHN) (Urban Minor Arterial) /ISTBGP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100% = 100%  90%  100% 75%  20% 5% | NA | 100% 90%  TBD
Feb18 Jun20 Sep20 Aug20 | Sep21 Sep22 SCHEDULED DATE: 2023
Jan18 ' Jul20 | Jul20 @ Feb18 STIP FFY: 2023

CRITICAL NOTES: City to decide after preferred alternative is determined.

TYPE WORK: Resurface. Add continuous two-way left turn lane and sidewalks.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 5,600 ADT.

ENV: Tribal consultation sent 3/28/18. RTA for 10 properties to SHPO 4/23/18; 2 eligible properties 5/1/18. Constraints
to RDWY 5/9/18. Pl held 12/10/19. ARS addendum to SHPO 6/23/20, response 6/24/20. PIF to SHPO 7/1/20,
response 7/15/20. T3-CE apprvd 7/15/20.

SUR: Aerial photo flown 1/14/16. NTP to CON 6/1/17.

DSUR: CSUR 100%. U&D 100%. Photogrammetry 100%. DSUR to Rdwy 1/11/18.
PSUR: 61 certs. PSUR to ROW 2/1/18. Add'| PSUR (5 certs) req'd 6/17/20 to ROW 9/17/20.

RDWY: No floodplain SP req'd. DSUR rec'd 1/12/18. Prelim Prints to ROW & ENV 3/22/18. Traffic, TMs, FWD, & Soil
Survey req 3/22/18. T.0. to CON 9/6/18. Des Criteria apprv'd 3/28/19. 30% Plans rec'd from CON 8/20/19. 30% Plans
rev'd & ret'd to CON 9/24/19. 60% Plans rec'd from CON 5/13/20. RDWY Info to ENV 5/21/20. 60% Plans rev'd & ret'd
to CON 6/5/20. Loc & Des Doc apprv'd 7/17/20. Rev 60% Plans rec'd from CON 7/9/20 & 7/29/20. Rev 60% Plans
rev'd & ret'd to CON 7/20/20 & 8/21/20. ROW & UTIL req'mts to ROW 7/30/20. Rev ROW & UTIL reg'mts to ROW
1/13/21. Field Insp held 4/7/21. 90% Plans rec'd from CON 5/4/21. Plans to EST 5/5/21. Final Field Insp held 5/14/21.

ROW: Plans 90% (51 trs). 90% ROW plans rec'd from CON 12/7/20 & apprvd 4/22/21. Rec'd Initial Auth 12/31/20. 0/51
appr made & apprvd. AUl 5/22/19. Plans to x utils x/x/20.

MAT: Soil Survey to Rdwy 8/10/18.

TP&P: Planning study complete (2017). No railroad involvement as of 5/25/2021

SIR: TMs sent to RDWY 4/16/18. FWD to RDWY 4/30/18.

ORIGINAL SCHEDULE: SCHEDULED-Nov 20; DSUR-Feb 18; RDWY-Apr 19; ENV-Jul 19; PSUR-Mar 18; ROW-Jul 20;
UTIL-Jul 21
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Other Federal-Aid & State Jobs

101003 Eassis Creek Str. & Apprs. (S) Hwy. 90
(Randolph) (m.baker) (0.45 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA | 100% 95% = 90%  75% 15%  90% | 100% NA = NA

TARGET DATE Dec19  Apr20  Apr20 Jan22 Jun22 | SCHEDULED DATE: 06-2022
END DATE Dec19 Oct20 = Jul20 = Jan20 STIP FFY: 2021

CRITICAL NOTES: Pup season clearing restriction; Tree clearing prohibited May 1 - July 31.

TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 600 ADT.

BRIDGE INFO: M1647 (38.20, Br. Repl., P1, SD, Deck 6, Super. 4, Sub. 6, 1939)

ENV: RTA for 1 structure to SHPO 2/20/19; conc 0 eligible recd 3/1/19. Tribal consultation sent 2/20/19. Constraints to
BR, RDW, & SUR 3/14/19, revised 4/1/20. ARS addendum to SHPO 3/31/20, response 4/1/20. PIF to SHPO 5/29/20,
response 6/3/20. T3-CE apprvd 7/7/20.

SUR: Aerial photo flown 4/21/15. CSUR 100%. NTP to Con 10/04/19. DSUR to Rdwy 12/30/19. Add'l DSUR req'd
02/04/20 100% to Rdwy 4/8/20.

PSUR: Existing ROW to ROW 01/30/20.

RDWY:: Floodplain SP req'd. Traffic req 8/2/19. Des Criteria apprv'd 10/3/19. T.0. to CON 10/7/19. Materials req
10/23/19. Early Coord Meeting held 11/12/19. DSUR rec'd 12/30/19. Add'l Survey req 2/4/20. 30% Plans rec'd from
CON 2/27/20. 30% Plans rev'd & ret'd to CON 3/13/20. Rev Des Criteria apprv'd 5/13/20. 60% Plans rec'd from CON
5/19/20. RDWY Info to ENV 5/29/20. Loc & Des Doc apprv'd 7/8/20. 60% Plans rev'd & ret'd to CON 8/25/20. Field
Insp held 9/3/20. Rev 60% Plans rec'd from CON 9/29/20. Rev 60% Plans rev'd & ret'd to CON 10/6/20. ROW & UTIL
req'mts to ROW 10/6/20. 90% Plans rec'd from CON 3/12/21. Plans to EST 3/15/21. FFI held 3/23/21. 90% Plans rev'd
& ret'd to CON 5/13/21. Final Plans rec'd from CON 7/14/21.

ROW: Plans xx% (x trs). Initial Auth Rec'd 6/2/21. AUI 9/11/19, UFI 4/20/20. Plans to 3 utils 2/15/20 & 2 utils 12/15/20.

BR: (SWP) 1 Bridge. Layout 95%. Rec'd. 90% plans on 3/15/21. Ret'd. comments 90% plans 5/3/21. Rec'd. 100% Plans
7114/121.

MAT: Soil Survey %AC to Rdwy 10/28/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Aug 21; DSUR-Dec 19; RDWY-Apr 20; ENV-Apr 20; ROW-Mar 21; UTIL-Aug 21
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Other Federal-Aid & State Jobs

100995 Cache River Str. & Apprs. (S. of Egypt) (S) Hwy. 91
(Craighead) (m.baker) (0.4 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 65% = 90%  75% 20% 5% | 100% NA | NA
Oct19  Oct20  Oct20 Nov21 May22 | SCHEDULED DATE: 05-2022

Nov19 Oct20 Jan21  Dec19 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 270 ADT.

BRIDGE INFO: 03258 (27.28, Br. Repl., P0, SD, Deck 3, Super. 4, Sub. 5, 1959)

ENV: Constraints to RDWY, BR, & SURV 1/11/19, 7/15/20. Tribal consultation letters sent 11/5/19. ARS to SHPO
8/12/20, response 8/13/20. PIF to SHPO 11/18/20, response 11/20/20. T3-CE apprvd 1/19/21.

SUR: Aerial photo flown 1/31/19. CSUR 100%. DSUR to Rdwy 11/04/19. Add'l DSUR req'd 02/04/20, 100%, to Rdwy
03/10/20. DSUR for structures M1567, M1658, and M1659 to Rdwy and Bridge 10-9-20.

PSUR: Existing ROW to ROW 12/12/19.

RDWY:: Floodplain SP req'd. Traffic req 8/2/19. Des Criteria apprv'd 10/3/19. Materials req 10/23/19. DSUR rec'd 11/4/19.
T.O. to CON 12/4/19. Early Coord Meeting held 12/10/19. Add'l Survey req 2/4/20. 30% Plans rec'd from CON
3/20/20. 30% Plans rev'd & ret'd to CON 5/6/20. 60% Plans rec'd from CON 7/28/20. 60% Plans rev'd & ret'd to CON
8/26/20. ROW & UTIL regm'ts to ROW 10/20/20. RDWY Info to ENV 12/17/20. Loc & Des Doc apprv'd 1/21/21. Field
Insp held 3/25/21.

ROW: COURT ORDER by ARDOT - Initial Auth Rec'd 6/2/21. 0/1 res relos moved. UF| held 3/24/20; Plans to 4 utils
4/28/20 & x/x/20; 1/4 est rec'd.

BR: (SWP) Layout 95%.

MAT: Soil Survey %AC to Rdwy 10/28/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Oct 21; DSUR-Oct 19; RDWY-Oct 20; ENV-Oct 20; ROW-Jun 21; UTIL-Dec 21
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Other Federal-Aid & State Jobs

080612 Ward Creek Branch Str. & Apprs. (S) Hwy. 92
(Van Buren) (garver) (0.04 mi.) (Non-APHN) (Major Collector) ||Design Criteria: Established

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 90% = 95%  75% 30% | 60% = 35%  NA
TARGET DATE Oct19  Feb20 @ Apr20
END DATE Oct19 Feb20 @ Apr20 | Nov 19

TYPE WORK: Replace 1 structure with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0071(39)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 710 ADT.

BRIDGE INFO: M1668 (51.91, Br. Repl., P3, Deck 7, Super. 7, Sub. 7, 1941)

ENV: Tribal consultation letters sent 1/24/20. Constraints to Rdwy & BR 2/24/20.

ARS to SHPO 4/6/20, resonse 4/9/20. PIF to SHPO 4/14/20, response 4/15/20. T3-CE apprvd 4/16/20. NW14 request
to USACE 10/26/20.
SUR: Aerial photo flown 12/7/15. CSUR 100%. DSUR to Rdwy 10/25/19.
PSUR: Existing ROW to ROW 11/27/19.

RDWY:: No Floodplain SP req'd. Traffic & Materials req 6/11/19. T.O. to CON 10/18/19. DSUR rec'd 10/25/19. Des
Criteria apprv'd 12/18/19 & 1/29/20. 30% Plans rec'd from CON 1/31/20. 30% Plans rev'd & ret'd to CON 2/10/20. 60%
Plans rec'd from CON 2/28/20. ROW & UTIL reg'mts to ROW 2/28/20. Field Insp req 3/2/20. 60% Plans rev'd & ret'd to
CON 3/16/20. RDWY Info to ENV 3/16/20. Loc & Des Doc apprv'd 4/17/20. Field Insp held 7/22/20. 90% Plans rec'd
from CON 5/24/21. Field Insp held 6/8/21.

ROW: COURT ORDER - Plans 40% (# trs). AUl 11/6/19, UFI 3/9/20; Plans to 5 utils 6/8/20, 9/7/20 & 10/23/20; 5/5 utils
estrec'd, 2 utils No adjustment.

BR: (SWP) Rec'd. 90% Plans 5/24/21.

MAT: Soil Survey to Rdwy 9/27/19.

ORIGINAL SCHEDULE: SCHEDULED-Jun 21
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Other Federal-Aid & State Jobs

090431 Little Sugar Creek Str. & Apprs. (S) Hwy. 94
(Benton) (craft-tull) (APHN) (Urban Minor Arterial) /NHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE 100%  95%  95%  75% | 75% | 40% | 100%  100% NA  TBD

TARGET DATE Apr17 | Oct17 May20 Jun17 Jun21 | Nov21 | SCHEDULED DATE: 11-2021
END DATE Apr17 May19 Mar20 Jun17 STIP FFY: 2021

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 - November 15.

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0004(86)

BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project reprogrammed on
12/23/19.

GENERAL: 6,200 ADT.

BRIDGE INFO: 02538 (57.25, Br. Repl., P3, SD, Deck 4, Super. 4, Sub. 6, 1948)

ENV: Tribal consultation sent 5/1/17. CRS to SHPO 1/30/20, PIF to SHPO, response 2/7/20. T3-CE apprvd 3/11/20.
NW14 request to USACE 6/30/20. Cont consultation to Tribes 8/7/20.

SUR: Aerial photo flown 4/10/15. Photogrammetry 100%.

DSUR: CSUR 100%.DSUR 100% to Rdwy 4/10/17.
PSUR: 9 certs to ROW 6/15/17. ROW staking req'd 9/15/20 to ROW 10/15/20. Revised PSUR (1 tract-cert 6) req'd
6/24/21 to ROW 6/30/21.

RDWY: Floodplain SP req'd. DSUR rec'd 4/10/17. Prelim Prints to ROW & ENV 4/25/17. Traffic & Soil Survey req
4/25/17. T.0. to CON 3/26/18. Kick Off Meeting held 4/24/18. Traffic req 6/22/18. Design Criteria apprv'd 8/23/18. 30%
Plans rec'd from CON 9/7/18. 30% Plans rev'd & ret'd to CON 9/28/18. 60% Plans Rec'd from CON 5/15/19. Add'l
Survey req 5/31/19. ROW & UTIL reqm'ts to ROW 5/31/19. 60% Plans rev'd & ret'd to CON 6/4/19. Rev 60% Plans
rec'd from CON 11/4/19 & 1/10/20. Rev 60% Plans rev'd & ret'd to CON 12/10/19 & 1/24/20. RDWY Info to ENV
2/12/20. Field Insp held 2/25/20. Rev ROW & UTIL req'mts to ROW 3/4/20. Loc & Des Doc apprv'd 3/17/20. RUC req
8/4/20. 90% Plans rec'd from CON 8/10/20. Plans cert by CON 8/10/20. Plans to EST 8/11/20. Field Insp held 4/6/21.
90% Plans rev'd & ret'd to CON 8/20/20. Final Plans rec'd from CON 2/16/21.

ROW: Plans 90% (8 trs). Auth Rec'd 3/19/21. 8/8 apprs made & apprvd. 5 options, 2 paid & x to be condemned. UFI
5/15/17; Plans to 6 utils 11/16/19; 5/6 utils est rec'd, 2/6 WO issued.

BR: (JYP) Layout 100%. Rec'd. 90% plans 8/11/20 & 12/5/20. Ret'd. comments 90% plans 11/15/20 & 1/6/21. Rec'd.
final plans 2/17/21, Apv'd. 4/13/21.

MAT: Soil Survey to Rdwy 6/22/17.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Dec 18

080677 Bradley Branch Str. & Apprs. (S) Hwy. 95
(Van Buren) (pri) (Non-APHN) (Major Collector) /INHPP/State/
 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5%  75% 0% | TBD |
TARGET DATE May 21 | Nov21  Nov21 | Sep21 | Jul22 | Jan 23 SCHEDULED DATE: 06-2023
END DATE May 21 Jun 21 STIP FFY: 2024

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 510 ADT.
BRIDGE INFO: M1693 (63.08, Br. Repl., NP, SD, Deck 6, Super. 4, Sub. 5, 1956)
ENV: EPD.
SUR: 08x193-M1693. CSUR 100%. Aerial photo 2/15/20. DSUR to Rdwy 5/19/21.
PSUR: Existing ROW to ROW 6/14/21.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Hyd Anal 60%.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

040869 Cherokee & Kings Creeks Strs. & Apprs. (S) Hwys. 96 & 378
(Scott & Sebastian) (urb) (Non-APHN) (Major Collector) /INHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 60% - % 0% TBD
TARGET DATE Jan22 | Aug22  Aug22 Mar22 | Mar23 | Nov23 SCHEDULED DATE: 05-2024
END DATE STIP FFY: 2023
TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 220-760 ADT.
BRIDGE INFO: M1698 (58.14, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1963); M3292 (21.28, Br. Repl., P0, SD, Deck 6,
Super. 3, Sub. 6, 1971)
ENV: EPD.
SUR: 04x104-M1698, M3292 added. CSUR 100%. Aerial photo 12/19/19. DSUR at King's Creek IP.
PSUR: 24 Certs. Existing ROW only on structure 3292.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21.
TP&P: No railroad involvement.
070514 Hwy. 98 Strs. & Apprs. (Columbia Co.) (S) Hwy. 98
(Columbia) (pickering) (0.04 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 95% 90% 75% 20% 20% 60% TBD NA NA
TARGET DATE May 20 | Sep20 | Sep 20 Nov 21 | Apr22 SCHEDULED DATE: 04-2022
END DATE May20 Nov20 Jan21 Jun20 STIP FFY: 2022
TYPE WORK: Replace 2 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
5/30/19.
GENERAL: 130-320 ADT. IOM 05/30/2019 - Job 070515 combined into this project.
BRIDGE INFO: M1723 (68.61, Br. Repl., NP, Deck 7, Super. 6, Sub. 6, 1965); M3902 (83.33, Br. Repl., NP, SD, Culv. 4,
1973)
ENV: EPD. Constraints to BR, RDWY & SUR 3/13/19. ARS to SHPO 5/7/19; 1 str. 0 eligible; SHPO response rcvd
5/8/19. Tribal consultation letters sent 5/9/19. ARS to SHPO 6/17/19; response 6/24/19. PIF to SHPO 7/27/20,
response 8/3/20. T3-CE apprvd 1/12/21.
SUR: Aerial photo flown 1/20/19. CSUR 100%. DSUR 100% to Rdwy 5/26/20.
DSUR: NTP to Con 2/20/20.
PSUR: Existing ROW to ROW 6/19/20.
RDWY: Floodplain SP req'd. DSUR rec'd 5/26/20. Early Coord Meeting held 8/19/20. HYD Anal complete to Bridge
10/5/20. 30% Plans rec'd from CON 10/26/20. Traffic & MAT req 11/6/20. ROW req'mts to ROW 11/2/20. 30% Plans
rev'd & ret'd to CON 11/17/20. 45% Plans rec'd from CON 11/23/20. RDWY Info to ENV 11/30/20. T.O. to CON
12/9/20. 60% Plans rec'd from CON 12/11/20. 60% Plans rev'd & ret'd to CON 12/12/20. Rev 60% Plans rec'd from
CON 12/22/20. Rev 60% Plans rev'd & ret'd to CON 2/5/21. UTIL req'mts to ROW 2/5/21. Loc & Des Doc apprv'd
2/10/21. Des Criteria apprv'd 2/10/21. Field Insp held 3/1/21. 90% Plans rec'd from CON 3/12/21. Final Field Insp held
4/12/21. 90% Plans rev'd & ret'd to CON 5/28/21.
ROW: COURT ORDER - Plans 90% (4 Trs). 90% ROW plans apprvd 6/24/21. PRWC to be held 7/14/21. 0/4 apprs made
& apprvd. Auth Rec'd 6/2/21. AUI 10/07/20; Plans to 3 utils 3/22/21; 2/2 est rec'd, 1 util no involvement.
BR: (SWP) Rec'd. 90% plans 3/12/21.
TP&P: No railroad involvement.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
ORIGINAL SCHEDULE: DSUR-May 20; RDWY-Aug 20; ENV-Aug 20; ROW-Feb 21; UTIL-Aug 21
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Other Federal-Aid & State Jobs

090238 Hwy. 279 South — Hwy. 102B (Centerton) (S) Hwy. 102
(Benton) (urb) (1.11 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 15% = 20% = 75% 5% NA | 100% TBD
TARGET DATE Feb20 Sep21 Dec21 Dec22 Dec23 | SCHEDULED DATE: 11-2023
END DATE Feb 20 Apr 20 STIP FFY: 2023

TYPE WORK: Widening to 5 lanes with curb & gutter.

WORK ZONE POLICY: Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 1/3/07. Project renamed on
11/27/18.

GENERAL: 9,400-12,000 ADT.

ENV: Tribal consultation letters sent 5/10/19. ARS to SHPO 6/24/19; response 6/26/19. Constraints to Rdwy 2/24/20.
Revised constraints 3/9/20.

SUR: Aerial photo flown 1/30/19. Pics available. CSUR 100%. Photogrammetry 100%. NTP to Con 12/11/19. U&D 100%.
DSUR to Rdwy 02/28/20. Add'l DSUR req'd 8/24/20 to Rdwy 9/2/20. Add'l DSUR req'd 7/14/21 70%.

PSUR: 61 certs. PSUR to ROW 4/9/20.

RDWY: Floodplain SP req'd. Traffic, TMs, & Materials req 10/11/19. DSUR rec'd 2/28/20. Add'l Survey req 8/24/20. FWD
& Soil Survey req 8/26/20. Prelim Layout to ROW & ENV 8/26/20. Early Coord Meeting held 9/2/20. Add'l TMs req
11/10/20. Req for ROW & UTIL estimate to ROW 11/10/20.

ROW: AUI 5/1/19.

MAT: Soil Survey %AC to Rdwy 10/14/19. Soil Survey to Rdwy 2/22/2021.

TP&P: 6/16/2021 No railroad involvement.

SIR: TMs sent to RDWY 10/24/19.

ORIGINAL SCHEDULE: SCHEDULED-May 23; DSUR-Feb 20; RDWY-Feb 21; ENV-May 21; ROW-May 22; UTIL-May
23

090646 Hwy. 102 Impvts. (Bentonville) (S) Hwy. 102
(Benton) (0.98 mi.) (NHS) (Urban Principal Arterial) /STBGP/State/

‘ PLAN | DSUR ‘ RDWY ENV  PSUR | ROW  UTIL BR ’ MAT  TRAF PH
PERCENT COMPLETE 75% 5% NA TBD
TARGET DATE Jul 21
END DATE STIP FFY: 2024

TYPE WORK: Capacity Improvements.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 30,000-32,000 ADT.

SUR: Aerial photo 12/1/20. Restricted airspace.

TP&P: Concur with findings from Walmart traffic study. Draft Planning Study findings also available.
No railroad involvement.
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Other Federal-Aid & State Jobs

090643 Hwy. 103 Str. & Apprs. (S) Hwy. 103
(Carroll) (Non-APHN) (Major Collector) /NHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE 85% 5% 0% TBD
TARGET DATE Feb22 Aug22 Nov22 Mar22 | Jul23 @ Jan24 SCHEDULED DATE: 06-2024
END DATE STIP FFY: 2023

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,400 ADT.

BRIDGE INFO: M1745 (38.28, Br. Repl., P1, SD, Deck 6, Super. 4, Sub. 6, 1964)

SUR: CSUR 100%.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.

061738 General Samuels Rd. — Arnold Dr. (Sherwood) (S) Hwy. 107
(Pulaski) (urb) (1.2 mi.) (NHS) (Urban Principal Arterial) INHPP/HIP/State/

 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE IP 5% NA TBD
TARGET DATE Jun22 Dec22 Jun23 Jul22 Nov24 May26 | SCHEDULED DATE: 05-2025
END DATE STIP FFY: 2024

TYPE WORK: Major Widening.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 7,500-9,000 ADT.

SUR: Aerial photo 9/29/20. Restricted airspace. CSUR 100%.

RDWY: Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.

012270 Hwy. 112 Corridor Impvts. P.E. Hwy. 112

(Benton & Washington) (craft-tull) (APHN) (Urban Minor Arterial)
TYPE WORK: PE/ROW
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 7,500-16,000 ADT.
SUR: Aerial photo flown 1/27/16. CSUR Add'l 100%. Photo CTL 100%. Mobile LiDAR 100%.
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Other Federal-Aid & State Jobs

040720 Poplar St. — Drake St. (Fayetteville) (S)
(Washington) (city) (1 mi.) (APHN) (Urban Minor Arterial) /ISTBGP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 60% = 50%  75% NA | TBD  65%  TBD
TARGET DATE Oct 17 Dec 17 SCHEDULED DATE: 10-2021
END DATE Sep 17 Aug 17 STIP FFY: 2022

TYPE WORK: Major Widening

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
10/31/17.

GENERAL: 17,000-18,000 ADT. Part of Hwy. 112 partnering agreement executed with City 9/19/17. City's consultants to
be responsible for PE, environmental, ROW acquisitions, advertising and awarding project, and CENG. City to be
financially responsible for any design or change orders that exceed typical highway design. ArDOT to review all
project documents for Federal-aid eligibility. ArDOT to reimburse City 100% of funding required for design, ROW,
utilities and inspection of a typical highway cross section. City to take Hwy. 112 between Hwy. 112S and 1-49 ramps
upon completion of project.

ENV: ENV by city. Pl to be scheduled. ARS and CRS to SHPO 10/27/20, response to ARS 10/28/20. Response to CRS
11/13/20. Arch and Historical effects letter to SHPO 2/17/21, SHPO response 2/23/21.

SUR: Aerial photo flown 1/27/16, 12/11/19. Some survey data under 040489.

DSUR: CSUR 100%. U&D 100%. Photogrammetry add'l 100% to Rdwy 9/1/17. Add'| CSUR 100% 4/6/18. Addl
DSUR to Rdwy 5/18/18.
PSUR: 26 certs. PSUR to ROW 8/28/17. Add'l PSUR to ROW 9/12/18.

RDWY: No Floodplain SP req'd. DSUR rec'd 9/1/17. FWD req . 30% Plans rec'd from City's Con 12/23/19. 30%
Plans rev'd & ret'd to City's Con 5/8/20. 60% Plans rec'd from City's Con 10/6/20. 60% Plans rev'd & ret'd to CON
1125/21.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

040746 Truckers Dr. - Howard Nickell Rd. (Fayetteville) (S)

(Washington) (urb) (1.44 mi.) (APHN) (Urban Minor Arterial) /Sales Tax-X/Attrib/Local/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE
END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

100% | 100% = 50% 90% | 100% | 15% 20% NA 100% ‘ 30% TBD

Oct17  Apr20  Jul20 Dec17 | Dec21  May24 SCHEDULED DATE: 05-2024
Sep 17 Apr20  Nov20 | Aug 17 STIP FFY: 2022

TYPE WORK: Major Widening including a Roundabout at Howard Nickell.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 10/31/17. Project renamed on
3/1/18 & 10/7/19.

GENERAL: 10,000 ADT. Split out from job 040720. Rec'd letter from City 12/17/18 requesting conditions for partnering
to extend this project to Howard Nickell Road. Draft resolution and partnering agreement emailed to City on 5/23/19.
Agreement with City executed 9/17/19.

ENV: Pl to scheduled Thursday March 5, 2020 4-7pm @ Mount Comfort Church of Christ, 3249 W. Mount Comfort Rd,
Fayetteville, AR. Constraints to Rdwy 2/26/20. Tribal consultation letters sent 2/24/20. ARS to SHPO 7/8/20; response
7/8/20. PIF to SHPO 8/21/20, response 8/31/20. T3 CE approved 11/2/20.

SUR: DSUR and PSUR under 040720. Add'l CSUR 100%. Add'l DSUR req'd 10/23/19, 100% to Rdwy 01/09/20.

PSUR: Add'l PSUR req'd 6/3/21 (4 add'l certs) to ROW 6/10/21.

RDWY:: Floodplain SP req'd. Prelim Prints to ROW & ENV 5/7/18. Traffic, TMs, FWD, & Soil Survey req 5/7/18. Add'l
Survey req 10/23/19. Rev Prelim Prints to ROW & ENV 12/10/19. Rev Traffic, TMs, FWD, & Soil Survey req 12/10/19.
Field Insp held 3/5/20. ROW & UTIL cost estimate to ROW 4/10/20. ROW req'mts to ROW 4/30/20. RDWY Info to
ENV 5/5/20. Des Criteria apprv'd 7/30/20. Loc & Des Doc apprv'd 11/3/20. UTIL reqm'ts to ROW 1/19/21. Rev ROW
reqm'ts to ROW 1/19/21. RAB Lighting and Signing req to Maint 4/21/21. Rev UTIL reqm'ts to ROW 5/6/21.

ROW: Plans 80% (21 trs). Auth Rec'd 5/27/21. Est 2 res relo. UFI 8/16/18; Plans to 7 utils 2/25/21; 4/8 utils est rec'd.

MAT: Soil Survey to Rdwy 9/17/18. Additional Soil Survey to Rdwy 2/6/2020.

TP&P: Regional access management plan completed February 2019. Detailed AM plan agreement to be handled during
project development. Draft AM plan agreement to NWARPC and City 4/13/2020.

No railroad involvement.

SIR: TMs sent to RDWY 10/2/18. Traffic data sent to RDWY 5/16/2018. FWD to RDWY 6/15/18. Rev FWD to RDWY
12/31/19. TMs sent to RDWY 1/30/20.

ORIGINAL SCHEDULE: SCHEDULED-Apr 22; DSUR-Oct 17; RDWY-Mar 18; ENV-Jun 18; PSUR-Dec 17; ROW-Dec
18; UTIL-Sep 19

040751 Howard Nickell Rd. — Hwy. 412 P.E.

(Washington) (urb) (4.37 mi.) (APHN) (Urban Minor Arterial)

8/6/2021

TYPE WORK: Major Widening. Pavement type: Asphalt.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 11/1/17. Project renamed on 11/29/17, 12/15/17, & 3/5/20.
GENERAL: 7,500-8,200 ADT. IOM 11/1/17 (04X130), IOM 12/15/17 changed names for capacity improvements along
the Highway 112 corridor.
SUR: CSUR 100%. Photogrammetry mapping 100%. LIDAR FE 100%. U&D 100%. DSUR to Rdwy 9/30/20. Add'l
DSUR (Hydraulics) req'd 11/13/20.
DSUR: U&D 100%. NTP to Con 6/30/20.
PSUR: 109 certs.
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PERCENT COMPLETE
TARGET DATE

PERCENT COMPLETE
TARGET DATE

8/6/2021

Other Federal-Aid & State Jobs

040752 Howard Nickell Rd. — Greathouse Springs Rd. (S)
(Washington) (urb) (1.37 mi.) (APHN) (Urban Minor Arterial)

END DATE

\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
100% | 100% | 10% 20% 75% 5% 0% 10% TBD
Sep 20 | Aug 21 ' Feb22  Nov20 | Feb23 Aug 24 SCHEDULED DATE: 11-2023
Sep 20 Apr 21

TYPE WORK: Major Widening. Pavement type: Asphalt.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 11/1/17. Project renamed on 11/29/17, 12/15/17, 3/1/18, & 10/7/19.

GENERAL: 7,500 ADT. IOM 11/1/17 (04X131); IOM 12/15/17 changed names for capacity improvements along the
Highway 112 corridor.

BRIDGE INFO: 05599 (83.32, Br. Repl., NP, Deck 5, Super. 6, Sub. 5, 1975)

ENV: ARS to SHPO 11/18/20, response 11/20/20. Env constraints to RDWY 2/25/21.

SUR: Photogrammetry, CSUR, LiDAR FE under 040751. U&D 100%. DSUR under 040751 to Rdwy 9/30/20.

PSUR: PSUR under 040751 to ROW 4/20/21.

RDWY: Floodplain SP req'd. Traffic, TMs, and Materials req 9/8/20.UR DSUR rec'd 9/30/20. Early Coord Meeting held
10/14/20.

ROW: AUI 1/3/19.

MAT: Soil Survey %AC to Rdwy 12/7/2020.

TP&P: Regional access management plan completed February 2019. Detailed AM plan agreement to be handled during
project development. 6/17/2021 No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Feb 23; DSUR-Sep 20; RDWY-Aug 21; ENV-Feb 22; PSUR-Nov 20; ROW-Feb
23; UTIL-Aug 24

040758 Greathouse Springs Rd. - Don Tyson Pkwy. Extension (S)
(Washington) (urb) (1.3 mi.) (APHN) (Urban Minor Arterial)

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100% = 100%  10%  20%  75% 5% | NA | 100% TBD
Sep20 Aug21 | Nov21 | Nov20 | Nov22 | Nov 23 SCHEDULED DATE: 11-2023
Sep 20 Apr 21

TYPE WORK: Major Widening. Pavement type: Asphalt.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 12/15/17. Project renamed on 2/23/21.

GENERAL: 7,500 ADT. IOM 12/15/17 programmed for capacity improvements along the Highway 112 corridor.

ENV: ARS to SHPO 11/25/20, response 12/2/20. Env constraints to Rdwy 3/2/21.

SUR: Photogrammetry, CSUR, LiDAR FE under 040751. DSUR under 090751 to Rdwy 9/30/20.

PSUR: PSUR under 040751 to ROW 4/20/21.

RDWY:: No Floodplain SP req'd. Traffic, TMs, and Materials req 9/8/20. DSUR rec'd 9/30/20. Early Coord Meeting held
10/14/20. Add'l Survey req 11/13/20.

ROW: AUI 1/3/2019.

MAT: Soil Survey %AC to Rdwy 9/9/2020.

TP&P: Regional access management plan completed February 2019. Detailed AM plan agreement to be handled during
project development.

ORIGINAL SCHEDULE: SCHEDULED-Feb 23
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PERCENT COMPLETE
TARGET DATE

PERCENT COMPLETE
TARGET DATE

8/6/2021

Other Federal-Aid & State Jobs

040860 Don Tyson Pkwy. Extension — Hwy. 412 (S)
(Washington) (urb) (1.7 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

END DATE

\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
100% = 10% 5% 75% NA TBD
Sep20 Jun21 | Sep21 | Apr21 | Nov22 | Nov 23 SCHEDULED DATE: 11-2023
Sep 20 Apr 21 STIP FFY: 2024

TYPE WORK: Major Widening.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 2/23/21.

GENERAL: 7,500-8,200 ADT.

SUR: DSUR/PSUR under 040751.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. Hyd Anal 60%.
TP&P: No railroad involvement.

012305 Hwy. 412 — Springdale Bypass (S)
(Benton & Washington) (craft-tull) (4.38 mi.) (APHN) (Urban Minor Arterial) /Sales Tax-X/ ||Design Criteria: Established

END DATE

 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100%  100%  30% = 20%  75% 5% | 5% | CON = 5% RQD
Oct21  Dec21 Dec22 Dec23 | SCHEDULED DATE: 11-2023

Jan19 | Sep20 STIP FFY: 2023

TYPE WORK: Widen to 4 lanes and Hwy. 412/Hwy. 112 intersection improvements. Pavement
type: Asphalt.

WORK ZONE POLICY: Significant. Incentive/Disincentive site use work.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 12/15/17. Project renamed on
6/19/18 & 6/19/18.

GENERAL: 7,800-12,000 ADT.

BRIDGE INFO: 05909 (86.50, Rem./Wid., NP, Deck 6, Super. 6, Sub. 6, 1984); 07307 (94.76, Rem./Wid., NP, Deck 8,
Super. 9, Sub. 8, 2017)

ENV: Env by CTA. Constraints to RDWY & BR 8/17/18. RTA to SHPO 2/1/19; conc recd 5 properties eligible 2/5/19.
Comments on draft P&N returned 5/14/19. ADT request to SIR & TPP 10/14/2020. Phase Il Virtual Public Involvement
held 12/5/20. ID staff recommendation apprvd 6/30/21. ARS to SHPO 7/16/21, response 7/19/21. Phase Il Virtual
Public Involvement meeting held 7/6 - 8/6/21 with live meeting 7/19/21 5:30-6:30pm.

SUR: Photo CTL to CTA 5/25/18. CSUR under 012305 100% to CTA 6/04/18.

DSUR: LiDAR FE 100%. U&D 100%.
PSUR: 124 certs. Add'l PSUR (11 certs) to CTA 7/16/20.

RDWY: Floodplain SP req'd. T.O. to CON 3/26/18. Kick Off Meeting held 4/24/18. Traffic & TMs req 6/22/18. Des Criteria
apprv'd 7/2/18. Rev Des Criteria apprv'd 3/4/20. 30% Plans rec'd from CON 11/20/20. Materials req 12/4/20. 30%
Plans rev'd & ret'd to CON 3/16/21. Rev 30% rec'd from CON 5/18/21 & 7/27/21. Rev 30% Plans rev'd & ret'd to CON
6/25/21.

ROW: AUI 1/3/19

BR: (JYP)

MAT: Soil Survey %AC to Rdwy 12/7/2020.

TP&P: Regional access management plan completed February 2019. Detailed AM plan agreement to be handled during
project development.

6/16/2021 No railroad involvement.
SIR: TMs sent to RDWY 10/4/18.
Traffic data sent to RDWY 6/26/2018.
ORIGINAL SCHEDULE: SCHEDULED-Feb 23; RDWY-Dec 20; ENV-Feb 21; ROW-Feb 22; UTIL-Feb 23
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PERCENT COMPLETE
TARGET DATE

8/6/2021

Other Federal-Aid & State Jobs

090512 Springdale Bypass — Hwy. 12 P.E.
(Benton) (craft-tull) (7.93 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/ ||Design Criteria: Established

TYPE WORK: Major Widening

WORK ZONE POLICY: No work zone policy identified. Incentive/Disincentive site use work.

BACKGROUND INFQ: Project programmed on 11/1/17. Project renamed on 11/29/17 & 12/15/17.

GENERAL: 8,200-16,000 ADT. IOM 11/1/17 (09X169); IOM 12/15/17 changed names for capacity improvements along
the Highway 112 corridor.

ENV: Env by CTA. PI to be scheduled. Constraints to RDWY & BR 8/17/18. RTA to SHPO 4/9/19, 6 eligible structures 1
listed. ADT Request to SIR & TPP 10/14/20.

SUR: U&D 90%.

PSUR: 254 certs.

RDWY: Kick Off Meeting held 4/24/18. Design Criteria apprv'd 6/18/18. Traffic & TMs req 6/22/18. Rev Design Criteria
apprv'd 5/29/20.

TP&P: Regional access management plan completed February 2019. Detailed AM plan agreement to be handled during
project development.

SIR: TMs sent to RDWY 10/4/18.

090513 Springdale Bypass — W. Wallis Rd. (S)
(Benton) (craft-tull) (3.52 mi.) (APHN) (Urban Minor Arterial)

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100%  100%  30% 5%  75% 5% | 5% | CON  20%  TBD
Jan22  Apr21 Oct22  Oct23 | SCHEDULED DATE: 10-2023

Apr 20 Apr 21

TYPE WORK: Major Widening. Pavement type: Asphalt.
WORK ZONE POLICY: Significant.
BACKGROUND INFQ: Project programmed on 11/1/17. Project renamed on 11/29/17 & 12/15/17.
GENERAL: 11,000-16,000 ADT.
BRIDGE INFO: 05910 (86.50, Rem./Wid., NP, Deck 6, Super. 6, Sub. 6, 1982)
ENV: Env by CTA under PE Job 090512. Phase Il virtual public involvement held 112/17/20. ID staff recommendation
apprvd 6/30/21. Phase Il Virtual Public Involvement meeting held 7/6 - 8/6/21 with live meeting 7/20/21 5:30-6:30pm.
SUR: CSUR 100% under 090513 to CTA 6/04/18. DSUR files received from CTA 4/6/20.
DSUR: LiDAR FE 100%.
PSUR: 248 certs.
RDWY: Floodplain SP req'd. Materials req 12/4/20. 30% Plans rec'd from CON 12/15/20. 30% Plans rev'd & ret'd to CON
3/22/21. Rev 30% Plans rec'd from CON 5/28/21. Rev 30% Plans rev'd & ret'd to CON 7/14/21.
ROW: AUI 1/3/2019
BR: (JYP)
MAT: Soil Survey %AC to Rdwy 12/7/2020.
TP&P: Regional access management plan completed February 2019. Detailed AM plan agreement to be handled during
project development.
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Other Federal-Aid & State Jobs

090514 W. Wallis Rd. — Pleasant Grove Rd. (S)
(Benton) (craft-tull) (0.84 mi.) (APHN) (Urban Minor Arterial)

PERCENT COMPLETE
TARGET DATE
END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100% = 100%  30% 5%  60% 5% | 5% | CON = 20% RQD
Nov21 Mar22 Sep23 Mar24 |  SCHEDULED DATE: 10-2023

Apr 20

TYPE WORK: Major Widening. Pavement type: Asphalt.

WORK ZONE POLICY: Significant.

BACKGROUND INFO: Project programmed on 11/1/17. Project renamed on 11/29/17, 12/15/17, & 2/23/21.

GENERAL: 11,000 ADT.

BRIDGE INFO: 05911 (84.06, Rem./Wid., NP, Deck 6, Super. 6, Sub. 5, 1982)

ENV: Env by CTA under PE Job 090512. Phase Il virtual public involvement meeting held 12/17/20. ID staff
recommendation apprvd 6/30/21.Phase Il Virtual Public Involvement meeting held 7/6 - 8/6/21 with live meeting
7/22/21 5:30-6:30pm.

SUR: CSUR under 090514 to CTA 6/04/18. DSUR files received from CTA 4/6/20, archived under 090512 on EDM.

DSUR: LiDAR FE 100%.

RDWY: Floodplain SP req'd. Materials req 12/4/20. 30% Plans rec'd from CON 1/20/21. TMs req 3/5/21. 30% Plans rev'd
& ret'd to CON 3/22/21. Rev 30% Plans rec'd from CON 6/11/21. Rev 30% Plans rev'd & ret'd to CON 7/19/21.

ROW: AUI 1/3/19.

BR: (SWP)

MAT: Soil Survey %AC to Rdwy 12/7/2020.

TP&P: Regional access management plan completed February 2019. Detailed AM plan agreement to be handled during
project development.

ORIGINAL SCHEDULE: RDWY-Dec 20; ENV-Apr 21; ROW-Oct 22; UTIL-Jun 23

090636 Pleasant Grove Rd. — Hwy. 12 (S)

(Benton) (craft-tull) (3.16 mi.) (APHN) (Urban Minor Arterial) /Sales Tax-X/

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR ] MAT  TRAF PH
30% 5%  75% NA | CON  20%

Feb22  Jun22 Apr21 | Jun23  Jun24 SCHEDULED DATE: 06-2024
Apr 20 Apr 21 STIP FFY: 2023

TYPE WORK: Major Widening.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 2/23/21.

GENERAL: 8,200-11,000 ADT.

RDWY: 30% Plans rec'd from CON 6/9/21. 30% Plans rev'd & ret'd to CON 7/19/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

101010 Spencer Creek Str. & Apprs. (S) Hwy. 115
(Randolph) (pickering) (APHN) (Minor Arterial) INHPP/State/ |Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 100% = 50%  75% | 40% @ 15%  100% ~TBD = NA  NA
TARGET DATE Nov19 Jun20  Jun20 Sep21 Feb22 | SCHEDULED DATE: 11-2021
END DATE Aug19 Jun20  Jul20 Jan20 STIP FFY: 2022

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited May 1 - July 31.

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 740 ADT.

BRIDGE INFO: 01924 (51.98, Br. Repl., P1, Deck 6, Super. 6, Sub. 6, 1935)

ENV: EPD. Tribal consultation sent 2/20/19. Constraints to BR, RDWY & SUR 3/13/19. ARS to SHPO 2/18/20, response
2/19/20. PIF to SHPO 2/19/20, response 3/10/20. revised CR clearance to file 5/26/20. T3 CE apprvd 7/29/20.

SUR: Aerial photo flown 3/22/19. CSUR 100%. NTP to CON 4/11/19.

DSUR: DSUR to Rdwy 8/06/19.
PSUR: 5 certs. PSUR to ROW 01/16/20.

RDWY: Floodplain SP req'd. DSUR rec'd 8/6/19. Early Coord Meeting held 10/16/19. T.O. to CON 1/8/20. Traffic &
Materials req 2/4/20. Kick-Off Meeting held 2/11/20. 15% Plans rec'd from CON 2/20/20. 15% Plans rev'd & ret'd to
CON 2/21/20. Rev 15% Plans rec'd from CON 2/28/20. Rev 15% Plans rev'd & ret'd to CON 2/28/20. 30% Plans rec'd
from CON 3/16/20. 30% Plans rev'd & ret'd to CON 3/31/20. 60% Plans rec'd from CON 4/29/20. Field Insp req
5/13/20. 60% Plans rev'd & ret'd to CON 5/29/20. Rev 60% Plans rec'd from CON 6/8/20. ROW & UTIL req'mts to
ROW 6/17/20. Des Criteria apprv'd 6/26/20. Rev 60% Plans rev'd & ret'd to CON 6/26/20. RDWY Info to ENV 7/2/20.
Loc & Des Doc apprv'd 7/30/20. Field Insp held 8/5/20. 90% Plans rec'd from CON 8/12/20. Plans cert by CON
8/12/20. Final Field Insp held 10/14/20. 90% Plans rev'd & ret'd to CON 11/13/20. Final Plans rec'd from CON
12/17/20. Plans to EST 4/5/21.

ROW: Plans 90% (5 trs). Auth Rec'd 7/7/21. 5/5 apprs made & apprvd. AUl 4/24/19, UF| 1/8/20; Plans to 2 utils 6/22/20.

BR: (KWY) Rec'd. 90% plans 8/12/20 & 10/1/20. Ret'd. comments 90% plans 10/7/20. Rec'd. final plans 12/17/20.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Jun 21; DSUR-Nov 19; RDWY-Jun 20; ENV-Jun 20; ROW-Dec 20; UTIL-Jun 21
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Other Federal-Aid & State Jobs

101017 Tyronza River & Ditch No. 6 Strs. & Apprs. (S) Hwy. 118
(Poinsett) (urb) (Non-APHN) (Major Collector) /NHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 75% 10%  20% 65% 10% 0% TBD NA
TARGET DATE Aug21 | Feb22 | Mar22 | Sep21 | Mar23 | Mar 24 SCHEDULED DATE: 04-2024
END DATE Sep 20 STIP FFY: 2023

TYPE WORK: Replace 2 structures & complete frontage rd. connection.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0056(57)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
4/29/21.

GENERAL: 400 ADT.

BRIDGE INFO: A3311 (50.64, Br. Repl., P2, SD, Deck 3, Super. 5, Sub. 4, 1960); A3872 (64.54, Br. Repl., NP, SD, Deck
3, Super. 4, Sub. 4, 1964)

ENV: Tribal consultation letters sent 8/13/20. Env Constraints to BR and RDWY 11/2/20. ARS to SHPO 11/18/20,
response 11/20/20. revised constraints 4/2/21.

SUR: Aerial photo flown 1/24/19. CSUR 100%. NTP to Con 4/23/20. DSUR to Rdwy 8/3/20. Add'l CSUR for A3311
100%. DSUR IP for A3311.

PSUR: Existing ROW to ROW 9/22/20. 3 certs for Ditch No. 6.

RDWY:: Floodplain SP req'd. Traffic & Materials req 9/27/19. DSUR rec'd 8/3/20. Early Coord Meeting held 10/7/20. Hyd
Anal complete to Bridge 1/20/21. Add'l Survey req 3/1/21. Prelim Layout (Site 1) to ROW & ENV 3/8/21.

ROW: AUI 10/05/20, UFI 3/10/21.

BR: (TMG)

TP&P: 6/16/2021 No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Jan 23; RDWY-Jan 21; ENV-Mar 21; ROW-Sep 21; UTIL-Mar 22
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101001

Ditch No. 35 Str. & Apprs. (S) Hwy. 120

(Mississippi) (m.baker) (0.4 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% = 100% = 100%  75% 90% 70% | 100% 100%‘ NA NA

Apr19  Oct19  Oct19 Jul21 | Nov 21 SCHEDULED DATE: 11-2021
Apr19 | Dec19 | Oct19 | Apr19 STIP FFY: 2021

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0047(76)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 220 ADT.

BRIDGE INFO: M1834 (32.39, Br. Repl., P0, SD, Deck 4, Super. 6, Sub. 5, 1952)

ENV: EPD. Tribal consultation sent 1/28/19. Constraints to BR, RDWY, & SUR 2/7/19. CRS to SHPO 6/17/19.SHPO
response to PIF 6/19/19. T2-CE apprvd 10/16/19. NW14, no pen.

SUR: CSUR 100%. Aerial photo flown 1/31/19. DSUR 100% to Rdwy 4/02/19. Exist ROW to ROW 4/18/19.

PSUR: Tract 6 staking req'd 5/11/21 to ROW 5/18/21.

RDWY: No Floodplain SP req'd. DSUR rec'd 4/2/19. T.0. to CON 5/21/19. Early Coord Meeting held 7/25/19. Traffic req
8/2/19. Materials req 9/27/19. Design Criteria apprv'd 9/30/19. Loc & Des Doc apprv'd 12/18/19. 30% Plans rec'd from
CON 11/19/19. 30% Plans rev'd & ret'd to CON 12/9/19. ROW req'mts to ROW 12/31/19. Field Insp held 1/30/20. 60%
Plans rec'd from CON 2/11/20. 60% Plans rev'd & ret'd to CON 3/11/20. UTIL req'mts to ROW 3/11/20. 90% Plans
rec'd from CON 4/23/20. Plans to EST 6/22/20. Final Field Insp held 8/1TMP apprv'd 3/25/21.0/20. 90% Plans rev'd &
ret'd to CON 8/10/20. Final Plans rec'd from CON 8/27/20. Final Plans rev'd & ret'd to CON 3/9/21. TMP apprv'd
3/25/21.

ROW: COURT ORDER - Plans 90% (6 trs). Auth Rec'd 8/6/20. PRWC held 2/27/20. 6/6 apprs made & apprvd. 6 options
& 5 paid. AUI 7/24/19, UF1 12/19/19; Plans to 3 utils 4/1/20; 3/3 est rec'd, 3/3 WO issued.

BR: (SWP) 1 RCBC. Rec'd. 90% plans - 4/23/20. Ret'd. comments 90% plans - 6/16/20. Rec'd. 100% plans 8/28/20.

MAT: Soil Survey %AC to Rdwy 5/14/2020.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019

ORIGINAL SCHEDULE: SCHEDULED-Sep 20

157 GENERAL


https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101001

Other Federal-Aid & State Jobs

080499 Gee Creek Str. & Apprs. (S) Hwy. 123

(Johnson) (pri) (0.37 mi.) (Non-APHN) (Major Collector) /NHPP/State/

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 75% @ 80%  75% NA | 75% | 100% NA  TBD
Oct16 Dec18 Jul21  Oct16 | Mar22 SCHEDULED DATE: 04-2022

Oct16  May 19 Oct 16 STIP FFY: 2021

TYPE WORK: Replace 1 structure with a Three Sided Box.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0036(18)

BACKGROUND INFOQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
9/6/19.

GENERAL: 80 ADT.

BRIDGE INFO: M1864 (53.46, Br. Repl., NP, SD, Deck 5, Super. 4, Sub. 5, 1960)

ENV: Ozark National Forest; scenic river; bat survey reqd; historic bridge involved. Constraints to RDWY and BR
4/17/17. Cooperating agency request to USFS 10/17/17. Mkting Itrs sent 11/3/17; Johnson Co requests HB; USFS
says bridge can't be left in place. Tribal consultation sent 7/23/18. HBAC recommend HB be left in place; conc recd
1/10/19. Bat Survey scheduled for Summer 2019. Additional Tribal consultat sent 8/26/19. Cultural Resources Survey
to SHPO 9/26/19. SHPO response to PIF 10/11/19. Request for cost estimates to BR & RDWY 11/22/19. Scoping
letter sent 5/22/20. Cont. consultation to Tribes 8/7/20. EA approved by FHWA 5/26/21. Virtual Public Hearing Offering
7/15-8/19/21.

SUR: Aerial photo flown 3/29/15. Ortho only. Tie to 080444.

DSUR: CSUR 100%. DSUR 100% to Rdwy 10/28/16. Add'l DSUR req'd 1/4/19 100% to Rdwy 3/01/19.
PSUR: Existing ROW only to ROW 10/27/16, Rev. 2/12/19.

RDWY: No floodplain SP req'd. DSUR rec'd 10/28/16. Hyd Anal complete to Bridge 10/12/17 & 1/4/21. Prelim Prints to
ROW & ENV 9/22/17. Traffic & Soil Survey req 9/22/17. Design Criteria appv'd 11/9/18. Add'l Survey req 1/4/19. ROW
& UTIL regm'ts to ROW 5/31/19. RDWY Info to ENV 5/31/19. Prelim Est to PM 8/28/19. Rev ROW & UTIL req'mts to
ROW 9/16/19. Rev RDWY Info to ENV 9/16/19 & 9/2/20. Field Insp held 11/19/19. LRFD req to Bridge 12/30/20.

ROW: Plans XX% (# trs). X USA tracts. Draft FLT to FHWA X/X/20. AUI 7/20/16. UFI 6/28/18. Plans to 1 Util 6/5/19. 1/1
Utl est rec'd.

BR: (TMG) Layout 80%. 1 3-Sided Box. Req'd Soil Borings for Big Piney Creek 6/28/18.

MAT: Soil Survey to Rdwy 11/27/17.

TP&P: 11/20/20 - No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Nov 19
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080616 Hwy. 124 Strs. & Apprs. (Pope Co.) (S) Hwy. 124
(Pope) (garver) (0.15 mi.) (Non-APHN) (Major Collector) INHPP/State/ |Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA | 100% 60% = 90%  75% 20%  60% | 100% NA | NA

TARGET DATE Mar20 Jul20 Sep20 Apr20 | Mar22 Sep22 |  SCHEDULED DATE: 09-2022
END DATE Dec19 Jul20 Sep20 | Jan20 STIP FFY: 2022

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 — November 15.
TYPE WORK: Replace 4 structures with R.C. Box Culverts. Of the 4 structures, 2 structures are

non-bridge length.
WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0058(51)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
2/27/20.

GENERAL: 620 ADT.

BRIDGE INFO: M1877 (68.20, Br. Repl., NP, Deck 7, Super. 6, Sub. 5, 1936); M1878 (87.31, Br. Repl., NP, Deck 7,
Super. 7, Sub. 6, 1936)

ENV: EPD. Constraints to BR, RDWY & SUR 1/25/19. ARS to SHPO 7/9/20; response 7/16/20. PIF to SHPO 9/15/20,
response 9/18/20. T3CE apprvd 9/28/20.

SUR: Aerial photo flown 2/08/19. CSUR 100%. NTP to CON 10/02/19. DSUR to Rdwy 12/20/19. Add'l DSUR req'd
7/2/20 100% to Rdwy 7/22/20.

PSUR: Exist. ROW to ROW 01/15/20. Add'| ROW to ROW 7/24/20.

RDWY: Floodplain SP req'd. Traffic & Materials req 6/11/19. T.O. to CON 11/1/19. Des Criteria apprv'd 12/18/19. DSUR
rec'd 12/20/19. Early Coord Meeting held 2/25/20. Add'l Survey req 7/2/20. Add'l Survey req 7/22/20. 30% Plans rec'd
from CON 7/31/20. ROW regm'ts to ROW 7/31/20. 30% Plans rev'd & ret'd to CON 7/31/20. RDWY Info to ENV
8/20/20. Loc & Des Doc apprv'd 10/1/20. 60% Plans rec'd from CON 10/12/20. UTIL reg'mts to ROW 10/12/20. Field
Insp req 10/12/20. 60% Plans rev'd & ret'd to CON 12/7/20.

ROW: By ARDOT. Plans xx% ( xx trs). Initial Auth Rec'd 2/26/21. AUI 11/25/19, UFI 6/2/20. Plans to 4 utils 01/04/21. 1/4
Est Rec'd.

BR: (SWP)

MAT: Soil Survey to Rdwy 11/26/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Nov 21; DSUR-Mar 20; RDWY-Jul 20; ENV-Sep 20; PSUR-Apr 20; ROW-May
21; UTIL-Nov 21
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070416 Big Creek & Relief Strs. & Apprs. (S) Hwy. 133
(Cleveland) (mich-baker) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% = 95% | 100% = 75% | 100% = 65% 95% TBD ‘ NA NA

Jan 18 | Aug 19 - Oct19 | Feb18 | Jun 21 Sep 21 SCHEDULED DATE: 09-2021
Jan18 Jan20 Nov19 Mar18 | Apr21 STIP FFY: 2021

TYPE WORK: Replace 3 structures.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0013(19)

BACKGROUND INFOQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
1/25/19.

GENERAL: 680 ADT. STIP 2016-2020.

BRIDGE INFO: M3948 (62.39, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1975); M3949 (76.39, Br. Repl., NP, Deck 5,
Super. 5, Sub. 6, 1975); M3977 (55.81, Br. Repl., P2, Deck 6, Super. 6, Sub. 6, 1975)

ENV: Tribal consultation sent 11/7/17. Constraints to RDWY & BR 5/9/18. PIF to SHPO 10/30/18; conc recd 10/31/18;
addendum to SHPO 9/19/19; response 9/24/19. T3 CE apprvd 11/21/19. NW23 permit request to USACE 8/17/20,
issued 7/13/21.

SUR: Aerial photo flown 3/17/15. Ortho only.

DSUR: CSUR 100%. DSUR 100% to Rdwy 1/19/18. Add'l DSUR req'd 11/30/18 to Rdwy 12/13/18. Add'l DSUR
req'd 11/13/19, 100% to Rdwy 12/02/19.

PSUR: Existing ROW to ROW 3/23/18. Add'l ROW req'd 6/10/20 to ROW 6/18/20. ROW staking req'd 12/09/20 to
ROW 1/08/21.

RDWY:: No Floodplain SP req'd. T.O. to CON 5/2/18. Kick Off Meeting held 6/5/18. Traffic req 6/22/18. Design Criteria
apprv'd 7/2/18. 30% Plans rec'd from CON 9/25/18. 30% Plans rev'd & ret'd to CON 11/26/18. Add'l Survey req
11/30/18 & 11/12/19. 60% Plans rec'd from CON 7/31/19. 60% Plans rev'd & ret'd to CON 8/30/19. Rev 60% Plans
rec'd from CON 9/20/19. Rev 60% Plans rev'd & ret'd to CON 10/16/19. RDWY Info to ENV 10/21/19. Prelim Bridge
Layouts rec'd from CON 11/12/19. Loc & Des Doc apprv'd 12/2/19. ROW & UTIL regm'ts to ROW 1/2/20. 90% Plans
rec'd from CON 2/5/20. Plans to EST 2/6/20. Final Field Insp held 2/19/20. 90% Plans rev'd & ret'd to CON 1/26/21.
Final Plans rec'd from CON 5/5/21. TMP apprv'd 6/17/21.

ROW: COURT ORDER - Plans 90% (8 trs). Initial Auth Rec'd 8/6/20. 8/8 apprs made & apprvd. 8 options & 8 paid. AUI
10/24/17, UFI1 8/2/19; Plans to 2 Utils 1/8/20; 1/2 util est rec'd, 1/2 WO issued. C.O. filed 4/15/21.

BR: (SWP) Layout 95%. Rec'd. 90% plans - 2/6/20. Ret'd comments 90% plans 9/25/20.

TP&P: 11/20/20 No RR Involvement

ORIGINAL SCHEDULE: SCHEDULED-Feb 20; DSUR-Jan 18; RDWY-Jun 18; ENV-Aug 18; PSUR-Feb 18; ROW-May
19; UTIL-Feb 20
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101124 Hwy. 135 Strs. & Apprs. (S) Hwy. 135
(Craighead & Poinsett) (con) (0.48 mi.) (APHN) (Minor Arterial) /INHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% 5%  50% 0% | TBD
TARGET DATE Aug21 Feb22 May22 Sep21 Jan23 Jul23 |  SCHEDULED DATE: 06-2023
END DATE Jun 21 STIP FFY: 2024

TYPE WORK: Replace 5 structures.

WORK ZONE POLICY: #02474 Non-Significant.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 920-1,400 ADT. IOM 6/9/2021 Job 101012 combined into this project.

BRIDGE INFO: 02474 (57.04, Br. Repl., P3, SD, Deck 6, Super. 4, Sub. 4, 1954); 02886 (27.07, Br. Repl., P0, SD, Deck
4, Super. 3, Sub. 5, 1954); 02905 (54.96, Br. Repl., P2, Deck 6, Super. 5, Sub. 6, 1954); 02906 (46.46, Br. Repl., P2,
SD, Deck 6, Super. 3, Sub. 6, 1954); 02907 (32.95, Br. Repl., PO, Deck 6, Super. 5, Sub. 5, 1954)

ENV: Env Constraints to Rdwy & BR 10/23/20.

SUR: 10x363-02886, 10x099-02906, 10x101-02907, 02905 added. CSUR 100%. Aerial photo 3/3/21. DSUR for 02905
100%. Str. #02474 Aerial photo flown 1/31/19. CSUR 100%. NTP to Con 4/22/20. DSUR to Rdwy 9/10/20. Add'l
DSUR (02905) to Rdwy 6-22-21.

PSUR: 22 certs. Str. #02474 12 certs. PSUR to ROW 4/1/21. Add'l PSUR to ROW 7/27/21.

RDWY:: Floodplain SP req'd.

ROW: str. #02474 AUI 10/27/20.

BR: (CMW)

MAT: Soil Survey % AC to Rdwy 12/22/20 for # 02474.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: DSUR-May 21; RDWY-Feb 22; ENV-May 22; PSUR-Sep 21; ROW-Jan 23; UTIL-Jul 23
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100985 Hwys. 135 & 139 Strs. & Apprs. (Caraway) (S) Hwys. 135 & 139
(Craighead) (m.baker) (0.18 mi.) (APHN) (Minor Arterial) INHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% @ 95% = 100% | 75% 20% 25% 95% 100% NA NA

TARGET DATE Aug19 Mar20 Mar20 Jan22 | May 22 SCHEDULED DATE: 05-2022
END DATE Jun19  Jun20 Mar20 Jul 19 STIP FFY: 2022

TYPE WORK: Replace 3 structures with R.C. Box Culverts.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 790-2,600 ADT.

BRIDGE INFO: 02622 (50.34, Br. Repl., P2, Deck 7, Super. 7, Sub. 5, 1950); 02908 (59.75, Br. Repl., P3, Deck 6, Super.
6, Sub. 7, 1954); M1983 (32.47, Br. Repl., PO, Deck 5, Super. 5, Sub. 5, 1940)

ENV: EPD. Tribal consultation sent 1/11/19. RTA for 3 properties to SHPO 2/5/19; conc recd 0 eligible 2/5/19.
Constraints to BR, RDWY, & SUR 2/14/19. CRS to SHPO 2/5/20, response 2/7/20. T1-CE apprvd 3/13/20. NW14 no
pen. Cont. consultation to tribes 8/7/20.

SUR: Aerial photo flown 1/29/19. CSUR 100%. DSUR to Rdwy 6/28/19.

PSUR: 19 certs. PSUR to ROW 7/31/19. 9 add'l certs req'd 6/30/21 to ROW 7/15/21. 1 add'l tract req'd 7/22/21 IP.

RDWY:: Floodplain SP req'd. DSUR rec'd 6/28/19. Traffic req 8/2/19. T.O. to CON 8/14/19. Materials req 10/11/19. Des
Criteria apprv'd 10/18/19. Early Coord Meeting held 11/12/19. 30% Plans rec'd from CON 12/20/19. 30% Plans rev'd &
ret'd to CON 2/24/20. Field Insp held 4/8/20. 60% Plans rec'd from CON 4/23/20. ROW & UTIL reg'mts to ROW
6/11/20. RDWY Info to ENV 6/11/20. 60% Plans rev'd & ret'd to CON 6/16/20. 90% Plans rec'd from CON 8/6/20. Final
Field Insp held 10/2/20. Plans to EST 10/1/20. Plans cert by HYD 3/30/21. 90% Plans rev'd & ret'd to CON 4/22/21.
Final Plans rec'd from CON 7/9/21.

ROW: Plans 90% (11 trs). Auth Rec'd 7/7/21. x/11 appr made & apprv'd. UFI held 3/25/20. Plans to 6 utils 8/12/20; 4/7
estrec'd, 1 utils no conflict.

BR: (SWP) Rec'd. 90% plans 8/28/20. Ret'd. comments 90% plans 1/7/21. Rec'd. 100% Plans on 7/9/21.

MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Jun 21; DSUR-Aug 19; RDWY-Jan 20; ENV-Jan 20; ROW-Oct 20; UTIL-Jul 21

101133 Hwy. 49B - Fairview Rd. (Paragould) (S) Hwy. 135
(Greene) (urb) (1.21 mi.) (NHS) (Urban Principal Arterial) /INHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA IP 5% NA TBD
TARGET DATE Aug 22 | Feb23 | May 23 | Sep22 K May 24 | May 25 SCHEDULED DATE: 05-2025
END DATE STIP FFY: 2023

TYPE WORK: Major Widening.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 5,800-7,500 ADT.
SUR: Aerial photo 1/28/21. CSUR 100%. PICs available.
PSUR: 45 certs.
RDWY: Traffic & Materials req 5/17/21.
TP&P: 2012 memo study determined that this is not a capacity need, except perhaps at Highway 49 intersection.
No railroad involvement.

8/6/2021 162 GENERAL


https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100985
https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/101133

Other Federal-Aid & State Jobs

101013 Jacks Creek Str. & Apprs. (S) Hwy. 135
(Greene) (garver) (0.14 mi.) (NHS) (Principal Arterial) /NHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 95% @ 95%  75% | 20% @ 15% | 95% | 100% NA  NA
TARGET DATE Jun19  Nov19 Nov 19 Nov21 Mar22 | SCHEDULED DATE: 11-2021
END DATE Jun19 Dec19 Nov19 Aug20 STIP FFY: 2021

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 — November 15.
TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: NHPP-0028(54)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 6,800 ADT.

BRIDGE INFO: 02717 (52.15, Br. Repl., P3, SD, Deck 6, Super. 3, Sub. 7, 1950)

ENV: EPD. Tribal consultation sent 2/26/19. Constraints to BR, RDWY & SUR 3/4/19. ARS to SHPO 6/28/19; response
7/9/19. PIF to SHPO 11/19/19, response 11/25/19. T1 CE apprvd 11/26/19. NW23 permit packet to USACE 2/19/20.
T3-CE reevaluation apprvd 3/20/20.

SUR: CSUR 100%. DSUR to Rdwy/Bridge 6/12/19. PSUR to ROW 6/24/19. Add'l DSUR req'd 10/31/19, 100% to Rdwy
11/22/19.

PSUR: 8 certs. Aerial photo flown 1/31/19. Add'l PSUR (4 certs) req'd 7/7/20 to ROW 8/26/20.

RDWY:: Floodplain SP req'd. T.O. to CON 5/1/19. Traffic & Materials req 6/11/19. DSUR rec'd 6/12/19. Kick-Off Meeting
held 6/27/19. Des Criteria apprv'd 10/18/19. 30% Plans rec'd from CON 11/14/19. 30% Plans rev'd & ret'd to CON
11/25/19. 60% Plans rec'd from CON 12/27/19. ROW & UTIL req'mts to ROW 12/30/19. Field Insp req 12/30/19.
RDWY Info to ENV 2/7/20. 60% Plans rev'd & ret'd to CON 2/13/20. Loc & Des Doc apprv'd 4/1/20. Field Insp held
4/6/20. 90% Plans rec'd from CON 8/19/20. Plans cert by CON 8/19/20. Final Field Insp req 8/20/20. 90% Plans rev'd'
& ret'd to CON 12/10/20.

ROW: Plans 90% (8 trs). Initial Auth Rec'd 8/6/20. 0/8 appr made & apprvd. AUI 4/3/19. UFI 1/7/20. Plans to 4 Utils
2/10/20.

BR: (SWP) Layout 95%. Rec'd. 90% plans 8/5/20. Ret'd. 90% comments 8/27/20.

MAT: Soil Survey to Rdwy 6/19/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Aug 21
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100762 Hwy. 358 — Hwy. 412 Strs. & Apprs. (S) Hwy. 141
(Greene) (bridgefrmr) (0.14 mi.) (APHN) (Minor Arterial) /NHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 100% 100%  75% | 100% 50%  100% = TBD ~ NA  NA
TARGET DATE Nov17 Aug19 Jul19 Dec17 Feb21 Nov21 | SCHEDULED DATE: 11-2021
END DATE Nov17  Oct19 = Jul19 Jan18 | Mar 21 STIP FFY: 2021

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited May 1 - July 31.

TYPE WORK: Replace 2 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 11/28/11.

GENERAL: 880 ADT.

BRIDGE INFO: M2005 (32.61, Br. Repl., P0, SD, Deck 4, Super. 5, Sub. 3, 1952); M2009 (14.65, Br. Repl., P0, SD,
Deck 4, Super. 4, Sub. 4, 1966)

ENV: RTA for 2 structures to SHPO 3/15/18; 0 eligible 3/20/18. Constraints to RDWY /26/18. Tribal consultation sent
3/7/19. CE-T3 apprvd 7/10/19. Phase Il Virtual Public Involvement held 8/27/20.

SUR: Aerial photo flown 4/4/15. Replace two bridges. Photogrammetry one bridge mapped from CA1003.

DSUR: CSUR 100%. DSUR 100%. DSUR to Rdwy 11/30/17. Add'| DSUR req'd 2/26/19, 100% to Rdwy 3/11/19.
Add'l DSUR req'd 6/29/19 to Rdwy 8/23/19.
PSUR: Exist. ROW to ROW 1/10/18. ROW staking req'd 7/2/20 to ROW 7/15/20.

RDWY: No Floodplain SP req'd. Traffic req 6/22/18. T.0. to CON 9/27/18. Kick Off Meeting held 10/19/18. Add'l Survey
req 2/26/19 & 6/29/19. 30% Plans rec'd from CON 3/18/19. 30% Plans rev'd & ret'd to CON 3/25/19. 60% Plans rec'd
from CON 4/9/19. 60% Plans rev'd & ret'd to CON 6/6/19. RDWY Info to ENV 6/21/19. Add'l Survey req 6/29/19.
Design Criteria apprv'd 7/5/19. Loc & Des Doc apprv'd 7/15/19. Field Insp held 10/22/19. ROW regm'ts to ROW
10/22/19. UTIL req'mts to ROW 11/4/19. 90% Plans rec'd from CON 3/12/20. Plans to EST 3/12/20. Final Field Insp
held 6/3/20. Avg Running Speed req 8/3/20. Rev ROW reg'mts to ROW 8/18/20. Rev 90% Plans rec'd from CON
10/14/20. Rev 90% Plans rev'd & ret'd to CON 11/19/20. Final Plans rec'd from CON 3/8/21. Final Plans rev'd & ret'd
to CON 3/12/21. TMP apprv'd 4/5/21.

ROW: COURT ORDER - Plans 90% (7 trs). Auth Rec'd 6/29/20. PRWC held 1/21/20. 9/9 apprs made & apprvd; 7
Options & 7 paid. AUI held 9/13/18; Plans to 7 utils 4/13/20, 9/3/20; 7/7 est rec'd, 4/4 WO issued, 1 utils no
involvement, 2 utils no conflict. C.O. filed 5/13/21.

BR: (SWP) 2 RCBC. 5/28/20 - Rec'd. 90% plans. 8/6/20 & 10/30/20 - Ret'd. 90% comments. 4/23/21 - Rec'd. final plans.

TP&P: No Railroad Involved.

ORIGINAL SCHEDULE: SCHEDULED-Nov 19; DSUR-Nov 17; RDWY-Mar 18; ENV-May 18; PSUR-Dec 17; ROW-Feb
19; UTIL-Nov 19
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Other Federal-Aid & State Jobs

A00008 Lick Creek Str. & Apprs. (S) Hwy. 141
(Greene) (pri) (0.14 mi.) (Non-APHN) (Major Collector) /Act 416/ ||Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 50% 5% 75% 5% 0% TBD
TARGET DATE Jan21 | Jun21 | Aug21 Feb21 | Feb22 | Aug 22 SCHEDULED DATE: 06-2022
END DATE Feb21  Jun21 May 21 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 9/11/20.

GENERAL: 560 ADT.

BRIDGE INFO: M2011 (9.73, Br. Repl., PO, SD, Deck 4, Super. 2, Sub. 4, 1955, Closed)

ENV: Constraints to BR and State Aid 11/18/20. Tribal consultation letters sent 5/18/21

SUR: CSUR 100%. Aerial photo 1/28/21. DSUR to Rdwy 2/5/21.

RDWY: No Floodplain SP req'd. Traffic & Soil Survey req 12/14/20. DSUR rec'd 2/5/21. Early Coord Meeting held
2/23/21. Hyd Anal complete to Bridge 3/1/21. Prelim Layouts to ROW & ENV 5/6/21. ROW & UTIL reg'mts to ROW
6/22/21. RDWY Info to ENV 6/22/21. Field Insp & TMP Meeting held 7/21/21. Des Criteria apprv'd 7/12/21.

ROW: AUI 1/21/21.

BR: (TMG) 1 Bridge. Layout 15%.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: DSUR-Jan 21; RDWY-May 21; ENV-May 21; PSUR-Feb 21; ROW-Dec 21; UTIL-Jun 22

101120 Hwy. 141 Strs. & Apprs. (S) Hwy. 141
(Clay) (con) (Non-APHN) (Major Collector) INHPP/State/
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 10% 75% 0% TBD
TARGET DATE May21 Jan22 Apr22 Sep21 | Dec22 @ Jun23 SCHEDULED DATE: 02-2024
END DATE May 21 Jul 21 STIP FFY: 2023
TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 260 ADT.
BRIDGE INFO: M3564 (52.28, Br. Repl., P2, SD, Deck 6, Super. 5, Sub. 4, 1972); M3566 (43.53, Br. Repl., P1, SD,
Deck 5, Super. 3, Sub. 4, 1972)
ENV: Env constraints to Rdwy & BR 7/9/21. Tribal consultation letter sent 7/12/21.
SUR: 10x076-M3566, 10x090-M3564. CSUR 100%. Aerial photo 2/14/2020. UAV LiDAR DOP 12/17/2020. LiDAR
Feature extraction 100%. DSUR to Rdwy 5/19/21.
PSUR: Existing ROW to ROW 7/7/21.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

020712 Boeuf River Str. & Apprs. (S) Hwy. 144
(Chicot) (pe) (0.26 mi.) (Non-APHN) (Major Collector) ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA | 100% 85%  95%  100% @ 45% = 20% | 100%  100% NA  NA
Jun19 | Jan20 | Feb 20 Mar 21 | Jul 21
Apr19 | Jan20 Feb20 | Apr19

CRITICAL NOTES: Small utility conflict.

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0009(42)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 380 ADT.

BRIDGE INFO: A2847 (69.33, Br. Repl., NP, Deck 7, Super. 6, Sub. 7, 1962)

ENV: EPD. Constraints to BR, RDWY, & SUR 2/4/19. Tribal consultation sent 2/26/19. SHPO response to ARS 11/14/19.
PIF to SHPO 12/4/19. T1-CE apprvd 2/18/20. NW23 permit to USACE 11/10/20.

SUR: CSUR 100%. Aerial photo flown 12/9/18. NTP to CON 2/7/19. DSUR to Rdwy/Bridge 4/02/19.

PSUR: Exist. ROW to ROW 4/23/19. ROW staking req'd 10/14/20 to ROW 11/09/20. Re-stake req'd 1/12/21 to
ROW 1/20/21.

RDWY:: No Floodplain SP req'd. DSUR rec'd 4/2/19. Early Coord Meeting held 5/1/19. Hyd Anal complete to Bridge
7/12/19. Prelim Layouts to ROW & ENV 10/8/19. Traffic & Materials req 10/8/19. ROW & UTIL req'mts to ROW
1/14/20. RDWY Info to ENV 1/21/20. Des Criteria apprv'd 1/29/20. Rev ROW regm'ts to ROW 2/27/20.

ROW: COURT ORDER - Plans 90% (4 trs). Initial Auth Rec'd 7/2/20. 4/4 appr made & apprvd. 1 option & 1 paid. 0/2
PPO moved. AUI 5/22/19, 10/20/20, UFI 10/9/19. Plans to 3 Utils on 1/15/20. 2/3 utils est rec'd. 1 no conflict.

BR: (JYP) Layout 100%. Final Info. To Env. 10/8/20. Plans complete 3/10/21.

MAT: Soil Survey %AC to Rdwy 01/13/20. Subsurf Invest Consultant Report to Br 11/30/2020.

TP&P: No Railroad Involved.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Sep 20
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Other Federal-Aid & State Jobs

100098 Ditch No. 6 Str. & Apprs. (S) Hwy. 148
(Mississippi) (m.baker) (0.5 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA | 100% 100% = 100%  75% 20% 95% | TBD NA | NA

TARGET DATE Aug19  May20 Nov20 May 21 | Nov21 | SCHEDULED DATE: 01-2022
END DATE Aug19 Oct20  Nov20 Aug19 STIP FFY: 2021

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 2/3/83. Project renamed on
1/25/19.

GENERAL: 330 ADT.

BRIDGE INFO: M2052 (27.47, Br. Repl., PO, SD, Deck 4, Super. 5, Sub. 4, Hist., 1938)

ENV: Constraints to BR, RDWY & SUR 3/26/19. ARS to SHPO 9/25/19; response 9/26/19. PIF to SHPO 9/4/20,
response 9/8/20. MOA to SHPO 9/9/20. MOA to FHWA 9/28/20. Final MOA to SHPO 9/29/20. T3 CE apprvd 11/5/20.

SUR: Aerial photo flown 4/4/15. CSUR 100%. DSUR to Rdwy 8/22/19. Ortho 100%. Add'l DSUR req'd 11/21/19.

PSUR: Exist. ROW to ROW 8/21/19.

RDWY:: No Floodplain SP req'd. Traffic req 8/2/19. DSUR rec'd 8/22/19. T.O. to CON 9/16/19. Materials req 9/27/19.
Design Criteria apprv'd 9/30/19. Early Coord Meeting held 10/15/19. 30% Plans rec'd from CON 10/25/19. 30% Plans
rev'd & ret'd to CON 11/12/19. Add'l Survey req 11/21/19. Field Insp held 1/30/20. Rev 30% Plans rec'd from CON
3/4/20. Rev 30% Plans rev'd & ret'd to CON 7/2/20. 60% Plans rec'd from CON 8/17/20. 60% Plans rev'd & ret'd to
CON 10/6/20. ROW & UTIL regm'ts to ROW 10/6/20. RDWY Info to ENV 11/3/20. Loc & Des Doc apprv'd 11/9/20.
Rev Des Criteria apprv'd 11/17/20. 90% Plans rec'd from CON 12/29/20. Final Field Insp held 1/11/21. 90% Plans
rev'd & ret'd to CON 4/28/21. Final Plans rec'd from CON 6/10/21.

ROW: COURT ORDER - Plans xx% (x trs). Initial Auth Rec'd 2/26/21. AUI 6/12/19, UF1 10/31/19. Plans to 4 utils
01/04/21; 1/4 Est rec'd, 1 utils no conflict.

BR: (SWP) Box Culvert. Rec'd. 90% plans 12/29/20. Ret'd comments 90% plans 1/7/21.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-May 21; DSUR-Aug 19; RDWY-Jan 20; ENV-Jan 20; ROW-Jul 20; UTIL-Jan 21
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Other Federal-Aid & State Jobs

080615 Petit Jean River Str. & Apprs. (S) Hwy. 154
(Conway & Yell) (garver) (0.61 mi.) (APHN) (Minor Arterial) /NHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA  100% 30% @ 50%  75% | 15% | 15% = 30% = CON  NA NA
TARGET DATE Dec19 Jul21  Aug21 Feb22  Aug22 |  SCHEDULED DATE: 09-2022
END DATE Feb20 = Jul 21 Mar 20 STIP FFY: 2021

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0075(42)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 740 ADT.

BRIDGE INFO: 03032 (59.58, Br. Repl., P3, Deck 5, Super. 5, Sub. 5, 1956)

ENV: CoE property with AGFC easement involved. RTA for 1 property to SHPO 12/27/18; conc recd 1/9/19. Tribal
consultation letters sent 2/24/20. Constraints to BR and RDWY 5/14/20. ARPA permit to USACE 5/11/20. ARS
addendum to SHPO 10/15/20, response 10/15/20. CRS to SHPO 1/28/21, response 2/9/21.

SUR: Aerial photo flown 2/08/19. CSUR 100%. DSUR to Rdwy 1/3/20. Add'l DSUR req'd 02/27/20 100% to Rdwy
6/19/20.

PSUR: 6 certs. PSUR to ROW 03/05/20.

RDWY:: Floodplain SP req'd. Traffic & Materials req 10/11/19. T.O. to CON 11/1/19. DSUR rec'd 1/3/20. Early Coord
Meeting held 2/25/20. Add'l Survey req 2/27/20. Des Criteria apprv'd 5/1/20. Add'l Survey req 6/19/20. 30% Plans rec'd
from CON 6/22/20. Add'l Survey req 6/22/20. 30% Plans rev'd & ret'd to CON 7/2/20. 60% Plans rec'd from CON
8/25/20. ROW & UTIL reg'mts to ROW 8/27/20. 60% Plans rev'd & ret'd to CON 9/24/20. RDWY Info to ENV 11/10/20.
Field Insp held 12/9/20. Avg Running Speed req 1/4/21. Rev 30% Plans rec'd from CON 7/1/21. Add'l Survey req
7/26/21. Rev 3% Plans rev'd & ret'd to CON 7/27/21. 45% Plans rec'd from CON 7/30/21.

ROW: Plans 70% (10 trs). AUI 12/3/19, UF1 5/13/20. Plans to 4 utils 12/18/20.

BR: (SWP) Layout 95%. 8/24/20 - Advance Apv'l. letter to USCG. 9/2/20 - Site falls under USCG jurisdiction, no USCG
permit required.

MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: 3/25/2021 - No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Sep 21; DSUR-Dec 19; RDWY-Jun 20; ENV-Jun 20; ROW-Dec 20; UTIL-Jun 21
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Other Federal-Aid & State Jobs

080618 Bayou Choate George Str. & Apprs. (S) Hwy. 154
(Yell) (urb) (0.04 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 0%  90% 75% 10% RCB 35% NA
TARGET DATE Nov20 Apr21 | Apr21 Oct21 | Apr22 SCHEDULED DATE: 04-2022
END DATE Jul20  Apr21  May21 Nov20 STIP FFY: 2023

TYPE WORK: Replace 1 structure with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 570 ADT.

BRIDGE INFO: 03996 (59.86, Br. Repl., P3, Deck 6, Super. 6, Sub. 7, 1966)

ENV: EPD. Constraints to BR, RDWY, SUR 1/25/19. Tribal consultation letters sent 1/7/21. ARS to SHPO 4/1/21. T3-CE
apprvd 5/20/21.

SUR: CSUR 100%. DSUR to Rdwy 7/28/20.

PSUR: Existing ROW to ROW 11/17/20.

RDWY: Floodplain SP req'd. Traffic & Materials req 10/11/19. DSUR rec'd 7/28/20. Early Coord Meeting held 1/13/21.
Prelim Layouts to ROW & ENV 2/12/21. Hyd Anal complete to Bridge 3/5/21. Des Criteria apprv'd 3/15/21. RDWY Info
to ENV 4/30/21. ROW & UTIL req'mts to ROW 4/30/21. Field Insp sched 5/27/21. Loc & Des Doc apprv'd 5/24/21.

ROW: AUI 10/1/20, UFI 5/25/2021.

BR: 1 RC Box Culvert.

MAT: Soil Survey %AC to Rdwy 10/14/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

101126 Whiteman Creek Str. & Apprs. (S)

Hwy. 158

(Craighead) (con) (APHN) (Urban Minor Arterial) /INHPP/State/

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

 PLAN  DSUR RDWY ENV

100% 5%
May 21 | Nov21 | Feb 22
May 21
TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,100 ADT.

BRIDGE INFO: M4060 (47.33, Br. Repl., P0, SD, Deck 4, Super. 4, Sub. 4, 1980)

ENV: EPD.

SUR: 10x106-M4060. CSUR 100%. Aerial photo 1/6/20. DSUR to Rdwy 5/19/21.
PSUR: 6 certs. PSUR to ROW 5/18/21.

RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.

TP&P: No railroad involvement.

PSUR = ROW  UTIL BR ’ MAT
75% 0% TBD

Sep21 | Sep22 Mar23 | SCHEDULED DATE: 09-2023
May 21 STIP FFY: 2024

TRAF PH
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Other Federal-Aid & State Jobs

020782 Canal No. 19 Str. & Apprs. (S) Hwy. 159
(Desha) (con) (Non-APHN) (Minor Collector) /STP-BR/State/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% 0% TBD
TARGET DATE Feb22 | Aug22 Aug?22  Mar22 | Aug23 | Oct23 SCHEDULED DATE: 02-2024
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 590 ADT.

BRIDGE INFO: M4055 (17.06, Br. Repl., P0, SD, Deck 7, Super. 6, Sub. 4, 1980)
ENV: EPD.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21.
TP&P: No railroad involvement.

061472 Hwy. 161 Str. & Apprs. (Pulaski & Lonoke Cos.) (S) Hwy. 161
(Lonoke & Pulaski) (con) (Non-APHN) (Urban Major Collector) /Local/

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% = 90% | 100%  75% 10% 10% | 100% NA NA NA
TARGET DATE Apr 16

END DATE Jun 15 | Apr 16

TYPE WORK: Construct new bridge.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 11/2/15. Funding issues on 10/24/16.

GENERAL: 1,300 ADT. The Water Management District is responsible for all costs including ROW and Util. The U.S.
Army Corps of Engr will design the bridge. The Department is responsible for advertising, awarding and inspection.
Agreement executed 10/30/15. P.E. deposit rec'd. 12/3/2015. As of 5/28/16, Bayou Meto uncertain about funding
availability.

ENV: CoE CR clearance 5/11/15. Env clearance by CoE under FONSI 06/02/2015

SUR: DSUR and PSUR by Irrigation District CON.

RDWY:: No floodplain SP req'd. 30% Plans rec'd from BMWMD Con's 8/14/14. 30% Plans rev'd & ret'd to CON 11/17/14.
60% Plans rec'd from CON 4/16/15. 60% Plans rev'd & ret'd to CON 6/4/15. Field Insp held 7/16/15. Loc & Des Doc
apprv'd 5/12/16. 90% Plans rec'd from CON 11/29/16. 90% Plans rev'd & ret'd to CON 2/23/17. Rev 90% Plans rec'd
from CON 6/10/19. Rev 90% Plans rev'd & ret'd to CON 6/13/19. Final Field Insp held 9/16/19.

ROW: Plans XX% (# trs). Auth Req. X/X/XX. AUI held 3/18/20, UFI 7/8/2021.

BR: (CMW) Layout 100%. Rec'd 100% plans 7/30/20.
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Other Federal-Aid & State Jobs

061473 Hwy. 165 Str. & Apprs. (Lonoke Co.) (S) Hwy. 165
(Lonoke) (con) (NHS) (Principal Arterial) /Local/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 90% | 100% 75% 10% 10% 100% NA NA NA
TARGET DATE Apr 16
END DATE Aug 15 | Apr 16
TYPE WORK: Construct new bridge.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 11/13/15. Funding issues on 10/24/16.
GENERAL: 7,500 ADT. The Water Management District is responsible for all costs including ROW and Util. The U.S.
Army Corps of Engr will design the bridge. The Department is responsible for advertising, awarding and inspection.
Agreement executed 10/30/15. P.E. deposit rec'd 12/3/2015. As of 5/28/16, Bayou Meto uncertain about funding
availability.
ENV: CR clearance by CoE 05/11/2015. Env clearance by CoE under FONSI 6/02/2015.
SUR: DSUR and PSUR by Water Management District CON.
RDWY: No floodplain SP req'd. 30% Plans rec'd from CON 12/18/14. 30% Plans rev'd & ret'd to CON 1/21/15. 60%
Plans rec'd from CON 7/20/15. 60% Plans rev'd & ret'd to CON 8/14/15. Field Insp held 7/16/15. Loc & Des Doc
apprv'd 5/12/16. 90% Plans rec'd from CON 11/29/16. 90% Plans rev'd & ret'd to CON 2/23/17. Rev 90% Plans rec'd
from CON 6/20/19. Rev 90% Plans rev'd & ret'd to CON 6/21/19. Final Field Insp held 9/16/19.
ROW: Plans XX% (# trs). Auth Req X/X/XX. AUI held 3/18/20 UFI 7/8/2021.
BR: (CMW) Layout 100%.
100993 Hwy. 67 — Engelberg Strs. & Apprs. (S) Hwy. 166
(Randolph) (pe) (0.51 mi.) (Non-APHN) (Minor Collector) /STP-BR/State/ ||Design Criteria: Established
‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 50% 20% 75% 10% 45% 35% NA NA
TARGET DATE Oct19  Jul21 = Oct21 Apr22 | Jan 23 SCHEDULED DATE: 04-2022
END DATE Oct19 = Jul 21 Nov 19 STIP FFY: 2022
TYPE WORK: Replace 1 structure with R.C. Box Culvert, replace 2 bridges and relief with R.C.
Box Culverts.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: STPB-0061(19)
BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 220-800 ADT.
BRIDGE INFO: M2164 (22.50, Br. Repl., PO, SD, Deck 4, Super. 4, Sub. 5, 1955); M2165 (42.81, Br. Repl., P1, SD,
Deck 7, Super. 4, Sub. 4, Hist., 1942); M2166 (Unable to match to InspectX)
ENV: Tribal coordination letters sent 5/20/19. ARS to SHPO 6/6/19; response 6/10/19. Historic Bridge Involved, Bridge
M2165. Marketing letters mailed 12/19/19. Phase Il VPI 3/31-4/21/21 wi live meeting 4/6/21 5:30-6:30p @
https://www.ardot.gov/publicmeetings
SUR: Aerial photo flown 12/4/15, 4/4/15. CSUR 100%. Some data under 100091. DSUR 100% to Rdwy 10/04/19.
PSUR: Exist. ROW to ROW 11/27/19.
RDWY:: Floodplain SP req'd. Early Coord Meeting held 9/4/19. DSUR rec'd 10/4/19. Prelim Layouts to ROW & ENV
12/13/19. Traffic & Materials req 12/13/19. Hyd Anal complete to Bridge 1/9/20. Add'l Running Speed req 11/9/20. Des
Criteria apprv'd 2/3/21. RDWY Info to ENV 2/22/21. ROW & UTIL regm'ts to ROW 7/29/21.
ROW: AUI 8/29/19. UFI 1/22/20
BR: (CMW) Layouts 95%. Bridge M2166 required closure. District forces replaced it with a non-bridge length pipe culvert.
A new bridge will replace the pipe under this contract. Prelim. Info to Env. 9/9/20.
MAT: Soil Survey to Rdwy 3/23/2020.
TP&P: No railroad involvement.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
ORIGINAL SCHEDULE: SCHEDULED-Apr 21; DSUR-Jul 20; RDWY-Jan 21; ENV-Jan 21; ROW-Oct 21; UTIL-Jul 22
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Other Federal-Aid & State Jobs

070373 El Dorado — Fordyce P.E. Hwy. 167
(Union & Calhoun) (NHS) (Principal Arterial)

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 8/26/11. Project renamed on 12/19/11.
SUR: WO (LIDAR data acquistion) to CON 6/1/12. Mobile LIDAR (data acquisition) 100%.

050478 Hwy. 167 Emergency Route (Ramsey Mountain) (S) Hwy. 167
(Independence) (urb) (0.3 mi.) (NHS) (Urban Principal Arterial) (4LG) INHPP/State/
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% IP 5% NA TBD
TARGET DATE Feb22  Aug22 Dec22 | Mar22 | Jun23 | Mar24 SCHEDULED DATE: 03-2024
END DATE STIP FFY: 2024
TYPE WORK: Major Widening.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFOQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 22,000-25,000 ADT. Partnering project with Independence County and Cities of Batesville and Southside.
County to contribute materials and possibly assist in preparing base. County and Cities to donate necessary right of
way. Partnering agreement executed 4/16/21.
SUR: Aerial photo 5/13/21. UAV-LIDAR to be acquired. CSUR 100%.
TP&P: Planning study findings in 10/2020 memo. No railroad involvement.
070424 Hwy. 82B - Hwy. 167 (El Dorado) (S) Hwy. 167B
(Union) (garver) (3.79 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV  PSUR ROW UTIL  BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 60% 100% = 100% 15% NA NA 65% NA
TARGET DATE Jun19 | Jun20 @ Mar21 Mar 22 | Mar 23 SCHEDULED DATE: 02-2023
END DATE Jul19  Sep20 Jan21 Aug19 STIP FFY: 2022
TYPE WORK: ADA and drainage improvements. Pavement type: Asphalt.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-9130(13)
BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 9/17/15. Project renamed on
9/18/18.
GENERAL: 9,600-11,000 ADT. Broken out of project 070367 - IOM 1/5/16. Agreement signed by City received
10/31/2018. Agreement for all work on Hwy. 82B and Hwy. 167B executed 11/14/18.
ENV: Constraints to BR, RDW, & SUR 3/14/19. ARS to SHPO 5/16/19; response 6/5/19. Tribal consultation letters sent
12/3/20. PIF to SHPO 12/15/20. t3-CE apprvd 1/19/21.
SUR: Aerial photo flown 1/20/19.
PSUR: Add'l Existing ROW by Garver archived on EDM 6/18/21.
RDWY: No Floodpain SP req'd. T.O. to CON 2/13/19. Kick-Off Meeting held 6/27/19. Early Coord Meeting held 2/25/20.
30% Plans rec'd from CON 3/6/20. 30% Plans rev'd & ret'd to CON 4/1/20. 60% Plans rec'd from CON 6/17/20. Field
Insp req 6/19/20. 60% Plans rev'd & ret'd to CON 8/6/20. ROW & UTIL req'mts to ROW for portions of Hwy 167B not
affected by 070367 7/17/20. Rev 60% Plans rec'd from CON 9/8/20. ROW & UTIL req'mts to ROW 9/16/20. RDWY
Info to ENV 11/10/20. Rev 60% Plans rev'd & ret'd to CON 11/3/20. Rev ROW & UTIL req'mts to ROW 12/8/20. Loc &
Des Doc apprv'd 1/29/21.
ROW: AUI 6/25/19, UF| 2/28/20; Plans to 10 utils 10/14/20.
TP&P: No railroad involvement.
ORIGINAL SCHEDULE: SCHEDULED-Dec 21
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Other Federal-Aid & State Jobs

100997 Buffalo Head Slough & Ditch No. 26 Strs. & Apprs. (S) Hwys. 168 & 228
(Greene) (garver) (Non-APHN) (Major Collector) /NHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 30% 10% 75% 5% 5% CON NA NA
TARGET DATE Nov20 Sep21  Sep21 Jun 22 | Dec22 SCHEDULED DATE: 03-2022
END DATE Sep 20 Nov 20 STIP FFY: 2022
TYPE WORK: Replace 2 structures.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
417/20.
GENERAL: 540-620 ADT. IOM 04/07/2020: 101015 combined into this project.
BRIDGE INFO: M3206 (39.74, Br. Repl., P0, Deck 5, Super. 5, Sub. 5, 1968); M3238 (12.36, Br. Repl., P0, SD, Deck 3,
Super. 4, Sub. 4, 1969)
ENV: Constraints to RDWY, BR, & SURV 1/11/19. revised constraints sent 6/17/21.
SUR: CSUR 100%. DSUR to Rdwy 9/15/20.
PSUR: Existing ROW to ROW 11/5/20.
RDWY: Floodplain SP req'd. T.O. to CON 9/22/20. Traffic & Materials req 10/1/20. Early Coord Meeting held 1/21/21.
30% Plans (Site 1) rec'd from CON 6/8/21. 30% Plans (Site 1) rev'd & ret'd to CON 7/16/21. Add'l Survey req'd
7/16/21. 30% Plans (Site 2) rec'd from CON 7/30/21.
ROW: AUI 1/21/21.
BR: (SWP)
MAT: Soil Survey % AC to Rdwy 10/5/2020.
TP&P: No railroad involvement.
SIR: STIP Traffic data sent to ENV on 1/7/2019.
ORIGINAL SCHEDULE: DSUR-Nov 20; RDWY-Mar 21; ENV-Mar 21; ROW-Sep 21; UTIL-Mar 22
101127 Hwy. 168 Str. & Apprs. (S) Hwy. 168
(Greene) (Non-APHN) (Major Collector) /INHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW  UTIL BR ’ MAT  TRAF PH
PERCENT COMPLETE 5% 0% TBD
TARGET DATE Feb22 | Jul22  Oct22 | Mar22 | May 23 | Nov 23 SCHEDULED DATE: 04-2024
END DATE STIP FFY: 2023
TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 540 ADT.
BRIDGE INFO: M2199 (44.84, Br. Repl., NP, Deck 7, Super. 7, Sub. 5, Hist., 1941)
ENV: Tribal consultation letters sent 6/18/21.
SUR: Aerial photo 5/13/21.
RDWY': No Floodplain SP req'd. Traffic & Materials req 5/17/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

040683 Hwy. 62 — Clyde Carnes Rd. (Hwy. 170) (Farmington) (S) Hwy. 170
(Washington) (garver) (1.9 mi.) (Non-APHN) (Urban Major Collector) /STBGP/Attrib/State/Local/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100%  100% 85%  40%  90%  TBD  100% NA
TARGET DATE SCHEDULED DATE: 2022
END DATE Oct 17 STIP FFY: 2021

TYPE WORK: Widening to three lanes with sidewalks. Pavement type: Asphalt.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPF-STPU-9141(1)

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 2/10/15. Project renamed on
10/15/18 & 6/5/20.

GENERAL: 1,100-4,100 ADT. City's CON to handle design, ENV and CENG. City to handle ROW, UTIL, and advertising
and awarding bid. Agreement w/City signed 1/28/15. PE deposit received 4/29/15. City to contribute $3.5M towards
construction. City rec'd $1.4 million in 2018 STBGP-A funds for ROW/utilities.

ENV: <1 acre clearing; no bat restrictions. Tribal consultation sent 3/17/16. SHPO requests CR report. SHPO requests
MOA for mitigation of 3 structures 6/1/16. Marketing letter for culverts sent 3/8/17. Pl held by City 7/11/17 in
Farmington. 1st draft CE rec'd 9/1/17; holding for completion of MOA. MOA apprvd 10/20/17. T3 CE to FHWA 10/6/17;
apprvd 10/20/17. NW14 submitted to USACE 7/5/19; recvd 9/10/2019.

RDWY: Floodplain SP req'd. Kick Off Meeting held 2/4/16. Des Criteria apprv'd 2/23/16. 30% Plans rec'd from City's Con
8/1/16. 30% Plans rev'd & ret'td to CON 11/29/16. Rev Design Criteria apprv'd 1/13/17. 50% Plans rec'd from City's
CON 5/1/17. 50% Plans rev'd & ret'd to CON 5/23/17. 90% Plans rec'd from City's Con 8/31/17. 90% Plans rev'd &
ret'd to CON 9/14/17. Loc & Des Doc apprv'd 10/23/17. Interim Cost Est to PM 8/16/19. Final Plans rec'd from City's
Con 12/23/20. Final Plans rev'd & ret'd to City's Con 1/22/21. Rev Final Plans rec'd from City's Con 2/3/21.

ROW: By City. Plans 90% (64 trs).Auth Rec'd 9/18/18. 64/64 apprs made & apprvd. 60 options & 41 paid & 2
Condemned - Poss. date 3/20/20. City held UFI x/x/19. Plans to 7 util x/x/19. 5/6 util est rec'd. 5/6 WO issued. 1 util to
adj in hwy contract.

BR: (SWP)

TP&P: Crossing DOT 434579Y is closed. No Railroad Involvement.

ORIGINAL SCHEDULE: SCHEDULED-Oct 20
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Other Federal-Aid & State Jobs

050171 Hwy. 175 & Hwy. 1758 Strs. & Apprs. (Cherokee Village) (S) Hwys. 175 & 175S
(Sharp) (pe) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% = 50% 95% 75% 20% 10% RCB | 100% NA NA

TARGET DATE Jan18 Apr20 Jul20 Feb18 | Aug21 Feb22 | SCHEDULED DATE: 02-2022
END DATE Jan18 Apr19 Apr20 Feb 18 STIP FFY: 2022

TYPE WORK: Replace 2 low water crossings with box culverts.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: STPR-0067(29)

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 1/21/04.

GENERAL: 1,500-2,700 ADT.

ENV: Park adjacent to project. Pl scheduled on 5/9/2019 at Cherokee Village City Hall, #2 Santee Drive, Cherokee
Village. Tribal consultation sent 4/20/18. Constraints to ROW, RDWY, & BR 5/4/18. PIF to SHPO 6/4/19; response
6/10/19. NRI letter to NPS 7/16/19. T3-CE apprvd 4/16/20. NW14 request to USACE 2/22/21.

SUR: Aerial photo flown 12/4/15. Photo CTL picked. Replace two bridges. CSUR 100%. DSUR 100% to Rdwy 1/26/18.
Add'l DSUR to Rdwy/Bridge 6/03/19.

PSUR: 10 certs. PSUR to ROW 2/15/18.

RDWY: Floodplain SP req'd. Meeting with City held 5/16/18. Hyd Anal complete to Bridge 8/21/18. Prelim Prints to ROW
& ENV 8/9/18. Traffic, FWDs, & Soil Survey req 8/9/18. Rev Hyd Anal to Bridge 2/26/19. ROW req'mts to ROW 4/9/19.
Interim Cost Est to PM 4/4/19. Add'l Survey req 5/6/19. RDWY Info to ENV 3/19/20. Des Criteria apprv'd 11/30/20. Rev
ROW & UTIL reqm'ts to ROW 12/28/20 & 2/3/21. Rev RDWY Info to ENV 12/28/20. Loc & Des Doc apprv'd 1/4/21.

ROW: Plans 90% (8 trs). Initial Auth Rec'd 5/5/21. 0/8 appr made & apprvd. 0/1 PPO relos moved. AUI held 9/12/17, UFI
held 10/16/18.

BR: (TMG)

MAT: Soil Survey to Rdwy 11/11/18.

TP&P: No railroad involvement.

SIR: Traffic data sent to RDWY 8/14/2018. FWD to RDWY 10/8/18.

ORIGINAL SCHEDULE: SCHEDULED-Oct 19; DSUR-Jan 18; RDWY-Aug 18; ENV-Nov 18; PSUR-Feb 18; ROW-Aug
19; UTIL-May 19

061747 Hwy. 176 — Hwy. 67 (Sherwood) (S) Hwy. 176Y
(Pulaski) (urb) (0.4 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/Local/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% 15% 5% NA TBD
TARGET DATE Nov21 | Dec21  Jun22 | Sep22 Sep 23 | Sep 24 SCHEDULED DATE: 09-2024
END DATE STIP FFY: 2023

TYPE WORK: Minor Widening.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 14,000 ADT.
SUR: Aerial photo 9/29/20. Restricted airspace. CSUR 100%. UAV LiDAR acquired 7/23/21.
RDWY: Traffic & Materials req 5/17/21.
TP&P: Scoping study contracted to Halff Associates.
No railroad involvement.
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Other Federal-Aid & State Jobs

110716 Hwys. 185 & 318 Strs. & Apprs. (S) Hwys. 185 & 318
(Phillips) (horner-shifrin) (Non-APHN) (Urban Major Collector) /INHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 45% = 90%  75% 15% 5% | 100% NA | NA
Aug20 Jun21 Jul21 Sep20 | Mar22 Nov22 |  SCHEDULED DATE: 11-2022

Sep 20 Jan21 | Oct20 STIP FFY: 2022

TYPE WORK: Replace 1 bridge and 2 bridges with R.C. Box Culverts.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 140-600 ADT.

BRIDGE INFO: M3630 (36.19, Br. Repl., P0, Deck 7, Super. 7, Sub. 5, 1974); M3806 (32.86, Br. Repl., P0, SD, Deck 4,
Super. 7, Sub. 5, 1974); M3814 (19.94, Br. Repl., PO, Deck 7, Super. 7, Sub. 5, 1975)

ENV: EPD. Constraints to BR, RDWY & SUR 2/21/19. Tribal consultation letters sent 5/7/19. ARS response from SHPO
5/14/19. PIF to SHPO 1/12/21, response 1/19/21. T3-CE apprvd 1/19/21.

SUR: Aerial photo flown 3/19/19. CSUR 100%. DSUR to Rdwy 9/30/20.

DSUR: NTP to Con 6/30/20.
PSUR: Existing ROW to ROW 10/28/20.

RDWY: Floodplain SP req'd. Traffic & Materials req 1/16/20. T.0. to CON 3/11/20. Des Criteria apprv'd 6/5/20. DSUR
rec'd 9/30/20. 30% Plans rec'd from CON 12/28/20. Loc & Des Doc apprv'd 1/21/21. 30% Plans rev'd & ret'd to CON
2/19/21. 60% Plans rec'd from CON 6/11/21. RDWY Info to ENV 6/15/21. 60% Plans rev'd & ret'd to CON 6/29/21.
Field Insp held 6/30/21. Rev 60% Plansrec'd from CON 7/12/21.

ROW: Plans xx% (x trs). AUI 10/13/20 , UF1 6/4/21.

BR: (TMG)

MAT: Soil Survey %AC to Roadway 01/24/2020.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019

ORIGINAL SCHEDULE: SCHEDULED-Jun 22; DSUR-Aug 20; RDWY-Feb 21; ENV-Feb 21; PSUR-Sep 20; ROW-Oct
21; UTIL-Jun 22
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Other Federal-Aid & State Jobs

040780 Cedar Creek Strs. & Apprs. (Altus) (S) Hwy. 186
(Franklin) (neel-schaffer) (0.44 mi.) (Non-APHN) (Minor Collector) /STP-BR/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100%  100%  90% 75% 20% 25% 95% 100% \ NA NA
TARGET DATE Feb20 Aug20 Aug 20 Jun21  Nov21 SCHEDULED DATE: 11-2021
END DATE Apr20  Sep20 Sep20 May 20 STIP FFY: 2022

CRITICAL NOTES: Pup season clearing restriction; Tree clearing prohibited May 1 - July 31.

TYPE WORK: Replace 2 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPB-0024(37)

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 610 ADT.

BRIDGE INFO: M2254 (55.81, Br. Repl., P3, Deck 6, Super. 6, Sub. 6, 1950); M2255 (52.19, Br. Repl., P2, Deck 6,
Super. 6, Sub. 6, 1950)

ENV: EPD. Constraints to BR, RDWY & SUR 2/28/19. ARS to SHPO 1/30/20, response 1/30/20. CRS to SHPO 8/24/20,
response 8/31/20. T3-CE approved 9/2/20.

SUR: Aerial photo flown 3/21/19. CSUR 100%.

DSUR: DSUR to Rdwy 3/27/20.
PSUR: 6 certs. PSUR to ROW 5/4/20. 4 add'l certs requested 7/7/20 to ROW 8/24/20.

RDWY:: No Floodplain SP req'd. Traffic & Materials req 6/28/19. Des Criteria apprv'd 10/18/19. DSUR rec'd 4/1/20. T.O.
to CON 4/30/20. 30% Plans rec'd from CON 6/2/20. 30% Plans rev'd & ret'd to CON 6/17/20. 60% Plans rec'd from
CON 7/23/20. 60% Plans rev'd & ret'd to CON 8/7/20. RDWY Info to ENV 8/20/20. Rev 60% Plans rec'd from CON
9/10/20. ROW & UTIL reg'mts to ROW 9/16/20. Rev 60% Plans rev'd & ret'd to CON 9/30/20. Field Insp held 9/30/20.
90% Plans rec'd from CON 11/4/20. Final Field Insp held 12/7/20. Plans to EST 11/9/20. 90% Plans rev'd & ret'd to
CON 12/2/20. Rev 90% Plans rec'd from CON 2/10/21. Final Plans rec'd from CON 8/2/21.

ROW: Plans 90% (7 trs). Initial Auth Rec'd 6/9/21. x/7 apprs made & apprvd. AUI 1/30/20, UF1 08/11/20; Plans to 7 utils
11/2/20; 5/7 est rec'd, 1 utils no conflict, 3 utils no involvement.

BR: (CMW) Rec'd. 90% plans 11/4/20 & 2/10/21. Ret'd comments 90% plans 1/7/21 & 2/12/21.

MAT: Soil Survey to Rdwy 7/8/19.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019

ORIGINAL SCHEDULE: SCHEDULED-Aug 21; DSUR-Feb 20; RDWY-Aug 20; ENV-Aug 20; ROW-Feb 21; UTIL-Aug 21
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Other Federal-Aid & State Jobs

090549 Leatherwood Creek Str. & Apprs. (S) Hwy. 187
(Carroll) (halff) (0.25 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% @ 65% 90% 75% 15% 15% 30% 100% \ NA

TARGET DATE Dec19  Nov20 Jan 21 Jul21 | Jan22 |  SCHEDULED DATE: 04-2022
END DATE Nov19 Apr21 Jul21  Jan20 STIP FFY: 2022

TYPE WORK: Replace existing structure with a bridge.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0008(43)

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 1,900 ADT.

BRIDGE INFO: M3714 (79.49, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 4, SC, 1942)

ENV: Constraints to Bridge and Rdwy 10/30/19. ARS to SHPO 4/7/20, response 4/9/20. revised Env Constraints to BR &
Rdwy 4/22/20. VPI Phase Il meeting held 11/19/20 5:30-6:30pm @ www.ardot.gov PIF to SHPO 12/1/20, response
1/1/21. T3CE apprvd 7/13/21.

SUR: Aerial photo flown 4/9/19. CSUR 100%. NTP to CON 9/16/19. DSUR 100% to Rdwy 11/21/19.

PSUR: Existing ROW to ROW 1/22/20.

RDWY:: Floodplain SP req'd. Traffic and Materials req 7/9/19. Des Criteria apprv'd 11/4/19. DSUR rec'd 11/21/19. T.O. to
CON 1/7/20. Kick-Off Meeting held 1/24/20. 30% Plans rec'd from CON 4/6/20. 30% Plans rev'd & retd to CON
4/23/20. Soil Survey req 6/25/20. 60% Plans rec'd from CON 10/26/20. 60% Plans rev'd & ret'd to CON 1/12/21. Rev
Des Criteria apprv'd 4/8/21. Rev 60% Plans rec’d from CON 4/7/21. RDWY Info the ENV 4/8/21. ROW & UTIL regm'’ts
to ROW 4/8/21. Rev Des Criteria apprv'd 4/8/21. Rev 60% Plans rev'd & ret'd to CON 5/19/21. Field Insp held 7/27/21.
Loc & Des Doc apprv'd 7/20/21.

ROW: COURT ORDER Plans 70% (6 trs). AUl 11/7/19; Plans to 3 utils 4/8/21.

BR: (JYP) Layout 95%.

MAT: Soil Survey to Rdwy 7/15/19.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Jun 21
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Other Federal-Aid & State Jobs

020628

1-530 — Hwy. 79B (Franklin St. & 6th Ave.) (S) Hwy. 190

(Jefferson) (urb) (2.01 mi.) (APHN) (Urban Major Collector) /STBGP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

100% | 100% = 55% 90% 75% 40% 25% NA 100% ‘ NA TBD

Mar 18 = Sep 18 = Apr 19 Oct21 | Apr22 SCHEDULED DATE: 04-2022
Mar18 | Apr19 | Aug19 | Apr18 STIP FFY: 2022

TYPE WORK: Widen lanes to 11' & 6' shoulders (N-S portion); 30" face to face - curb and gutter
and sidewalks (E-W portion).

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPC-9345(42)

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 860-6,200 ADT. City to take ownership of Hwy. 190 between 1-530 and Hwy. 65 upon completion of 020588
and 020628. Agreement with the City executed 4/14/17. Agreement returned 4/25/17.

ENV: Tribal consultation sent 11/7/17. RTA for 28 properties to SHPO 4/19/18; 1 structure eligible 4/20/18. Constraints
to RDWY 6/29/18. Pl held for 020588 & 020628 on 4/30/19 at Coleman Intermediate School (Cafeteria), 4600 W 13th
Ave in Pine Bluff. PIF to SHPO 1/31/19; conc recd 1/31/19. T3-CE apprvd. 8/13/19. Reevaluation apprvd 12/18/19.

SUR: Aerial photo flown 1/24/17. NTP to CON 5/23/17. Photogrammetry 100%.

DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 3/2/18.
PSUR: 167 certs. PSUR to ROW 4/6/18. Rev. PSUR to ROW 9/26/19. ROW staking req'd 2/3/21 to ROW 3/30/21.
ROW re-stake (tracts 27, 106, 108, and 145) req'd 6/7/21 to ROW 6/28/21.

RDWY:: Floodplain SP req'd. DSUR rec'd 3/2/18. Prelim Prints to ROW & ENV 5/8/18. Traffic, TMs, FWD, & Soil Survey
req 5/8/18. Des Criteria apprv'd 1/18/19. ROW req'mts to ROW 4/2/19. RDWY Info to ENV 5/2/19. Loc & Des Doc
apprv'd 8/13/19. UTIL reg'mts to ROW 8/16/19. T.O. for Bridge to CON 8/26/19. Field Insp held 9/18/19. Rev RDWY
Info to ENV 9/27/19 & 12/13/19. Rev ROW & UTIL reg'mts to ROW 7/9/20. RUC req 12/21/20.

ROW: Plans 90% (150 trs). Auth Rec'd 7/2/20. 139/146 apprs made, 135/146 apprs apprvd. 48 options, 0/5 PPQO relos
moved. AUl 11/30/17, UF1 7/3/18; Plans to 5 utils; 4/5 Utils est rec'd.

MAT: Soil Survey to Rdwy 7/27/18.

TP&P: Planning study complete (2014). 11/20/20 - No railroad involvement.

SIR: TMs sent to RDWY 10/10/2018. Traffic data sent to RDWY 5/8/2018. FWD to RDWY 1/17/19.

ORIGINAL SCHEDULE: SCHEDULED-Apr 21; DSUR-Mar 18; RDWY-Sep 18; ENV-Oct 19; ROW-Jan 20; UTIL-Apr 21
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020588 11th Ave. — Harding Ave. (Hwy. 190) (Pine Bluff) (S) Hwy. 190
(Jefferson) (pe) (0.4 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

100% | 100% = 95% | 100% = 75% 70% 65% | 100% | 100% ‘ 100% = TBD

Nov17 Nov18 Aug19 Dec17 Aug2l Apr22 SCHEDULED DATE: 04-2022
Nov17  Apr19 | Aug19 Jan18 STIP FFY: 2022

TYPE WORK: Minor widening including curb, gutter and sidewalks. Replace bridge No. 02875.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: STPC-9345(41)

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 5,600 ADT. City to take ownership of Hwy. 190 between 1-530 and Hwy. 65 upon completion of 020588 and
020628. Agreement with the City executed 4/14/17. Agreement returned 4/25/17.

BRIDGE INFO: 02875 (81.97, Br. Repl., NP, Deck 7, Super. 6, Sub. 7, 1953)

ENV: Constraints to RDWY & ROW 3/14/18. Tribal consultation sent 11/29/18. Pl held for 020588 & 020628 on 4/30/19
at Coleman Intermediate School (Cafeteria), 4600 W 13th Ave in Pine Bluff. RTA for 21 properties to SHPO 1/30/19;
conc recd for 2 properties eligible 1/31/19. Revised Constraints to RDWY 4/15/19. CRS to SHPO 4/17/19. CRS to
tribes 5/7/19. T3-CE apprvd 8/13/19. no pcn.

SUR: NTP to CON 5/23/17. CSUR 100%. Photogrammetry 100%. U&D 100%. DSUR to Rdwy 11/13/17. Add'| DSUR
(Hydraulics) req'd 4/2/18.

PSUR: 35 certs. PSUR to ROW 1/3/18.

RDWY:: Floodplain SP req'd. DSUR rec'd 11/13/17. Prelim Prints to ROW & ENV 2/8/18. Traffic, FWD, TM, & Soil Survey
req 2/8/18. Add'l Survey req 4/3/18. Hyd Anal complete to Bridge 8/15/18. Early Coord Meeting held 2/19/19. ROW
reqm'ts to ROW 4/1/19. RDWY Info to ENV 4/17/19. Des Criteria apprv'd 5/31/19. UTIL req'mts to ROW 7/22/19. Loc
& Des Doc apprv'd 8/13/19. Rev ROW & UTIL req'mts to ROW 10/3/19. Field Insp held 12/12/19. Final Field Insp req
2/9/21. Plans to EST 2/10/21.

ROW: Plans 90% (27 trs). Auth Rec'd 6/22/20. 22/22 apprs made & apprvd. 5 City donation trs. 16 options,16 paid;4
condemned - poss. date 2/1/21 & 2 to be condemned. AUI 10/10/17, UFI 7/25/19. Plans to 8 Utils 7/25/19 & 10/21/19.
4/8 Utils est rec'd. 2/8 WO issued.

BR: (JYP) Layout 100%. Final. Info to Env. 7/10/20. Bridge plans complete 2/4/21.

MAT: Soil Survey to Rdwy 4/24/18. Subsurf Invest to Br 10/14/19.

TP&P: Planning study complete (2014); 11/20/20 - No railroad involvement.

SIR: TMs sent to RDWY 3/5/18. Traffic data sent to RDWY 2/14/2018. FWD to RDWY 4/3/18.

ORIGINAL SCHEDULE: SCHEDULED-Mar 20; DSUR-Nov 17; RDWY-Mar 18; ENV-Apr 18; PSUR-Dec 17; ROW-Apr
19; UTIL-Mar 20
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Other Federal-Aid & State Jobs

110720 Hwy. 70 — Hwy. 77 (West Memphis) (S) Hwy. 191
(Crittenden) (urb) (2.24 mi.) (APHN) (Urban Minor Arterial) /ISTBGP/CMAQ-FLEX/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% =~ 60% | 100%  75% 20% 20% | 100% | 100% ‘

Dec19 Jun20 Aug 20 Mar 22 | Sep 22 SCHEDULED DATE: 09-2022
Dec19 Jun20 Sep20  Jan20 STIP FFY: 2022

TYPE WORK: Pavement preservation from Hwy. 70 to |-40 and widen from 2 lanes to 4 lanes
from 1-40 to Hwy. 77 with roundabout at Southland Dr. Resurface Hwy. 191 ramps.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 6,500-8,500 ADT. City to assume ownership of Hwy. 191 between Hwy. 77 and the northern frontage road
ramp for 140/55. Partnering agreement with City executed 8/9/18. Copy of agreement returned to City 9/26/18.
Pavement work from Job 110659 was combined into this job. IOM 1/25/2019 - Funding and work from Job 110659
was combined into this job.

BRIDGE INFO: 03130 (91.00, Poly. Ovly., Joint Rpr., NP, Deck 7, Super. 7, Sub. 7, 1957); 05122 (86.94, Hydro., NP,
Deck 6, Super. 6, Sub. 7, 1967)

ENV: Pl scheduled Thursday April 16, 2020 4-7pm @ 7th Street Church of Christ 899 North 7th Street, West Memphis;
postponed. Virtual Public Involvement WebEx event held 7/20/20 5:30-6:30 @ www.ardot.gov
PIF to SHPO 7/20/20, response 7/27/20. T3 CE apprvd 9/2/20.

SUR: Aerial photo flown 3/19/19. Picks available. CSUR 80%. UAS Photo 10-01-19. Feature Extraction 100%.

DSUR: DSUR to Rdwy 12/11/19.
PSUR: 3 certs. PSUR to ROW 01/14/20.

RDWY: Floodplain SP req'd. Traffic & Soil Survey req 7/1/19. DSUR rec'd 12/11/19. Early Coord Meeting held 1/7/19.
Prelim Layouts to ROW & ENV 1/24/20. TMs req 1/24/20. Field Insp scheduled 4/16/20. ROW & UTIL reg'mts to ROW
6/30/20. RDWY Info to ENV 7/1/20. Loc & Des Doc apprv'd 9/2/20. Ped & Traffic Counts req 2/23/21. RAB Lighting
and Signing req to Maint 4/21/21. RUC req 4/26/21. Rev UTIL reqm'ts to ROW 5/12/21. Des Criteria apprv'd 5/12/21.

ROW: Plans 90% (2 trs). Initial Auth Rec'd 4/29/21. AUI 12/3/19. UFI 1/29/20. Plans to 9 utils 5/14/21; 1/9 est rec'd.

BR: (JYP) Plans 100% 6/2/21.

MAT: Soil Survey to Rdwy 4/2/2020.

TP&P: Railroad coordination at UPRR crossing DOT# 665996V, MP 477.70, North 7th street. DOT# 665997C is
closed.

SIR: TMs sent to RDWY 2/17/20.

ORIGINAL SCHEDULE: SCHEDULED-Sep 21; DSUR-Dec 19; RDWY-Jun 20; ENV-Aug 20; ROW-Apr 21; UTIL-Oct 21
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061608 Little Glazypeau Creek Strs. & Apprs. (S) Hwy. 192
(Garland) (pe) (0.43 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 30% = 50%  75% 25%  40% | 35%  NA
Apr19  Jun21 Dec21 Dec22 Jun23 |  SCHEDULED DATE: 06-2023
Apr 19 Apr 19 STIP FFY: 2022

TYPE WORK: Replace 2 bridges.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 2,100 ADT.

BRIDGE INFO: 13214 (56.08, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1945); 20072 (66.00, Br. Repl., NP, Deck 6,
Super. 6, Sub. 5, 1945)

ENV: Ouachita National Forest involvement. Tribal Consultation letters sent 5/7/19. ARS to SHPO 5/3/19; 2 str. 0
eligible. SHPO response rcvd. 5/9/19. ARPA permit to Heritage Program 5/23/19. Env Constraints to RDWY 8/22/19.
Cooperating Agency Letter to USFS 11/1/19. PIF to SHPO 4/14/20, response 4/15/20.

SUR: CSUR 100%. Aerial photo flown 3/20/15. NTP to CON 12/21/18. DSUR 100% to Rdwy 4/10/19.

PSUR: Exist. ROW to ROW 4/26/19.

RDWY: Floodplain SP req'd. DSUR rec'd 4/10/19. Early Coord Meeting held 4/24/19. Prelim Layouts to ROW & ENV
7/23/19. Traffic & Materials req 7/23/19. Hyd Anal complete to Bridge 8/8/19. Des Criteria apprv'd 11/22/19. ROW &
UTIL reg'mts to ROW 1/30/20. RDWY Info to ENV 3/5/20. Rev Design Criteria apprv'd 1/29/20 & 12/1/20. Bridge ends
rec'd 12/9/20.

ROW: COURT ORDER - Plans XX% (# trs). Draft FLT to FHWA x/x/xx. UFI 1/08/19; Plans to 2 utils 3/12/20, 1 util no
involvement.

BR: (JYP) Layout 95%. Prelim. Info to Env. 3/9/21.

MAT: Soil Survey to Rdwy 11/25/19. Subsurf Invest 0%.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Sep 21; DSUR-Apr 19; RDWY-Aug 19; ENV-Jun 20; ROW-Mar 21; UTIL-Sep 21
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030529 Caruse Creek & Tributary of Marlbrook Creek Strs. & Apprs. (S) Hwy. 195
(Hempstead) (pe) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

‘ PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 50% 90% 75% 20% RCB 100% NA NA
TARGET DATE Dec19 Mar20 Mar20 Oct21 Feb22 SCHEDULED DATE: 04-2022
END DATE May 19 Oct20 Dec20 May 19 STIP FFY: 2021
TYPE WORK: Replace 2 bridge length structures and 1 Non-bridge length structure with Box
Culverts.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-0029(32)

BACKGROUND INFQO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
1/25/19. Project reprogrammed on 7/19/21.

GENERAL: 240-250 ADT.

BRIDGE INFO: M3171 (51.56, Br. Repl., P2, Deck 6, Super. 5, Sub. 6, 1967); M3172 (49.31, Br. Repl., P2, Deck 6,
Super. 5, Sub. 5, 1967)

ENV: Tribal consultation sent 1/22/19. RTA for 2 properties to SHPO 2/13/19; 0 properties eligible 2/14/19. Constraints
to BR, RDWY, & SUR 2/14/19. CRS to SHPO 11/23/20, response 12/12/20. T1-CE apprvd 12/12/20.

SUR: CSUR 100%. Aerial photo flown 3/5/19. DSUR to Rdwy/Bridge 5/16/19. Existing ROW to ROW 5/16/19. Add'l
DSUR req'd 10/04/19, 100% to Rdwy 12/04/19.

RDWY:: Floodplain SP req'd. Early Coord Meeting held 6/12/19. Hyd Anal complete to Bridge 10/3/19 & 2/5/20. Add'l
Survey req 10/4/19. Traffic & Materials req 1/23/20. Prelim Layouts to ROW & ENV 2/14/20. ROW & UTIL reg'mts to
ROW 10/28/20. RDWY Info to ENV 10/28/20. Des Criteria apprv'd 11/10/20. RUC req 12/21/20. Rev ROW & UTIL
req'mts to ROW 5/19/21.

ROW: COURT ORDER - Plans xx% (xx trs). AUl 4/9/19. UFI 1/15/20; Revised Plan to 4 utils 5/27/21, Plans to 4 utils
10/30/20; 1/4 est rec'd. 1 utils w/ no involvement.

BR: 3RCBC.

MAT: Soil Survey %AC to Rdwy 1/27/2020.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Nov 21

020776 Deep Bayou Str. & Apprs. (S) Hwy. 199
(Lincoln) (Non-APHN) (Major Collector) /INHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 5% 0% TBD
TARGET DATE Feb22 | Aug22 Aug22 Mar22 | Apr23 | Oct23 SCHEDULED DATE: 04-2024
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 150 ADT.

BRIDGE INFO: M2304 (73.81, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1966)

ENV: EPD.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

080617 Wolf Pen Creek Str. & Apprs. (S) Hwy. 215
(Johnson) (garver) (0.15 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 0%  50% 75% 15% 10% 30% 100% NA
TARGET DATE Nov19  Apr20  Sep21 Oct21 | Dec 21 SCHEDULED DATE: 11-2021
END DATE Dec19  Jun20 Feb 20 STIP FFY: 2022
TYPE WORK: Replace 1 bridge.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0036(26)
BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 170 ADT.
BRIDGE INFO: M2349 (61.47, Br. Repl., NP, SD, Deck 4, Super. 4, Sub. 4, 1937)
ENV: Ozark-St Frances National Forest involvement. Tribal consultation letters sent 2/24/20. ARS to SHPO 4/15/20,
response 4/16/20. Env constraints to BR & Rdwy 4/22/20. CRS to SHPO 12/2/20, response 1/12/21. Section 401
pre-filing letter to ADEQ 6/18/21.
SUR: Aerial photo flown 2/08/19. CSUR 100%. DSUR to Rdwy 12/20/19.
PSUR: PSUR to ROW 02/06/20.
RDWY:: No Floodplain SP req'd. Traffic & Materials req 6/11/19. T.O. to CON 10/18/19. Des Criteria apprv'd 12/18/19.
DSUR rec'd 12/20/19. Early Coord Meeting held 2/25/20. 60% Plans rec'd from CON 6/5/20. ROW & UTIL reg'mts to
ROW 6/23/20. Avg Running Speeds req 6/23/20. 60% Plans rev'd & ret'd to CON 7/22/20. RDWY Info to ENV 7/22/20.
Field Insp held 9/10/20. 90% Plans rec'd from CON 7/14/21. Final Field Insp req 7/16/21.
ROW: COURT ORDER by ARDOT. Plans 80% (3 trs). 2 USA trs. AUI 12/3/19, UFI 6/16/20, 5/25/21; Plans to x utils
x/x/20.
BR: (SWP) 1 Bridge. Layout 95%. Prelim. Info to Env. 7/9/21. Rec'd. 90% plans 7/14/21.
MAT: Soil Survey to Rdwy 10/14/19.
TP&P: No railroad involvement.
ORIGINAL SCHEDULE: SCHEDULED-Dec 21; DSUR-Nov 19; RDWY-Apr 20; ENV-Feb 21; ROW-Aug 21; UTIL-Dec 21
040779 Elmo Creek Str. & Apprs. (S) Hwy. 220
(Crawford) (pri) (0.24 mi.) (Non-APHN) (Major Collector) /INHPP/State/ |Design Criteria: Established
‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 65% 90% 75% 20% 25% RCB 100% NA
TARGET DATE Feb19 | Nov19 Feb20 Sep21 | Feb22 SCHEDULED DATE: 02-2022
END DATE Feb19 Jan20 Mar20 Feb19 STIP FFY: 2021
TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 320 ADT.
BRIDGE INFO: M2364 (52.47, Br. Repl., P2, Deck 5, Super. 5, Sub. 5, Hist., 1948)
ENV: Historic bridge process required. Tribal consultation sent 3/7/19. ARS to SHPO 5/28/19; response 5/30/19. Historic
Bridge marketing exemption response 9/26/19. MOA signed 12/18/19. NRI coordination letter sent 12/18/19. MOA to
SHPO 1/6/20. CRS to SHPO 2/4/20, SPHO response 2/7/20. T3-CE apprved 3/11/20.
SUR: CSUR 100%. Aerial photo flown 11/20/15. DSUR 100% to Rdwy 2/14/19. Historic bridge scan to Env 11/6/20.
PSUR: Existing ROW to ROW 2/28/19.
RDWY: Floodplain SP req'd. DSUR rec'd 2/14/19. Traffic & Soil Survey req 4/3/19. Early Coord Meeting held 5/9/19. Hyd
Anal complete to Bridge 7/26/19. Field Insp held 11/21/19. Des Criteria apprv'd 12/18/19. ROW & UTIL reg'mts to
ROW 1/2/20. RDWY Info to ENV 1/6/20. Loc & Des Doc apprv'd 3/17/20.
ROW: COURT ORDER. Plans 90% (7 trs). Auth Rec'd 6/9/21. x/7 apprs made & apprvd. UFI held 10/23/19; Plans to 3
utils 1/20/2020; 1/3 est rec'd.
MAT: Soil Survey to Rdwy 7/09/19.
TP&P: No railroad involvement.
SIR: Traffic data sent to RDWY on 4/4/2019.
ORIGINAL SCHEDULE: SCHEDULED-Aug 21; DSUR-Feb 19; RDWY-Nov 19; ENV-Feb 20; ROW-Aug 20; UTIL-Feb 21
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Other Federal-Aid & State Jobs

050416 Cattail Creek Str. & Apprs. (S) Hwy. 224
(Jackson) (urb) (0.07 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA  100% 50%  90% = 75% 25% ~ RCB | TBD  NA NA

TARGET DATE Nov20 Mar21 Mar21 Sep21  Jan22 | SCHEDULED DATE: 01-2022
END DATE Aug20 Mar21 Apr21  Oct20 STIP FFY: 2023

TYPE WORK: Replace 1 structure with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 80 ADT.

BRIDGE INFO: 14152 (68.61, Br. Repl., NP, Culv. 5, 1945)

ENV: EPD. Constraints to BR, RDWY, & SURV 1/22/19. Tribal consultation letters 1/7/21. ARS to SHPO 2/22/21,
response 2/22/21. SHPO response to PIF 3/11/21. T1CE apprvd 4/8/21.

SUR: Aerial photo flown 2/13/19. CSUR 100%. DSUR 100% to Rdwy 8/6/20.

PSUR: Existing ROW to ROW 10/27/20.

RDWY: Floodplain SP req'd. Traffic & Materials req 9/27/19. DSUR rec'd 8/6/20. Early Coord Meeting held 1/13/21.
Prelim Layouts to ROW & ENV 1/22/21. Hyd Anal complete to Bridge 2/9/21. Des Criteria apprv'd 2/16/21. RDWY Info
to ENV 3/31/21. ROW & UTIL req'mts to ROW 3/31/21. Field Insp held 4/20/21.

ROW: Plans xx% (x trs). AUl on 10/14/20. Plans to 2 utils 4/29/21; 1/2 est rec'd, 1 no conflict.

BR: (JYP) 1 RCBC.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

050415 Double Branch Str. & Apprs. (S) Hwy. 230

(Independence) (pe) (0.02 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% = 50% | 100%  75% 15% 20% RCB 35% NA NA
TARGET DATE Nov20 Mar21 @ Mar 21 Sep 21 | Mar 22 SCHEDULED DATE: 03-2022
END DATE Jul20  Mar21  Apr21  Oct20 STIP FFY: 2022

TYPE WORK: Replace 1 structure with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 1,500 ADT.

BRIDGE INFO: M4065 (63.47, Br. Repl., P3, Deck 7, Super. 6, Sub. 6, 1980)

ENV: EPD. Constraints to BR, RDWY, & SURV 1/23/19. Tribal consultation sent 5/21/19. ARS to SHPO 6/4/19; response
6/11/19. PIF to SHPO 3/16/21, response 3/18/21, addendum to SHPO 4/13/21, response 4/22/21. T1CE apprvd
4/29/21. NW14, no pen.

SUR: Aerial photo flown 12/18/18. CSUR 95%. DSUR 100% to Rdwy 7/23/20.

PSUR: Existing ROW to ROW 10/27/20.

RDWY:: Floodplain SP req'd. DSUR rec'd 7/23/20. Early Coord Meeting held 9/24/20. Materials & Traffic req 10/8/20.
Prelim Layout to ROW & ENV 11/12/20. Hyd Anal complete to Bridge 2/12/21. Des Criteria apprv'd 3/2/21. ROW &
UTIL req'mts to ROW 3/23/21. RDWY Info to ENV 3/23/21. Field Insp held 4/14/21.

ROW: COURT ORDER Plans 70% (4 trs). UFI 11/18/20; Plans to 3 utils 4/6/21; 1/3 est rec'd.

MAT: Soil Survey % AC to Rdwy 10/12/2020.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.
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Other Federal-Aid & State Jobs

101054 Hwy. 230 Strs. & Apprs. (S) Hwy. 230
(Craighead & Lawrence) (neel-schaffer) (Non-APHN) (Major Collector) /NHPP/Earmark/State/ ||Design Criteria: Established

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 60%  90%  75% | 5% | 15%  10%  100%  NA
TARGET DATE Dec19 May20  Mar21 | Jan20 | Dec 21 | Sep 22 SCHEDULED DATE: 09-2022
END DATE Dec19 May20 Apr21 Jan20 STIP FFY: 2022

CRITICAL NOTES: $2,497,993 of repurposed earmark money must be obligated by Sept. 2022.

TYPE WORK: Replace 4 bridges, replace 6 structures with R.C. Box Culverts.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: NHPP-1638(4)

BACKGROUND INFO: Project programmed on 3/5/19.

GENERAL: 270-610 ADT.

BRIDGE INFO: M2471 (24.67, Br. Repl., PO, SD, Deck 4, Super. 5, Sub. 5, 1920); M3130 (22.55, Br. Repl., P0, SD,
Deck 7, Super. 4, Sub. 3, 1966); M3187 (15.19, Br. Repl., PO, SD, Deck 5, Super. 4, Sub. 4, Hist., 1968); M3215
(15.07, Br. Repl., PO, SD, Deck 5, Super. 4, Sub. 4, 1968); M3224 (12.39, Br. Repl., P0, SD, Deck 3, Super. 4, Sub. 4,
1968); M3269 (17.53, Br. Repl., PO, SD, Deck 5, Super. 4, Sub. 5, 1970); M3280 (65.06, Br. Repl., NP, Deck 5, Super.
5, Sub. 5, 1970); M3319 (19.31, Br. Repl., PO, SD, Deck 5, Super. 5, Sub. 4, 1971); M3817 (30.17, Br. Repl., PO, SD,
Deck 6, Super. 4, Sub. 4, Hist., 1967); M4019 (83.42, Br. Repl., NP, Deck 6, Super. 5, Sub. 5, 1984)

ENV: tribal consultation letter sent 2/24/20. Constraints to Rdwy & BR 4/2/20. ARS to SHPO 6/5/20, Bridge marketing
letters mailed 6/15/20. PIF to SHPO 8/21/20, response 8/31/20. MOA to SHPO, response 1/19/20. MOA to
Independence and Sharp Counties 1/21/21. T3 CE apprvd 4/5/21.

SUR: Add'l CSUR 100%. UAS Photography 5/6/19. Pics available. NTP to CON 6/26/19. Photogrammetry 100%.
DSUR: U&D 95%. DSUR to Rdwy 12/18/19 with exception of M3817. M3817 DSUR 100%, to Rdwy 03/13/20.
PSUR: PSUR updated 5/18/20 for M3817.

RDWY: 100869 - Floodplain SP req'd. DSUR rec'd 12/30/16. Prelim Prints to ROW & ENV 1/18/17. Soil Survey & Traffic
req 1/18/17. Hyd Anal complete to Bridge 7/7/17. Early Coord Meeting held 2/6/18. ROW reqm'ts to ROW 2/28/18.
Rev Hyd Anal complete to Bridge 5/18/18. Rev ROW reg'mts to ROW 7/16/18. UTIL req'mts to ROW 8/24/18. Avg
Running Speed req 8/24//18. RDWY Info to ENV 9/13/18. Design Criteria apprv'd 10/3/18.

101054 - Traffic & Materials req 10/2/19. DSUR rec'd 12/18/19. T.O. to CON 2/12/20. Kick-Off Meeting held 2/27/20.
30% Plans (Sites 4, 8-10) rec'd from CON 4/8/20. 30% Plans (Sites 3, 6, 7) rec'd from CON 4/17/20. 30% Plans (Sites
3-4, 6-10) rev'd & ret'd to CON 4/24/20. 30% Plans (Site 5) rec'd from CON 4/24/20. 30% Plans (Sites 1-2) rec'd from
CON 4/29/20. Des Criteria apprv'd 5/1/20. 30% Plans (Sites 1, 2, & 5) rev'd & ret'd to CON 5/8/20. 60% Plans (all
sites) rec'd from CON 5/18/20. ROW & UTIL regq'mts to ROW 5/29/20. 60% Plans rev'd & ret'd to CON 6/26/20. Rev
60% Plans rec'd from CON 7/2/20. Rev 60% Plans rec'd from CON 7/17/20. Rev 60% Plans rev'd & ret'd to CON
7/24/20. Field Insp held 8/5/20. RDWY Info to ENV 8/20/20. Rev 60% Plans rec'd from CON 10/2/20. Rev ROW &
UTIL reg'mts to ROW 10/12/20.

ROW: COURT ORDER Plans 20% (3 trs). UF1 9/10/20; Plans to 3 utils 10/16/20.

BR: (CMW) Layout 95%. HBAC marketed Hist. Br. To Districts 4/3/18. HBAC to FHWA for Apv'l. 8/2/18. HBAC Demo
Recomm. Apv'd. 8/27/18. Prelim info to Env. 10/12/18. Historic Preference letter for Bridges M3187 & M3817 to
Independence County 10/13/20.

MAT: Soil Survey for previous Job 100869 to RDWY 4/6/17. Soil Survey %AC to Rdwy 10/8/19.

TP&P: no railroad involvement

ORIGINAL SCHEDULE: SCHEDULED-Nov 21
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Other Federal-Aid & State Jobs

100984 Big Bay Ditch Nos. 1 & 3 Strs. & Apprs. (S) Hwy. 230
(Craighead) (horner-shifrin) (0.2 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 95% 90% 75% 5% 50% 95% 100% NA NA
TARGET DATE Aug 19 | Mar20 | Mar 20 Nov21  Feb 22 SCHEDULED DATE: 02-2022
END DATE Jul19  May20 Jul20 Aug19 STIP FFY: 2021
TYPE WORK: Replace 1 bridge and 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0016(78)
BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 760 ADT.
BRIDGE INFO: M3214 (17.73, Br. Repl., PO, SD, Deck 3, Super. 4, Sub. 4, 1968); M3216 (23.67, Br. Repl., P0, SD,
Deck 3, Super. 5, Sub. 4, 1968)
ENV: Tribal consultation sent 1/11/19. RTA for 2 structures to SHPO 2/28/19; 0 eligible 3/4/19. Constraints to BR, RDWY
& SUR 3/13/19. ARS to SHPO 12/17/19, response 12/19/19. CRS to SHPO 7/1/20, response 7/15/20. T3-CE apprvd
7/15/20.
SUR: Aerial photo flown 4/4/15. CSUR 100%. DSUR to Rdwy/Bridge 7/12/19. Add'| DSUR req'd 01/24/20, 100% to Rdwy
03/13/20.
PSUR: Existing ROW to ROW 8/21/19. Add'l ROW req'd 5/21/20.
RDWY:: No Floodplain SP req'd. DSUR rec'd 7/12/19. Traffic req 7/15/19. Materials req 8/9/19. Early Coord Meeting held
12/17/19. Hyd Anal complete to Bridge 12/19/19. T.O. to CON 1/7/20. 30% Plans rec'd from CON 1/24/20. Add'l
Survey req 1/24/20. Des Criteria apprv'd 1/28/20. 30% Plans rev'd & ret'd to CON 2/7/20. Rev 30% Plans rec'd from
CON 2/14/20 & 2/25/20. Rev 30% Plans rev'd & ret'd to CON 2/20/20 & 3/5/20. 60% Plans rec'd from CON 4/6/20.
60% Plans rev'd & ret'd to CON 4/29/20. Rev 60% Plans rec'd from CON 5/19/20. ROW & UTIL req'mts to ROW
5/19/20. RDWY Info to ENV 5/21/20. Rev 60% Plans rev'd & ret'd to CON 6/10/20. Loc & Des Doc apprv'd 7/17/20.
Rev ROW & UTIL reg'mts to ROW 3/15/21. 90% Plans rec'd from CON 3/12/21. Plans to EST 3/15/21. FFI held
3/23/21. 90% Plans rev'd & ret'd to CON 5/27/21.
ROW: COURT ORDER by ARDOT. Plans xx% (x trs). AUl held 9/18/19, UFI held 3/18/20. Plans to 4 utils 6/18/20,
10/22/20; 4/4 est rec'd, 1 utils no involvement, 3/3 WO issued.
BR: (JYP) Layout 95%. Rec'd. 90% plans 3/15/21. Ret'd comments 90% plans 3/23/21.
MAT: Soil Survey to Rdwy 8/14/19.
TP&P: 11/20/20 No RR Involvement
SIR: STIP Traffic data sent to ENV on 1/7/2019.
ORIGINAL SCHEDULE: SCHEDULED-Aug 21; DSUR-Aug 19; RDWY-Mar 20; ENV-Mar 20; ROW-Oct 20; UTIL-Apr 21
050474 Sulphur Springs Creek Str. & Apprs. (Sulphur Rock) (S) Hwy. 233
(Independence) (m.baker) (Non-APHN) (Major Collector) /INHPP/State/
‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR ’ MAT  TRAF PH
PERCENT COMPLETE 100% 10% 50% 0% TBD
TARGET DATE May21 Oct21 Oct21  Sep21 | Jun22  Dec22 SCHEDULED DATE: 05-2023
END DATE May 21 STIP FFY: 2023
TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 900 ADT.
BRIDGE INFO: M2485 (52.92, Br. Repl., NP, Deck 5, Super. 5, Sub. 6, 1940)
ENV: EPD. NA consultation letters sent to tribes 6/11/21. Env constraints to RDWY 7/23/21.
SUR: 05x148-M2485. CSUR 100%. Aerial photo 2/14/20. DSUR to Rdwy 5/19/21.
PSUR: 6 Certs.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21. Hyd Anal 80%.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

090642 Hwy. 235 Str. & Apprs. (S) Hwy. 235
(Marion) (pri) (Non-APHN) (Major Collector) /INHPP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% 75% 0% | TBD
TARGET DATE May21 Dec21 Dec21 Sep21 Aug22 Feb23 | SCHEDULED DATE: 08-2023
END DATE May 21 Jun 21 STIP FFY: 2024

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 830 ADT.
BRIDGE INFO: M2499 (40.93, Br. Repl., PO, SD, Deck 4, Super. 4, Sub. 6, 1960)
ENV: EPD.
SUR: 09x026-M2499. CSUR 100%. Aerial photo 2/29/20. DSUR to Rdwy 5/19/21.
PSUR: Existing ROW to ROW 6/24/21.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.
TP&P: No railroad involvement.

110703 Locust Slough Str. & Apprs. (S) Hwy. 260
(Woodruff) (pickering) (0.17 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% = 95%  95% = 75% | 20% = 15% @ 100% | 100% = NA NA
TARGET DATE Feb20 Aug20 @ Aug20 Feb21 | Aug 21 SCHEDULED DATE: 11-2021
END DATE Mar20 Aug20 Sep20 Jun20 STIP FFY: 2022

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 90 ADT.

BRIDGE INFO: M3935 (52.64, Br. Repl., P3, Deck 7, Super. 6, Sub. 6, 1976)

ENV: EPD. Constraints to BR, RDWY, & SUR 2/14/19. rev. Constraints to BR & RDWY 7/2/20. PIF to SHPO 7/30/20,
response 8/7/20. T3CE apprvd 9/23/20. NW23 request to USACE 10/26/20.

SUR: Aerial photo flown 1/10/19. NTP to CON 11/20/19. CSUR 100%. DSUR to Rdwy 03/13/20.

PSUR: Existing ROW to ROW 6/18/20.

RDWY: Floodplain SP req'd. Traffic & Materials req 3/2/20. DSUR rec'd 3/13/20. T.O. to CON 4/2/20. 30% Plans rec'd
from CON 5/15/20. 30% Plans rev'd & ret'd to CON 6/3/20. Rev 30% Plans rec'd from CON 6/15/20. Rev 30% Plans
rev'd & ret'd to CON 7/2/20. Des Criteria apprv'd 7/23/20. 60% Plans rev'd & ret'd to CON 8/13/20. ROW & UTIL
req'mts to ROW 8/14/20. Field Insp held 8/25/20. Loc & Des Doc apprv'd 9/24/20. 90% Plans rec'd from CON 10/7/20.
Final Field Insp held 10/13/20. RDWY Info to ENV 8/3/20. 90% Plans rev'd & ret'd to CON 1/8/21. Rev 90% Plans
rec'd from CON 1/18/21. Rev 90% Plans rev'd & ret'd to CON 2/22/21. Final Plans rec'd from CON 2/26/21.

ROW: COURT ORDER Plans 90% (4 trs). Initial Auth Req 8/5/21. AUI 12/31/19, UFI 10/13/20. Plans to 3 utils 6/2/21.

BR: (TMG) Rec'd. 90% plans 10/7/20 & 1/18/21. Ret'd "no comments" on 90% plans 1/5/21. Rec'd. final plans 3/1/21.

MAT: Soil Survey %AC to Rdwy 3/2/2020.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Aug 21
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Other Federal-Aid & State Jobs

090433 Hwy. 264/Bellview St./Spring Creek Rd. Inters. Impvts. (Lowell) (S) Hwy. 264
(Benton) (city) (APHN) (Urban Minor Arterial) /STBGP/Attrib/Local/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 30%  50% 10% = NA | TBD 30% NA
TARGET DATE SCHEDULED DATE: 2022
END DATE STIP FFY: 2021

TYPE WORK: Intersection Improvements

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
10/31/17.

GENERAL.: 9,900 ADT. Between this project and Job BB0902, City utilizing $2 million in STP funds transferred from
previous partnering projects (090240 & 090232) with required match. City utilized $1,535,850 in STP funds on Job
BB0902, and $16,000 in STP funds on Job 090240, leaving the remaining $448,150 for this project. An additional
$400,000 in Federal funds was added in the 2016-2020 STIP with City match. Total available for this project is
$848,150 in Federal-aid. The remainder of funding will be the City's responsibility. City's consultant to handle design.
The Department will handle all other phases of the project. Draft agreement and resolution sent to City 4/16/18.
Agreement with City executed 5/16/18.

ENV: Within Cave Springs recharge area. Constraints to RDWY 12/14/17. Tribal consultation sent 1/11/18. PIF to
SHPO 3/23/18; conc recd 3/23/18.

SUR: Aerial photo flown 1/27/16. Photo CTL picked.

RDWY: No Floodplain SP req'd. 30% Plans rec'd from City's Con 12/15/17. 30% Plans rev'd & ret'd to City's Con
12/15/17. Rev 30% Plans rec'd from City's Con 11/9/18 & 4/17/19. Rev 30% Plans rev'd & ret'd to City's Con 12/13/18
& 5/28/19. Des Criteria not req'd. Meeting w/ City held 11/15/19. Rev 30% Plans rec'd from PM 5/19/21. Rev 30%
Plans rev'd & ret'd to PM 6/25/21.

ROW: By ARDOT. AUI 1/03/19; UFI 9/25/19.

ORIGINAL SCHEDULE: SCHEDULED-Jun 19; RDWY-Jul 18; ENV-Sep 18; ROW-Dec 18; UTIL-Jun 19
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Other Federal-Aid & State Jobs

040790 Spring Branch, Alexander Creek & Relief Strs. & Apprs. (S)

Hwy. 270

(Scott) (jacobs) (NHS) (Principal Arterial) (4LG) INHPP/State/

PERCENT COMPLETE
TARGET DATE
END DATE

||Design Criteria: Established
PSUR | ROW  UTIL BR MAT  TRAF PH
75% 10% 15% 60% | 100% NA

Dec21 | Jun22 SCHEDULED DATE: 06-2022
STIP FFY: 2022

 PLAN | DSUR RDWY ENV

NA  100% 65%  100%
Dec19 Dec20 Mar 21
Oct19  Mar21  Apr21 Feb20

TYPE WORK: Replace 3 structures with R.C. Box Culverts.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 900 ADT.

BRIDGE INFO: 03387 (75.03, Br. Repl., NP, Deck 6, Super. 5, Sub. 6, 1928); 03388 (47.78, Br. Repl., P1, SD, Deck 5,
Super. 4, Sub. 4, 1928); 03393 (66.44, Br. Repl., NP, Deck 7, Super. 6, Sub. 5, 1928)

ENV: Ouachita National Forest involvement. Tribal consultation sent 5/21/19. ARS to SHPO 5/28/19; response 6/5/19.
Cooperating Agency Letter to USFS 11/1/19. PIF to SHPO 2/11/21, response 2/22/21. T3-CE approved 4/15/21.
NW14, no pen.

SUR: CSUR 100%. Aerial photo flown 4/20/15. NTP to CON 6/19/19. DSUR to Rdwy 10/01/19.

PSUR: 10 certs. PSUR to ROW 02/26/20.

RDWY: No Floodplain SP req'd. DSUR rec'd 10/1/19. Early Coord Meeting held 10/16/19 & 3/2/20. Prelim Layouts to
ROW & ENV 11/19/19. Traffic, FWD, & Soil Survey req 11/19/19. T.O. to CON 2/25/20. 30% Plans rec'd from CON
4/14/20. 30% Plans rev'd & ret'd to CON 9/8/20. Des Criteria apprv'd 10/15/20. 60% Plans rec'd from CON 12/8/20.
60% Plans rev'd & ret'd to CON 3/24/21. RDWY Info to ENV 3/24/21. ROW & UTIL regm'ts to ROW 3/24/21. Field Insp
held 4/1/21. Loc & Des Doc apprv'd 4/27/21.

ROW: Plans 50% (4 trs). AUI 10/14/19, UF1 12/31/19. Plans to 3 utils 4/29/21.

BR: (JYP)

MAT: Soil Survey to Rdwy 3/3/2020.

TP&P: No railroad involvement.

SIR: FWD to RDWY 12/31/19.

CA0611

Quachita River — Hwy. 227 (Widening) P.E.

Hwy. 270

(Garland) (3.38 mi.) (NHS) (Urban Principal Arterial) (4LG)

TYPE WORK: Major Widening

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 2/23/16.
GENERAL: 9,800-35,000 ADT.

061737 OQuachita River — Fleetwood Dr. (Widening) (S)

(Garland) (urb) (1.67 mi.) (NHS) (Urban Principal Arterial) (4LG) /Sales Tax-X/

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

 PLAN | DSUR RDWY
100%  40%

Jul 21

ENV
70%
Oct 21

PSUR ROW | UTIL BR ’ MAT  TRAF PH
75% NA CON TBD

Oct22 @ Oct23 SCHEDULED DATE: 10-2023
STIP FFY: 2024

Jun 14 Jul 14
TYPE WORK: Widen to 4 lanes. Pavement type: Asphalt

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 3/25/21.

GENERAL: 9,800-12,000 ADT. IOM 03/25/2021 - Project supersedes Job CA0612.

ENV: NEPA process. Pl scheduled 6/30/16 in Hot Springs; cancelled. Pl held 12/8/16 in Hot Springs.
SUR: DSUR and PSUR under CA0607.

RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

061611 1-30 Strs. & Apprs. (Hwy. 270) (Malvern) (S) Hwy. 270
(Hot Spring) (bridgefarmer) (NHS) (Urban Principal Arterial) (4LG) /STBGP/State/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% = 10%  75% 5% | 100%  NA
TARGET DATE May20 Sep21 Dec21 Sep22 Mar23 | SCHEDULED DATE: 03-2023
END DATE Jun 20 Jul 20 STIP FFY: 2022

TYPE WORK: Replace 2 structures.

WORK ZONE POLICY: Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

BRIDGE INFO: A3426 (82.20, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 5, 1964); B3426 (82.32, Br. Repl., NP, SD,
Deck 4, Super. 6, Sub. 5, 1964)

ENV: Env. Constraints to RDWY & Bridge 8/26/19.

SUR: Aerial photo flown 3/5/19. NTP to CON 02/06/20. CSUR 100%. DSUR to Rdway 6/10/20. Add'| DSUR req'd
5/24/21 50%. UAV-LIDAR acquired 6/17/21. Feature Extraction 100%.

PSUR: 16 certs. NTP to Con 4/16/20. PSUR to ROW 7/17/20.

RDWY: No Floodplain SP req'd. Traffic, TMs, & Materials req 11/21/19. DSUR rec'd 6/9/20. T.O. to CON 7/23/20. Early
Coord Meeting held 12/8/20.

BR: (SWP)

MAT: Soil Survey %AC to Rdwy 11/25/19.

TP&P: No railroad involvement.

SIR: TMs sent to RDWY 12/12/19.

ORIGINAL SCHEDULE: DSUR-May 20; RDWY-Jan 21; ENV-Mar 21; ROW-Sep 21; UTIL-Mar 22

020717 Prattsville — Jefferson Co. Line (Passing Lanes) (S) Hwy. 270
(Grant) (halff) (4.8 mi.) (NHS) (Principal Arterial) /INHPP/State/ ||Design Criteria: Established

‘ PLAN  DSUR ‘ RDWY ENV @ PSUR | ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 65% 20% 75% 10% NA 100% NA
TARGET DATE Dec19 May21 Nov21 Nov22 = Aug23 SCHEDULED DATE: 08-2023
END DATE Jan20 | Jun 21 Dec 19 STIP FFY: 2023

TYPE WORK: Two sets of passing lanes. EB Weigh Pad

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 5,100-6,100 ADT.

ENV: Constraints to RDWY 3/11/19. Tribal consultation letters sent 5/28/20. Phase 1 VPI to be held 4/26-5/10/21 @
https://lwww.ardot.gov/publicmeetings ARS to SHPO 7/26/21,

SUR: Aerial photo flown 1/21/19, 3/18/19. Picks available for east segment. CSUR 100%. Photogrammetry 100%. NTP
to CON 10/28/19. U&D 100%. DSUR to Rdwy 1/3/20. Add'l DSUR 100% to Rdwy 7-16-20.

PSUR: 75 certs. PSUR to ROW 12/19/19. Add'l PSUR (15 certs) req'd 12/2/20 to ROW 2/2/21.

RDWY: Floodplain SP req'd. Traffic & Material req 11/21/19. DSUR rec'd 1/3/20. Passing Lane Locations apprv'd 2/6/20.
Avg Running Speed, FWD, and & Soil Survey req 2/7/20. T.O. to CON 3/30/20. Des Criteria apprv'd 4/29/20. Add'l
Survey rec'd 7/16/20 & 9/25/20. 30% Plans rec'd from CON 9/10/20. Add'l Survey req 9/11/20. 30% Plans rev'd & ret'd
to CON 10/2/20. 60% Plans rec'd from CON 4/12/21. 60% Plans rev'd & ret'd to CON 4/28/21. Field Insp held 5/12/21.
Rev 60% Plans rec'd from CON 6/21/21. ROW & UTIL reqm'ts to ROW 6/22/21. RDWY Info to ENV 6/24/21. Rev 60%
Plans rev'd & ret'd to CON 7/19/21.

ROW: Plans by Halff. AUl 10/24/19, UF1 7/15/2021.

MAT: Soil Survey %AC to Rdwy 11/26/19. Soil Survey to Rdwy 9/14/2020.

TP&P: no railroad involvement

SIR: FWD to RDWY 3/3/2020.

ORIGINAL SCHEDULE: DSUR-Dec 19; RDWY-Nov 20; ENV-May 21; ROW-Feb 22; UTIL-Nov 22
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Other Federal-Aid & State Jobs

020626 Hwy. 104 — Hwy. 365 (S) Hwys. 270 & 365S
(Jefferson) (urb) (4.76 mi.) (NHS) (Urban Principal Arterial) /NHPP/Earmark/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 100% 9%% | 100% 75% 90% 40% 100% | 100% 95% NA
TARGET DATE Jan17 | Mar18 | May 18 | Apr17 | Jul21 | Mar22 SCHEDULED DATE: 02-2022
END DATE Apr17 Mar18 Apr18 May 17 STIP FFY: 2022
TYPE WORK: Widen to 5 lanes and overlay ramps. Pavement Type: Asphalt.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0035(49)
BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.
GENERAL: 6,500-13,000 ADT.
ENV: Tribal consultation sent 8/28/17. Constraints to RDWY 11/29/17. RTA for 46 properties to SHPO 3/1/18; 0
structures determined eligible 3/2/18. PI held 4/19/18 in White Hall. PIF to SHPO 4/12/18; conc recd 4/13/18. T3 CE
apprvd 4/20/18. NW 14 Permit request to CoE 4/30/18; issued 9/25/18.
SUR: Aerial photo flown 1/13/16. Photo CTL picked. Photogrammetry 100%.
DSUR: CSUR 100%. U&D 100%. Static LIDAR 100%. DSUR to Rdwy 4/14/17. ROW staking req'd 11/25/19, 100%
to ROW 01/17/20.
PSUR: 229 certs. PSUR to ROW 5/18/17. 1 add'l tract req'd 6/14/18 to ROW 6/20/18. Rev. 2/12/19. Add'l PSUR
req'd 5/5/20.
RDWY:: No floodplain SP req'd. DSUR rec'd 4/14/17. Prelim Prints to ROW & ENV 9/29/17. Traffic, TMs, FWD, & Soil
Survey req 9/29/17. ROW & UTIL req'mts to ROW 3/247/18. RDWY Info to ENV 3/27/18. Add'l TMs req 4/20/18. Loc &
Des Doc apprv'd 4/24/18. Signal not warranted at Edwards St. Rev ROW & UTIL reg'mts to ROW 6/5/18, 3/11/19, &
2/21/20. Des Criteria apprv'd 7/30/19. Field Insp held 9/18/19. Rev UTIL reqm'ts to ROW 10/31/19. LRFD req to Bridge
7/7/20. Plans to EST 12/23/20. Field Insp held 1/6/21.
ROW: Plans 90% (174 trs). Auth Rec'd 12/26/19. 170/170 apprs made & apprvd; 152 Options, 142 Paid, 9 condemned -
Poss. 3/1/21 & 3 to be condemned. 5/5 PPO relos moved. AUI 9/13/16, UFI 10/10/18; Plans to 10 Utils on 6/12/18,
3/13/19, 11/1/19 & 5/4/20; 10/12 Utils est rec'd, 1 Utils w/no Involvement, 8/10 WO Issued, 1 Auth, 1 No conflict.
BR: (JYP) RCBC plans 100% 8/31/20.
MAT: Soil Survey to Rdwy 1/29/18.
TP&P: Planning study complete (2013). 3/25/2021 - No railroad involvement.
SIR: TMs sent to RDWY 5/8/18 & 10/4/18. Traffic data sent to RDWY 10/3/2017. FWD to RDWY 11/22/17.
ORIGINAL SCHEDULE: SCHEDULED-Nov 20; DSUR-Jan 17; RDWY-Nov 17; ENV-Feb 18; PSUR-Apr 17; ROW-Feb
19; UTIL-Nov 19
070572 Hwy. 274 Strs. & Apprs. (S) Hwy. 274
(Calhoun) (Non-APHN) (Major Collector) /NHPP/State/ _
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% 50% 0% TBD
TARGET DATE May 21 | Jan22 | Apr22 | Sep21 | Aug23 | Sep 23 SCHEDULED DATE: 08-2024
END DATE May 21 STIP FFY: 2024
TYPE WORK: Replace 3 structures.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 1,100-1,600 ADT.
BRIDGE INFO: M2643 (59.41, Br. Repl., P2, Deck 6, Super. 6, Sub. 7, 1950); M2644 (56.97, Br. Repl., NP, Deck 6,
Super. 7, Sub. 5, 1950); M2645 (59.65, Br. Repl., NP, Deck 6, Super. 7, Sub. 6, 1956)
SUR: 07x134-M2644, 07x138-M2643, 07x139-M2645. CSUR 100%. Aerial photo 1/7/20. DSUR to Rdwy 5/19/21.
PSUR: Existing ROW IP.
RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.
TP&P: No railroad involvement. Structures to be replaced are not over the rail lines or within 25'.
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030456 Cossatot River & Baker Creek Strs. & Apprs. (S) Hwy. 278
(Howard) (garver) (0.94 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 75% @ 50% 75% | 5%  15% | 15% TBD  NA  TBD

TARGET DATE Nov17  Jun19 Feb21 Dec17 Aug 21 | Feb22 SCHEDULED DATE: 02-2022
END DATE Dec17  Aug 19 Jan 18 STIP FFY: 2022
CRITICAL NOTES: CoE property and Cossatot River State Park-Natural Area property is involved with Arkansas Natural

Heritage Commission easement.

TYPE WORK: Replace 2 existing structures with 2 new structures on New Location.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 620 ADT.

BRIDGE INFO: 05686 (55.96, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 7, Hist., 1965); 05687 (51.17, Br. Repl., P2, SD,
Deck 4, Super. 6, Sub. 7, Hist., 1965)

ENV: The Cossatot River is a Wild and Scenic River. Historic bridge involved. Tribal consultation sent 1/11/18. Permit
request 1/11/18. RTA for three properties to SHPO 8/9/18; 2 properties eligible 8/10/18. Constraints to BR, RDWY, &
ROW 9/18/18. MOA to SHPO 12/17/19. CRS to SHPO 5/29/20, response 6/3/20. Tribal consultation letters sent
6/16/20.

SUR: Aerial photo flown 4/20/15. Ortho only.

DSUR: CSUR 100%. DSUR 100% to Rdwy 12/13/17.
PSUR: Existing ROW only to ROW 1/23/18. Add'| ROW req'd 4/24/19 to ROW 4/29/19.

RDWY: Floodplain SP req'd. DSUR rec'd 12/13/17. T.O. to CON 9/18/18. Kick Off Meeting held 10/29/18. Traffic req
11/1/18. 30% Plans rec'd from CON 2/25/19. Add'l Survey req 4/24/19. 30% Plans rev'd & ret'd to CON 5/31/19. 60%
Plans rec'd from CON 7/9/19. ROW & UTIL req'mts to ROW 8/6/19. RDWY Info to ENV 8/7/19. Field Insp scheduled
10/10/19. 60% Plans rev'd & ret'd to CON 9/26/19. Design Criteria apprv'd 9/30/19. Field Insp held 10/10/19.

ROW: COURT ORDER By ARDOT. Plans XX% (# trs). Auth Req X/X/XX. AUI 8/29/17. UF1 4/18/19. Plans to 1 Utils
8/7/19.

BR: (SWP) Layout 95%.

TP&P: No railroad involvement.

SIR: Traffic data sent to RDWY 11/13/2018.

ORIGINAL SCHEDULE: SCHEDULED-Dec 20
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020715 Bayou Bartholomew Str. & Apprs. (Hwy. 278) (S) Hwy. 278
(Desha) (horner-shifrin) (0.53 mi.) (APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% = 65% = 90% = 75% 20% 5% | 100%  NA NA
Aug20 Dec20 Dec20 Sep20 | Feb22 Sep22 | SCHEDULED DATE: 09-2022

Aug20 Mar21  Mar21 Sep20 STIP FFY: 2022

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
12/5/19.

GENERAL: 2,300 ADT.

BRIDGE INFO: 02953 (67.97, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 5, 1956)

ENV: EPD. Constraints to BR, RDWY, & SUR 2/14/19. ARS to SHPO 1/21/21, response 1/24/21. PIF to SHPO 2/3/21,
response 2/9/21. T3-CE apprvd 3/10/21.

SUR: CSUR 100%. Aerial photo flown 12/10/18. DSUR to Rdwy 8/26/20.

DSUR: NTP to Con 6/10/20.
PSUR: Existing ROW to ROW 9/29/20.

RDWY:: Floodplain SP req'd. Traffic req 9/20/19. Des Criteria apprv'd 12/18/19. Materials req 1/16/20. T.O. to CON
4/15/20. DSUR rec'd 8/26/20. Early Coord Meeting held 9/4/20. 30% Plans rec'd from CON 11/9/20. 30% Plans rev'd &
ret'd to CON 12/3/20. 60% Plans rec'd from CON 1/17/21. RDWY Info to ENV 2/19/21. Loc & Des Doc apprv'd
3/15/21. ROW & UTIL regm'ts to ROW 3/26/21. 60% Plans rev'd & ret'd to CON 3/26/21. Rev Des Criteria apprv'd
712/21.

ROW: COURT ORDER by ARDOT. AUI 10/20/20, UFI 11/12/20; Plans to 2 utils 3/30/21; 1/2 Est rec'd.

BR: (TMG) Layout 90%.

MAT: Soil Survey %AC to Rdwy 1/24/2020.

TP&P: No railroad involvement.

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: DSUR-Aug 20; RDWY-Dec 20; ENV-Dec 20; PSUR-Sep 20; ROW-May 21; UTIL-Nov 21
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Other Federal-Aid & State Jobs

020590 UPRR Str. & Apprs. (McGehee) (S) Hwy. 278
(Desha) (urb/garver) (0.52 mi.) (APHN) (Major Collector) /NHPP/Earmark/State/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
NA | 100% 100%  100% 100% @ 90% = 70% | 100% & 100% NA  NA

Jun17 Aug17 Nov17 Sep17 Nov21 Nov21 |  SCHEDULED DATE: 11-2021

Apr17 Aug17 Dec17 May 17 STIP FFY: 2021

CRITICAL NOTES: $4,000,000 of repurposed earmark money must be obligated by Sept. 2021

TYPE WORK: Replace 1 Bridge.

WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: NHPP-0021(40)

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
11/27/18.

GENERAL: 6,900 ADT.

BRIDGE INFO: 05018 (80.73, Br. Repl., NP, SD, Deck 3, Super. 6, Sub. 7, 1969)

ENV: Constraints to RDWY & BR 7/5/17. Pl held 9/21/17 in McGehee. Tribal consultation sent 8/30/17. RTA for 27
properties to SHPO 10/12/17; 0 eligible 11/29/17. PIF to SHPO 12/6/17; conc recd 12/11/17. T2 CE apprvd 12/19/17.
NW 23 request to CoE 4/19/18; recd 3/7/19.

SUR: Aerial photo flown 2/5/16. Photo CTL picked. CSUR - 100%. Photogrammetry 100%.

DSUR: U&D 100%. DSUR to Rdwy 4/28/17. Add'| DSUR req'd 6/16/17 to Rdwy 6/20/17.
PSUR: In McGehee city limits. 41 certs. PSUR to ROW 5/9/17. Rev PSUR to ROW 11/2/17. 2 add'l certs to ROW
4/2/19. ROW staking req'd 9/25/19 to ROW 10/05/19.

RDWY: Floodplain SP req'd. DSUR rec'd 4/28/17. Prelim Prints to ROW & ENV 6/6/17. Traffic, FWD, & Soil Survey req
6/6/17. Add'l Survey req 6/16/17. Interim Est to PM 8/24/17. ROW & UTIL reg'mts to ROW 8/30/17. RDWY Info to ENV
8/30/17. Loc & Des Doc apprv'd 1/2/18. Rev ROW & UTIL req'mts to ROW 4/25/18. T.O. to CON 1/8/19. Des Criteria
apprv'd 2/5/19. TM req 5/9/19. Field Insp held 6/13/19. RUC req 5/12/20. Plans to EST 6/4/20. Final Field Insp held
6/29/20. Plans cert by HYD 6/11/20. TMP apprv'd 7/9/20. TSA rec'd from City 7/29/20.

ROW: Plans 90% (9 trs). Auth Rec'd 11/27/19. Info to RR 10/30/19. 9/9 apprs made & apprvd. 7 options, 6 Paid & 1
condemned - Poss. date 11/2/20. AUl held 2/14/17, UFI held 6/23/17; Plans to 5 Utils 9/20/17 & 4/27/18; 5/5 Utils est
rec'd, 3 Utils w/no conflict, 2/2 WO issued. Cond cert 6/21/20.

BR: (CMW) Layout 100%. Prelim. Info to Env. 11/21/17. 3/16/18 - Bridge nameplate to be salvaged by Dept. Bridge
plans complete - 6/23/20. Rec'd. final plan Apv'l. from UPRR 9/8/20.

MAT: Soil Survey to Rdwy 7/6/17. Subsurf Invest by Consult.

TP&P: RR Involvement: overpass of UP and leased by AKMD (425329M). Bridge Div. now has ROW info as of notice to
Tyler on 1/13/2020. Same DOT number for new structure given the proximity of the old location.

RR: SP submitted to PM 9/21/20 Final 100% plans approved by UPRR 9/4/20. C&M Agreement submitted to
UPRR 9/21/20 - no ETA from UPRR on partial execution.

SIR: Traffic data sent to RDWY 6/14/2017. FWD to RDWY 8/9/17. TMs sent to RDWY 5/24/2019.

ORIGINAL SCHEDULE: SCHEDULED-May 19; DSUR-Jun 17; RDWY-Aug 17; ENV-Nov 17; PSUR-Sep 17; ROW-Aug
18; UTIL-May 19
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Other Federal-Aid & State Jobs

A40009 Frog Bayou Str. & Apprs. (S) Hwy. 282
(Crawford) (pri) (Non-APHN) (Minor Collector) /Act 416/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 5% 75% 0% TBD
TARGET DATE
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 240 ADT. To be replaced by state forces.

BRIDGE INFO: M2672 (40.11, P1, SD, Deck 4, Super. 4, Sub. 4, 1935)

ENV: Tribal consultation letters sent 6/18/21.

SUR: DSUR and PSUR under 040445.

RDWY:: Floodplain SP req'd.

TP&P: No railroad coordination. Structure to be replaced is 83' from the railroad over bridge.

061741 1-30 Str. & Apprs. (Hwy. 283) (S) Hwy. 283
(Hot Spring) (Non-APHN) (Major Collector) /INHPP/State/

PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR  MAT TRAF PH
PERCENT COMPLETE IP 5% 0% TBD
TARGET DATE Feb22 Aug22 Aug22 Mar22 | Apr23  Oct23 |  SCHEDULED DATE: 04-2024
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 960 ADT.

BRIDGE INFO: 03896 (80.42, Br. Repl., NP, SD, Deck 4, Super. 6, Sub. 5, 1967)
ENV: EPD.

SUR: CSUR 95%.
RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
TP&P: No railroad involvement.

080491 1-40 — East German Ln. (Conway) P.E. Hwys. 286 & 65B
(Faulkner) (NHS) (Urban Principal Arterial) (4LG)
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/4/14.

GENERAL.: 9,200-34,000 ADT. City of Conway responsible for $2 million of project cost and relocation of city utilities.
City to assume maintenance of Amity Road.

ENV: Constraints to RDWY 8/20/14. Pl held 12/18/14 in Conway. PIF to SHPO 1/20/15; apprvd 1/20/15. T3 CE to FHWA
1/30/15; apprvd 2/3/15.

RDWY: W.O. issued to CON 9/16/14. RDWY Info to ENV 1/26/15. LOC & DES Doc apprv'd 2/6/15.
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Other Federal-Aid & State Jobs

080493 Thomas G. Wilson Dr. — East German Ln. (Conway) (S)
(Faulkner) (garver) (0.5 mi.) (APHN) (Urban Minor Arterial)

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

PERCENT COMPLETE 100% | 100% 60% @ 100% @ 75% 10% NA TBD 60% NA
TARGET DATE Jul 14 Feb 15 = Jul 14
END DATE Jul 14 Feb 15 | Jul 14

TYPE WORK: Widening. Pavement type: Asphalt.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFOQ: Project programmed on 6/4/14.

GENERAL: 9,200-15,000 ADT. Part of original partnering agreement with City of Conway to provide $2 million for
improvements to Dave Ward Dr. between 1-40 and E. German Ln. Job 080492 made improvements between [-40 and
Thomas G. Wilson Dr. and utilized the full $2 million, fulfilling the City's commitment. Job 080492 was substantially
complete in December 2016.

ENV: ENV under 080491.

SUR: DSUR & PSUR under Job 080491.

DSUR: CSUR 100%. U & D Survey 100%. Photogrammetry 100%. DSUR to CON 7/29/14.
PSUR: (16 Tracts) PSUR to ROW 7/11/14.

RDWY: No floodplain SP req'd. FWD req. 8/1/14. 30% Plans rec'd from CON 12/1/14. 30% Plans rev'd & ret'd to CON
12/5/14 & 5/15/15. RDWY Info to ENV 1/26/15. 60% Plans rec'd from CON 11/22/16.

ROW: Plans XX% (# trs). Auth Req X/X/XX. UFI 11/13/2015.

020778 Ladd Canal Str. & Apprs. (S) Hwy. 293
(Lincoln) (Non-APHN) (Major Collector) /NHPP/State/

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% 0% TBD
TARGET DATE Feb22 Aug22 Aug22 Mar22 | Apr23  Oct23 |  SCHEDULED DATE: 03-2024
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 240 ADT.

BRIDGE INFO: M3655 (53.70, Br. Repl., NP, Deck 7, Super. 5, Sub. 6, 1970)
ENV: EPD.

RDWY: No Floodplain SP req'd. Traffic & Materials req 5/17/21.
TP&P: No railroad involvement.
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080607 Creek at L.M. 0.676 Str. & Apprs. (S) Hwy. 314
(Perry) (urb) (0.35 mi.) (Non-APHN) (Major Collector) INHPP/State/ ||Design Criteria: Established
‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 25%  95% 75% 15% 25% 100% TBD NA
TARGET DATE Oct19  Mar21 @ Apr21 Oct21 Feb22 SCHEDULED DATE: 02-2022
END DATE Sep 19 Apr20 | Nov 20 STIP FFY: 2023
TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
FAP NUMBER: NHPP-0053(37)
BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
2/20/20.
GENERAL: 70 ADT.
BRIDGE INFO: M2857 (48.53, Br. Repl., P0, Deck 6, Super. 6, Sub. 6, 1966)
ENV: Env. Constraints to Rdwy & Bridge 11/13/19. ARS to SHPO 4/6/20, response 4/9/20. PIF to SHPO 4/13/20,
response 4/15/20. T3-CE apprvd 4/20/20. NW14 request to USACE 10/1/20.
SUR: CSUR 100%. Arial photo flown 3/3/15. NTP to CON 5/31/19. DSUR to Rdwy 9/20/19.
PSUR: Existing ROW to ROW 11/3/20.
RDWY: No Floodplain SP req'd. DSUR rec'd 9/20/19. Traffic & Materials req 9/27/19. Early Coord Meeting held 10/8/19.
Prelim Layouts to ROW & ENV 11/25/19. Hyd Anal complete to Bridge 1/31/20. ROW & UTIL reg'mts to ROW 3/31/20.
RDWY Info to ENV 3/31/20. Rev RDWY Info to ENV 4/21/20. Loc & Des Doc apprv'd 5/1/20. Des Criteria apprv'd
7/29/20. LRFD req to Bridge 9/17/20. Field Insp held 9/30/20. Plans to EST 12/21/20. Field Insp req 12/21/20. Plans to
HYD for cert 12/21/20. Avg Running Speed req 12/31/20.
ROW: COURT ORDER - Plans 80% (6 trs). Initial Auth Rec'd 2/26/21. AUl held 10/2/19, UFI held 1/14/20; Plans to 2
utils 4/2/20; 1/2 est rec'd.
BR: (JYP) 1 RCBC. RCBC plans complete 10/19/20.
TP&P: 3/25/2021 No Railroad Involvement.
110705 Hwy. 316 Strs. & Apprs. (S) Hwy. 316
(Phillips) (pri) (0.16 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 50% 50% 75% 10% RCB 10% NA
TARGET DATE Nov20 May21 | Jul21 Apr22 | Jan 23 SCHEDULED DATE: 01-2023
END DATE Jan21 | Jun 21 Jan 21 STIP FFY: 2023
TYPE WORK: Replace 3 structures with R.C. Box Culverts.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 320 ADT.
BRIDGE INFO: 05458 (60.94, Br. Repl., P3, Deck 7, Super. 7, Sub. 7, 1972); 05459 (56.06, Br. Repl., P3, Deck 7, Super.
7, Sub. 5, 1972); 05460 (60.94, Br. Repl., P3, Deck 7, Super. 7, Sub. 7, 1972)
ENV: Env constraints to Rdwy & BR 2/25/21. ARS to SHPO 4/22/21, response 4/23/21. PIF to SHPO 7/20/21, response
7/23/21.
SUR: Aerial photo flown 3/19/19. CSUR 100%.
DSUR: UAV-LIDAR aquired 12/8/20. DSUR to Rdwy 1/26/21.
PSUR: Existing ROW to ROW 1/27/21.
RDWY: Floodplain SP req'd. Traffic & FWD req 10/2/20. Soil Survey req 12/1/20. Early Coord Meeting held 2/23/21.
Prelim Layouts to ROW & ENV 5/10/21. Hyd Anal complete to Bridge 5/10/21. ROW & UTIL req'mts to ROW 6/23/21.
Des Criteria apprv'd 7/12/21.
ROW: AUI 10/1/20, UFI 3/3/21.
MAT: Soil Survey %AC to Rdwy 12/7/2020.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

101114 Main Ditch Str. & Apprs. (S) Hwy. 328
(Randolph) (Non-APHN) (Major Collector) /NHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 5% 0% TBD
TARGET DATE Nov 21 |« Feb22 Aug 22 | Feb 23 SCHEDULED DATE: 02-2023
END DATE May 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 460 ADT.

BRIDGE INFO: M3299 (24.51, Br. Repl., P0, SD, Deck 3, Super. 6, Sub. 5, 1970)

SUR: DSUR to Rdwy 5/19/21.

RDWY:: Floodplain SP req'd. DSUR rec'd 5/19/21.

TP&P: No railroad involvement.

101121 Palatka Ditch Str. & Apprs. (S) Hwy. 328
(Clay) (con) (Non-APHN) (Major Collector) /INHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 5% 0% TBD
TARGET DATE Feb22 | Aug22 Aug22 Mar22 | Apr23 | Oct23 SCHEDULED DATE: 02-2024
END DATE STIP FFY: 2024

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 720 ADT.

BRIDGE INFO: M4008 (53.64, Br. Repl., P3, SD, Deck 6, Super. 4, Sub. 4, 1977)

ENV: EPD.

SUR: Aerial photo 5/13/21.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

080608 Lake Dardanelle Str. & Apprs. (London) (S) Hwy. 333
(Pope) (cei) (0.04 mi.) (Non-APHN) (Major Collector) ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% 90% 10% 75% 25% 95% TBD ‘ NA NA
TARGET DATE Oct19 | Jun20 | Apr21 Oct21 | Dec 21
END DATE Nov 19 | Aug 20 Jan 20
TYPE WORK: Replace 1 structure with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.
GENERAL: 750 ADT.
BRIDGE INFO: M3821 (52.19, Br. Repl., P3, Deck 6, Super. 6, Sub. 6, 1941)
ENV: Tribal consultation sent 3/18/19. Virtual Public Involvement to be held 9/17/20-10/02/20.
SUR: Aerial photo flown 3/21/19. CSUR 100%. DSUR 100% to Rdwy 11/20/19.
PSUR: Parcel surveys required. No COE flowage easement. 9 certs. PSUR to ROW 01/14/20.
RDWY: Floodplain SP req'd. DSUR rec'd 11/20/19. Early Coord Meeting held 12/10/19. T.O. to CON 2/25/20. 30% Plans
rec'd from CON 3/23/20. Traffic req 3/23/20. Des Criteria apprv'd 5/13/20. 30% Plans rev'd & ret'd to CON 5/14/20.
60% Plans rec'd from CON 6/1/20. Field Insp held 6/30/20. 60% Plans rev'd & ret'd to CON 7/6/20. Rev 60% Plans
rec'd from CON 7/27/20. Rev 60% Plans rev'd and ret'd to CON 8/31/20. ROW & UTIL regm'ts to ROW 8/31/20. 90%
Plans rec'd from CON 9/4/20. RDWY Info to ENV 12/15/20.
ROW: ARDOT Plans xx% (x trs). AUI 8/15/19, UFI 12/10/20; Plans to 5 utils 1/11/21; 4/5 est rec'd, 1 utls no conflict, 1
utils adj complete.
BR: (JYP) Rec'd. 90% plans 9/8/20. Ret'd comments 90% plans 9/9/20.
ORIGINAL SCHEDULE: SCHEDULED-Nov 21
A80011 Piney Creek Branch Str. & Apprs. (S) Hwy. 333
(Pope) (urb) (0.33 mi.) (Non-APHN) (Major Collector) /Act 416/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% = 100% = 100% 75% 100% 50% 100% | 100% ‘ NA NA
TARGET DATE Oct19  Feb20  Feb20 Mar21 | Jul 21 SCHEDULED DATE: 09-2021
END DATE Oct19 Feb20 Mar20 Dec19 | Mar 21 STIP FFY: 2021
TYPE WORK: Replace 1 bridge with R.C. Box Culvert.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 12/7/20.
GENERAL: 560 ADT. 12/07/2020 - Project supersedes Job 080613.
BRIDGE INFO: M4000 (56.88, Br. Repl., P2, Deck 6, Super. 5, Sub. 6, 1976)
ENV: EPD. Tribal consultation sent 12/18/18. RTA for 2 properties to SHPO 1/15/19; 1 property eligible 1/16/19; revised
1/23/19. Constraints to BR, RDWY, & SURV 1/23/19. PIF to SHPO 3/12/20. T3-CE apprvd 3/20/20. Cont consultation
to Tribes 8/7/20. Pre-filing letter to ADEQ 1/4/21. NW permit request to USACE 1/7/21, issued 6/29/21.
SUR: Aerial photo flown 2/08/19. NTP to CON 7/12/19. CSUR 100%. DSUR to Rdwy 9/27/19.
PSUR: Existing ROW to ROW 12/12/19.
RDWY: No Floodplain SP req'd. Traffic & Materials req 7/1/19. DSUR rec'd 9/27/19. Early Coord Meeting held 11/26/19.
Prelim Layouts to ROW & ENV 1/30/20. Soil Survey req 1/30/20. Hyd Anal complete to Bridge 2/5/20. ROW & UTIL
req'mts to ROW 2/28/20. RDWY Info to ENV 2/28/20. Loc & Des Doc apprv'd 3/24/20. Des Criteria apprv'd 7/23/20.
LRFD req to Bridge 9/23/20. Field Insp held 9/30/20. Plans to EST 12/21/20. Field Insp req 12/21/20. Plans to HYD for
cert 12/21/20. TMP apprv'd 4/27/21.
ROW: COURT ORDER - Plans 90% (4 trs) under Job 080613. Auth Rec'd 2/17/21. 4/4 apprs made & apprvd. 4 options
& 4 paid. AUI 11/25/19. UFI 12/3/19; Plans to 3 utils 5/18/20; 3/3 est rec'd, 2/2 WO issued, C.O. filed 3/15/21.
BR: (TMG) RCB plans 100% 12/18/20.
MAT: Soil Survey to Rdwy 7/18/19. Add'l Soil Survey to Rdwy 3/30/2020.
TP&P: No railroad involvement.
SIR: STIP Traffic data sent to ENV on 1/7/2019
ORIGINAL SCHEDULE: SCHEDULED-Jun 21
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Other Federal-Aid & State Jobs

100942 Hwy. 351 RR Overpass (Airport Rd.) (Joneshoro) (S) Hwy. 351
(Craighead) (m.baker) (0.6 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/Local/ ||Design Criteria: Established
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100%  95%  100% = 75% 85% 60% 100% | CON \ NA NA
TARGET DATE Jul17  Mar19  Jun19 Aug17 | Jun21  Nov 21 SCHEDULED DATE: 11-2021
END DATE Jun17 May19 Oct18 Aug17 STIP FFY: 2021

TYPE WORK: New Railroad Overpass including a Shared Use Path.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 6,300 ADT. City to provide match for construction of project up to $1,400,000. Agreement with City executed
6/20/18.

ENV: Tribal consultation sent 9/18/17. PIF to SHPO 8/16/18; SHPO conc recd 8/17/18. T3 CE in review 10/1/18; to
FHWA 10/12/18; apprvd 10/16/18.

SUR: Aerial photo flown 1/10/16. Photo CTL picked.

DSUR: CSUR 100%. DSUR 100% to Rdwy 6/12/17. Add'l DSUR req'd 11/17/17 100% to Rdwy 1/12/18. Add'l
DSUR req'd 2/8/18 to Rdwy 2/22/18.

PSUR: 8 certs. PSUR to ROW 8/4/17. ROW staking 100%, to ROW 03/10/20. Add'l PSUR req'd 4/24/20 to ROW
5/5/20.

RDWY: No floodplain SP req'd. DSUR rec'd 6/12/17. 15% Plans rec'd from City's Con 9/22/17. 15% Plans rev'd & ret'd to
City's Con 10/18/17. Design Criteria rec'd from City's Con 10/27/17. Add'l Survey req 11/17/17. Traffic req 12/4/17.
Design Criteria rev'd & ret'd to City's Con 12/7/17. Rev Design Criteria rec'd 12/13/17. Design Criteria rev'd & ret'd to
City's Con 12/13/17. 30% Plans rec'd from City's Con 12/18/17. Design Criteria apprv'd 1/10/18. 30% Plans rev'd &
ret'd to City's Con 2/5/18. Add'l Survey req 2/8/18. 60% Plans rec'd from City's Con 5/30/18. Field Insp held 6/14/18.
60% Plans rev'd & ret'd to City's Con 8/7/18. RDWY Info to ENV 8/14/18. Interim Est to PM 12/6/18. Rev 60% Plans
rec'd from City's Con 4/4/19. ROW & UTIL req'mts to ROW 5/31/19. Rev 60% Plans rev'd & ret'd to City's Con 6/5/19.
90% Plans rec'd from CON 8/9/19. Interim Est to PM 8/16/19. Final Field Insp held 11/8/19. Loc & Des Doc apprv'd
3/23/20. 90% Plans rev'd & ret'd to CON 8/18/20. Plans to EST 8/26/20. Final Plans rec'd from CON 8/31/20. Final
Plans rev'd & ret'd to CON 3/9/21. Rev Final Plans rec'd from CON 3/12/21. TMP apprv'd 6/15/21.

ROW: Plans 90% (7 trs). Auth Rec'd 5/14/20. 7/7 apprs made & apprvd. Info to RR 7/14/20. 4 options & 2 paid & 2
condemned - Poss. date 3/9/2021. UFI 1/31/19. Plans to 7 Utils 6/10/19; 6/7 Est Rec'd, 2 utils no conflict.

BR: (SWP) Layout 100%. Rec'd. 90% plans 8/19/19. Ret'd comments 90% plans 1/28/20. Signed Exhibit A to TP&P for
agreement 5/11/20. RR plans rejected, Bridge followed up with an email response - 6/12/20. Final plans Rec'd.
9/15/20. Design Phase C, final plans, to TP&P for submittal to UPRR 9/15/20. Final plans Apv'd. by UPRR 9/21/20.

TP&P: Railroad Involvement: replace UP 7877958 at-grade with new construction bridge - (new DOT = 973859M)

RR: PE Agmt executed 1/18/18. UPRR approved Theoretical Plans/estimate for 5% match on 9/17/2020; Final
100% plans approved by UPRR 9/21/20. SP submitted to PM on 9/21/20; Initial C&M submitted to UPRR
9/21/20. 7/30/2021 Revised C&M to include Theoretical content and CFR updates, along with redline, sent to
UPRR.

ORIGINAL SCHEDULE: SCHEDULED-Nov 19; DSUR-Jul 17; RDWY-Feb 18; ENV-May 18; PSUR-Aug 17; ROW-Feb
19; UTIL-Nov 19
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Other Federal-Aid & State Jobs

100875 Hwy. 351 North & South Inters. Impvts. (Jonesboro) (S) Hwy. 351
(Craighead) (pri) (1.49 mi.) (APHN) (Urban Minor Arterial) /ISTBGP/State/ ||Design Criteria: Established
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% | 100%  95%  100% = 100% | 60% 20% NA 100% = 95% TBD
TARGET DATE Jun17 | May 19 | Jun19 | Jul17 | Jun21 | Dec 21 SCHEDULED DATE: 11-2021
END DATE Jun17 May19 Sep19 Jul17 STIP FFY: 2021

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 - November 15.
TYPE WORK: Widen Hwy. 351N to four lanes to Pleasant View, and intersection improvements

at Hwy. 49/Hwy. 351N and Hwy. 49/Hwy. 351S. Pavement Type: Asphalt.
WORK ZONE POLICY: Non-Significant. Incentive/Disincentive site use work.

FAP NUMBER: STPC-9227(72)

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 5,900-11,000 ADT.

ENV: Tribal consultation sent 9/5/17. Constraints to RDWY & ROW 3/12/18. ARS to SHPO 6/5/19; response 6/6/19. PIF
to SHPO 6/11/19; response 6/13/19. Public Involvement held 7/18/19 @ Family Fellowship Baptist Church (Activity
Center), 2441 North Old Greensboro Rd., Jonesboro.T3-CE apprvd 9/23/19. NW 14 no PCN.

SUR: Aerial photo flown 1/14/16. Photo CTL picked. DSUR under 100882. Photogrammetry 100% under 100882.

DSUR: CSUR 100%. U&D 100% to Rdwy 6/2/17. Add'l DSUR req'd 1/17/19 100% to Rdwy 2-22-19. Add'| DSUR
req'd 5/8/19 to Rdwy/Bridge 5/16/19.

PSUR: 35 certs. PSUR to ROW 7/6/17. Rev. PSUR (51,53,54,58) to ROW 11/14/19. Add'l PSUR req'd 5/11/20 to
ROW 5/26/20. ROW staking req'd 12/17/20 to ROW 1/19/21. Tract 41 staked 3/10/21.

RDWY: No floodplain SP req'd. DSUR rec'd 6/2/17. Traffic. TMs, Soil Survey, & FWD req 12/12/17 & 5/7/18. Prelim
Prints to ROW & ENV 12/12/17 & 5/7/18. Early Coord Meeting held 2/15/18. Add'l Survey rec'd 2/26/19. Add'l Survey
req 5/8/19. Add'l TMs req 5/8/19. Updated Traffic req 5/21/19. RDWY Info to ENV 5/22/19. Des Criteria apprv'd
5/29/19. ROW reg'mts to ROW 5/30/19. Field Insp held 7/18/19. Rev ROW req'mts to ROW 7/25/19 & 1/7/20. UTIL
req'mts to ROW 7/25/19. Rev RDWY Info to ENV 8/19/19. Loc & Des Doc apprv'd 10/11/19. Rev ROW & UTIL req'mts
to ROW 11/5/19 & 1/7/20. Final Field Insp held 3/31/20. Plans to EST 1/19/21. Rev Des Criteria apprv'd 6/3/21 &
7127121.

ROW: Plans 90% (48 trs). Auth Rec'd 6/22/20. 43/43 apprs made & apprvd; 19 options, 8 Paid & 6 to be condemned.
UFI1 4/10/19; Plans to 8 Utils 9/26/19 & 11/15/19; 2/8 est rec'd.

MAT: Soil Survey to Rdwy 3/9/18. Add'l Soil Survey to Rdwy 8/6/18.

TP&P: 11/20/2021 - No railroad involvement.

SIR: TMs sent to RDWY 5/8/18 & 10/10/18. Updated traffic data sent to RDWY on 5/22/19. FWD to RDWY 6/14/18. TMs

sent to RDWY 10/3/19.
ORIGINAL SCHEDULE: SCHEDULED-Nov 19; DSUR-Jun 17; RDWY-Feb 18; ENV-Jul 17; PSUR-Jul 17; ROW-Feb 19;
UTIL-Nov 19
101135 Pleasant View Dr. — Peachtree Ave. (Jonesboro) (S) Hwy. 351

(Craighead) (urb) (0.36 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

\ PLAN | DSUR \ RDWY ENV = PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE IP 5% NA TBD
TARGET DATE Feb22 | Jul22 @ Oct22 Mar22 | Jun23 Mar24 SCHEDULED DATE: 03-2024
END DATE STIP FFY: 2024

TYPE WORK: Major Widening.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 11,000 ADT.
SUR: Aerial photo 1/28/21. Restricted airspace. CSUR 95%.
PSUR: 8 certs.
RDWY: Traffic & Materials req 5/17/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

110804 Hwy. 364 Strs. & Apprs. (S) Hwy. 364
(Cross) (Non-APHN) (Major Collector) INHPP/State/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 5% 75% 0% TBD
TARGET DATE Sep21  Jul22 | Oct22 | Oct21 | Oct23 | Mar24 SCHEDULED DATE: 09-2024
END DATE Jul 21 Jul 21 STIP FFY: 2024

TYPE WORK: Replace 5 structures.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 290 ADT.

BRIDGE INFO: M3341 (41.89, Br. Repl., P1, SD, Deck 4, Super. 7, Sub. 5, 1950); M3342 (59.86, Br. Repl., P3, Deck 6,
Super. 6, Sub. 7, 1972); M3345 (39.56, Br. Repl., P0, Deck 6, Super. 6, Sub. 6, 1976); M3618 (87.11, Br. Repl., NP,
Deck 8, Super. 6, Sub. 6, 1972); M3619 (72.94, Br. Repl., NP, Deck 7, Super. 7, Sub. 6, 1972)

SUR: 01x224-M3341, 01x234-M3619, 01x236-M3342, 01x237-M3345, M3618 added. CSUR 100%. Aerial photo
2/14/20. Add'l CSUR for M3618 100%. Add'l DSUR 100% to Rdwy 7/22/21.

RDWY:: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 7/22/21.

TP&P: No railroad coordination.

061739 White Oak Branch Str. & Apprs. (S) Hwy. 381
(Lonoke) (pri) (Non-APHN) (Major Collector) /INHPP/State/
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 5% 5% 75% 0% TBD
TARGET DATE May 21 | Nov21  Nov21 | Sep21 | Jul22 | Jan 23 SCHEDULED DATE: 08-2023
END DATE May 21 Jun 21 STIP FFY: 2023

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

GENERAL: 340 ADT.

BRIDGE INFO: M3141 (72.31, Br. Repl., NP, Deck 7, Super. 7, Sub. 5, 1968)

ENV: EPD. Tribal consultation letters sent 6/18/21.

SUR: 06x122-M3141. CSUR 100%. Aerial photo 12/23/19. DSUR to Rdwy 5/19/21.

PSUR: Existing ROW to ROW 6-2-21.
RDWY: Floodplain SP req'd. Traffic & Materials req 5/17/21. DSUR rec'd 5/19/21.
TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

030530 Mill Creek Str. & Apprs. (S) Hwy. 387
(Nevada) (mcclelland) (0.17 mi.) (Non-APHN) (Major Collector) /NHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | 100% 65% = 50%  75% 20% 5% | 10%  NA
TARGET DATE Aug20 Mar21 Nov21 Aug20 May22 Nov22 | SCHEDULED DATE: 11-2022
END DATE Aug20 May 21 Jul 20 STIP FFY: 2023

TYPE WORK: Replace 1 bridge with R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 140 ADT.

BRIDGE INFO: M3258 (48.31, Br. Repl., P2, SD, Deck 5, Super. 4, Sub. 6, 1971)

ENV: White Oak Lake State Park involvement. Tribal consultation letters sent 7/1/20. ARS to SHPO, 10/1/20, response
10/5/20. Constraints to BR & RDWY 12/23/20. PIF to SHPO 4/21/21, response 5/5/21.

SUR: Aerial photo flown 1/20/19. CSUR 100%.

DSUR: NTP to Con 5/20/20. DSUR to Rdwy 8/6/20. Some utlities not marked, additional request for locate IP.
PSUR: 6 certs. PSUR to ROW 7/27/20.

RDWY:: Floodplain SP req'd. Traffic req 3/23/20. Des Criteria apprv'd 6/5/20. T.0. to CON 7/30/20. DSUR rec'd 8/6/20.
Early Coord Meeting held 9/10/20. 30% Plans rec'd from CON 10/30/20. Materials req 12/2/20. Rev Des Criteria
apprv'd 12/4/20. 30% Plans rev'd & ret'd to CON 12/4/20. 60% Plans rec'd from CON 2/26/21. 60% Plans rev'd & ret'd
to CON 5/3/21. ROW reqm'ts to ROW 5/3/21. Field Insp held 5/19/21. UTIL reqm'ts to ROW 5/27/21. RDWY Info to
ENV 7/30/21.

ROW: By ARDOT. Plans xx% (xx trs). AUI 9/16/20, UFI 11/12/20; Plans to 3 utils 6/15/21 1/3 est rec'd, 1 utils no conflict.

BR: (TMG)

MAT: Soil Survey %AC to Rdwy 12/7/2020.

TP&P: No Railroad Involved 2/3/2021.

050419 Pine Hill Creek Str. & Apprs. (S) Hwy. 395
(Fulton) (halff) (0.34 mi.) (Non-APHN) (Major Collector) /INHPP/State/ ||Design Criteria: Established

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA  100% 35%  20% @ 75% 0% 5% | 35%  NA
TARGET DATE Nov20 = Mar21 | May 21 Nov 21 | May 22 SCHEDULED DATE: 05-2022
END DATE Jul 20 Nov 20 STIP FFY: 2023

TYPE WORK: Replace 1 bridge.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 1,300 ADT.

BRIDGE INFO: M3262 (58.33, Br. Repl., P3, Deck 6, Super. 5, Sub. 5, 1960)

ENV: Env. Constraints to Rdwy 3/20/20. Tribal consultation letters sent 8/13/20. ARS to SHPO 9/9/20, response 9/10/20.
Addl Env Constraints to Rdwy 5/10/21. CRS to SHPO 7/21/21, response 7/23/21.

SUR: Aerial photo flown 4/02/19. CSUR 100%. DSUR to Rdwy 7/31/20.

PSUR: Existing ROW only to ROW 11/24/20.

RDWY:: No Floodplain SP req'd. DSUR rec'd 7/31/20. Materials & Traffic req 10/8/20. Early Coord Meeting held 2/17/21.
Hyd Anal complete to Bridge 2/24/21. Prelim Layouts to ROW & ENV 3/1/21. Des Criteria apprv'd 4/1/21. T.0. to CON
4/29/21. Rev 30% Plans rec'd from CON 6/28/21. Rev 30% Plans rev'd & ret'd to CON 7/14/21.

ROW: UFI1 4/7/21.

BR: (JYP)

MAT: Soil Survey % AC to Rdwy 10/12/2020.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

040894 Hwy. 412 Impvts. (Springdale) (S) Hwy. 412
(Washington) (2.49 mi.) (NHS) (Urban Principal Arterial) (4LG) /Sales Tax-X/Earmark/

PLAN | DSUR ‘ RDWY ENV  PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 75% 10% 5% NA TBD
TARGET DATE Jul21 | Nov22 May23 | Aug23 Dec22 | Aug24 | Aug 25
END DATE STIP FFY: 2024

TYPE WORK: Intersection Improvements.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 33,000-41,000 ADT.

SUR: Aerial photo 3/5/20. CSUR 100%. UAV-LIDAR to be acquired, restricted airspace.
TP&P: Draft planning study findings available. No railroad involvement.

090639 Huntsville — Alpena (Passing Lanes) (S) Hwy. 412
(Carroll & Madison) (35.06 mi.) (NHS) (Principal Arterial) (4LG)

PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR ’ MAT  TRAF PH
PERCENT COMPLETE 30% TBD
TARGET DATE
END DATE

TYPE WORK: Alternating Passing Lanes.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 4/7/21.

GENERAL: 4,400-8,400 ADT.

SUR: Aerial photo 2/29/20, 3/6/20. Ortho available.

TP&P: Highway 412 Corridor Planning Study (2020) provides big picture findings. Need to develop specifics.

001930 1-69 Connector P.E. Hwy. 530
(Various) (APHN) (Principal Arterial) /Earmark/

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFOQ: Project programmed on 11/19/01.
GENERAL: CON selected 1/9/02.

001938 Co. Rd. 35 — Hwys. 11/425 Connector P.E. Hwy. 530

(Jefferson, Clevel & Lincoln) (con) (APHN) (Principal Arterial)

WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: HPP-1851(2)
BACKGROUND INFO: Project programmed on 1/23/02.
GENERAL: VE completed 3/2004.
Construction Projects:
001935 - Co. Rd. 35-Hwy. 212 (Add'l. Lanes) (Gr. & Strs.) (F)
012061 - Co. Rd. 35-Hwy. 212 (Add'l. Lanes) (Bs. & Surf.) (F)
020456 - Hwy. 212-Hwys. 11/425 Connector (Add'l. Lanes) (Gr. & Strs.) (F)
020457 - Hwy. 212-Hwys. 11/425 Connector (Add'l. Lanes) (Bs. & Surf.) (F)
ENV: Env handling (EIS) under 001851. Des PH 6/27/05 at Pine Bluff & 6/28/05 at Star City.
RDWY: WO issued to CON 4/12/02. Kickoff meeting held 4/18/02.
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Other Federal-Aid & State Jobs

020365 Hwys. 11/425 Connector — Hwy. 278 P.E.
(Drew & Lincoln) (APHN) (Principal Arterial)

WORK ZONE POLICY: No work zone policy identified.

FAP NUMBER: HPC-0018(33)

BACKGROUND INFO: Project programmed on 1/23/02.

GENERAL: Construction Projects:
020357 - Hwys. 11/425 Connector-Hwy. 35 (Gr. & Strs.) (F)
020358 - Hwys. 11/425 Connector-Hwy. 35 (Bs. & Surf.) (F)
020398 - Hwys. 11/425 Connector-Hwy. 35 (Add'l. Lanes) (Gr. & Strs.) (F)
020458 - Hwys. 11/425 Connector-Hwy. 35 (Add'l. Lanes) (Bs. & Surf.) (F)
020459 - Hwy. 35-Hwy. 278 (Add'l. Lanes) (Gr. & Strs.) (F)
020460 - Hwy. 35-Hwy. 278 (Add'l. Lanes) (Bs. & Surf.) (F)

Hwy. 530

ENV: Env handling (EIS) under 001851. 404 permit req'd. Des PH 6/27/05 at Pine Bluff & 6/28/05 at Star City.

ROW: ROW acq & UTIL relocated under Job 020357.

061748 Mill Creek Str. & Apprs. (S) Hwy. 600
(Garland) (Non-APHN) (Local) /STP-BR/State/
\ PLAN | DSUR \ RDWY ENV  PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 10% 5% 0% TBD
TARGET DATE Feb22 | Oct22 @ Apr23 | Mar22 | Apr24 | Sep 24 SCHEDULED DATE: 03-2025
END DATE STIP FFY: 2023

TYPE WORK: Replace 1 structure.
WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.

BRIDGE INFO: 19840 (56.06, Br. Repl., P2, Deck 7, Super. 7, Sub. 5, 1945)
SUR: CSUR 100%.

RDWY:: No Floodplain SP req'd. Traffic & Materials req 5/17/21.

TP&P: No railroad involvement.
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Other Federal-Aid & State Jobs

001966 Springdale Northern Bypass P.E. Hwy. 612
(Benton & Washington) (APHN) (Urban Freeway/Expressway) (4LG) ||Design Criteria: Established

8/6/2021

TYPE WORK: New Location (4 lanes divided) (Design and Phase | ROW)

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 4/3/03.

GENERAL: Major investment study apprvd. W.O. issued to CON for proposed intchng locations concepts along 1-540
3/12/03. Rev Interchange concepts rec’d. from CON 5/29/03. Design CON selected 7/12/06. W.O. issued to CON
11/16/06. Kick-off meeting w/CON 12/4/06. VE completed 11/2007. Construction Projects programmed for Eastern
portion on 03/17/2020 under Jobs 012366 and 012326.

ENV: PI 7/7-9/98, 8/31-9/2/99, & 8/5-6/03. Add'l P1 8/16/03 (for Hispanic Community). Loc PHs 4/2/02 at Lowell; 4/3/02
at Springdale; & 4/4/02 at EIm Springs. ID staff meeting 4/15/02, 1/9/03, & 2/11/03. RTA for strs to SHPO 1/25/03, 10
strs det eligible for NRHP. Add’l RTA to SHPO for strs 2/6/03, 1 str det eligible for NRHP. Loc PHs 6/28/04 at
Springdale & 6/29/04 at Lowell. Add’l P19/7/04. FEIS apprvd by FHWA for public dissemination 10/6/05. ROD
apprvd by FHWA 2/15/06. RTA for 13 strs to SHPO 9/28/07. Public officials meeting 6/3/08. Design PH 6/3-4/08.
Task Order for Phase | arch survey issued 7/14/08, field work complete, draft report to SHPO 3/18/09, SHPO
response 8/21/09, PA req'd for ROW not accessed. Design reassessment to FHWA for signature 6/20/14, approved
7/3/14.

SUR: -

DSUR: Aerial photo flown 12/1/04; 12/13/04; 2/17/05; 01/02/07. Add'l DSUR to CON 8/1/08; 9/5/08; 2/11/09. Add'l
DSUR to Rdwy 10/29/10. DSUR update 100% 12-28-20.

PSUR: (569 tracts) 3 TRACTS to ROW & CON 9/21/09. ROW staking (tract 97x and 153x) complete. Partial ROW
staking 100%. ROW staking (tract 88x, 126x, 156x) complete. 1 tract to ROW 10/25/10. Add'l PSUR (Cert 110)
requested 12/11/12. Updated PSUR to ROW 11/19/20.

RDWY: Floodplain SP req'd. Rdwy cost est to Env 10/13/99. PPC rec'd 1/18/07. Frontage road study rec'd from CON
11/5/07. Loc & Des Doc apprvd by FHWA 9/29/08. 60% plans rec'd from CON 9/8/08. ROW & Util req'mts to ROW
9/15/08. Rdwy info to Env 9/15/08. Field insp held 10/24/08. Plans to RR Coord 10/31/08. 60% plans reviewed &
returned to CON 12/1/08 for Eastern Project. 60% plans reviewed & returned to CON 2/5/09 for western project. Rev
60% plans rec'd from CON 5/8/09 for Eastern Project. Rev 60% plans reviewed & returned to CON 5/15/09. Rev
ROW & Util req'mts to ROW for western portion 8/24/09. Rev. ROW & Util reqgmts to ROW 8/16/11. Rev 60% plans
rec'd from CON for western portion (no add'l submittals will be rec'd) 10/3/11. Add'| RDWY Cost Est to ENV 3/4/19.

ROW: 8/8 apprs made; 8/8 apprs apprvd; 4 options & 6 paid & 1 condemned - poss. Date 8/11/15. Est 13 Res, 8 Bus,
and 16 PPO relos.

BR: (SWP/JYP) 27 Brs in Western project. Rec'd 28 Prelim. layouts from CON 10/13/08, (Includes future Br o/Puppy
Creek). Comments Ret'd 2/5/09. Rec'd Rev'd. layouts for 19 Brs 7/17/09; 9 Brs 9/3/09. Ret'd comments 28 Brs
11/2/09. Rec'd Rev'd layouts 3/5/10 & 7/26/10. Ret'd comments 4/29/10. Layout 80%. Apprv'd by FHWA 8/10/10.
Rec'd 90% plans for 25 brs 7/6/12. Rec'd 90% plans for 3 Brs 9/11/12. Ret'd comments on 90% plans 11/7/13.

MAT: Pvmt coring info to CON 12/3/07.

TP&P: Action required for access approval at I-540. Railroad Involvement, A&M tracks between Hwy. 265 & Hwy. 71B,
north of Hwy. 264.
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PERCENT COMPLETE
TARGET DATE

PERCENT COMPLETE
TARGET DATE

8/6/2021

Other Federal-Aid & State Jobs

012326 Hwy. 412 — Hwy. 112 (Springdale Bypass) (S)
(Benton & Washington) (con) (6.56 mi.) (APHN) (Urban Freeway/Expressway) (4LG)

END DATE

090621

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

100% =~ 45% | 100%  75% 10% 10% 80% TBD

Oct 20 ‘ Apr19 | Oct20 | Jul21 = Jul22 SCHEDULED DATE: 07-2022
Dec20 Aug 11  Aug19 | Nov 20 STIP FFY: 2023

TYPE WORK: New location. (4 lanes divided)

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18. Project renamed on
3/17120.

GENERAL: ROW acquisition funded. Project is shown on Draft CAP-2 list for $100M and will be funded for construction if
Issue 1 passes in November 2020.

ENV: EIS re-evaluation for ROW acquisition completed 8/6/2019 under job 001966.

SUR: Ortho updated 2/27/20. Surveys under 001966. Add'l PICs for mapping update 100%. Mapping update 90%.
DSUR and PSUR under 001966.

PSUR: 170 certs. 40 to be surveyed. PSUR update 45%. NTP to Con 9/17/20. PSUR update to ROW 11/19/20.

RDWY:: Floodplain SP req'd.

ROW: Plans (Garver) 80% (66 trs.). 90% Plans recd from CON 1/8/21. Initial auth rec'd 4/7/21. UFI 11/17/17.

BR: (SWP)

TP&P: No railroad involvement.

I-49 — Hwy. 265 (Springdale Bypass) (S)

(Benton) (halff) (3.15 mi.) (NHS) (Urban Freeway/Expressway) (4LG)

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

100%  45% 50% 75% 10% 10% 5% TBD

Apr21  Jun21  Oct20 | Mar22 & Mar23 SCHEDULED DATE: 03-2023
Dec 20 | Apr 21 Nov 20

TYPE WORK: New Location
WORK ZONE POLICY: Significant.
BACKGROUND INFO: Project programmed on 3/17/20.
GENERAL: Project is shown on Draft CAP-2 list for $80M and will be funded for construction if Issue 1 passes in
November 2020.
ENV: CR clearance to file.
SUR: -
DSUR: DSUR under 001966. DSUR update reflecting completed Hwy. 265 widening to Rdwy 12-11-20. Add'l
DSUR req'd 5/11/21 80%.
PSUR: PSUR under 001966. 6 new tracts, 31 revised tracts. PSUR update to ROW 11/19/20.
RDWY:: No Floodplain SP req'd. TMs req 3/10/20. DSUR rec'd 12/11/20. ROW regm'ts to ROW 4/14/21 (to Sta. 750+00).
Add'l Survey req 5/11/21. Traffic & Materials req 5/17/21. T.O. to CON 7/12/21. Add'l Survey req 7/30/21.
ROW: Plans 50% (x trs). Plans revd & retd to CON 5/25/21. UFI 1/18/18.
BR: (JYP)
TP&P: DOT #667156T (Will require new DOT) Arkansas Missouri Railroad Mile Post 339.65.; Main Line Fort Smith
Subdivision.
RR: 5/26/2021 Partially executed PE Agreement sent to AMRR.
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Other Federal-Aid & State Jobs

012366 Hwy. 265 — Hwy. 412 (Springdale Bypass) (S)
(Benton & Washington) (6.63 mi.) (4LG)

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE ‘ 10% TBD
TARGET DATE
END DATE

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 3/17/20.
ROW: UFI 1/18/2018.

050414 Hwy. 980 Str. & Apprs. (S) Hwy. 980
(Jackson) (urb) (0.03 mi.) (Non-APHN) (Urban Major Collector) /NHPP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTL BR MAT TRAF PH

PERCENT COMPLETE NA 100% | 100% | 100% | 75% | 100% | 45% | 100% | 100% NA NA

TARGET DATE Aug19 Dec19 Dec19 Jan21  Nov 21 SCHEDULED DATE: 11-2021
END DATE Aug19 Dec19 Feb20 Oct19 | Mar 21 STIP FFY: 2021

TYPE WORK: Replace 1 bridge with Quad Barrel 10' x 5' R.C. Box Culvert.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2019-2022 STIP. Project programmed on 11/9/18.

GENERAL: 2,100 ADT.

BRIDGE INFO: M3625 (42.89, Br. Repl., P0, Deck 7, Super. 7, Sub. 7, 1973)

ENV: EPD. Constraints to BR, RDWY, & SURV 1/23/19. Tribal consultation letters sent 11/5/19. ARS to SHPO 12/4/19.
PIF to SHPO 12/17/19, response 12/20/19. T3-CE apprvd 2/3/20. NW14 permit request to USACE 8/17/20. Pre-filling
letter to ADEQ 10/29/20. NW14 permit issued 4/22/21.

SUR: Aerial photo flown 4/4/15. CSUR 100%. DSUR to Rdwy 8/02/19. Rev. DSUR to Rdwy 9/25/19.

PSUR: 4 certs to ROW 10/15/19.

RDWY: Floodplain SP req'd. Traffic & Materials req 6/13/19. DSUR rec'd 8/2/19. Early Coord Meeting not req'd. Prelim
Layouts to ROW & ENV 9/5/19. Hyd Anal complete to Bridge 11/6/19. Des Criteria apprv'd 11/19/19. ROW & UTIL
req'mts to ROW 12/31/19. RDWY Info to ENV 1/8/20. Field Insp held 2/4/20. Loc & Des Doc apprv'd 2/11/20. LRFD
req to Bridge 7/14/20. Plans to HYD for cert 8/7/20. Plans to EST 8/10/20. Plans cert by HYD 8/17/20. TMP apprv'd
8/17/20. Field Insp held 8/21/20.

ROW: Plans 90% (2 trs). Initial Auth Rec'd 6/29/20. 2/2 apprs made & apprvd; 2 options & 2 paid. AUI 4/26/19, UFI
9/9/19; Plans to 7 utils 1/29/20; 7/7 est rec'd, 3 utils no conflict, 3/4 WO issued.

BR: (TMG) RCBC plans complete 8/11/20.

MAT: Soil Survey to Rdwy 6/19/19.

TP&P: no railroad involvement

SIR: STIP Traffic data sent to ENV on 1/7/2019.

ORIGINAL SCHEDULE: SCHEDULED-Nov 20
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Other Federal-Aid & State Jobs

100955 Hwys. 77, 140, 158, & 181 Strs. & Apprs. (Mississippi Co.) (S) Various
(Mississippi) (garver) (0.52 mi.) (APHN) (Minor Arterial) INHPP/CHBP/State/ ||Design Criteria: Established
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA  100% 90% @ 95% | 75% | 20% | 25%  80%  100%  NA
TARGET DATE Jan20 Aug20 Oct20 Mar20 @ Oct21 Dec21 |  SCHEDULED DATE: 11-2021
END DATE Mar20 Jun20 Oct20 Jun20 STIP FFY: 2021

CRITICAL NOTES: Project will utilize $16.2 million of Competitive Highway Bridge Program Grant funds. Must Obligate

by September 2021. 8-week advertisement.

TYPE WORK: Replace 13 structures. Will also replace an additional drainage structure just
south of Hwy. 140 on Hwy. 181.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 9/4/19.

GENERAL: 480-3,200 ADT. Project includes bridges from canceled Jobs 100763, 100996 and 100999. Project will be
partially funded ($16.2 million) by a Competetive Highway Bridge Program (CHBP) Grant awarded in August 29, 2019.
Replacement of non-bridge length drainage structure on Hwy. 181 was added to original Job 100996 at the request of
local officials.

BRIDGE INFO: 02138 (57.11, Br. Repl., NP, SD, Deck 7, Super. 7, Sub. 4, 1952); 02141 (58.03, Br. Repl., NP, SD, Deck
6, Super. 6, Sub. 4, 1952); 02870 (53.43, Br. Repl., P2, SD, Deck 5, Super. 4, Sub. 5, 1954); 02871 (29.96, Br. Repl.,
PO, SD, Deck 5, Super. 4, Sub. 5, 1954); 02872 (25.71, Br. Repl., P0, SD, Deck 5, Super. 3, Sub. 5, 1954); 02873
(26.35, Br. Repl., PO, SD, Deck 5, Super. 4, Sub. 5, 1954); 02881 (44.40, Br. Repl., P1, SD, Deck 5, Super. 5, Sub. 4,
1954); 03781 (80.38, Br. Repl., NP, SD, Deck 4, Super. 5, Sub. 5, 1967); 03782 (80.58, Br. Repl., NP, SD, Deck 4,
Super. 5, Sub. 5, 1967); M2231 (19.67, Br. Repl., PO, SD, Deck 6, Super. 5, Sub. 4, 1950); M2232 (33.85, Br. Repl.,
PO, SD, Deck 4, Super. 3, Sub. 4, 1960); M4039 (28.51, Br. Repl., PO, SD, Deck 3, Super. 4, Sub. 4, 1978); X0345
(63.47, Br. Repl., NP, SD, Culv. 4, 1960)

ENV: Tribal consultation letters sent 1/29/20. ARS to SHPO 3/25/20, response 3/26/20. PIF to SHPO 10/16/20, response
10/23/20. T3-CE apprvd 10/29/20. Phase | Virtual Public Involvement held 12/1/20. Section 401 pre-filing letter to
ADEQ 6/18/21. NW14 permit request to USACE 7/22/21.

SUR: Aerial photo flown 9/18/19. CSUR 100%. Pics available for Keiser structure to Photogrammetry 11/20/19.

DSUR: DSUR to Rdwy 3-25-20.
PSUR: Existing ROW to ROW 6/18/20. PSUR in City of Keiser (14 certs) to ROW 2/4/21. Add'l land tie 5/5/21.
Add'l PSUR (100654 tracts) to ROW 5/20/21.

RDWY: 100763 - No floodplain SP req'd. DSUR rec'd 2/16/18. Traffic req 6/22/18. T.O. to CON 9/27/18. Kick Off Meeting
held 10/19/18. Add'l Survey req 3/3/19 & 7/26/19. 30% Plans rec'd from CON 3/11/19. 30% Plans rev'd & ret'd to CON
6/21/19. Design Criteria apprv'd 7/5/19. Add'l Survey req 7/26/19.

100996 - 30% Plans rec'd from CON 9/6/19.

100999 - No Floodplain SP req'd. DSUR rec'd 2/11/19. Traffic req 2/15/19. Des Criteria apprv'd 2/28/19. Early Coord
Meeting held 3/7/19. Hyd Anal complete to Bridge 3/7/19. Materials req 4/22/19. ROW & UTIL req'mts to ROW
5/31/19. RDWY Info to ENV 5/31/19. Loc & Des Doc apprv'd 6/6/19. Field Insp held 6/18/19.

100955 - T.O. to CON 12/13/19. Traffic & Materials req 2/20/20. Early Coord Meeting held 2/25/20. 30% Plans rec'd
from CON 6/1/20. ROW reg'mts to ROW 6/29/20. 30% Plans rev'd & ret'd to CON 7/2/20. 60% Plans rec'd from CON
9/8/20. UTIL reg'mts to ROW 9/8/20. Field Insp held 9/8/20. Des Criteria apprv'd 10/5/20. 60% Plans rev'd & ret'd to
CON 10/23/20. RDWY Info to ENV 11/10/20. Loc & Des Doc apprv'd 11/19/20. Field Insp held 5/19/21. Rev UTIL
reqm'ts to ROW 6/25/21. 90% Plans rec'd from CON 7/1/21. Final Field Insp req 7/12/21.

ROW: Plans 90% (52 trs). Initial Auth Rec'd 2/26/21. Plans to 11 Utils 9/29/20, 7/11 utils est rec'd, 3 utils no conflict, 3/8
WO issued.

BR: (SWP) Layout 95%. Rec'd. 90% plans 7/1/21.

MAT: Soil Survey %AC to Rdwy 2/27/20.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Dec 21; DSUR-Jan 20; RDWY-Aug 20; ENV-Oct 20; PSUR-Mar 20; ROW-Apr
21; UTIL-Dec 21
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Other Federal-Aid & State Jobs

012384 Statewide Y-Inters. Safety Impvts. (S) Various
(Statewide) (fisher-arnold) (Various) (Various) (4LG) /Safety/State/

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 90% | 100%  15% = 50% = 75% & NA NA NA
TARGET DATE Jan21  Jul21 | Jul21 @ Feb21 Jan22 . SCHEDULED DATE: 01-2022
END DATE Mar 21 May 21 STIP FFY: 2021

TYPE WORK: Improve 11 Y- intersections to include channelization.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 7/1/20.
GENERAL: 80-21,000 ADT.
ENV: CR clearance to file 7/27/20.
SUR: DSUR to Rdwy 3/16/21. Add'l DSUR (Hwy 25/Hwy 5) 100% to Rdwy 7/2/21.
PSUR: Existing ROW only.
RDWY: T.O. to CON 5/27/21. Early Coord Meeting held 6/8/21.
TP&P: Site 11 was added to the scope after the finding of mobility study per the memo.

012388 Statewide CMB Impvts. (Sel. Secs.) (2021) (S) Various
(Statewide) (pe) (20.56 mi.) (Urban Interstate) (4LG) /Safety/State/

PLAN | DSUR ’ RDWY ENV  PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 90% NA 50% NA NA NA NA NA
TARGET DATE Feb22 Feb22
END DATE

TYPE WORK: Installation of Cable Median Barriers.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: Project programmed on 4/13/21.

GENERAL: 12,000-89,000 ADT. lom 04/13/2021-Project programmed, as authorized by Minute Order 2020-110.
ENV: CR clearance to file 5/12/21.

TP&P: RD requested typical section info. Sent to Districts. RD to follow up with Districts.

012398 Statewide CLRS Impvts. (S)
(Statewide) /Safety/State/

PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR ’ MAT  TRAF PH
PERCENT COMPLETE 90% 5% NA
TARGET DATE SCHEDULED DATE: 11-2021
END DATE

TYPE WORK: Install CLRS.

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 7/2/21.
TP&P: Locations and quantities sent to RD.
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Other Federal-Aid & State Jobs

020475 Hwy. 83 Spur — Hwy. 278 Connector (Monticello) (F) New

(Drew) (pe) (1.62 mi.) (Non-APHN) (Principal Arterial) /STBGP/BUILD/State/Local/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA 100% = 50% 90% 75% 15% 15% 60% 35% ‘ 100% = TBD

Nov18 Jan21 Feb21 Dec18 | Apr22  Jan23 SCHEDULED DATE: 06-2022
Dec18 Jan21  Apr20 | Feb 19 STIP FFY: 2022

TYPE WORK: Resurface Scogin Dr. from Hwy. 83 Spur north and extend Scogin Dr. to Hwy.
278 including a RR overpass and roundabouts at Jordan Dr. and Old Warren Rd.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFOQ: First appeared in the 2016-2020 STIP. Project programmed on 3/5/08. Project renamed on
10/28/20.

GENERAL: 2,200 ADT. City and County to provide $4.9M towards project cost and to accept ownership of portions of
Hwy. 83 and Hwy. 83 spur upon completion of project. Resolution from City received 2/16/2017. Draft resolution and
agreement sent to the City on 9/14/18. County letter requesting changes to agreement rec’'d 9/28/18. County to
accept a portion of Hwy. 83. Sent revised agreement language to City and County 2/5/19. Additional agreement
revisions to City and County 3/14/19. DRA Grant of $500,000 Awarded 10/7/19. Agreement with City and County
executed 10/22/19.

ENV: Pl held 6/15/17 in Monticello. NA consultation to tribes 7/15/19. ARS to SHPO 7/29/19; response 7/30/19.

PIF to SHPO 10/3/19; response 10/11/19. Pl held Tuesday March 10, 2020 @ 4pm, Monticello High School
Gymnasium, 390 Clyde Ross Drive, Monticello. T3-CE apprvd 4/22/20. VPI Phase Il held 6/11/-7/2/21 with live
meeting 6/17/21 5:30-6:30p @ https://www.ardot.gov/publicmeetings

SUR: Aerial photo flown 1/24/17.

DSUR: CSUR 100%. U&D 100%. Photogrammetry 100% 11/16/18. DSUR to Rdwy 12/21/18. Add'l DSUR req'd
6/13/19, 100% to Rdwy 7/12/19.

PSUR: 26 certs. To ROW 2/12/19. 1 add'l cert req'd 7/17/20 (Cert 5) to ROW 7/27/20. Add'| PSUR to ROW (2 new
certs) 3/31/21. Add'l PSUR (Cert 13) req'd 5/19/21 for subdivision to ROW 6/2/21. ROW staking req'd 5/19/21
75%.

RDWY': Floodplain SP req'd. DSUR rec'd 12/21/18. Prelim Prints to ROW, ENV, & RR Coord. 2/6/19. Traffic, TMs, & Soil
Survey req'd 2/6/19. FWDs req 2/7/19. Add'l Survey req 6/13/19. Hyd Anal complete to Bridge 8/16/19. Rev FWD req
8/20/19. ROW & UTIL reg'mts to ROW 2/28/20. Signals not warranted at Hwy. 83/Scroggins & Old Warren Rd. or Hwy.
83/Hwy. 278 intersection. RDWY Info to ENV 3/18/20. Loc & Des Doc apprv'd 11/9/20. DSUR rec'd 11/10/20. Rev
RDWY Info to ENV 1/29/21. Rev ROW req'mts to ROW 1/29/21. Des Criteria apprv'd 2/3/21. UTIL req'mts to ROW
4/9/21. RAB Lighting & Signing req to MAINT 4/21/21. Field Insp & TMP held 4/28/21. Rev ROW & UTIL regm'ts to
ROW 7/27/21.

ROW: Plans 90% (13 trs). Auth Rec'd 12/21/20. AUI 1/12/18. UF1 2/15/19; Plans to 7 utils 4/22/21.

BR: (TMG) Layout 85%. Design Phase A, concept submittal to TP&P for UPRR 8/13/20. Concept submittal Apv'd. by
UPRR 10/30/20. Design Phase B, 30% Submittal to TP&P for UPRR 5/24/21. Des. Phase B, 30% submittal Apv'd. by
UPRR 7/26/21.

MAT: Soil Survey to Rwdy 7/26/19. Subsurf Invest by Consult.

TP&P: Railroad Involvement, AKMD is owned by G&W. The track is owned by UPRR and leased to AKMD; New
overpass to be built for DOT#978243F Warren Sub, MP 446.29.

RR: UPRR approved conceptual plans, and awaiting action by AKMD. 3-31-2021 - Draft Tri-Party Agreement sent to
UPRR for review. 6/10/2021 - 30% plans submitted to UPRR. Submitted to AKMD 6/10/2021. 7/26/2021 UPRR
approved 30% plans.

SIR: TMs sent to RDWY 3/15/2019. FWD to RDWY 12/10/2020.

ORIGINAL SCHEDULE: SCHEDULED-May 21; DSUR-Nov 18; RDWY-Jan 21; ENV-Feb 21; PSUR-Dec 18; ROW-Oct
21; UTIL-Jun 22
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Other Federal-Aid & State Jobs

100657 1-555 — Hwy. 49 (Dr. Martin Luther King Jr. Dr. Extension) (Jonesboro) (S) New/Hwy. 18S

(Craighead) (urb) (4.63 mi.) (APHN) (Urban Principal Arterial) /Sales Tax-X/ ||Design Criteria: Established

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

100% | 100% = 75% 90% | 100% | 45% 25% 95% ‘ 90% ‘ 90% | RQD

Apr18 | Nov 18 Jul19 | Mar18 Aug 21 | Feb 22 SCHEDULED DATE: 11-2021
May 18 | Dec 18 | Jul19 | Jun 18 STIP FFY: 2021

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited March 15 — November 15.

TYPE WORK: Widen existing location to 5 lanes. 4-lane with raised median on new location.
WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 5/23/07. Project renamed on
7/29/20.

GENERAL: 9,100-10,000 ADT. City of Jonesboro to take ownership of Hwy. 141 (I-555 - South) upon completion of
project. Agreement with City executed 6/20/18.

ENV: Pl held 7/11/17 in Jonesboro. Tribal consultation sent 9/6/17. PIF to SHPO 10/12/17; conc recd 10/16/17. T2 CE
for advanced ROW acquisition apprvd 10/24/17. No bat survey reqd; IBAT mitigation may be reqd. Draft EA submitted
to FHWA 7/16/18; revised and resubmitted 8/1/18; EA apprvd 8/22/18. L&D Public Hearing held 2/7/19. ARS to SHPO,
4 strs. 0 eligible, SHPO concurs 4/10/19. CRS to SHPO 6/4/19; response 6/11/19. FONSI apprvd 7/29/19.

SUR: Aerial photo flown 12/4/15, 1/10/16, 9/20/18. Photogrammetry 100%.

DSUR: CSUR 100%. U&D 100%. DSUR to Rdwy 5/11/18. Add'l DSUR (apartment complex) to Rdway and ROW
12/7120.

PSUR: 95 certs. PSUR to ROW 6/8/18. Add'l PSUR req'd 1-17-19, certs 102-106 100% to ROW 2/26/19. Cert 109
req'd 6/19/19 to ROW 6/27/19. ROW staking req'd 9/25/20 100% to ROW 10/28/20. Add'l PSUR req'd 11/19/20
to ROW 12/2/20.

RDWY:: Floodplain SP req'd. RDWY Info to ENV 10/20/17. Loc & Des Doc for adv acquisition apprv'd 10/31/17. Rev
RDWY Info to ENV 2/22/18, 6/17/19, & 6/18/19. DSUR rec'd 5/11/18. Prelim Prints to ROW & ENV 6/11/18. Traffic,
TMs, FWD, & Soil Survey req 6/11/18. ROW req'mts to ROW 12/7/18. Add'l TMs req 5/16/19. Loc & Des Doc apprv'd
8/2/19. VE completed 9/11/19. Rev ROW reg'mts to ROW 9/26/19. UTIL req'mts to ROW 9/26/19. Design Criteria
apprv'd 10/1/19. Field Insp held 10/16/19. Geotech req to Materials 12/20/19. Rev ROW & UTIL req'mts to ROW
217120, 6/16/20, 3/18/21, & 4/30/21. LRFD req to Bridge 9/16/20. RUC req 9/17/20. Plans to RR Coord 1/26/21. Rev
LRFD req to Bridge 7/29/21.

ROW: Plans 90% (85 trs). Auth Rec'd 12/30/20. 78/83 apprs made, 74/83 apprs apprvd. 20 options & 8 paid. Est 0/8
Res, 1/4 PPO moved. AUl held 4/16/18, UF| held 9/27/18; Plans to 5 utils on 10/1/19, Rev Plans to 6 utils 2/12/20,
7/02/20, 2/8 utils est rec'd.

BR: (TMG) Layout 95%. Combined concept /30% Sub. To TP&P for UPRR 9/11/20. 30% Subm. From Benesch to UPRR
10/7/20. UPRR 30% submittal Apv'd. w/comments 11/10/20. 100% plans to TP&P for submittal to UPPR on 4/1/21.
100% plans Apv'd. by UPRR on 4/7/21.

MAT: Soil Survey to Rdwy 9/24/18. Subsurf Invest 85%. (Consultant Drilling).

TP&P: RR Involvement; City of Jonesboro at DOT#917584G, MP 423.94 (@Post Foods) and new RR under at UPRR
approx. MP118.75 and new assigned DOT #975485R (extension). Consultant/RR Diagnostic Meeting at Hwy 18S
crossing 4/4/18.

RR: UPRR Extension: 4/6/2021 - 100% Final Plan approval received from UPRR 4/6/21. 4/8/2021 - Draft C&M
and Redline comparison sent to UPRR. & on5/11/2021 - SP sent to UPRR.
MLK (City) At-grade widening: 60% roadway plans completed. If applicable, ARDOT will allow the City
consultant to widen the crossing surface prior to ARDOT Roadway widening to begin at this Xing site.

SIR: FWD to RDWY 10/8/18.

ORIGINAL SCHEDULE: SCHEDULED-Oct 20; PLAN-Jul 17; DSUR-Jan 18; RDWY-Nov 18; ENV-Apr 19; PSUR-Mar 18;
ROW-Jan 20; UTIL-Oct 20

213 GENERAL


https://ashtd.sharepoint.com/sites/ProgramManagement2/Shared%20Documents/Staff%20Minutes%20Back%20Up%20Information/100657

Other Federal-Aid & State Jobs

070442 Hwy. 67 — Hwy. 51 (Arkadelphia Bypass) (S) New
(Clark) (garver) (1.28 mi.) (APHN) (Urban Minor Arterial) /ISTBGP/HIP/State/Local/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENTCOMPLETE ~ CON | 100%  30% = 80%  75% 0% 0% | TBD 5% RQD

TARGET DATE Oct20 Dec20 Aug21 Apr21 | Aug22 Aug23 | SCHEDULED DATE: 08-2022
END DATE Nov20 | Feb 21 Jan 21 STIP FFY: 2023

TYPE WORK: New location for 2 lane bypass.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
11/27/18.

GENERAL: PARTNERING PROJECT - Arkadelphia is to accept ownership of Hwy. 51 upon completion of the bypass
and commit up to $8 million toward the project costs. Project 070439 is scheduled to widen Hwy. 51 to 3 lanes.
Partnering resolution and agreement sent to City 2/3/20.

ENV: ENV by Garver. Tribal consultation sent 5/9/18; 8/14/18; 5/23/19. PO & PI scheduled 2/5/19 in Arkadelphia.
Phase | target date 10/18/19 - selection of preferred alignment only. FONSI to be determined in Phase Il. Draft EA in
review 6/21/20. EA to FHWA 9/17/20, apprvd 9/30/20. Virtual Public Hearing scheduled 11/19/20 5:30-6:30
www.arkadelphiabypass.transportationplanroom.com ID staff recommendation of preferred alternative apprvd1/28/21.
ARS to SHPO 3/24/21, response 3/26/21. CRS to SHPO 3/29/21, response 4/1/21.

Virtual Design Public Hearing 6/22/21 5:30-6:30pm @ https://arkadelphiabypass.transportationplanroom.com/

SUR: Aerial photo flown 01/20/20. CSUR 100%. PICs to Photogrammetry 8/5/20. Photogrammetry 95%. U&D 100%.
DSUR to Rdwy 11/13/20, 12/2/20. Add'l DSUR req'd 1/4/21 100%.

PSUR: 86 certs. NTP to Con 11/18/20. PSUR to ROW 1/5/21. Add'l PSUR (30 certs) to ROW 7/19/21.

RDWY: T.O. to CON 3/26/18. Kick Off Meeting held 4/23/18. Traffic req 10/11/19. Add'l Survey req 1/4/21. ROW Plans to
ROW 2/24/21. 30% Roll Plot rec'd from CON 2/22/21. 30% Roll Plot rev'd & ret'd to CON 4/13/21.

ROW: ROW Plans by CON. UTIL by ArDOT. AUI 5/13/19, UFI 2/23/21.

BR: (SWP)

TP&P: Possible RR Involvement (UPRR) depending on alignment.
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Other Federal-Aid & State Jobs

090069 Northwest Arkansas National Airport Access (F) New
(Benton) (garver) (3.6 mi.)

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENTCOMPLETE ~ CON | 100%  30% = 80%  75% CON | CON CON RQD

TARGET DATE Jul20  Sep21 Dec21 Mar21 Apr23  Apr24 | SCHEDULED DATE: 07-2023
END DATE Dec 20 Mar 21 STIP FFY: 2023

TYPE WORK: New location- 4 lanes.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQO: First appeared in the 2003-2005 STIP. Project programmed on 9/22/98. Project renamed on
3/10/20. Funding issues on 9/26/13.

GENERAL: PE deposit rec’d 4/20/99. Meeting with Northwest Arkansas Regional Airport Authority (XNA) 12/10/98.
Agreement with XNA signed 6/30/99. CON selected. XNA notified 11/15/99 that CON can begin work. XNA notified
8/14/09 VE requirement. XNA to advertise project, award bid & perform const insp. Supplemental AOU and MOU
sent to XNA 3/11/19. Signed supplemental AOU and MOU rec'd 3/27/19. Supplemental AOU and MOU executed
5/4/19 and returned to XNA 5/7/19. 2nd supplemental AOU and MOU sent to XNA 7/29/19. Signed 2nd supplemental
AOU and MOU rec'd 9/3/19. 2nd supplemental AOU and MOU executed 9/23/19 and returned to XNA 9/27/19. We
also requested $453,624.20 (XNA share of NEPA) in 9/27/19 letter. Department will now handle environmental
clearance and PS&E. Rec'd XNA's check for $453,624.20 on 12/2/19. Letter requesting $8,294.44 to match federal
funds for surveys sent to XNA 12/9/19. Rec'd $8,294.44 check on 12/23/19. Project is shown on Draft CAP-2 list for
$30M and will be funded for construction if Issue 1 passes in November 2020.

ENV: NOI'in Fed Reg 2/4/00. Scoping held 3/28/00. P12/01 & 1/13/05. Draft EIS rec’d from CON 4/25/07. Revised
DEIS rec'd from CON 6/26/08. Draft DEIS rec'd from CON 7/1/09, comments ret'd 8/13/09. Draft DEIS rec'd 7/15/11,
comments ret'd 10/7/11. DEIS submitted to AHTD for review 9/12/12, comments ret'd 926/12. DEIS apprvd 10/16/12.
LPH held 11/29/12 in Springdale. SDEIS required 11/13/2013. FHWA requests FAA be a Cooperating Agency 7/1/15;
no response rec'd. Pl meeting held 12/15/19. NOI recession notice published in Fed Reg 1/21/20. Comments on draft
EA returned to Con 4/17/20. 2nd draft in review 6/21/20. ARS to SHPO 9/11/20, response 9/18/20. draft EA to FHWA
12/9/20. revised draft EA to FHWA 1/7/21, approved 1/21/21. Virtual Location Public Hearing held 2/24/21 - 3/17/21
with live meeting 3/2/21 5:30-6:30pm @ https:/xnaaccess.transportationplanroom.com/

SUR: CSUR 100%. Aerial photo flown 12/11/19. U&D rec'd from Garver 11/12/20. DSUR to Rdwy 12/11/20.

PSUR: PSUR to ROW 3/8/21.

RDWY: Floodplain SP req'd. T.O to CON 8/29/19. 30% Plans rec'd from CON 6/18/21.

BR: (SWP)

TP&P: Possible railroad coordination.

ORIGINAL SCHEDULE: DSUR-Jul 20; RDWY-May 21; ENV-Dec 21; PSUR-Mar 21; ROW-Dec 22; UTIL-Dec 23
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Intersection Improvement Program Jobs

080675 Hwys. 7/22/27 Inters. Impvts. (Dardanelle) (S) Hwys. 7,22 & 27
(Yell) (urb) (NHS) (Urban Principal Arterial) INHPP/State/

PLAN | DSUR ‘ RDWY ENV | PSUR ROW UTIL BR ‘ MAT  TRAF PH
PERCENT COMPLETE 30% 5% 5% 5% NA TBD
TARGET DATE Oct22  Apr23 | Jul23 | Nov22 | Mar24 | Dec24 SCHEDULED DATE: 11-2024
END DATE STIP FFY: 2024
TYPE WORK: Construct a roundabout.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 17,000 ADT.
SUR: Aerial photo 3/4/21. CSUR 100%.
RDWY: Floodplain SP req'd.
ROW: AUI 5/25/2021.
TP&P: No railroad involvement.
040823 Hwy. 10S/Hwy. 71 Signal (Greenwood) (S) Hwys. 10S & 71

(Sebastian) (tra) (NHS) (Urban Principal Arterial) /STBGP/State/

PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR ’ MAT TRAF PH
PERCENT COMPLETE 100% 80% 100% 75% NA NA NA TBD 80%
TARGET DATE Sep20 Dec20 | Jan21 | Oct20 SCHEDULED DATE: 11-2021
END DATE Oct20 Dec20 Jan21  Dec20 STIP FFY: 2022
TYPE WORK: Upgrade traffic signal.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQ: Project programmed on 2/4/20.
GENERAL: 14,000 ADT.
ENV: Env Constraints to RDWY 10/22/20. CR clearance to file 12/14/20. T1-CE apprvd 1/27/21.
SUR: CSUR 100%. DSUR to Rdwy 10/1/20.
PSUR: 4 certs. Existing ROW to ROW 12/10/20.
RDWY: DSUR rec'd 10/1/20. Prelim Layouts to ROW & ENV 10/19/20. ROW & UTIL reg'mst to ROW 12/11/20. Final
Field Insp req 7/16/21.
TP&P: No railroad involvement.
ORIGINAL SCHEDULE: SCHEDULED-Dec 21; DSUR-Sep 20; RDWY-Dec 20; ENV-Jan 21; PSUR-Oct 20; ROW-Jul 21;
UTIL-Jan 22
090651 Hwys. 12/59 Signal & Inters. Impvts. (Gentry) (S) Hwys. 12 & 59
(Benton) (APHN) (Urban Minor Arterial) /STBGP/State/Local/
PLAN | DSUR ’ RDWY ENV | PSUR | ROW  UTIL BR ’ MAT  TRAF PH
PERCENT COMPLETE NA IP 5% NA TBD
TARGET DATE Jan22 | May22 May22 Jul22 | Feb23 | Nov23 SCHEDULED DATE: 11-2023
END DATE STIP FFY: 2024
TYPE WORK: Intersection Improvements.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 6,800-17,000 ADT.
ENV: EPD.
SUR: Aerial photo 12/1/20. CSUR 100%.
TP&P: No railroad involvement.
ORIGINAL SCHEDULE: DSUR-Jun 22; RDWY-Oct 22; ENV-Oct 22; PSUR-Jul 22; ROW-Jun 23; UTIL-Mar 24
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Intersection Improvement Program Jobs

050182 Hwy. 14/Bayou Dr. Signal & Inters. Impvts. (Mountain View) (S) Hwy. 14
(Stone) (pri) (APHN) (Minor Arterial) /ISTBGP/IIP/State/Locall
‘ PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100%  50% = 100% @ 100% | 25% 25% NA 100% = 20% NA
TARGET DATE Mar08 ' Oct08 Nov08 | Apr08
END DATE Mar08 ' Oct08 Oct08 | Apr08

TYPE WORK: Signal & Intersection Improvements

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 6/23/06. Funding issues on 11/2/09.

GENERAL: 9,000 ADT. ARDOT to handle design, Env, advertising, awarding bid & CENG. City to handle ROW & Util.
PE deposit rec’'d 7/27/06.

Project placed on hold 11/24/2009. Was scheduled for 2/2010.

ENV: Arch report apprvd by SHPO 12/13/07. Constraints to RDWY 4/8/08. RTA for 1 str to SHPO 5/1/08; str det not
eligible 5/12/08. Addendum to arch report apprvd 10/28/08. T1 CE apprvd 10/31/08.

SUR: DSUR by AHTD to RDWY 3/26/08. Add'l DSUR to Rdwy 6/13/08. CSUR 100%.

PSUR: (16 tracts) PSUR to ROW 04/18/08. ROW staking complete.

RDWY: No floodplain SP req'd. Exist ROW rec’d by Rdwy 8/31/07. Field insp held 11/13/07. Est for intersection redes
sent to City 12/12/07. Add’l ROW will be needed. Stop WO issued 2/6/08. DSUR rec'd by Rdwy 3/26/08. Prelim
prints to ROW & Env 4/7/08. Traffic & Soil survey req 4/7/08. Field insp held 5/9/08. Add'l survey req 6/5/08. Field
insp for traffic signals held with City 11/18/08. ROW & Util reg'mts to ROW 10/23/08. Rdwy info to Env 10/22/08.
Field insp held 8/27/09. Rev ROW & Util reg'mts to ROW 10/15/09. Rev Rdwy info to Env 8/28/09.

ROW: ROW Plans 90% (6 trs). Letter dated 4/28/09 from City stating they will acquire ROW by donation & relocate Utils.
Rev donation documents to city 10/14/09. Plans to City for 5 Utils 5/19/09.

MAT: Soil Survey to Rdwy 7/10/08.

ORIGINAL SCHEDULE: SCHEDULED-May 10

101062 Hwy. 18/Quality Way Signal (Jonesboro) (S) Hwy. 18
(Craighead) (tra) (0.06 mi.) (NHS) (Urban Principal Arterial) (4LG) /STBGP/State/Local/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% @ 100% @ 100% | 75% 20% 30% NA 100% = 100%
TARGET DATE Jul20  Oct20 Oct20 Aug20 | Apr21 = Jul21 SCHEDULED DATE: 08-2021
END DATE May20 Oct20 Dec20 Aug20 ADVERTISED

TYPE WORK: Traffic signal upgrade.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 11/14/19.

GENERAL: 13,000 ADT. No bids received June 2021.

ENV: Env constraints to RDWY 6/29/20. Tribal consultation letters sent 10/28/20. PIF to SHPO 12/1/20, response
12/4/20. T1CE apprvd 12/9/20.

SUR: Aerial photo flown 01/06/20. CSUR 100%. DSUR to Rdwy 5/26/20.

PSUR: 5 certs. PSUR to ROW 8/31/20.

RDWY: DSUR rec'd 5/26/20. Prelim Layout to ROW & ENV 6/19/20. Traffic & Soil Survey req 6/19/20. ROW & UTIL
reqm'ts to ROW 10/26/20. RDWY Info to ENV 10/26/20. Field Insp & TMP held 12/1/20. Rev ROW & UTIL regm'ts to
ROW 3/12/21. Plans to EST 4/7/21. Final Field Insp held 4/15/21. TMP apprv'd 4/28/21. TSA rec'd from City 5/3/21.

ROW: Plans 90% (1 tr). UFI 9/10/20. Plans to City 10/27/20; 8/8 utils est rec'd, 7 utils no conflict.

MAT: Soil Survey to Rdwy 3/3/2021.

TP&P: 7/20/2021 No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Jul 21
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Intersection Improvement Program Jobs

090650 Hwys. 23/62 Inters. Impvts. (Eureka Springs) (S) Hwys. 23 & 62
(Carroll) (con) (APHN) (Minor Arterial) /ISTBGP/State/Local/

‘ PLAN | DSUR ‘ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 25% 5% NA TBD
TARGET DATE Dec21 Jun22 | Sep22 | Jan22 | May 23 | Feb 24 SCHEDULED DATE: 02-2024
END DATE STIP FFY: 2024
TYPE WORK: Construct a roundabout.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2021-2024 STIP. Project programmed on 4/29/21.
GENERAL: 6,500-7,700 ADT.
ENV: Tribal consultation letters sent 6/14/21.
SUR: Aerial photo flown 4/9/19. CSUR 100%. LiDAR acquired 6/22/21. Feature Extraction 95%.
TP&P: No railroad involvement.
080634 Hwy. 64/Hogan Ln. Roundabout (Conway) (S) Hwy. 64
(Faulkner) (garver) (APHN) (Urban Minor Arterial) /STBGP/State/Local/
‘ PLAN | DSUR ’ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100% 60% 50% 75% 10% 15% NA 100% 60%
TARGET DATE Jul20  May21 Feb21 Aug20 Jul21 | Jan22 SCHEDULED DATE: 01-2022
END DATE Jul20  May 21 Nov 20 STIP FFY: 2022
TYPE WORK: Roundabout
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFQ: Project programmed on 10/24/19. Project renamed on 9/11/20.
GENERAL: 9,500 ADT. Requested PE deposit of $35,000 on 12/30/19. Rec'd PE deposit 2/7/20.
ENV: Env constraints to RDWY 8/3/20. Tribal consultation letters sent 9/9/20. PIF to SHPO 3/3/21, response 3/11/21.
Phase | Virtual Public Involvement 8/24-9/8/21 @ www.ardot.gov/publicmeetings
SUR: Aerial photo flown 12/23/19. CSUR 100%. DSUR to Rdwy 7/1/20.
PSUR: 6 certs. PSUR to ROW 11/12/20.
RDWY:: No Floodplain SP req'd. Prelim Cost Estimate for Roundabout to PM 1/16/20. DSUR rec'd 7/1/20. Prelim Layouts
to ROW & ENV 7/14/20. Traffic, FWDs, & Soil Survey req 7/14/20. T.O. to CON 12/10/20. 30% Plans rec'd from CON
1/21/21. 30% Plans rev'd & ret'd to CON 2/5/21. ROW & UTIL reg'mts to ROW 5/21/21. RDWY Info to ENV 5/21/21.
Field Insp req 5/21/21.
ROW: Plans 50% (10 trs). Plans to 5 utils 6/23/2021. UFI 6/2/21.
MAT: Soil Survey to Rdwy 11/4/2020.
TP&P: No railroad involvement.
ORIGINAL SCHEDULE: SCHEDULED-Jul 21; DSUR-Jul 20; RDWY-Feb 21; ENV-Feb 21; PSUR-Aug 20; ROW-Jul 21;
UTIL-Jan 22
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Intersection Improvement Program Jobs

090490 Hwy. 65 Inters. Impvts. & Signal Coordination (Harrison) (S) Hwy. 65
(Boone) (halff) (NHS) (Urban Principal Arterial) (4LG) INHPP/State/

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
100% | 100%  45% = 10% 75% 5% NA 100% = 35% TBD
Jul18 | Jul21 | Sep21 Sep20 | Jun22 | Jun23 SCHEDULED DATE: 06-2023
Aug 18 Mar 18 STIP FFY: 2023

TYPE WORK: Improvements at 4 intersections and signal coordination along Highway 65.

WORK ZONE POLICY: Significant.

BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16. Project renamed on
6/12/19.

GENERAL: 17,000-25,000 ADT. IOM 06/12/2019 - Project renamed, as authorized by Minute Order 2019-051. This
project has been identified as a good candidate for the CMGC pilot program.

ENV: Tribal consultation sent 7/13/17.

SUR: Aerial photo flown 1/29/14, 11/9/17. Photo ctl. 100%. Photogrammetry 100%.

DSUR: CSUR 100%. Static LIDAR 100%. Feature Extraction 100%. U&D 100%. DSUR to Rdwy 8/17/18. Add'l
DSUR req'd 1/3/19 100% to Rdwy 2/1/19. Old Bypass aerial photo 1/25/19. Add'l CSUR 100%. Add'l DSUR
needed to cover 06-2019 scope change. Add'l DSUR 100% to Roadway 5/7/20. Add'l DSUR req'd 8/27/20 to
Rdwy 11/2/20.

PSUR: PSUR 19 certs @ 3 intersections. PSUR to ROW 3/26/18. Add'l PSUR to ROW 9/12/19.

RDWY:: Floodplain SP req'd. Meeting with City held 3/7/17 & 12/6/17. Gross Appraisal req 9/22/17. Gross Appraisal rec'd
12/5/17. DSUR rec'd 8/20/18. Design Criteria not req'd. Materials, Traffic, TMs, req 2/26/20. T.0. to CON 4/17/20.
DSUR rec'd 5/7/20. TMP Meeting held 6/4/20. Add’| Survey req 8/27/20. Add’l TMs req 8/28/20. 30% Plans rec'd from
CON 3/25/21. 30% Plans rev'd & ret'd to CON 4/20/21. 60% Plans rec'd from CON 7/12/21. Field Insp held 7/19/21.

ROW: AUI 10/2/17.

MAT: Soil Survey R-Value to Rdwy 2/27/20.

TP&P: No Railroad Involvement 3/11/2021.

SIR: TMs sent to RDWY 3/19/20.

ORIGINAL SCHEDULE: SCHEDULED-May 20; DSUR-Oct 17; RDWY-May 18; ENV-Nov 18; PSUR-Nov 17; ROW-Aug
19; UTIL-May 20
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Intersection Improvement Program Jobs

080633 Hwy. 65B/Robins St. Signal (Conway) (S) Hwy. 65B
(Faulkner) (tra) (NHS) (Urban Principal Arterial) (4LG) /STBGP/State/Local/
\ PLAN | DSUR \ RDWY ENV A PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100%  50% = 100% = 75% 10% 15% NA 100% = 30%
TARGET DATE Oct20 | Jan21 Feb21 Jun 21 | Dec 21 SCHEDULED DATE: 08-2022
END DATE Jun20 Feb21 Apr21 Jan21 STIP FFY: 2022

TYPE WORK: Traffic signal upgrade.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 10/24/19.

GENERAL: 13,000 ADT. Requested PE deposit of $35,000 on 11/15/19. Rec'd PE deposit 12/11/19.

ENV: Env constraints to ROW & RDWY 7/13/20. Tribal consultation letters sent 1/7/21. ARS to SHPO 3/16/21, response
3/18/21. PIF to SHPO 3/19/21. T3CE apprvd 4/22/21.

SUR: Aerial photo flown 12/26/19. CSUR 100%. DSUR to Rdwy 6/17/20.

PSUR: 2 certs. PSUR to ROW 1/7/21.

RDWY: DSUR rec'd 6/17/20. Early Coord Meeting held 6/25/20. Prelim Layouts to ROW & ENV 6/26/20. Traffic, FWDs,
& Soil Survey req 6/26/20. Prelim Layouts to RR Coord 6/26/20. Preemption Calc’s to RR Coord 11-12-2020. Interim
Cost Est to PM 2/19/21. ROW & UTIL regm'ts to ROW 2/26/21. RDWY Info to ENV 2/26/21. Loc & Des Doc apprv'd
427/21.

ROW: Plans 60% (5 trs). Est 2 bus relos. Plans to 4 utils 3/10/21.

MAT: Soil Survey %AC to Rdwy 6/29/2020.

TP&P: UP RxR DOT 434231H MP 372.26 is adjacent to this intersection.

RR: 6/26/20 - 15% plans sent to UPRR. PE Agreement fully executed 8/21/20. 25% Signal plans, 30% roadway
plans, Preemption Form, & Preemption Calculations provided by Roadway and submitted to UPRR on 11/12/20.
Diagnostic with UPRR 12/15/20. 4/22/2021 - 30% plans with comments received from UPRR.

ORIGINAL SCHEDULE: SCHEDULED-Dec 21

030463 Hwy. 67/Hwy. 71 Signals Upgrade (Texarkana) (S)

Hwys. 67 & 71

(Miller) (tra) (NHS) (Urban Principal Arterial) (4LG) /lIP/State/Local/

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

 PLAN  DSUR RDWY
NA  100%

Feb 16 Mar 16

Feb 16 Mar 16

TYPE WORK: Upgrade two traffic signals.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPC-9414(30)

BACKGROUND INFO: Project programmed on 6/26/15. Funding issues on 4/3/17.

GENERAL: 4,700-4,900 ADT. PE deposit rec'd 8/5/15.

ENV: RTA for 6 structures sent 8/2/16; 1 eligible, 2 undetermined 8/4/16; addl info submittal 8/16/16; 1 addl property

eligible 8/19/16.

SUR: Aerial photo flown 11/12/15. Partial DSUR under 030388. Photo mapping 100% 12/18/15. DSUR to Rdwy 2/5/16.
PSUR: 6 certs PSUR to ROW 3/9/16.

RDWY: Add'l ROW req'd. DSUR rec'd 2/5/16. Interim Cost Est to PM 2/11/16.

ROW: AUI: 12/23/2015.

ORIGINAL SCHEDULE: SCHEDULED-Nov 16

ENV
20%

PSUR ROW | UTIL BR ’ MAT
75% 5% NA NA

TRAF PH
TBD
SCHEDULED DATE: 2023
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Intersection Improvement Program Jobs

030409 Hwy. 67 Signals Rehab. (Prescott) (S) Hwys. 67 & 371
(Nevada) (tra) (APHN) (Minor Arterial) /IIP/State/Local/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA 100% NA  100% | 100% 40% 40% NA 100% ‘ 90% NA
TARGET DATE Oct 11 Sep 12 Feb12
END DATE Oct 11 Sep12 Feb 12
CRITICAL NOTES: On Hold because City cannot afford project at this time.
TYPE WORK: Rehabilitate 2 signals
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 7/27/11.
GENERAL: 4,400 ADT. ARDOT to handle design, ENV, advertising & awarding bid, CENG, ROW & Util. P.E. deposit
rec'd 8/16/11. RR involvement. ARDOT to restudy both intersections.
ENV: RTA for 4 structures to SHPO 9/13/11, response rec'd 9/26/11, 4 structures in NRHP & project area in historic
district. Constraints to RDWY 1/27/12. PIF to SHPO 7/26/12, apprv'd 8/8/12. T1 CE apprvd 9/4/12.
SUR: Partial DSUR under Jobs 030322 & R30026. ROW staking (requested 9/12/12) 100%.
DSUR: U & D survey 100%. DSUR to Rdwy 10/03/11.
PSUR: (13 tracts) WO (PSUR) to CON 11/10/11. PSUR to ROW 2/24/12. Add'l PSUR to ROW 4/11/12.
RDWY: Prelim prints to ROW & Env 11/14/11. Traffric, TMs & Soil survey req 11/14/11. Prints to RR Coord 11/14/11.
Add'l ROW required. Field insp held 3/14/12. Rdwy info to Env 2/23/11. Exist ROW req 4/6/12. Meeting w/City held
5/30/12. Rev prints to RR Coord 6/28/12. Rev ROW & Util req'mts to ROW 6/18/12 & 8/16/12. Rev Rdwy info to Env
6/18/12 & 8/16/12. Signal clearance timing sent to RR Coord 1/17/13.
ROW: ROW Plans 90% (3 tr). 3/3 apprs made & 3/3 apprvd. UFI 3/14/12. 5/6 Util est rec'd 3/5 WO Issued. 2 Util w/no
conflict. Plans to City 7/5/12.
MAT: Soil Survey to Rdwy 1/24/12.
TP&P: UPRR involvement, multiple signalized at-grade crossings.
ORIGINAL SCHEDULE: SCHEDULED-Jul 12
040520 Hwy. 265/Ford Ave. Signal & Inters. Impvts. (Springdale) (S) Hwy. 265
(Washington) (urb) (APHN) (Urban Minor Arterial) /IIP/State/Local/
PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR  MAT TRAF PH
PERCENT COMPLETE NA 100% 50% | 100% 75% 20% NA 100% ‘ 30% NA
TARGET DATE May 09 | Jul09 | Sep 10 | Aug 09
END DATE May 09 | Jul09 | Sep 10 | Aug 09
CRITICAL NOTES: On Hold because City has elected not to fund project at this time.
TYPE WORK: Signal & Intersection Improvements
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 6/23/08. Project renamed on 2/16/09.
GENERAL: 22,000 ADT. Plans for Temporary Signal rec'd from City 9/23/08. ARDOT to handle design, Env,
advertising, awarding bid, and CENG. ROW & Util TBD. PE deposit rec'd 2/10/09.
ENV: Constraints to RDWY 6/2/09. Arch report apprvd 8/19/09. T2 CE apprvd 9/30/10.
SUR: CSUR 100%
DSUR: Aerial photography flown 12/2/04. Photogrammetry under Job 012007. DSUR to Rdwy 5/7/09. Add'l
DSUR to RDWY 10/8/10.
PSUR: (15 tracts) PSUR to ROW 8/14/09.
RDWY: No floodplain SP req'd. Exist ROW req 1/22/09. Survey req 2/9/09. Traffic signal design in-house. Soil survey
req 2/18/09. Traffic & TM req 2/18/09. DSUR rec'd 5/8/09. Prelim prints to ROW & Env 6/1/09. WO for PSUR to
CON 6/15/09. Add'l ROW will be needed. ROW & Util reg'mts to ROW 7/31/09. Rdwy info to Env 7/31/09. Field insp
for traffic signals held 8/7/09. Interim est to P&C 8/4/09 & 5/10/18. Loc & Des Doc apprvd 10/11/10.
ROW: ROW Plans 85% (8 trs).
MAT: Soil Survey to RDWY 4/9/2009.
ORIGINAL SCHEDULE: SCHEDULED-Feb 10
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Intersection Improvement Program Jobs

040854 Hwy. 412/Klenc Rd. Inters. Impvts. (Tontitown) (S) Hwy. 412

(Washington) (NHS) (Urban Principal Arterial) (4LG) /STBGP/Local/

‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 5% - 10% NA TBD
TARGET DATE Jan22 | May22  Aug22 Feb22 | Mar23 | Nov23 SCHEDULED DATE: 11-2023
END DATE
TYPE WORK: Install a signal at the intersection of Hwy. 412 & Klenc Rd.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 3/30/21.
GENERAL: 12,000 ADT. City to handle ROW and UTIL. ARDOT to handle all other phases. Agreement with City
executed 2/25/21. PE deposit req'd 4/2/21.
ENV: Tribal consultation letters sent 4/19/21. Env constraints sent to Rd 6/15/21.
SUR: CSUR 100%.
PSUR: 4 certs.
TP&P: No railroad involvement.
040659 Hwy. 71 — Geyer Dr. (N. Morgan St.) (Mena) (S) CS
(Polk) (pe) (0.34 mi.)
PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR  MAT TRAF PH
PERCENT COMPLETE NA 100% = 100% = 100% 75% 50% 75% 100% | 100%  100% NA
TARGET DATE Sep14 Dec14 | Feb 15 | Sep 14
END DATE Aug14 | Jul15 | Jun15 | Sep 14
CRITICAL NOTES: On Hold due to lack of City Funding for construction or PE repayment.
TYPE WORK: New Location. Pavement Type: Asphalt.
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: First appeared in the 2016-2020 STIP. Project programmed on 4/24/13. Project renamed on
11/12114.
GENERAL: ARDOT to handle design, ENV, advertising, awarding bid & CENG. Agreement with City signed 3/14/13.
Interim estimate req'd. PE deposit rec'd 5/17/13. City requested additional scope changes 12/2/15. City submitted
letter 3/3/18 requesting to table the project indefinitely. Sent letter to City requesting repayment of expended funds
5/3/18.
ENV: Tribal consultation from FHWA to Caddo, Choctaw, Osage, and Quapaw 9/23/14. RTA for 2 structures to SHPO
11/14/14; 0 properties eligible 11/14/14. Constraints to RDWY 11/19/14. CR survey to SHPO 1/8/15; apprvd 2/11/15;
addendum sent 6/5/15; apprvd 6/9/15. NLAA concurrence rec 6/9/15 from USFWS. T3 CE to FHWA 6/17/15; apprvd
6/22/15. NW 14 request to CoE 6/29/15; issued 4/26/17. No suitable habitat; no bat restrictions.
SUR: Aerial Photo flown 12/16/13.
DSUR: CSUR 100%. Photogrammetry 100%. 70% Survey to Rdwy 2/10/14. DSUR to Rdwy 8/29/14. Add'| DSUR
(req'd 11/16/14) to Rdwy 12/11/14. Add;| DSUR req'd 12/2/15.
PSUR: (12 Tracts) PSUR to ROW 9/11/14. ROW staking req'd 9/16/16 100% by S5105 to ROW 10/5/16.
RDWY: Floodplain SP req'd. DSUR rec'd 9/3/14. Meeting with CITY held 10/30/14. Prelim Prints to ROW & ENV 11/3/14.
Traffic, TM, & Soil Survey req. 11/3/14. Addt'l Survey req. 11/21/14 & 1/22/15. Interim Cost EST to P.M. 12/11/14,
112015, 12/7/15, 12/21/15, & 1/5/16. Hyd. Anal.complete to Bridge 4/14/15. RDWY Info to ENV 5/29/15. LOC & DES
Doc apprv'd 6/25/15. ROW & UTIL req'mt to ROW 7/2/15. Field Insp held 8/27/15. Rev ROW & UTIL reg'mts to ROW
9/16/15, 6/23/16, & 12/2/16. LRFD req to Bridge 10/29/15. Plans to Hyd for cert 11/1/16. Plans cert by Hyd 11/3/16.
Final Field Insp held 11/29/16. Plans to EST 12/1/16. TMP to Master File 1/5/17.
ROW: ROW plans 90% (8 trs). Mtg w/City held 9/15/16. UFI 2/13/2015. 5/5 Utils est rec'd. 2/2 WO Issued. 3 Utils w/no
conflict. Plans to City for 5 Utils 7/8/2015. Rev plans to 5 Utils 9/30/15. Rev plans to city 5 Utils 6/21/2016.
BR: (JYP) Box Culvert. Plans Complete 11/2/15
MAT: Soil Survey to Rdwy 1/22/15.
SIR: Traffic forecast and load spectra sent to RDWY 1/06/15.
ORIGINAL SCHEDULE: SCHEDULED-Feb 16
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Facility Jobs

040086 Alma Weigh Station Reconstruction (S) 1-40
(Crawford) (benham) (Urban Interstate)
‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA 100%  100%  100% 75% 100% NA NA TBD 100% NA
TARGET DATE Jun13 | Nov13 | Jun14 Feb13 | Jun15
END DATE Jun13 | Nov13  Jun14  Feb13 | Jun15
TYPE WORK: Pavement type: Asphalt and Concrete
WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 3/14/90. Scope changed on 7/17/12. Funding issues on 5/11/15.
GENERAL: 38,000 ADT. No responsive bids received 9/17/14. Split out construction of virtual weigh station to job
040694.
ENV: Consultation from FHWA to Osage, Keetoowah, Quapaw, Tunica-Biloxi, Choctaw, Cherokee & Caddo 4/18/14. PIF
to SHPO 5/13/14, apprvd 5/14/14. Env clearance 6/9/14.
SUR: Aerial photography flown 10/19/12; 12/21/12. ORTHO to CON 1/17/13.
DSUR: Photogrammetry 100%. CSUR 100%. U & D Survey 100%. Partial DSUR to CON 3/29/13. DSUR to CON
6/25/13; 9/27/13; 11/15/13. Add'l DSUR (req'd 6/27/14) in progress.
PSUR: PSUR (existing ROW) to CON 2/6/13.(6 Tracts) PSUR to ROW 7/16/14.
RDWY: No Floodplain SP req'd. WO issued to CON 11/29/12. Kick-off meeting held 1/30/13. 60% rec'd from CON
11/4/13. 60% Plans rev'd & ret'd to CON 11/20/13. 90% Plans rec'd from CON 5/2/14. 90% plans rev'd & ret'd to CON
5/7/14. Rev 90% Plans rec'd from CON 5/27/14. Rev 90% Plans rev'd & ret'd to CON 5/29/14. Final Plans rec'd
6/17/14, 10/23/14, 11/10/14, 1/21/15, & 4/17/15. Final Plans rev'd & ret'd 6/23/14 & 1/30/15. Plans submitted to ADEQ
8/15/14. TMP to Master File 8/20/14. Rev Final Plans rec'd from CON 12/7/15 & 7/1/16.
ROW: (1 tr) Allot to acquire rec'd 8/27/2014. 1/1 apprs made & 1/1 apprs apprvd. 1 option & 1 paid; Plans to 8 Utils
6/9/2014 to confirm NA.
ORIGINAL SCHEDULE: SCHEDULED-Apr 14

110800 [-40 Truck Parking Expansion Project (West Memphis) (S) 1-40
(Crittenden) (CEI) (Interstate) /ACTSEP/
PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100%  100% = 100% 75% NA NA NA 100%
TARGET DATE Dec20 Feb21 Oct20 SCHEDULED DATE: 11-2021
END DATE Sep20 Feb21 | Oct20 | Oct20

TYPE WORK: Expansion of truck parking spaces including a notification system, construct a
restroom and an AHP substation.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 9/11/20.

GENERAL: All Bids rejected June 2021.

ENV: CR Clearance to file 9/22/20. T3-CE apprvd 10/20/20.

SUR: CSUR 100%. DSUR to Maintenance, Rdwy, CC 9/18/20.

PSUR: Existing ROW to ROW 10/21/20.

RDWY: DSUR rec'd 9/17/20. Loc & Des Doc apprv'd 11/3/20. T.O. to CON 12/2/20. Soil Survey req 12/21/20. 60% Plans
rec'd from CON 2/19/21. 60% Plans rev'd & ret'd to CON 2/26/21. ROW & UTIL regm'ts to ROW 2/26/21. RDWY Info
to ENV 2/26/21. 90% Plans rec'd from CON 3/12/21. Plans to EST 3/12/21, 3/25/21, & 4/2/21. Final Field Insp held
3/12/21. 90% Plans rev'd & ret'd to CON 3/18/21. Final Plans rec'd from CON 3/25/21. Final Plans rev'd & retd to CON
4/1/21. Rev Final Plans rec'd from CON 4/2/21.

MAT: Subsurf Invest to Rdwy 1/12/2021. Soil Survey to Rdwy 1/27/2021.

TP&P: 11/6/20 no RR involvement

ORIGINAL SCHEDULE: SCHEDULED-May 21; RDWY-Dec 20; ENV-Feb 21; PSUR-Oct 20; UTIL-Aug 21
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Facility Jobs

020785 District 2 R.E. Office 23 (Pine Bluff) (S) Hwy. 65
(Jefferson) (maint) /State/

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 90% 100% 100%
TARGET DATE SCHEDULED DATE: 11-2021
END DATE Jul 21

TYPE WORK: Construction of a new Resident Engineer Office.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 5/11/21.

ENV: CR clearance to file 7/1/21. Env clearance apprvd 7/2/21.

RDWY: 90% Plans rec'd from MAINT 7/13/21. Plans to EST 7/13/21. Final Field Insp req 7/13/21.
MAT: Subsurf Invest to Dist 2 4/28/2021.

TP&P: No railroad involvement.

061752 District 6 Headquarters (Little Rock) (S) Hwy. 338
(Pulaski) /State/
 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE P IP
TARGET DATE
END DATE

TYPE WORK: Construction of a new District Headquarters.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 5/12/21.
SUR: CSUR 100%.

090580 Arkansas Welcome Center (Bella Vista) (S) Hwy. 549
(Benton) /State/
 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% = NA 50% | 75% | 35% NA TBD NA
TARGET DATE Feb 21 Apr 21 Jul21 | Nov 21 SCHEDULED DATE: 04-2022
END DATE Feb 21

TYPE WORK: Construct a New Welcome Center

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 9/13/19.

ENV: Tribal consultation letters sent 1/19/21. PIF to SHPO 2/26/21, response 3/4/21. Env constraints to Maintenance
7/23/21.

SUR: Aerial photo flown 11/08/19. CSUR 100%. DSUR to Maintenance 2/18/21.

PSUR: PSUR and ROW monumentation under 090224.

RDWY: DSUR rec'd 2/18/21.

ROW: Auth Rec'd 12/9/19. 1 Option.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Nov 21
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Facility Jobs

061736 Central Office Walking Trail Impvts. (RTP) (S)

(Pulaski) /REC TRAILS/
‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% | 35% | 100% NA TBD
TARGET DATE SCHEDULED DATE: 11-2021
END DATE Sep 20 Jul 21

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 2/26/21.
ENV: CR clearance to file 3/3/21. T1CE apprvd 7/22/21.
SUR: DSUR under 061045.

RDWY: 30% Plans rec'd from PM 7/1/21. 30% Plans rev'd & ret'd to PM 7/27/21.
TP&P: No railroad involvement.
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Pavement Preservation Jobs

101072 S. of Bono — Hwy. 91 (S) 1-555 & Hwy. 63
(Craighead) (CON) (2.16 mi.) (NHS) (Urban Freeway/Expressway) (4LG) /NHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
I T

TYPE WORK: Microsurfacing (2nd Lift of Microsurfacing for
leveling)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 20,000 ADT.

TP&P: No railroad coordination.

101101 Hwy. 14 - Hwy. 158 (S)
(Poinsett) (CON) (6.05 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 1

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024
100% | | 5%

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 6,800 ADT.

TP&P: 7/26/2021 Possible railroad involvement UPRR.

020728 Hwy. 144 - Hwy. 1B (S) Hwys. 1 & 165
(Arkansas) (CON) (15.75 mi.) (NHS) (Principal Arterial) /NHPP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

100% NA

101030 Poinsett Co. Line — Hwy. 1B (S)
(Craighead) (pickering) (5.13 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

Hwy. 1

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

100% | \ 5%

TYPE WORK: UTBWC; CLRS

TYPE WORK: 1" level up & UTBWC (Hwy. 1); Mill &
Overlay (Hwy. 165)
BACKGROUND INFOQ: Project programmed on 4/29/21.
GENERAL: 1,800-4,900 ADT.
TP&P: 7/26/2021 No railroad involvement.
RR: No

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 6,200-12,000 ADT.

RDWY: 95% - Scope to CON 7/27/20. 90% Plans rec'd from CON 8/6/20. 90%
Plans rev'd & ret'd to CON 9/3/20. Final Plans rec'd from CON 9/9/20.

TP&P: 7/26/2021 Possible railroad involvement UPRR tracks are parallel to
roadway.

110766 White River — Hwy. 39 (S)
(Monroe) (CON) (9.37 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 1

110691 Hwy. 1B Resurfacing (Forrest City) (S) Hwy. 1B
(St. Francis) (pickering) (7.97 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022

100% 5% | NA
TYPE WORK: Mill & Overlay ( LM 0.29-5.69); Fog Seal (LM
5.98-9.66).

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 940-1,300 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: 7/26/2021 No railroad involvement.

110778 Monroe Co. Line — Hwy. 318 (S)
(Phillips) (CON) (5.37 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 1

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2024

100% 50% NA
%

100% | 95% 5% | 5%

TYPE WORK: Mill & Overlay/Inlay, Joint Tape

FAP NUMBER: STPC-9149(6)

BACKGROUND INFO: Project programmed on 11/9/18. Project renamed on
10/7/19.

GENERAL: 2,100-17,000 ADT.

RDWY: 95% - 90% Plans rec'd from CON 11/4/20. 90% Plans rev'd & ret'd to
CON 4/23/21.

TP&P: RR Involvement -Crosses UP Track at-grade DOT 600730F Brinkley Sub
MP 44.66.

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-1,200 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: 7/26/2021 No railroad involvement.

061591 Hwy. 367 — White Co. Line (Sel. Secs.) (S) Hwy. 5
(Lonoke) (mcclelland) (7.01 mi.) (APHN) (Urban Principal Arterial) (4LG) /STBGP/State/

110757 Hwy. 49 — Hwy. 243 (Sel. Secs.) (S) Hwys.1& 1B
(Lee & Phillips) (CON) (18.62 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023

100% | | 50% | 5%

SCOPE | DSGN | ENV | RR SCHEDULED DATE: 2022
100% \ \ NA

TYPE WORK: UTBWC (0.01-3.07); Mill & Overlay
(5.09-9.04); CLRS
BACKGROUND INFQ: Project programmed on 11/9/18.
GENERAL: 5,000-16,000 ADT.
RDWY: 90% - Scope to CON 11/12/20. 90% Plans rec'd from CON 1/29/21.
TP&P: 7/26/2021 No railroad involvement.

TYPE WORK: Fog Seal (Sec. 8 LM 0-6.03, Sec. 9 LM
0-6.14, Sec. 10 LM 0-1.74); Mill & Overlay (Sec. 9 LM
6.14-9.32) UTBWC (Sec. 9B).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 2,100-5,500 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: 7/26/2021 Possible railroad involvement in Marianna. UPRR track parallel
to roadway.

050459 Cleburne Co. Line — South (Sel. Secs.) (S)
(White) (CON) (7.83 mi.) (APHN) (Minor Arterial) (4LG) /STBGP/State/

Hwy. 5

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

110758 Marianna — North (Sel. Secs.) (S) Hwys. 1 & 44
(Lee) (CON) (5.32 mi.) (NHS) (Principal Arterial) (4LG) INHPP/STBGP/State/

100% \ \ \ NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,100-4,500 ADT.

TP&P: 7/26/2021 No railroad involvement.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

100% 50% 5%

050436 White Co. Line — Heber Springs (Sel. Secs.) (S)
(Cleburne) (CON) (10.34 mi.) (APHN) (Urban Minor Arterial) (4LG) /STBGP/State/

Hwys. 5, 25, & 110

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

TYPE WORK: Mill & Overlay (Sec. 10, LM 1.74-5.01);
UTBWC (Sec. 10, LM 5.01-6.45) & Thin overlay (1") or
UTBWC (Sec. 5, LM 6.76- 7.37).

BACKGROUND INFOQ: Project programmed on 4/29/21.

GENERAL: 2,000-4,200 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: RR Coordination required with UPRR RR-Under at Highway 1 North LM
5.98 STR# B7043 MP 306.40 DOT# 426144J, as well as, UPRR at-grade at
Highway 44 LM 6.85 MP 313.50 DOT# 426154P.

8/6/2021

100% | \ NA

TYPE WORK: 2" Overlay (Secs. 2 & 15); Thin Overlay (1")
or UTBWC (Sec. 6).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,100-9,800 ADT.

TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

090589 Hwy. 62 — Hwy. 62B (Mountain Home) (S) Hwys. 5 & 5S
(Baxter) (CON) (2.1 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% | \ NA

TYPE WORK: 1" level up & UTBWC (Sec. 18); Mill &
Overlay (Sec. 18S).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 300-10,000 ADT.

TP&P: No railroad involvement.

070554 Hwy. 167 — Hwy. 7B (S) Hwy. 7
(Union) (CON) (6.21 mi.) (NHS) (Urban Principal Arterial) (4LG) NHPP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% 5%

080657 S. Dardanelle City Limits — Hwy. 27 (Dardanelle) (S)
(Yell) (CON) (1.51 mi.) (NHS) (Urban Principal Arterial) NHPP/State/

Hwy. 7

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% | \ ONA

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 7,100-17,000 ADT.

TP&P: No railroad involvement.

080599 Hwy. 27 — Whig Creek (S) Hwy. 7
(Pope & Yell) (dist) (2.01 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

SCOPE  DSGN ENV  RR SCHEDULED DATE: 2022
100% | 100% | 100%  5$%

TYPE WORK: UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,800-10,000 ADT.

TP&P: 7/26/2021 Crossed UPRR RR-Under at DOT 425793E.

070549 N. of Camden - Freeo Creek (S) Hwy. 7
(Ouachita) (CON) (6 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% | | 5%

TYPE WORK: UTBWC (LM 1.40-2.10) add 4' shoulders, 1"
level up & UTBWC (LM 2.10-7.40)

BACKGROUND INFOQ: Project programmed on 4/29/21.

GENERAL: 680-930 ADT.

TP&P: 7/26/2021 Possible railroad involvement. Roadways parallel to UPRR track
in Kent.

TYPE WORK: Overlay (Sec. 13: 14.51-14.55) / Mill &
Overlay (Sec. 13: 14.55-15.31, Sec. 14: 0.18-1.45,
include shoulders)

FAP NUMBER: NHPP-0058(54)

BACKGROUND INFO: Project programmed on 11/9/18. Project renamed on
1/23/19.

GENERAL: 17,000-26,000 ADT. IOM 1/23/2019 - Renamed project. All bids
rejected February 2021. All Bids rejected April 2021.

ENV: ARS to SHPO 12/4/19. CR clearance to SHPO 10/28/20, response
10/29/20. T1CE apprvd 11/19/20.

RDWY: 100% - Plans to EST 12/15/20. TMP apprv'd 1/5/21.

TP&P: 7/26/2021 Possible railroad involvement at DR Railroad RR-Under DOT#
858624N.

ORIGINAL SCHEDULE: SCHEDULED-Apr 21

070529 Hwy. 128 — Hwy. 51 (S)
(Clark) (CON) (7.42 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 7

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% NA

TYPE WORK: Thin overlay (1") or UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,600 ADT.

TP&P: No railroad involvement.

070530 Caddo Valley — Hot Spring Co. Line (Sel. Secs.) (S)
(Clark) (CON) (3.9 mi.) (APHN) (Minor Arterial) /[STBGP/State/

Hwy. 7

080650 Whig Creek — Dover (Sel. Secs.) (S)
(Pope) (CON) (7.65 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

Hwy. 7

SCOPE| DSGN ENV | RR SCHEDULED DATE: 2023
100% | NA

TYPE WORK: 2" Overlay (Sec.14; 1.45-2.65), 1" level up &
Overlay (Sec. 15; 1.55-8.00)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 11,000-24,000 ADT.

TP&P: No railroad involvement.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% NA

080652 N. of Old Hwy. 7 — Newton Co. Line (Sel. Secs.) (S)
(Pope) (CON) (13.6 mi.) (APHN) (Minor Arterial) /[STBGP/State/

Hwy. 7

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

TYPE WORK: UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 6,100-7,900 ADT.

TP&P: No railroad involvement.

100%  50%  NA

061649 Hwys. 7, 70B, & 270B (Sel. Secs.) (Hot Springs) (S)
(Garland) (CON) (5.02 mi.) (NHS) (Urban Principal Arterial) INHPP/State/

Hwys. 7, 70B, & 270B

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% | \ 5%

TYPE WORK: Mill & Inlay/Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 9,500-25,000 ADT.

TP&P: RR Coordination required with AKMD at-grade on Hwy. 70 LM 1.57 MP
413.34 DOT#437792C.

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 770-820 ADT.

ENV: CR clearance to file 6/2/21.

TP&P: No railroad involvement.

090616 Hwy. 16 — Jasper (S)

(Newton) (CON) (14.7 mi.) (APHN) (Minor Arterial) /STBGP/State/
SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023

Hwy. 7

080656 Perry Co. Line — Ola (S)
(Yell) (CON) (6.06 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 7

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

100% NA

TYPE WORK: 1" level up & Overlay; Add 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 800-4,000 ADT.

TP&P: No railroad involvement.

8/6/2021

100% | | 50%  NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,300-4,700 ADT.

ENV: CR clearance to file 6/2/21.

TP&P: No railroad coordination.

GENERAL
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Pavement Preservation Jobs

090602 Harrison — Lead Hill (S) Hwy. 7
(Boone) (CON) (15.4 mi.) (APHN) (Major Collector) /[STBGP/State/
SCOPE  DSGN ENV = RR SCHEDULED DATE: 2024
100% 50% 5%

TYPE WORK: Thin Overlay (1") or UTBWC (LM 3.76-
9.15); 2" Overlay (LM 9.15-19.15); minor shoulder
widening

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 2,600-5,200 ADT.

ENV: CR clearance to file 6/2/21.

TP&P: RR Coordination required with MNA on Hwy. 7 North LM 9.18 MP 416.00
DOT# 435002S.

080646 Polk Co. Line — Caddo River (S)
(Montgomery) (CON) (6.27 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 8

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2023
100% NA

061656 Dallas Co. Line — Malvern (S)
(Hot Spring) (mcclelland) (17.5 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

Hwy. 9

SCOPE| DSGN ENV | RR SCHEDULED DATE: 01-2022
100% | 5% | NA

TYPE WORK: Rut Mill & Overlay (LM 0.00-16.73); Mill &
Overlay (LM 16.73-17.50).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,500-9,900 ADT.

RDWY: Scope to CON 6/14/21.

TP&P: No railroad involvement.

050398 Rushing — White River (S)
(Stone) (pickering) (22.09 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 9

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022
100% | 95% | NA

TYPE WORK: Mill & Overlay/Inlay; 2" Overlay; CLRS
BACKGROUND INFO: Project programmed on 11/9/18.

TYPE WORK: 1" level up & Overlay; Add 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 640 ADT.

TP&P: No railroad involvement.

070533 Pike Co. Line — Hwy. 53 (S)
(Clark) (CON) (12.81 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 8

Project renamed on 12/30/19.

GENERAL: 790-12,000 ADT. IOM 12/30/19: Job 050409 combined into this
project.

RDWY: 95% - Scope to CON 12/14/20. 90% Plans rec'd from CON 12/29/20.
90% Plans rev'd & ret'd to CON 7/15/21.

TP&P: 7/26/2021 No railroad invoviement.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% NA

TYPE WORK: Mill & Inlay/Overlay (LM 0-1.56); Thin
Overlay (1") or UTBWC (LM 1.56-12.81)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,400-2,300 ADT.

TP&P: No railroad involvement. Crossing closed.

020735 Fountain Hill - South (Sel. Secs.) (S) Hwys. 8 & 133
(Ashley) (CON) (9.83 mi.) (APHN) (Major Collector) /STBGP/State/

050443 Brandenburg — Hwy. 69 (S)
(Izard) (CON) (11.26 mi.) (APHN) (Minor Arterial) /STBGP/State/
SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% | NA

Hwy. 9

TYPE WORK: 2" Overlay, minor shoulder widening
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 340-2,700 ADT.

TP&P: No railroad coordination.

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | \ NA
TYPE WORK: 1" level up & overlay; 2" Overlay (Sec. 1, LM
5.36-7.08)

BACKGROUND INFOQ: Project programmed on 4/29/21.
GENERAL: 1,500-4,400 ADT.
TP&P: No railroad involvement.

050444 Hwy. 69 — Hwy. 56 (S)
(Izard) (CON) (6.41 mi.) (APHN) (Minor Arterial) /STBGP/State/
SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% | NA
TYPE WORK: Thin Overlay (1") or UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 2,900-4,500 ADT.
TP&P: No railroad coordination.

Hwy. 9

020779 Hwy. 165 — Hwy. 65 (S) Hwy. 8

(Ashley & Chicot) (CON) (17.47 mi.) (APHN) (Major Collector) /STBGP/State/
SCOPE‘ DSGN ‘ ENV ‘ RR SCHEDULED DATE: 2023

100% | \ NA

080604 Hwy. 64 — Hwy. 9 (Morrilton) (S) Hwy. 9B
(Conway) (CEI) (2.21 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/
SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

TYPE WORK: 2" Overlay (Sec. 15; 0-4.93); 2" level up &
sealing (Sec. 16; 0-12.54); Add 2' shoulders

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 330-4,200 ADT.

TP&P: No railroad involvement.

100% | 90% 5%

TYPE WORK: Mill & Inlay

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 4,800-14,000 ADT.

RDWY: 90% - Scope to CON 12/31/20. 90% Plans rec'd from CON 3/15/21.
TP&P: 7/26/2021 Possible railroad involvement UPRR DOT# 434276P.

070546 N. of Princeton — Hot Spring Co. Line (S)
(Dallas) (CON) (11.52 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 9

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023

100% | \ NA

TYPE WORK: 2" Overlay with Leveling & Patching
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500 ADT.

TP&P: 7/26/2021 No railroad involvement.

8/6/2021

040830 Sebastian Co. Line — Magazine (Sel. Secs.) (S)
(Logan) (CON) (10.51 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 10

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

100% | \ NA

TYPE WORK: Thin Overlay (1") or UTBWC (LM 0.00-6.88);
1" level up & Sealing (LM 9.60-13.23).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 2,700-4,200 ADT.

TP&P: 7/26/2021 No railroad involvement.

GENERAL
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Pavement Preservation Jobs

080649 Yell Co. Line — Perry (S) Hwy. 10
(Perry) (CON) (18.31 mi.) (APHN) (Minor Arterial) /STBGP/State/
SCOPE  DSGN ENV = RR SCHEDULED DATE: 2024
100% 5%

TYPE WORK: HIR with Microsurface

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,400-1,600 ADT.

TP&P: 7/26/2021 Possible railroad involvement. LRWN tracks parallel to roadway.

061669 Goodson Rd. — Chenal Pkwy. (Little Rock) (S) Hwy. 10
(Pulaski) (CON) (2.52 mi.) (APHN) (Urban Principal Arterial) /[STBGP/State/

101102 Waldenburg East & West (Sel. Secs.) (S)
(Poinsett) (CON) (6.05 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 14

SCOPE| DSGN ENV | RR SCHEDULED DATE: 2023
100% | NA

TYPE WORK: 1" level up & Overlay (2.20-5.10); 2" Overlay
(10.70-13.85).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 2,700-2,800 ADT.

TP&P: No railroad involvement.

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2023
100% NA

101026 L'Anguille River - Hwy. 163 South (S) Hwy. 14
(Poinsett) (pickering) (5.25 mi.) (APHN) (Minor Arterial) /STBGP/State/
SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022

TYPE WORK: 1" level up & UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,500-19,000 ADT.

TP&P: No railroad involvement.

100% | 95% 5%

061670 Chenal Pkwy. - Taylor Loop Rd. (Little Rock) (S) Hwy. 10
(Pulaski) (CON) (2.8 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

TYPE WORK: Level & Chip Seal (Sec. 13:13.84-16.85);
Thin Overlay (1") (Sec. 13:16.85-17.75, Sec. 14:0-1.34);
CLRS

BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 2,700-4,900 ADT.
RDWY: 95% - Scope to CON 11/13/20. 90% Plans rec'd from CON 11/20/20.

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2023
100% NA

90% Plans rev'd & ret'd to CON 5/6/21.
TP&P: Crosses UP Track DOT 426435Y, Wynne Sub MP 256.50

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 19,000-35,000 ADT.

TP&P: No railroad involvement.

101104 Hwy. 163 —1-555 (S)
(Poinsett) (CON) (13.4 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 14

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

050460 E. of Griffithville — Hwy. 367 (S) Hwy. 11
(White) (CON) (11.78 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

100% | \ NA

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023

100% | | 5%

GENERAL: 2,600-4,900 ADT.
TP&P: No railroad involvement.

TYPE WORK: 2" Overlay; 2" Shoulders (where applicable)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 440-1,700 ADT.

TP&P: RR Coordination required with UPRR at-grade on Hwy. 11 LM 14.26 MP
300.05 DOT# 437974T.

070488 Louisiana State Line — Hwy. 82 (Sel. Secs.) (S)
(Union) (mcclelland) (12.87 mi.) (APHN) (Urban Major Collector) /STBGP/State/

Hwy. 15

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

061659 Jefferson Co. Line — Hwy. 70 (S) Hwy. 13
(Lonoke) (CON) (21.12 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2024
100% NA
TYPE WORK: Rut Mill & 2" Overlay
BACKGROUND INFOQ: Project programmed on 4/29/21.
GENERAL: 330-900 ADT.
TP&P: No railroad involvement.

100% | 90% NA
TYPE WORK: 2" Overlay (0-9.37); Level, Chip Seal and
Overlay (17.44-20.94); CLRS
BACKGROUND INFO: Project programmed on 11/9/18. Project renamed on
12/30/19.
GENERAL: 720-7,200 ADT. IOM 12/30/2019: Job 070496 combined into this job.
RDWY: 90% - Scope to CON 1/29/21. 90% Plans rec'd from CON 4/23/21.
TP&P: No railroad involvement.

090547 Hwy. 62 — Searcy Co. Line (S)
(Marion) (CEI) (15.89 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 14

020749 Hwy. 31 — North (S)
(Jefferson) (CON) (3.84 mi.) (APHN) (Minor Arterial) /STBGP/State/
SCOPE ‘ DSGN ENV RR SCHEDULED DATE: 2024

Hwy. 15

SCOPE | DSGN  ENV RR SCHEDULED DATE: 01-2022

100% | 95% NA

TYPE WORK: Mill & Overlay (0-0.7); 2" Overlay; CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 790-5,700 ADT.

RDWY: 95% - 90% Plans rec'd from CON 10/30/20. 90% Plans rev'd & ret'd to
CON 4/22/21.

TP&P: No railroad involvement.

100% | \ NA

TYPE WORK: 1" level up & Sealing

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,400 ADT.

TP&P: No railroad involvement.

061660 Hwy. 70 — Hwy. 89 (S)
(Lonoke) (CON) (5.41 mi.) (APHN) (Principal Arterial) /STBGP/State/

Hwy. 15

050458 Hwy. 9 — Independence Co. Line (S) Hwy. 14
(Stone) (22.18 mi.) (APHN) (Minor Arterial) /STBGP/State/
SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% NA

TYPE WORK: Thin Overlay (1") or UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,400-9,000 ADT.

TP&P: No railroad involvement.

8/6/2021

SCOPE DSGN ENV  RR SCHEDULED DATE: 2024
100% \ NA

TYPE WORK: 1" level up & UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-5,700 ADT.

TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

090592 Hwys. 16 & 59 (Sel. Secs.) (S)

Hwys. 16 & 59

(Benton) (CON) (12.92 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE
100%

DSGN  ENV RR

5%

SCHEDULED DATE: 2023

TYPE WORK: 2" Overlay; 2’ Shoulders (Hwy. 16)
BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,900-6,500 ADT.

TP&P: RR Coordination required with KCS on Hwy. 59 LM 0.36 MP 230.30 DOT#

330381B.

090536 Combs — Huntsville (S)

Hwys. 16 & 23

(Madison) (CEI) (27.92 mi.) (APHN) (Minor Arterial) /STBGP/Safety/State/

SCOPE | DSGN  ENV RR

100% | 90% 50% NA

SCHEDULED DATE: 2022

110693 Hwy. 20S — Hwy. 49 (S) Hwy. 20
(Phillips) (pickering) (6.2 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2022
100% | 95% | 5%

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 130-1,700 ADT.

RDWY: 95% - Scope to CON 11/13/20. 90% Plans rec'd from CON 11/23/20.
90% Plans rev'd & ret'd to CON 5/17/21.

TP&P: Crosses AKMD Track at DOT 426347N, Helena Sub MP 336.20

A80003 Mount Vernon — Ozone (Sel. Sec.) (S)
(Johnson) (dist) (4.01 mi.) (Non-APHN) (Major Collector) /Act 416/

Hwy. 21

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

TYPE WORK: UTBWC (Hwy. 16 & Hwy. 23: 3.25-26.53); 2"
Overlay (Hwy. 23: 26.53-27.77); Add 2’ shoulders (Hwy.

23:20.42-23.56); CLRS

BACKGROUND INFO: Project programmed on 11/9/18. Project renamed on

12/30/19.

GENERAL: 800-6,200 ADT. IOM 12/30/2019: Job 090537 combined into this

project.
ENV: CR clearance to file 6/8/21.

RDWY: 90% - Scope to CON 12/31/20. 90% Plans rec'd from CON 2/16/21.

TP&P: No railroad involvement.

050410 Woodruff Co. Line — North (S)

Hwy. 17

(Jackson) (pickering) (13.02 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN  ENV RR

100% NA

SCHEDULED DATE: 2022

TYPE WORK: Level and Chip Seal

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 920-1,700 ADT.

RDWY: 90% - Scope to CON 1/8/21. 90% Plans rec'd from CON 1/12/21.

TP&P: 7/26/2021 No railroad involvement.

100% | 100% | 100%  NA
TYPE WORK: Level and Chip Seal
FAP NUMBER: ACSTPR-0036(27)
BACKGROUND INFO: Project programmed on 2/6/20.

GENERAL: 630-1,100 ADT. IOM 02/06/2020 - Supersedes Job 080587. No
responsive bids received February 2021. No responsive bids received April
2021.

ENV: CR clearance to SHPO 10/28/20, response 10/29/20. T1CE apprvd
11/19/20.

RDWY: 100% - Plans to EST 12/21/20. TMP apprv'd 12/29/20.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Feb 21

090617 Johnson Co. Line — Hwy. 16 (S) Hwy. 21
(Newton) (CON) (14.45 mi.) (Non-APHN) (Major Collector) /STBGP/State/
SCOPE | DSGN ENV  RR SCHEDULED DATE: 2024

101092 Holland St. - I-55 (Blytheville) (S)

Hwy. 18

(Mississippi) (CON) (1.46 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

100% | \ NA

TYPE WORK: 2" Overlay (LM 0.00-5.82); 1" level up &
Sealing (LM 5.82-14.45)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 500-530 ADT.

TP&P: No railroad coordination.

SCOPE| DSGN ENV  RR

100% | \ NA
TYPE WORK: Mill & Overlay

SCHEDULED DATE: 2023

BACKGROUND INFOQ: Project programmed on 4/29/21.

GENERAL: 13,000-21,000 ADT.
TP&P: No railroad coordination.

090611 Indian Creek — Missouri State Line (S) Hwy. 21
(Carroll) (CON) (9.69 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% | NA

TYPE WORK: 2" Overlay; 2" Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.

030570 Hwy. 371 — Hwy. 29 (S)

Hwy. 19

(Nevada) (CON) (8.59 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR

100% | \ NA

SCHEDULED DATE: 2023

GENERAL: 1,300-2,000 ADT.
TP&P: No railroad involvement.

040837 Bloomer - Franklin Co. Line (S)
(Sebastian) (CON) (4.13 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 22

TYPE WORK: Mill & Inlay/Overlay (LM 0-0.19); 2" Overlay

(LM 0.19-2); 2" Mill & Overlay (LM 2-8.59)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 900-7,700 ADT.
TP&P: No railroad involvement.

SCOPE | DSGN | ENV | RR SCHEDULED DATE: 2024
| NA

TYPE WORK: 1" level up & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 7,800-8,000 ADT.

030578 Hwy. 29 — North (S)

Hwy. 19

(Nevada & Pike) (CON) (5.34 mi.) (APHN) (Minor Arterial) /STBGP/State/

TP&P: 7/26/2021 No railroad involvement.

SCOPE| DSGN ENV  RR

100% | \ NA

SCHEDULED DATE: 2023

040828 Sebastian Co. Line — Hwy. 23 (S) Hwy. 22
(Franklin & Logan) (CON) (12.5 mi.) (APHN) (Minor Arterial) /STBGP/State/

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL.: 800-1,100 ADT.
TP&P: No railroad involvement.

8/6/2021

SCOPE | DSGN ENV RR SCHEDULED DATE: 2023
T w

TYPE WORK: Mill & Overlay (Sec. 2); Thin Overlay (1") or
UTBWC (Sec. 3)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,300-7,900 ADT.

TP&P: 7/26/2021 No railroad involvement.

GENERAL
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Pavement Preservation Jobs

012364 Paris — Dardanelle (Sel. Secs.) (S)
(Logan & Yell) (CON) (22.05 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

Hwy. 22

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% NA

TYPE WORK: HIR with Microsurface

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,300-10,000 ADT.

TP&P: No railroad involvement.

030571 1-30 — East (Sel. Secs.) (S) Hwys. 24 & 371
(Nevada) (CON) (15.85 mi.) (APHN) (Major Collector) /[STBGP/State/

030516 Delight — Clark Co. Line (S)
(Pike) (pickering) (5.77 mi.) (APHN) (Minor Arterial) /ISTBGP/State/

Hwy. 26

SCOPE| DSGN ENV | RR SCHEDULED DATE: 2022
100% | 90% | NA

TYPE WORK: 2" Overlay; CLRS

BACKGROUND INFQ: Project programmed on 11/9/18.

GENERAL: 1,500-2,900 ADT.

RDWY: 90% - Scope to CON 1/21/21. 90% Plans rec'd from CON 2/3/21.
TP&P: 7/26/2021 No railroad involvement.

SCOPE | DSGN

100%

ENV

RR
5%

SCHEDULED DATE: 2024

070534 Hwy. 53 — Hwy. 51 (S)
(Clark) (CON) (4.85 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 26

SCOPE

DSGN

ENV

RR

TYPE WORK: Mill & Inlay/Overlay (Sec. 4); 1" level up &

100%

NA

SCHEDULED DATE: 2024

Overlay (Sec. 5)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 640-4,200 ADT.

TP&P: RR Coordination required with PNW on Hwy. 371 LM 3.93 MP 1.40 DOT#
865022P.

TYPE WORK: Thin overlay (1")

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,400 ADT.

TP&P: No railroad involvement.

030572 Hwy. 53 — Ouachita Co. Line (S) Hwy. 24

030582 Hwy. 71 — Howard Co. Line (S)
(Sevier) (CON) (7.59 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 27

(Nevada) (CON) (7.11 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE
100%

TYPE WORK: Chip seal & microsurfacing

DSGN

ENV

RR
NA

SCHEDULED DATE: 2024

RR

SCHEDULED DATE: 2024

SCOPE | DSGN  ENV

BACKGROUND INFOQ: Project programmed on 4/29/21.

GENERAL: 1,100-1,200 ADT.
TP&P: No railroad involvement.

100% | \ NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500-1,600 ADT.

TP&P: No railroad involvement.

070550 Nevada Co. Line — Hwy. 57 (S)

Hwy. 24

(Ouachita) (CON) (5.49 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE

DSGN

ENV

RR

100%

NA

SCHEDULED DATE: 2024

TYPE WORK: Thin overlay (1")

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-1,200 ADT.

TP&P: 7/26/2021 No railroad involvement.

080639 N. of Beaver Fork Lake — Hwy. 65 (S)
(Faulkner) (CON) (8.54 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 25

030558 Sevier Co. Line — Nashville (S)
(Howard) (CON) (11.08 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 27

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% | 5%

TYPE WORK: 2" Overlay with Patching & Leveling (LM
0-6.00); Mill & Overlay (LM 6.00-11.08)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,600-8,000 ADT.

TP&P: RR Coordination required with ARS at-grade crossing on Hwy. 27 LM 6.62
MP 6.40 DOT# 848733P.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

100% NA

030557 Howard Co. Line — Murfreesboro (S) Hwy. 27
(Hempstead & Pike) (CON) (10.69 mi.) (APHN) (Minor Arterial) /STBGP/State/

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 6,800-9,000 ADT.

TP&P: No railroad involvement.

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% | NA

050399 Hwy. 16 — Greers Ferry Lake (S) Hwy. 25
(Cleburne) (pickering) (.82 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

TYPE WORK: Rut Mill & Overlay

BACKGROUND INFOQ: Project programmed on 4/29/21.
GENERAL: 3,400-3,900 ADT.

TP&P: No railroad involvement.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022
100% NA

TYPE WORK: Mill & Overlay; CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 4,900-10,000 ADT.

RDWY: 90% - Scope to CON 1/8/21. 90% Plans rec'd from CON 1/18/21.
TP&P: 7/26/2021 No railroad involvement.

030580 Prairie Creek — Hwy. 70 (S)
(Pike) (CON) (7.61 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 27

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

030579 Murfreesboro - Delight (S)
(Pike) (CON) (10.8 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 26

100% | \  NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,200 ADT.

TP&P: No railroad involvement.

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2024

100% NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,700-2,600 ADT.

TP&P: No railroad involvement.

8/6/2021

090619 Van Buren Co. Line — Hwy. 65 (S) Hwy. 27
(Searcy) (CON) (23.4 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% \ NA

TYPE WORK: 1" level up & Sealing

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 200-620 ADT.

TP&P: No railroad coordination.

GENERAL
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Pavement Preservation Jobs

080659 Bluffton — Rover (S) Hwy. 28
(Yell) (CON) (12.22 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% NA

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 440-720 ADT.

TP&P: No railroad involvement.

030549 Hope Bypass Impvts. (S) Hwys. 29 & 278
(Hempstead) (CON) (6.26 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

110793 Hwy. 260 — Hwy. 64 (S) Hwy. 33
(Woodruff) (CON) (3.03 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE| DSGN ENV = RR SCHEDULED DATE: 2024
100% 50% | 5%

TYPE WORK: Thin Overlay (1") or UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 900-930 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: RR Coordination required with UPRR at-grade at Highway 33 LM 18.83
MP 301.33 DOT# 437606D.

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2023
100% 5%

TYPE WORK: Mill & Inlay/Overlay (Hwy. 29 LM
12.35-12.76); Mill & Overlay (Sec. 5); 2" Overlay (Sec.
6).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,200-16,000 ADT.

TP&P: RR Coordination required with UPRR on West Commerce Bivd at-grade
crossing LM 24.98 MP 459.10 DOT#440552D, as well as, UPRR at-grade
crossing LM 27.15 MP 456.80 DOT# 443716C.

101087 Walnut Ridge — East (S) Hwy. 34
(Lawrence) (CON) (5.93 mi.) (Non-APHN) (Urban Major Collector) /STBGP/State/
SCOPE | DSGN ENV RR SCHEDULED DATE: 2024
100% | NA

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 750-2,300 ADT.

TP&P: No railroad coordination.

050461 Hwy. 67 — Hwy. 5 (Sel. Secs.) (S) Hwy. 31

101027 Hwy. 141 - Hwy. 135 (S) Hwy. 34
(Greene) (pickering) (7.29 mi.) (Non-APHN) (Major Collector) /[STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022

(White) (CON) (7.89 mi.) (APHN) (Major Collector) /STBGP/State/ 100% ‘ ‘ NA
SCOPE | DSGN = ENV RR SCHEDULED DATE: 2023 TYPE WORK: Level and Chip Seal

100% NA BACKGROUND INFO: Project programmed on 11/9/18.
TYPE WORK: 1" level up & Sealing (LM 3.26 - 4.23); 2" GENERAL: 780 ADT.

Overlay (13.00-19.92). RDWY: 90% - Scope to CON 12/31/20. 90% Plans rec'd from CON 1/7/21.
BACKGROUND INFO: Project programmed on 4/29/21. TP&P: 7/26/2021 No railroad involvement.
GENERAL: 1,200-6,300 ADT. 061675 Hwy. 183 — Benton Pkwy. (Benton) (S) Hwys. 35 & 88
TE&E: No raikoad involvement (Saline) (CON) (4.5 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/
—— aline 5 mi. rban Minor Arteria ate
030536 Hwys. 32 & 41 (Sel. Secs.) (S) Hwys. 32 & 41 SCOPE | DSGN ENV  RR SCHEDULED DATE: 2024

(Little River) (pickering) (23.15 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022

100% | 10% | NA
TYPE WORK: 3/4" Rut Mill & 2" Overlay (Hwy. 32) / 2" Mill

& Overlay & 2" Overlay (include shoulders) (Hwy. 41);

CLRS
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,900-4,400 ADT.
RDWY: 90% - Scope to CON 1/8/21. 90% Plans rec'd from CON 1/20/21.
TP&P: 7/26/2021 No railroad involvement.

100% | - 5%

TYPE WORK: Rut Mill & 2" Overlay (Hwy. 88 0.28-2.62);
Mill & Overlay (Hwy. 88 LM 0-0.28) (Hwy. 35).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,000-20,000 ADT.

TP&P: RR Coordination required with UPRR on Hwy. 35 LM 2.42 MP 367.80
STR# X1249 DOT# 9242008S. North crossing will be verified by roadway.

030562 Ashdown - Hwy. 317 (S) Hwy. 32
(Little River) (CON) (7 mi.) (Non-APHN) (Major Collector) /STBGP/State/
SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | | 5%

061594 Hwy. 183 - Grant Co. Line (Sel. Secs.) (S) Hwy. 35

(Saline) (mcclelland) (5.45 mi.) (APHN) (Urban Minor Arterial) /[STBGP/State/
SCOPE| DSGN ENV  RR | SCHEDULED DATE: 2022

100% | 90% CONA |
TYPE WORK: 2" Overlay; Mill & Overlay/Inlay
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 2,800-15,000 ADT.

TYPE WORK: 1" Level Up & Overlay with Patching

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 3,100-3,400 ADT.

TP&P: RR Coordination required with KRR at-grade on Hwy. 32 LM 1.13 MP
774.90 DOT# 671742U.

RDWY: 90% - Scope to CON 12/31/20. 90% Plans rec'd from CON 3/12/21.
TP&P: No railroad involvement.

020745 Saline Co. Line — Hwy. 167 (S)
(Grant) (CON) (11.55 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 35

061667 Monroe Co. Line — Hwy. 302 (S) Hwy. 33
(Prairie) (CON) (5.45 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% NA

100% \ NA

TYPE WORK: UTBWC; Add Shoulders (LM
11.550-13.459)
BACKGROUND INFO: Project programmed on 4/29/21.

TYPE WORK: Rut Mill & 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 660-1,000 ADT.

TP&P: No railroad involvement.

8/6/2021

GENERAL: 2,600-2,800 ADT.
TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

012363 Big Creek — Hwy. 425 (Sel. Secs.) (S) Hwy. 35
(Cleveland & Drew) (CON) (17.58 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023

100% | \ NA

090543 Hwy. 65 — Hwy. 7 (Harrison) (S) Hwy. 43
(Boone) (CEI) (1.79 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

TYPE WORK: 2" Overlay and Add 2' Shoulders. (Sec. 5);
2" Overlay (Sec.6 & 7)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 550-1,900 ADT.

TP&P: No railroad involvement.

050405 Hwy. 5 - Hwy. 67B (Sel. Secs.) (S) Hwy. 36
(White) (pickering) (17.67 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

100% | \ ONA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 5,900-8,100 ADT.

RDWY: 90% - Scope to CON 11/24/20. 90% Plans rec'd from CON 1/7/21.
TP&P: No railroad involvement.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022

100% | 95% 100% NA

110700 Snow Lake - Elaine (S) Hwy. 44
(Desha & Phillips) (con) (24.16 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

TYPE WORK: UTBWC (0-8.24) / 2" Overlay (8.400-9.540,
9.860-11.220, 11.790-12.260, 14.120-16.280) / Mill &
Overlay/Inlay (17.15-21.45)

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 2,700-24,000 ADT.

ENV: SHPO Clearance 1/24/20, revd 1/27/20. T1-CE apprvd 2/12/20.

RDWY: 95% - Scope to CON 12/1/20. 90% Plans rec'd from CON 12/8/20. 90%
Plans rev'd & ret'd to CON 6/28/21.

TP&P: No railroad involvement.

050450 Hwy. 18 — Independence Co. Line (Sel. Secs.) (S) Hwy. 37
(Jackson) (CON) (20.35 mi.) (Non-APHN) (Major Collector) /STBGP/State/

85% NA
CRITICAL NOTES: On Hold to re-evaluate tree-cutting requirements. Scope will

likely be re-evaluated in late 2021.

TYPE WORK: Level & Chip Seal, Tree Trimming
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 30-390 ADT.

TP&P: No railroad involvement.

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023

100% | | 5%

110779 Hwy. 20 - Lake View (S) Hwy. 44
(Phillips) (CON) (6.99 mi.) (Non-APHN) (Major Collector) /[STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

TYPE WORK: Resurfacing (Sec. 4); 2" Overlay (Sec. 5); 2’
Shoulders (where applicable) (Sec. 4 & 5)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 200-1,600 ADT.

TP&P: RR Coordination required with UPRR on Hwy. 37 LM 12.34 MP 251.78
DOT# 438178M.

110794 Prairie Co. Line — Hwy. 17 (S)
(Woodruff) (CON) (6.26 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 38

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | - 50% NA

100% | \ NA
TYPE WORK: 1" level up & Sealing, minor shoulder
widening

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,100-1,400 ADT.

TP&P: 7/26/2021 No railroad involvement.

070547 Hwy. 9 — Hwy. 229 (S) Hwy. 48

(Dallas) (CON) (4.9 mi.) (Non-APHN) (Major Collector) /STBGP/State/
SCOPE | DSGN ENV  RR SCHEDULED DATE: 2024

TYPE WORK: Thin Overlay (1") or UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 660-1,100 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: 7/26/2021 No railroad involvement.

100% \ NA
TYPE WORK: 1" Level Up & Overlay with Patching; Add 4
Shoulders

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 370-550 ADT.
TP&P: 7/26/2021 No railroad involvement.

030511 De Queen - Little River Co. Line (S) Hwys. 41 & 70B
(Sevier) (pickering) (11.28 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2022

100% | 90% 5%

101083 Marmaduke - Paragould (Sel. Secs.) (S) Hwy. 49
(Greene) (CON) (11 mi.) (NHS) (Urban Principal Arterial) (4LG) INHPP/STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

TYPE WORK: Mill & Overlay/Inlay; CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 2,600-7,700 ADT.

RDWY: 90% - Scope to CON 1/14/21. 90% Plans rec'd from CON 2/11/21.

TP&P: Crosses DQE & KCS Track at DOT 845286F, Unknown Sub MP 1.0 and
DOT 330546W, Southern Sub MP 443.06

100% | | 5%

TYPE WORK: 1" level up & UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,000-22,000 ADT.

TP&P: RR Coordination required with UPRR on Hwy. 49 LM 4.70 MP 92.56DOT#
788982D.

110750 Hickory Ridge — Gum Slough (S) Hwy. 42
(Cross) (CON) (3.56 mi.) (Non-APHN) (Major Collector) /STBGP/State/

101041 Hwy. 358 — Hwy. 69 (Paragould) (S) Hwy. 49
(Greene) (pickering) (2.6 mi.) (NHS) (Urban Principal Arterial) (4LG) INHPP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | 50% | 5%
TYPE WORK: 1" level up & Sealing; Add 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 280-660 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: Possible railroad coordination job extent crossed UPRR DOT# 787529V.

8/6/2021

100% | 95% NA

TYPE WORK: Mill & Overlay

BACKGROUND INFQ: Project programmed on 11/9/18.
Project renamed on 6/1/20.

GENERAL: 22,000 ADT.

RDWY: Scope to CON 11/24/20. 90% Plans rec'd from CON 12/1/20. 90% Plans
rev'd & ret'd to CON 5/25/21. Final Plans rec'd from CON 5/27/21.

TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

101071 Paragould Dr. - Hwy. 18 (Jonesboro) (S) Hwy. 49
(Craighead) (CON) (3.81 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% 5%

TYPE WORK: Thin Overlay (1") (LM 9.6-10.98) (Exceptions
at LM 9.995-10.05 and LM 10.39-10.65); Mill & Overlay
(10.98-13.41).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 22,000-40,000 ADT.

TP&P: RR Coordination required with BNSF rr-under on Hwy. 49 STR # 05452
LM 13.27 MP 422.19 DOT# 672524R.

101081 Hwy. 226 — Hwy. 14 (Sel. Secs.) (S) Hwy. 49
(Craighead & Poinsett) (CON) (14.31 mi.) (NHS) (Minor Arterial) (4LG) INHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023

100% | \ NA
TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,500-8,500 ADT.

TP&P: No railroad involvement.

110770 Hwy. 70 — Hwy. 39 (S) Hwy. 49
(Monroe) (CON) (16.21 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024
100% 50% | 5%

TYPE WORK: Mill & Overlay.

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,600-2,200 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: RR Coordination required with UPRR RR-Under at Highway 49 LM .31 MP
200.69 DOT# 789047C.

110773 Hwy. 362 — Phillips Co. Line (S) Hwy. 49
(Monroe) (CON) (3.69 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023
100% | \ NA

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,000-2,100 ADT.

TP&P: 7/26/2021 No railroad involvement.

101105 Hwy. 214 - Cross Co. Line (S)
(Poinsett) (CON) (3.1 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 49

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

100% NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500-1,900 ADT.

TP&P: No railroad involvement.

110781 Hwy. 39 — Hwy. 1 (Sel. Sec.) (S) Hwy. 49
(Phillips) (CON) (5.59 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/

SCOPE | DSGN = ENV = RR SCHEDULED DATE: 2024
100% | NA

TYPE WORK: 1" level up & UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,900 ADT.

TP&P: 7/26/2021 No railroad involvement.

070535 |-30 — 26th St. (Arkadelphia) (S) Hwy. 51
(Clark) (CON) (0.79 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

110753 Hwy. 64 — Woodruff Co. Line (8) Hwy. 49
(Cross) (CON) (2.83 mi.) (APHN) (Minor Arterial) /STBGP/State/
SCOPE | DSGN ENV = RR SCHEDULED DATE: 2024
100% 5%

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

TYPE WORK: Thin Overlay (1") or UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 910 ADT.

TP&P: RR Coordination required with UPRR at-grade at Highway 49 MP 318.60
DOT# 438495S.

100% \ NA

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 9,900-17,000 ADT.

TP&P: No railroad involvement.

110795 North of Hunter — Monroe Co. Line (S)
(Woodruff) (CON) (7.1 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 49

020751 Hwy. 79 — Nevins Creek (Pine Bluff) (S) Hwy. 54
(Jefferson) (CON) (1.21 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2024

100% 5%

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,200-1,800 ADT.

TP&P: 7/26/2021 Possible railroad coordination. UPRR Tracks parallel to
roadway.

100% \  NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,900-9,000 ADT.

TP&P: No railroad involvement.

110769 Hwy. 17 — Hwy. 70 (Brinkley) (S) Hwy. 49
(Monroe) (CON) (2.69 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023

100% | 50% | 5%
TYPE WORK: Mill & Overlay (LM 5.86-6.81); UTBWC (LM
6.81-8.55)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,800-7,800 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: Possible railroad coordination on north end of job extent. UPRR tracks
parallel.

8/6/2021

050445 Hwy. 5 — Hwy. 223 (S)
(Izard) (CON) (2.84 mi.) (APHN) (Minor Arterial) /ISTBGP/State/

Hwy. 56

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% | NA
TYPE WORK: Thin Overlay (1") or UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 2,600-3,700 ADT.
TP&P: No railroad coordination.

050448 Hwy. 9 — Hwy. 167 (S) Hwy. 56
(Izard & Sharp) (CON) (20.17 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% | NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 660-1,800 ADT.
TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

040877 Hwy. 62 — Hwy. 45 (S) Hwy. 59
(Washington) (CON) (6.04 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% NA

TYPE WORK: Thin Overlay (1") or UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,000-1,800 ADT.

TP&P: 7/26/2021 No railroad involvement.

040827 Cedarville — Van Buren (Sel. Secs.) (S) Hwy. 59
(Crawford) (CON) (11.88 mi.) (NHS) (Urban Minor Arterial) /NHPP/State/

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2023
100% NA

TYPE WORK: 1" level up & Sealing (LM 13.47-21.4); Mill &
Overlay (LM 21.4-24.7, 26.617-27.27)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,500-22,000 ADT.

TP&P: No railroad involvement.

080640 Hwys. 60 & 65B (Sel. Secs.) (Conway) (S) Hwys. 60 & 65B
(Faulkner) (CON) (9.37 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
5%

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 3,900-34,000 ADT.

TP&P: RR Coordination required with UPRR rr-under on Hwy. 286 St. STR #
X0182 LM 0.12 MP 371.57 DOT# 440532S.

101023  Crittenden Co. Line — Wilson (Sel. Secs.) (S) Hwy. 61
(Mississippi) (pickering) (10.6 mi.) (APHN) (Major Collector) /STBGP/State/

090596 Avoca — Garfield (S)
(Benton) (CON) (6.39 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 62

SCOPE| DSGN ENV = RR SCHEDULED DATE: 2024
100% | 50% | NA

TYPE WORK: Microsurfacing
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 12,000 ADT.
ENV: CR clearance to file 6/3/21.
TP&P: No railroad involvement.
090615 W. of Hwy. 202 — Hwy. 14 (Yellville) (S) Hwy. 62
(Marion) (CON) (2.1 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/
SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% 50% | 5%

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 5,900-9,800 ADT.

ENV: CR clearance to file 6/3/21.

TP&P: Possible railroad coordination with MNA on Hwy 62 West LM11.22 MP
393.40 at DOT# 434964C. Awaiting final notice from roadway.

090590 Mountain Home — Fulton Co. Line (S) Hwy. 62
(Baxter) (CON) (12.1 mi.) (NHS) (Urban Principal Arterial) (4LG) /INHPP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100%  50% | NA
TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,700-9,400 ADT.
ENV: CR clearance to file 6/3/21.
TP&P: No railroad involvement.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022
100% | 95% NA

101067 Hwy. 139 — East (S)
(Clay) (CON) (1.23 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 62

TYPE WORK: 2" Overlay; Mill & Overlay/Inlay; Add 2'
Shoulders (0-5.48); CLRS

BACKGROUND INFO: Project programmed on 11/9/18. Project renamed on
12/30/19.

GENERAL: 420-2,500 ADT. IOM 12/30/19: Combined Job 101042 into this
project.

RDWY: 95% - 90% Plans rec'd from CON 10/29/20. 90% Plans rev'd & ret'd to
CON 4/15/21.

TP&P: Tracks immediately parallel

SCOPE DSGN ENV  RR SCHEDULED DATE: 2023
100% \ NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,300-2,200 ADT.

TP&P: No railroad coordination.

090649 Hwy. 62B Impvts. (Cotter) (S) Hwy. 62B
(Baxter & Marion) (CON) (2.63 mi.) (Non-APHN) (Major Collector) /NHPP/State/

040841 Hwys. 62 & 170 (Sel. Secs.) (S) Hwys. 62 & 170
(Washington) (CON) (8.81 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2023

100% NA
TYPE WORK: Mill & Overlay (Sec. 1); UTBWC (Sec. 2).
BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,100-42,000 ADT.
TP&P: 7/26/2021 No railroad involvement.

100% | 50% | 5%
TYPE WORK: 2" Overlay (Sec. 9B); Mill & Overlay (Sec.
108B)

BACKGROUND INFQ: Project programmed on 4/29/21.

GENERAL: 1,100-1,400 ADT.

ENV: CR clearance to file 6/3/21.

TP&P: Possible railroad coordination. Awaiting final word from roadway.

090595 1-49 — Avoca (S)

(Benton) (CON) (8 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

Hwy. 62

050438 Hwy. 342 — Sharp Co. Line (S)
(Fulton) (CON) (12.52 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 63

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% | | 50% | 5%

TYPE WORK: UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 12,000-37,000 ADT.

ENV: CR clearance to file 6/3/21.

TP&P: RR Coordination required with A&M railroad on Hwy. 62 LM 0.98 MP
334.85 DOT# 667115N.

8/6/2021

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% \ NA
TYPE WORK: Level & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,300-5,600 ADT.

TP&P: No railroad involvement.

050455 Hwy. 58 — Lawrence Co. Line (S) Hwy. 63
(Sharp) (CON) (5.38 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2024
100% | |

TYPE WORK: Level & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,900-6,500 ADT.

TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

A00004 Sharp Co. Line — Greene Co. Line (Sel. Secs.) (S) Hwy. 63
(Lawrence) (dist) (28.26 mi.) (NHS) (Urban Principal Arterial) (4LG) /Act 416/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 01-2022
100% | 95% | 100% 5%

TYPE WORK: UTBWC; HIR with UTBWC (Sec. 3:
21.76-24.33; Sec. 4: 0.03-8.89); CLRS

BACKGROUND INFO: Project programmed on 2/6/20.

GENERAL: 5,800-13,000 ADT. 9/11/2019 IOM-Cancel Job 101040. |IOM
02/06/2020 - Supersedes Job 100992.

ENV: clearance letter to SHPO 5/18/20, response 5/28/20. T3CE apprvd
11/30/20.

RDWY: 95% - Plans to EST 8/21/19 & 9/24/20.

TP&P: Crosses BN Track at DOT 667939N, Thayer South Sub MP 375.63. Job
appears to cross RR-Under at crossing DOT 450610Y (UPRR).

RR: District to perform work up to the rail. Coordination required.
ORIGINAL SCHEDULE: SCHEDULED-Jan 21

080602 Hwy. 103 — Hwy. 21 (Clarksville) (S) Hwy. 64
(Johnson) (CEI) (1.44 mi.) (APHN) (Urban Minor Arterial) /ISTBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022
100% | 95% | 50%  NA

TYPE WORK: Mill & Overlay/Inlay (0-1.00) / 2" Overlay
(1.00-1.44)

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 8,600-12,000 ADT.

ENV: CR Clearance to file 6/8/21.

RDWY: 95% - Scope to CON 11/24/20. 90% Plans rec'd from CON 12/10/20.
90% Plans rev'd & ret'd to CON 7/13/21. Final Plans rec'd from CON 8/2/21.

TP&P: No railroad involvement.

080654 Hwy. 326 — El Paso Ave. (Russellville) (S)
(Pope) (CON) (2.7 mi.) (APHN) (Urban Minor Arterial) /[STBGP/State/

Hwy. 64

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

070523 Cleveland Co. Line — Warren (S)
(Bradley) (CON) (5.05 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 63

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% NA

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,200 ADT.

TP&P: No railroad involvement.

070507 Franklin Creek — Hwy. 278 (Warren) (S) Hwy. 63
(Bradley) (ICONIC) (4.51 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2022
100% | 90% 5%

100% | \  NA

TYPE WORK: Microsurfacing

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 13,000-20,000 ADT.

TP&P: No railroad involvement.

080655 Atkins — Conway Co. Line (S)
(Pope) (CON) (4.96 mi.) (APHN) (Major Collector) /STBGP/State/

Hwy. 64

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% | NA

TYPE WORK: Mill & Inlay/Overlay (LM 22.811-23.410); 1"

Level Up & Overlay (LM 23.410-27.766)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,000-4,600 ADT.

TYPE WORK: Mill & Overlay/Inlay; CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 3,200-9,700 ADT.

RDWY: 90% - Scope to CON 12/18/20. 90% Plans rec'd from CON 2/16/21.

TP&P: Crosses WSR & AKMD Track. WSR: DOT 602344C Warren Sub MP 0.30
- WSR, RR-under, DOT 932478L, Warren Sub MP 0.00

070524 Hermitage — West (S)
(Bradley) (CON) (13.04 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 63

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% 5%

TP&P: No railroad involvement.
080603 Cadron Creek — Hwy. 65B (Conway) (S) Hwy. 64
(Faulkner) (mcclelland) (4.68 mi.) (APHN) (Urban Minor Arterial) /NHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022
100% | | 5%

TYPE WORK: 2" Overlay (0-3.70) / Mill & Overlay/Inlay
(3.70-4.68)

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 3,200-18,000 ADT.

TYPE WORK: 1" level up & UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,300-1,900 ADT.

TP&P: RR Coordination required with UPRR at-grade on Hwy. 63 LM 12.78 MP
16.50 DOT# 597684A.

RDWY: 90% - Scope to CON 11/12/20. 90% Plans rec'd from CON 1/13/21.
TP&P: Crosses UP Track DOT 434245R Van Buren Sub MP 376.06 & DOT
434251U Van Buren Sub MP 378.54. Both RR-Under

040769 1-540 — Hwy. 162 (S) Hwy. 64
(Crawford) (CEI) (6 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

110756 White Co. Line — Crittenden Co. Line (Sel. Secs.) (S) Hwy_ 64
(Cross & Woodruff) (CON) (52.73 mi.) (NHS) (Minor Arterial) NHPP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022
100% | 95% NA

100% | 50%

TYPE WORK: Fog Seal
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,500-11,000 ADT.

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 8,600-19,000 ADT.

RDWY: 95% - Scope to CON 10/19/20. 90% Plans rec'd from CON 11/17/20.
90% Plans rev'd & ret'd to CON 4/26/21. Final Plans rec'd from CON 7/6/21.

TP&P: No railroad involvement.

ENV: CR clearance to file 5/20/21.

110739 Cross Co. Line —1-55 (S) Hwy. 64
(Crittenden) (CON) (19.18 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

040829 Ozark - Altus (S)

(Franklin) (CON) (7.15 mi.) (APHN) (Major Collector) /STBGP/State/

Hwy. 64

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023
| ] [ w

100% 50% | 5%

TYPE WORK: 2" Overlay (LM 0-0.43, 2.43-8.24); Mill &
Overlay (LM 0.43-2.43, 13.75-19.17); Fog Seal (LM
8.24-13.75).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,300-13,000 ADT.

TYPE WORK: 1" level up & Overlay (LM 9.60-11.86,
13.09-16.75); Mill & Overlay (LM 11.86-13.09).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,800-11,000 ADT.

TP&P: 7/26/2021 No railroad involvement.

8/6/2021

ENV: CR clearance to file 5/13/21.
TP&P: 7/27/2021 Possible railroad involvement - UPRR tracks parallel to
roadway.

GENERAL
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Pavement Preservation Jobs

090603 Missouri State Line -

Hwy. 62 (S) Hwy. 65

(Boone) (CON) (13.92 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/

SCOPE| DSGN ENV  RR

100% | | 50%  NA
TYPE WORK: 2" Overlay

SCHEDULED DATE: 2024

BACKGROUND INFO: Project programmed on 4/29/21.

Project renamed on 5/11/21.
GENERAL: 8,600-11,000 ADT.
ENV: CR clearance to file 6/4/21.
TP&P: No railroad involvement.

090607 Hwys. 65 & 392 Impvts. (Sel. Secs.) (Harrison) (S)

RR

Hwys. 65 & 392

SCHEDULED DATE: 2023

(Boone) (CON) (4.15 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/STBGP/State/

SCOPE | DSGN  ENV

100% | \  NA

TYPE WORK: Mill & Overlay (Sec. 1 LM 18.66-19.93);
UTBWC (Sec. 2); 2" Overlay (Sec. 1 LM 8.03-10.41).
BACKGROUND INFO: Project programmed on 5/11/21.

GENERAL: 4,800-19,000 ADT.
TP&P: No railroad involvement.

A20005 Grady — Desha Co. Line (S)
(Lincoln) (dist) (9.3 mi.) (NHS) (Principal Arterial) (4LG) /Act 416/

Hwy. 65

SCOPE | DSGN ENV  RR SCHEDULED DATE: 01-2022
100% | 10%  100% 5%

TYPE WORK: Mill & Overlay (SB Direction 4.410-10.540:
4" Mill & Overlay Lanes, 2" Mill & Overlay Shoulders; NB
Direction 4.410-10.540: 2" Mill & Overlay Lanes & Shoulders) / 2" Mill & Overlay
entire width (10.540-13.711)

BACKGROUND INFO: Project programmed on 2/6/20. Project reprogrammed on
1/6/21.

GENERAL: 6,600-7,900 ADT. IOM 02/06/2020 - Supersedes Job 020704. IOM
07/07/2020 - Project combined into Job AX0001.

ENV: Env clearance under job Ax0001. CR clearance to SHPO 10/28/20,
response 10/29/20. T1CE apprvd 11/19/20.

TP&P: UPRR tracks immediately parallel to Hwy. 65.

ORIGINAL SCHEDULE: SCHEDULED-May 21

A20004 Winchester - Chicot Co. Line (Sel. Secs.) (S)
(Desha & Drew) (pickering) (12.97 mi.) (NHS) (Principal Arterial) (4LG) /Act 416/

Hwy. 65

090608 Hwy. 65B — Maxie Camp Rd. (S)

Hwy. 65

(Boone) (CON) (4.33 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022

SCOPE | DSGN  ENV RR

100% 50% NA
TYPE WORK: Microsurfacing

SCHEDULED DATE: 2023

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 18,000-19,000 ADT.
ENV: CR clearance to file 6/3/21.
TP&P: No railroad involvement.

090609 Hwy. 206 — Hwy. 123 (S)

Hwy. 65

(Boone & Newton) (CON) (3.15 mi.) (NHS)

Principal Arterial) (4LG) /NHPP/State/

SCOPE | DSGN = ENV RR

100% 50% NA
TYPE WORK: 2" Overlay

SCHEDULED DATE: 2024

100% | 90% 5%

TYPE WORK: Alt. #1 HIR/UTBWC/Chip Seal Shoulders,
Alt. #2 HIR/Micro Surface, Alt. #3 HIR/Thin Overlay (1")

BACKGROUND INFO: Project programmed on 2/6/20.

GENERAL: 6,700-8,700 ADT. IOM 02/06/2020 - Supersedes Job 020703. Allow
contractors to bid multiple alternative scope types.

RDWY: 90% - Scope to CON 1/19/21. 90% Plans rec'd from CON 2/5/21.

TP&P: 7/27/2021 Possible railroad involvement - tracks immediately parallel
between Reed & McGehee.

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 5,700-6,900 ADT.
ENV: CR clearance to file 6/3/21.
TP&P: No railroad involvement.

020783 Desha Co. Line — South (S) Hwy. 65
(Chicot) (CON) (11.3 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/
SCOPE DSGN ENV  RR SCHEDULED DATE: 2023

090620 Buffalo River - S. of Hwy. 74 (S)

Hwy. 65

(Searcy) (CON) (6.37 mi.) (NHS) (Principal Arterial) (4LG) NHPP/State/

SCOPE| DSGN ENV  RR

100% | | 50%  NA
TYPE WORK: 2" Overlay

SCHEDULED DATE: 2024

100% | | 5%

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 5,600-8,600 ADT.

TP&P: 7/27/2021 Possible railroad involvement - tracks parallel to roadway.

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,600-5,400 ADT.
ENV: CR clearance to file 6/3/21.
TP&P: No railroad coordination.

012365 Leslie — South Sylamore Creek (S) Hwy. 66
(Searcy & Stone) (CON) (22.09 mi.) (Non-APHN) (Major Collector) /STBGP/State/
SCOPE | DSGN ENV RR SCHEDULED DATE: 2024

100% \ NA

080605 Hwy. 124 - S. of Greenbrier (Sel. Secs.) (S)

Hwy. 65

(Faulkner & Van Buren) (CEI) (14.76 mi.) (NHS) (Principal Arterial) (4LG) /STBGP/State/

SCOPE| DSGN ENV  RR

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 840-2,500 ADT.

TP&P: No railroad coordination.

100% | \ NA

SCHEDULED DATE: 2022

030565 S. of UPRR Overpass — Red River (S)
(Miller) (CON) (2.53 mi.) (APHN) (Major Collector) /STBGP/State/

Hwy. 67

TYPE WORK: Patching & UTBWC, Overlay (0.82-2.06)
BACKGROUND INFO: Project programmed on 11/9/18.

Project renamed on 6/9/21.
GENERAL: 9,100-26,000 ADT.

RDWY: 90% - Scope to CON 11/24/20. 90% Plans rec'd from CON 1/6/21.

TP&P: No railroad involvement.

8/6/2021

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% \ 5%

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 3,200 ADT.

TP&P: RR Coordination required with UPRR at-grade on Hwy. 67 LM 16.77 MP
473.40 DOT# 426300T.

GENERAL
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Pavement Preservation Jobs

030573 Garland Creek - Clark Co. Line (S)
(Nevada) (CON) (6.25 mi.) (APHN) (Major Collector) /STBGP/State/

Hwy. 67

050442 Hwy. 122 — Hwy. 14 (S)

(Independence & Jackson) (CON) (12.97 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

Hwy. 69

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | \ NA

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,200-3,200 ADT.

TP&P: No railroad involvement.

070505 Gurdon - Arkadelphia (S) Hwy. 67
(Clark) (iconic) (15.48 mi.) (APHN) (Urban Major Collector) /[STBGP/State/

SCOPE | DSGN | ENV | RR SCHEDULED DATE: 2023
100% | - 5%

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 2,700-5,000 ADT.

TP&P: RR Coordination required with UPRR RR-under on Hwy. 69 LM 4.12 MP
261.30 STR# 05502 DOT# 438621J.

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022

85% | 95% | 5%

030534 Hwy. 71 - Hwy. 278 (S) Hwy. 70
(Howard & Sevier) (pickering) (15.02 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022

TYPE WORK: Level & Overlay (0.006-15.000), Mill &
Overlay (15.000-15.482), Joint Tape; CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 2,900-7,300 ADT.

RDWY: 95% - 90% Plans rec'd from CON 12/7/20. 90% Plans rev'd & ret'd to
CON 6/18/21.

TP&P: Crosses AKMD Track at DOT 425875L Norman Sub MP 428.77

100% \ NA

061657 Francois Rd. — Saline Co. Line (S) Hwy. 67
(Hot Spring) (CON) (5.33 mi.) (APHN) (Major Collector) /STBGP/State/

TYPE WORK: Mill & Overlay with an additional 2" Overlay
(Hwy. 70-2:0.0-7.14) / Mill & Overlay with an additional 1"
Overlay / (Hwy. 70-3:0.394-4.24, 4.48-7.648) / Mill & Overlay (Hwy.
70-3:4.24-4 48); CLRS
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,900-6,100 ADT.
RDWY: 90% - Scope to CON 1/8/21. 90% Plans rec'd from CON 1/20/21.
TP&P: No railroad involvement.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

100% NA

TYPE WORK: Rut Mill & 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,200 ADT.

TP&P: No railroad coordination. Rail line stops at I-30.

050464 Hwy. 67B — Hwy. 367 (Frontage Road) (Searcy) (S)
(White) (CON) (1.54 mi.) (Non-APHN) (Urban Local) /STBGP/State/

Hwy. 67

030561 Hwy. 278 — Hwy. 369 (S) Hwy. 70
(Howard & Pike) (CON) (8.8 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE | DSGN | ENV | RR SCHEDULED DATE: 2024
100% | NA

TYPE WORK: 2" Overlay

BACKGROUND INFOQ: Project programmed on 4/29/21.
GENERAL: 1,900 ADT.

TP&P: No railroad involvement.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% NA

TYPE WORK: 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
TP&P: No railroad involvement.

061648 Hwy. 227 — Hwy. 270 (S) Hwy. 70
(Garland) (CON) (6.29 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

101068 Hwy. 328 — Missouri State Line (S)
(Clay) (CON) (4 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 67

100% | \ NA

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 9,300-38,000 ADT.

TP&P: No railroad involvement.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

100% NA

TYPE WORK: UTBWC with Leveling

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,800 ADT.

TP&P: No railroad coordination.

110728 Brinkley - Crittenden Co. Line (Sel. Secs.) (S) Hwy. 70

(Monroe & St. Francis) (dist) (31.92 mi.) (NHS) (Major Collector) (4LG) /NHPP/Earmark/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 08-2021

050440 Hwy. 167 — E. of Hwy. 233 (Sel. Secs.) (S) Hwy. 69
(Independence) (CON) (3.79 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 7,200-24,000 ADT.

TP&P: No railroad involvement.

050406 Moorefield — Hwy. 122 (S) Hwy. 69
(Independence) (pickering) (10.16 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022
100% 5%

TYPE WORK: Thin Overlay (1"); CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 3,900-7,200 ADT.

RDWY: 90% - Scope to CON 11/24/20. 90% Plans rec'd from CON 12/1/20.

TP&P: Crosses MNA Track at DOT 437615C Cotter Sub MP 278.67 (RR-under)
and DOT 748471J Cotter Sub MP 270.00 (RR-under)

8/6/2021

ADVERTISED

CRITICAL NOTES: $434,642 of repurposed earmark money must be obligated by

Sept. 2022.

TYPE WORK: 1" Level & Overlay (Sec. 17: 10.614-11.498;
Sec. 18: .263-8.904); Mill & Overlay (Sec. 17:
11.498-12.151); Patching/ 2" Level & Overlay (Sec. 18: 8.904-12.647); CLRS;
Overlay (Sec. 18: 12.647-13.652, 15.800-18.721; Sec. 19: 3.670-6.960,
13.900-25.023)

FAP NUMBER: STPR-4868(1)

BACKGROUND INFO: Project programmed on 6/19/20. Project renamed on
5/20/21.

GENERAL: 870-4,900 ADT. Project 110729 has been combined into this project.

ENV: CR clearance to SHPO 7/27/20, response 7/31/20. T1CE apprvd 11/19/20.

RDWY: Plans to EST 6/30/21.

TP&P: 7/27/2021 Crosses UPRR tracks at DOT 789038D, MP 69.28 on the
Jonesboro Subdivision. Tracks parallel to roadway.

GENERAL
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Pavement Preservation Jobs

110697 Hwy. 77 - I-55 (West Memphis) (S)

Hwy. 70

(Crittenden) (pickering) (3.4 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR

100% | 95% | 5%
TYPE WORK: Mill & Overlay/Inlay

SCHEDULED DATE: 2022

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 5,400-17,000 ADT.

RDWY: 95% - 90% Plans rec'd from CON 10/30/20. 90% Plans rev'd & ret'd to

CON 4/23/21.

TP&P: Crosses BN track leased by UP at DOT 667001B Hulbert Sub MP 478.33

(Leased from BN)

030539 Co. Rd. 245 — Hwy. 67 (Texarkana) (Sel. Secs.) (S)

Hwy. 71

(Miller) (ICONIC) (11.31 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR

100% | \ 5%

SCHEDULED DATE: 2022

030584 Hwy. 70 - Polk Co. Line (S) Hwy. 71
(Sevier) (CON) (10.72 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% | | 5%

TYPE WORK: Mill & Overlay (LM 0-1.77); Rut Mill & 2"
Overlay (LM 1.77-7.72); 2" Overlay (LM 7.72-10.72).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 3,700-12,000 ADT.

TP&P: RR Coordination required with KCS RR-over on Hwy. 71 LM 8.84 MP
421.62 DOT# 330512C.

040831 Sevier Co. Line — Hwy. 246 (S)
(Polk) (CON) (15.2 mi.) (NHS) (Principal Arterial) INHPP/State/

Hwy. 71

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

TYPE WORK: 2" Overlay (3.29-11.99) / Mill & Overlay/Inlay

(11.99-14.36, 14.74-14.98); CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 2,300-11,000 ADT.

RDWY: 100% - Scope to CON 7/27/20. 90% Plans rec'd from CON 9/23/20. 90%
Plans rev'd & ret'd to CON 1/8/21. Final Plans rec'd from CON 1/22/21.

TP&P: Crosses UP track at DOT 438185X Little Rock Sub MP 489.56 (rr-under)
and DOT 789618U Pine Bluff Sub MP 417.82 (rr-over)

100% | \ 5%
TYPE WORK: 1" level up & Overlay (LM 0-8.06); 2"
Overlay (LM 8.06-15.2).
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,700-4,500 ADT.
TP&P: 7/27/2021 Crosses RR-Under of KCA at DOT 330497C, MP 407.45 on the
Shreveport Subdivision. Tracks run parallel to roadway.

030567 Hwy. 296 North & South (State Line Rd.) (Texarkana) (S)

Hwy. 71

(Miller) (CON) (1.33 mi.) (NHS) (Urban Principal Arterial) INHPP/State/

SCOPE | DSGN  ENV RR

040832 Hwy. 246 — North (S)
(Polk) (CON) (13.25 mi.) (NHS) (Principal Arterial) INHPP/State/

Hwy. 71

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2024
100% | |

100% NA

SCHEDULED DATE: 2023

TYPE WORK: UTBWC

BACKGROUND INFOQ: Project programmed on 4/29/21.

GENERAL: 12,000-16,000 ADT.
TP&P: No railroad coordination.

030563 Hwy. 108 — Wilton (S)

Hwy. 71

(Little River) (CON) (4.11 mi.) (NHS) (Principal Arterial) /NHPP/State/

TYPE WORK: Chip Seal & 1" level up & Overlay (LM
15.20-18.28); 2" Overlay (LM 18.28- 19.37); Mill &
Overlay (LM 19.37- 28.45).

BACKGROUND INFOQ: Project programmed on 4/29/21.

GENERAL: 4,500-6,100 ADT.

TP&P: 7/27/2021 Crosses KCS RR-Under at DOT 330478X, MP 392.61,
Shreveport Subdivision.

SCOPE | DSGN  ENV RR

100% NA

SCHEDULED DATE: 2023

040833 Mena - "Y" City (Sel. Secs.) (S) Hwy. 71
(Polk & Scott) (CON) (10.89 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

TYPE WORK: Rut Mill & 2" Overlay with Joint Tape &

Patching

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 5,800-7,100 ADT.

TP&P: No railroad involvement. Crossing closed.

030564 Wilton — Winters Creek (S)

Hwy. 71

(Little River & Sevier) (CON) (6.37 mi.) (NHS) (Principal Arterial) INHPP/State/

100% | \ NA
TYPE WORK: 1" level up & Overlay (Sec. 9); 2" Overlay
(Sec.10).

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,300-8,300 ADT.
TP&P: 7/27/2021 No railroad involvement.

SCOPE| DSGN ENV  RR

100% | \ NA

SCHEDULED DATE: 2023

040834 Hwys. 71 & 71B (Sel. Secs.) (S) Hwys. 71 & 71B
(Scott) (CON) (18.33 mi.) (NHS) (Principal Arterial) INHPP/STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,800-5,800 ADT.
TP&P: No railroad involvement.

030583 Johns Branch — Lockesburg (S)

Hwy. 71

(Sevier) (CON) (4.49 mi.) (NHS) (Principal Arterial) INHPP/State/

100% \ NA

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 960-5,400 ADT.

TP&P: 7/27/2021 No railroad involvement.

SCOPE | DSGN = ENV RR

100% NA

SCHEDULED DATE: 2023

040884 |-40 — Hwy. 282 (S) Hwy. 71

(Crawford) (CON) (4.12 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,700 ADT.
TP&P: No railroad involvement.

8/6/2021

100% \ NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,700-11,000 ADT.

TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

040881 Crawford Co. Line — Hwy. 74 (S) Hwy. 71
(Washington) (CON) (6.88 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | \ NA

110740 1-555 — Hwy. 50 (S) Hwy. 77

(Crittenden) (CON) (5.89 mi.) (APHN) (Major Collector) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 930-1,600 ADT.

TP&P: 7/27/2021 No railroad involvement.

040880 Hwy. 170 — Hwy. 71B (S) Hwy. 71
(Washington) (CON) (7.11 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

100% | - 50% 5%

TYPE WORK: Thin overlay (1") or UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 710-820 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: 7/27/2021 Tracks parallel to roadway.

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | \ 5%

110741 James Mill Rd. - Cypress Ave. (Marion) (S) Hwy. 77
(Crittenden) (CON) (2.33 mi.) (NHS) (Urban Major Collector) /NHPP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,800-11,000 ADT.

TP&P: 7/27/2021 Tracks parallel to roadway.

100% 50% | 5%

040773 1-49 — Benton Co. Line (Sel. Secs.) (S) Hwy. 71B
(Washington) (CEI) (8.06 mi.) (NHS) (Urban Freeway/Expressway) /STBGP/State/

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,400 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: 7/27/2021 Possible railroad involvement - tracks parallel to roadway.

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022

100% | \ 5%

TYPE WORK: Mill & Overlay/Inlay

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 13,000-44,000 ADT.

RDWY: 100% - Scope to CON 7/30/20. 90% Plans rec'd from CON 9/8/20. 90%
Plans rev'd & ret'd to CON 12/31/20. Final Plans rec'd from CON 1/15/21.

TP&P: Crosses AM track at DOT 667178T Ft. Smith Sub MP 345.30 (RR-over)
and DOT 667185D Ft. Smith Sub MP 349.35 (RR under)

090597 Washington Co. Line — Hwy. 94 (S) Hwy. 71B
(Benton) (CON) (8.56 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/
SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% 50%

110710 Hwy. 64 — Broadway Ave. (Marion & West Memphis) (S) Hwy_ 77
(Crittenden) (pickering) (5.05 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022
100% | 90% | 5%

TYPE WORK: Mill & Overlay/Inlay

BACKGROUND INFO: Project programmed on 11/9/18.
Project renamed on 4/29/21.

GENERAL: 3,400-19,000 ADT.

RDWY: Scope to CON 11/24/20. 90% Plans rec'd from CON 11/30/20. Revised
Scope 4/29/21. 90% Plans rev'd & ret'd to CON 5/20/21. Rev 90% Plans rec'd
from CON 6/8/21.

TP&P: Crosses UPRR tracks at DOT# 600704R. At-Grade.

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 21,000-27,000 ADT.

ENV: CR clearance to file 6/4/21.

TP&P: 7/27/2021 Tracks parallel to roadway.

070539 Hwy. 98 — Hwy. 79B (S)
(Columbia) (CON) (10.57 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 79

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

090598 Hwy. 549 — Walton Blvd. (S) Hwy. 72
(Benton) (CON) (7.86 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

100% | \ 5%

TYPE WORK: Thin overlay (1") or UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,700-4,900 ADT.

TP&P: 7/27/2021 Possible railroad involvement - tracks parallel to roadway.

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023

100% | 50%  NA

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,800-14,000 ADT.

ENV: CR clearance to file 6/4/21.

TP&P: No railroad involvement.

070540 Hwy. 82 — Hwy. 98 (S) Hwy. 79
(Columbia) (CON}) (5.4 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

090599 Hwy. 94 — Guthrie Rd. (Pea Ridge) (S) Hwy. 72
(Benton) (CON) (1.61 mi.) (APHN) (Urban Major Collector) /[STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% 50% NA

100% | \ 5%

TYPE WORK: 1" level up & Overlay with Patching; Fog
Seal Shoulders

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 3,000-3,600 ADT.

TP&P: RR Coordination required with UPRR rr-under STR# LM 3.67 MP 367.51
DOT# 787782R.

TYPE WORK: 2" Overlay, minor shoulder widening
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,700 ADT.

ENV: CR clearance to file 6/4/21.

TP&P: No railroad involvement.

8/6/2021

070551 Camden - South (S)
(Ouachita) (CON) (4.44 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 79

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% \  NA

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,100-3,400 ADT.

TP&P: 7/27/2021 No railroad involvement.

GENERAL
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Pavement Preservation Jobs

070552 Hwy. 79B — Hwy. 205 (S) Hwy. 79
(Ouachita) (CON) (3.9 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | | 5%

110776 Hwy. 49 — Lee Co. Line (8)
(Monroe) (CON) (3.78 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 79

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 6,000-7,200 ADT.

TP&P: 7/27/2021 Possible railroad involvement - northern section of job extent
UPRR RR-under at DOT 787742T.

100% | - 50% NA

TYPE WORK: Thin Overlay (1") or UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 580-1,400 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: 7/27/2021 No railroad involvement.

070553 Hwy. 205 — Hwy. 79B (S) Hwy. 79
(Ouachita) (CON) (6.96 mi.) (NHS) (Principal Arterial) (4LG) INHPP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% 5%

110692 Monroe Co. Line — Big Creek (Sel. Sec.) (S)
(Lee) (pickering) (3.3 mi.) (NHS) (Principal Arterial) INHPP/State/

Hwy. 79

-~

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022

100% \ NA

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,800-6,000 ADT.

TP&P: 7/27/2021 Possible railroad coordination at UPRR DOT 787742T.

070446 Hwys. 79 & 79B (Sel. Secs.) (S) Hwys. 79 & 79B

(Cleveland & Dallas) (iconic) (12.1 mi.) (NHS) (Principal Arterial) (4LG) INHPP/STBGP/State/

TYPE WORK: Level & Chip Seal; CLRS

BACKGROUND INFQ: Project programmed on 11/9/18.

GENERAL: 580 ADT.

RDWY: 90% - Scope to CON 1/8/21. 90% Plans rec'd from CON 1/18/21.
TP&P: No railroad involvement.

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2022

100% = 90%  100%  100%

TYPE WORK: Level & UTBWC (Secs. 6 & 7); Thin Overlay
(1.5") (Sec. 6B); Chip Seal Shoulders; CLRS

BACKGROUND INFO: Project programmed on 8/4/16. Project renamed on
11/27/18 & 12/30/19.

GENERAL: 2,600-8,500 ADT. IOM 12/30/2019 - Job 070506 combined into this
job.

ENV: CR clearance by MOA 8/28/18. T1 CE apprvd 11/20/18. Revised CR
clearance by MOA 12/7/18. Reevaluation apprvd 12/20/18.

RDWY: 90% - 90% Plans rec'd from CON 12/7/20. 90% Plans rev'd & ret'd to
CON 5/28/21. Rev 90% Plans rec'd from 7/9/21.

TP&P: Special Provision circulated to D-7, RDWY & PM 10/17/18.UPRR CREA to
PM 10/29/18&11/29/18.

ORIGINAL SCHEDULE: SCHEDULED-Feb 20

110762 Big Creek — Little Hog Tusk Creek (S)
(Lee) (CON) (2.47 mi.) (NHS) (Principal Arterial) INHPP/State/

Hwy. 79

SCOPE | DSGN = ENV = RR SCHEDULED DATE: 2024
100% | 50% | NA

TYPE WORK: Mill & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 580 ADT.
ENV: CR clearance to file 5/20/21.
TP&P: 7/27/2021 No railroad involvement.
RR: 7/27/201

110763 Smith Corner — E. of Marianna (Sel. Secs.) (S) Hwy. 79
(Lee) (CON) (10.41 mi.) (NHS) (Principal Arterial) /NHPP/STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

020753 Hwy. 63 — Hwy. 79B (Altheimer) (S)
(Jefferson) (CON) (2.52 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 79

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% NA

100% 50%  NA

TYPE WORK: 1" level up & Overlay (Sec.15); Level &
Overlay (Sec. 16).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,600-4,800 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: 7/27/2021 No railroad inolvement.

TYPE WORK: 1" level up & Overlay

BACKGROUND INFOQ: Project programmed on 4/29/21.
GENERAL: 3,600 ADT.

TP&P: No railroad involvement.

A10008 Marianna - St. Francis Co. Line (Sel. Secs.) (S)
(Lee) (dist) (5.05 mi.) (NHS) (Principal Arterial) (4LG) /Act 416/

Hwy. 79

SCOPE | DSGN  ENV RR SCHEDULED DATE: 01-2022

061668 Arkansas Co. Line — Monroe Co. Line (S)
(Prairie) (CON) (4.38 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 79

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% NA

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,600 ADT.

TP&P: No railroad involvement.

110774 Prairie Co. Line — Hwy. 79B (S)
(Monroe) (CON) (4.38 mi.) (NHS) (Principal Arterial) /NHPP/State/

Hwy. 79

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | \ 5%

TYPE WORK: 1" level up & UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 3,400 ADT.

TP&P: RR Coordination required with UPRR RR-Under at Highway 79 LM 8.09
STR# 10216 MP 214.40 DOT# 920201F.

8/6/2021

100% | 95% | 100%  NA

TYPE WORK: Level & 2" Overlay; Joint Tape; CLRS

BACKGROUND INFQ: Project programmed on 2/6/20.

GENERAL: 1,600-6,900 ADT. IOM 02/06/2020 - Supersedes Job 110699

ENV: CR clearance to SHPO 10/20/20, response 10/22/20. T3CE apprvd
11/30/20.

RDWY: 95% - Plans to EST 4/22/21.

TP&P: No railroad coordination. Mill & Overlay on roadway under the rr-over. DOT
433840F Helena Sub MP 312.20 (rr-over).

ORIGINAL SCHEDULE: SCHEDULED-Jan 21

GENERAL
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Pavement Preservation Jobs

110743 Hwy. 38 — Hwy. 70 (Sel. Secs.) (S) Hwy. 79
(Crittenden & St. Francis) (CON) (13.61 mi.) (NHS) (Principal Arterial) NHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% |  50% 5%

020722 Hwy. 83 Resurfacing (Sel. Secs.) (Monticello) (S)

Hwys. 83, 83S & CS

(Drew) (ICONIC) (6.57 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR

TYPE WORK: 1" level up & Overlay (Sec. 17, LM
3.72-5.01); 2" Overlay (Sec. 17, LM 5.01-10.29 ; Sec. 18,
LM 0.00-9.63)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,100-1,900 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: RR Coordination required with UPRR at-grade at Highway 79 MP 21.45
DOT# 600703J.

040859 Hon — Waldron (S)

(Scott) (CEI) (5.57 mi.) (Non-APHN) (Major Collector) /NHPP/State/

Hwy. 80

100% | | 5%

SCHEDULED DATE: 2023

TYPE WORK: 2" Overlay (Sec. 1: 0.00-2.32, Sec. 1S:
0.01-2.33 & Sec. 2: 0.54-0.70) / 2" Mill & Overlay (Sec. 1:
2.32-3.01, Sec. 2: 0.00-0.54, Sec. 2X: 0.00-0.04, & N.Gabbert: 0.09-0.59);
Remove channelization at Hwy. 425/Hwy. 83 intersection.
BACKGROUND INFQ: Project programmed on 11/9/18.
GENERAL: 1,200-4,300 ADT. Part of the partnering for Job 020475.

RDWY: 5% - Scope to CON 12/18/20.

TP&P: Crosses AKMD track at DOT 441406B Warren Branch Sub MP 445.80

061661 Hwy. 236 — Cabot (S)

Hwy. 89

SCOPE | DSGN ENV  RR

SCHEDULED DATE: 01-2022

100% = 90%  NA

TYPE WORK: Patching, Leveling, 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 660 ADT.

RDWY: Scope to CON 6/14/21. 90% Plans rec'd from CON 8/2/21.
TP&P: No railroad involvement.

(Lonoke) (CON) (5.17 mi.) (APHN) (Urban Principal Arterial) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

100% | \  NA

TYPE WORK: Rut Mill & 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,300 ADT.

TP&P: No railroad involvement.

070503 Lafayette Co. Line — Co. Rd. 27 (S) Hwy. 82
(Columbia) (ICONIC) (7.49 mi.) (NHS) (Principal Arterial) (4LG) /INHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022

100% | 95% | 5%

061751 Lincoln St. — Hwy. 67 (Cabot) (S) Hwy. 89
(Lonoke) (pickering) (1.21 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 01-2022

TYPE WORK: UTBWC (.14-4.13); 2" Overlay
(4.13-7.63);Joint Tape; Chip Seal Shoulders; CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 4,200-4,800 ADT.

RDWY: 95% - Scope to CON 7/27/20. 90% Plans rec'd from CON 9/23/20. 90%
Plans rev'd & ret'd to CON 4/6/21. Final Plans rec'd from CON 5/4/21.

TP&P: Crosses UP track at DOT 790362P Pine Bluff Sub MP379.46 RR-over and
DOT 790212G Dowco Sub MP 1.80

070541 Magnolia — Union Co. Line (S) Hwy. 82
(Columbia) (CON) (11.6 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

100% | 90%  50% | 5%

TYPE WORK: Mill & Overlay
FAP NUMBER: STPC-9065(34)
BACKGROUND INFO: Project programmed on 5/25/21.
GENERAL: 14,000-22,000 ADT.
ENV: CR clearance to file 7/21/21.
RDWY: Scope to CON 6/25/21. 90% Plans rec'd from CON 7/14/21.
TP&P: 6/7/2021 Crosses UPRR tracks at DOT# 437823D, MP 322.92, Hoxie
Subdivision on Pine Street-Highway 89.
RR: 8/3/2021 Request for MCL submitted to UP Call Center. Inquiry# 3165.

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

061666 Hwy. 67 — Hwy. 107 (S) Hwy. 89
(Lonoke & Pulaski) (CON) (6.77 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% NA
TYPE WORK: 1" level up (Taper out to edge of shoulders)
& UTBWC Patching

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,500 ADT.
TP&P: 7/27/2021 No railroad inolvement.

100% \  NA

070556 Columbia Co. Line — Airport Dr. (S) Hwy. 82
(Union) (CON) (10.75 mi.) (NHS) (Principal Arterial) (4LG) /NHPP/State/

TYPE WORK: Shoulders & Resurfacing (Sec. 1); Rut Mill &
2" Overlay (Sec. 2).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 3,900-22,000 ADT.

TP&P: No railroad involvement.

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2024

100% | \ NA

080642 Mayflower — West (S) Hwy. 89
(Faulkner) (CON) (3.42 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE ‘ DSGN ENV RR SCHEDULED DATE: 2024

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 3,500-4,800 ADT.

TP&P: 7/27/2021 No railroad involvement.

070558 Strong — Ouachita River (Sel. Secs.) (S) Hwy. 82
(Union) (CON) (8.39 mi.) (NHS) (Principal Arterial) (4LG) NHPP/State/

100% | \ NA

TYPE WORK: 1" level up & Overlay; Add 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,600 ADT.

TP&P: No railroad coordination.

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023

100% | \ NA

100983 Hwys. 90 & 139 (Sel. Secs.) (S) Hwys. 90 & 139
(Clay) (pickering) (9.18 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

TYPE WORK: 1" level up & UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,100-2,400 ADT.

TP&P: 7/27/2021 No railroad involvement.

8/6/2021

100% | \ NA

TYPE WORK: Level & Chip Seal; CLRS

BACKGROUND INFQ: Project programmed on 11/9/18.

GENERAL: 280-2,900 ADT.

RDWY: 90% - Scope to CON 12/31/20. 90% Plans rec'd from CON 1/7/21.
TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

101048  S. of Delaplaine — Randolph Co. Line (S) Hwy. 90
(Greene) (pickering) (5 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022
100% | 95% 5%

TYPE WORK: Level and Chip Seal

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 540-760 ADT.

RDWY: 95% - Scope to CON 11/13/20. 90% Plans rec'd from CN 11/19/20. 90%
Plans rev'd & ret'd to CON 5/4/21. Final Plans rec'd from CON 5/4/21. Rev Final
Plans rec'd from CON 7/30/21.

TP&P: 7/27/2021 Possible railroad coordination - tracks immediately parallel.

040839 Hwys. 96 & 255 (Sel. Secs.) (S) Hwys. 96 & 255
(Sebastian) (CON) (8.72 mi.) (APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2024
100% | 5%

TYPE WORK: 2" Overlay (Sec. 3); Resurfacing (Sec. 2)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,000-6,500 ADT.

TP&P: 7/27/2021 Possible railroad coordination - UPRR tracks parallel to
roadway.

101025 Hwy. 63 — Craighead Co. Line (S) Hwy. 91
(Lawrence) (dist) (10.33 mi.) (Non-APHN) (Urban Major Collector) /STBGP/State/

070542 Hwys. 98 & 371 (Sel. Secs.) (Waldo) (S) Hwys. 98 & 371

(Columbia) (CON) (6.57 mi.) (APHN) (Minor Arterial) /STBGP/State/
SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022

100% | 95% | NA
TYPE WORK: Level and Chip Seal
BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 300-570 ADT.
RDWY: 95% - (Brooke) Plans rec'd from Dist 9/17/20. 90% Plans rev'd & ret'd to

Dist 2/9/21.

TP&P: No railroad coordination.

100% \ 5%

TYPE WORK: 1" level up & Overlay (Hwy. 98, Hwy. 371
Sec. 6; 6.43-7.52), Thin overlay (1") or UTBWC (Sec. 6;
3.18- 5.81); Mill & Overlay (Hwy. 371, Sec. 6 LM 5.81-6.43).
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-4,200 ADT.
TP&P: 7/27/2021 Possible railroad involvement - UPRR tracks parallel to
roadway.

101074 E. of Hwy. 18 — Hwy. 349 (S) Hwy. 91
(Craighead) (CON) (5.35 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023

100% | \ NA

061672 1-40 — McCain Blvd. (NLR) (S) Hwy. 107
(Pulaski) (CON) (1.38 mi.) (NHS) (Urban Principal Arterial) NHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024
100% | NA

TYPE WORK: 2" Overlay; 2" Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 600-930 ADT.

TP&P: No railroad coordination.

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 25,000-33,000 ADT.

TP&P: No railroad involvement.

101106 Hwys. 93 & 231 (Sel. Secs.) (S) Hwys. 93 & 231
(Randolph) (CON) (12.02 mi.) (Non-APHN) (Major Collector) /STBGP/State/

030537 Hwys. 108 & 296 (Sel. Secs.) (S) Hwys. 108 & 296
(Miller) (pickering) (11.6 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2024

100% | \ NA

TYPE WORK: 1" level up & Overlay with Patching.
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 420-810 ADT.

TP&P: No railroad involvement.

SCOPE  DSGN ENV  RR SCHEDULED DATE: 2022
100% | 90% NA

TYPE WORK: 1" Rut Mill, 1" Leveling & 2" Overlay (Hwy.
108) /1" Leveling & 2" Overlay (Hwy. 296) / 2" Overlay
(1-30 Ramps and Camper Ln. Frontage Road); CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 950-2,300 ADT.

080590 Morrilton — North (S)
(Conway) (mcclelland) (10.9 mi.) (APHN) (Urban Minor Arterial) /[STBGP/State/
SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022

Hwy. 95

100% | \ CONA |
TYPE WORK: Mill & Overlay/Inlay (0-1.54) / 2" Overlay
(1.54-10.9)

BACKGROUND INFO: Project programmed on 11/9/18. Project renamed on
12/30/19.

GENERAL: 1,600-9,200 ADT. IOM 12/30/19: Combined Job 080592 into this
project.

RDWY: 90% - Scope to CON 11/12/20. 90% Plans rec'd from CON 1/13/21.

TP&P: No railroad coordination.

RDWY: 90% - Scope to CON 1/19/21. 90% Plans rec'd from CON 2/18/21.
TP&P: No railroad involvement.

A50004 Hwy. 25 - East (S)

(Cleburne) (dist) (3.3 mi.) (APHN) (Urban Major Collector) /Act 416/

Hwy. 110

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

040879 Hwy. 10 — Hwy. 22 (S) Hwy. 96
(Sebastian) (CON) (8.34 mi.) (Non-APHN) (Urban Major Collector) /STBGP/State/

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2024
100% NA

TYPE WORK: UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 2,900-3,000 ADT.
TP&P: 7/27/2021 No railroad coordination.

8/6/2021

100% | 100%  100%  NA

TYPE WORK: UTBWC; CLRS

BACKGROUND INFO: Project programmed on 2/6/20.

GENERAL: 1,300-7,500 ADT. IOM 02/06/2020 - Supersedes Job 050400. All Bids
rejected June 2021.

ENV: CR clearance to SHPO 10/28/20, response 10/29/20. T1CE apprvd
11/19/20.

RDWY: 100% - Plans to EST 3/9/21. TMP apprv'd 4/5/21.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Jan 21

040842 Fayetteville — Hwy. 412 (S) Hwy. 112
(Washington) (CON) (4.31 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% \ NA

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 7,500-8,200 ADT.

TP&P: 7/27/2021 No railroad coordination.

GENERAL
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Pavement Preservation Jobs

090544 Hwy. 612 — Osage Creek (S) Hwy. 112
(Benton) (CEI) (4.09 mi.) (APHN) (Urban Minor Arterial) /ISTBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022

100% | | 50%  NA

020786 Hwys. 133 & 169 (Sel. Secs.) (Crossett) (S)
(Ashley) (dist) (3.8 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

Hwys. 133 & 169

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 08-2021

TYPE WORK: Leveling and UTBWC

BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 11,000-16,000 ADT.

ENV: CR clearance letter to SHPO 9/28/20, response 10/1/20.
RDWY: 90% - 90% Plans rec'd from CON 11/24/20.

TP&P: No railroad involvement.

070537 Hwy. 35— Hwy. 63 (S) Hwy. 114
(Cleveland) (CON) (8.4 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023
100% | \ ~ NA

TYPE WORK: Seal & 1" Level Up; Add 4' Shoulders

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 850-950 ADT.

TP&P: No railroad involvement.

100% | 100% | 100%  NA ADVERTISED

TYPE WORK: Mill & Inlay/Overlay (Hwy.133); Leveling &
Chip Seal (Hwy. 169)

BACKGROUND INFO: Project programmed on 5/21/21.

GENERAL: 2,500-6,600 ADT. City to accept ownership of Hwy. 169 from Hwy. 82
to terminus near Millyard Rd. upon completion of improvements.

ENV: CR clearance to file 6/10/21. T1CE apprved 6/25/21.

RDWY: Plans to EST 6/30/21.

TP&P: 7/27/2021 No railroad involvement. ALMRR

101018 Hwy. 18 — Greene Co. Line (S) Hwy. 135
(Craighead) (pickering) (10.58 mi.) (APHN) (Minor Arterial) /[STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

100% | 95%  NA

TYPE WORK: Level & Chip Seal; Add 2' Shoulders; CLRS

110744 Hwy. 64 — Hwy. 70 (S) Hwy. 118
(Crittenden) (CON) (4.29 mi.) (NHS) (Urban Principal Arterial) /STBGP/State/

BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 1,100-1,500 ADT.
RDWY: Scope to CON 12/14/20. 90% Plans rec'd from CON 12/29/20. 90% Plans

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023 rev'd & ret'd to CON 7/16/21.
100% 50% 5% TP&P: No railroad involvement.

TYPE WORK: Mill & Overlay (0-2.31); Thin Overlay (1") or 100988 Eightmile Creek — Missouri State Line (S) Hwys. 135 & 412
UTBWC (LM 3.52-4.29)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 7,300-13,000 ADT.

ENV: CR clearance to file 5/20/21.

TP&P: RR Coordination required with UPRR at North College St. LM 1.18
MP367.88 DOT# 440575K.

(Greene) (pickering) (8.33 mi.) (NHS) (Urban Principal Arterial) (4LG) INHPP/STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

080598 Hwy. 64 —1-40 (S) Hwy. 124

(Pope) (dist) (0.84 mi.) (APHN) (Urban Major Collector) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022

100% | 100% | 100%  NA

TYPE WORK: Mill & Overlay

FAP NUMBER: STPC-0058(53)

BACKGROUND INFOQ: Project programmed on 11/9/18.

GENERAL: 11,000-18,000 ADT. All bids rejected February 2021. All bids rejected
April 2021.

ENV: CR Clearance to file 12/2/19. T1CE apprvd 11/19/20.

RDWY: 100% - Plans to EST 9/24/20. TMP apprv'd 12/15/20.

TP&P: No railroad involvement.

ORIGINAL SCHEDULE: SCHEDULED-Apr 21

100% | 95% | 50%  NA

TYPE WORK: 2" Overlay (Hwy. 135); UTBWC (Hwy. 412);
CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 1,300-8,500 ADT.

ENV: CR clearance to file 3/29/21.

RDWY: 95% - Scope to CON 12/1/20. 90% Plans rec'd from CON 12/8/20. 90%
Plans rev'd & ret'd to CON 6/28/21. Final Plans rec'd from CON 7/2/21.

TP&P: No railroad involvement.

101024 Hwy. 312 — Hwy. 150 (S) Hwy. 137
(Mississippi) (pickering) (6.48 mi.) (APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022

061651 Hwy. 70 — Hwy. 5 (S) Hwy. 128
(Garland & Saline) (CON) (8.48 mi.) (Non-APHN) (Major Collector) /STBGP/State/

100% \ NA

TYPE WORK: 2" Overlay; CLRS
BACKGROUND INFO: Project programmed on 11/9/18.
Project renamed on 6/1/20.
GENERAL: 1,900-6,000 ADT.
RDWY: 90% - Scope to CON 12/31/20. 90% Plans rec'd from CON 1/6/21.
TP&P: No railroad involvement.

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2023

100% NA

020708 Monticello — Hwy. 65 (S) Hwy. 138
(Drew) (ICONIC) (23.39 mi.) (APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,900-2,500 ADT.

TP&P: No railroad involvement.

8/6/2021

100% | 95% 5%

TYPE WORK: Level & Chip Seal / Add 2' Shoulders

BACKGROUND INFO: Project programmed on 11/9/18.
Project renamed on 2/25/20.

GENERAL: 820-2,000 ADT.

RDWY: 90% Plans rec'd from CON 12/17/20. 90% Plans rev'd & ret'd to CON
7/15/21. Final Plans rec'd from CON 7/28/21.

TP&P: Crosses UP track at DOT 425321H McGehee Sub MP 396.9

GENERAL
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Pavement Preservation Jobs

020774 Hwy. 65 — Hwy. 1 (S)

Hwy. 138

(Desha & Drew) (pickering) (13.69 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE| DSGN ENV  RR

100% | 90% | NA

SCHEDULED DATE: 01-2022

TYPE WORK: 2" Overlay
FAP NUMBER: STPR-2122(3)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 250-460 ADT.

RDWY: Scope to CON 7/15/21. T.O. to CON 7/15/21. 90% Plans rec'd from CON

8/2/21.
TP&P: No railroad involvement.

101094 Poinsett Co. Line — National Ditch (S)

Hwy. 140

(Mississippi) (CON) (9.05 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR
100% | \ NA

SCHEDULED DATE: 2024

101049 Hwy. 61 - I-55 (S) Hwy. 158

(Mississippi) (pickering) (3.97 mi.) (Non-APHN) (Urban Major Collector) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022
100% | 95% NA

TYPE WORK: Level and Chip Seal

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 1,000-1,600 ADT.

RDWY: Scope to CON 12/31/20. 90% Plans rec'd from CON 1/5/21. 90% Plans
rev'd & ret'd to CON 7/19/21.

TP&P: No railroad involvement.

101022 Hwy. 181 — Hwy. 77 (S) Hwy. 158
(Mississippi) (pickering) (5.9 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE DSGN ENV  RR SCHEDULED DATE: 2022
100% | \  NA

TYPE WORK: Level and Chip Seal

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,100-2,900 ADT.
TP&P: No railroad coordination.

101095 Hwys. 140 & 181 (Sel. Secs.) (S)

Hwys. 140 & 181

(Mississippi) (CON) (7.76 mi.) (APHN) (Urban Minor Arterial) /[STBGP/State/

SCOPE | DSGN  ENV RR
100% NA

SCHEDULED DATE: 2023

TYPE WORK: 2" Overlay (Hwy. 140, LM 14.63-17.09);
UTBWC (Hwy. 140, 17.09-18.40); 1" Level up & Overlay

with Patching (Hwy. 181).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 670-14,000 ADT.
TP&P: No railroad involvement.

090612 Hwy. 62 — Missouri State Line (S)

Hwy. 143

(Carroll) (CON) (10.08 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN ENV  RR
100% | | 50%  NA

SCHEDULED DATE: 2024

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 480-880 ADT.

RDWY: 90% - Scope to CON 12/31/20. 90% Plans rec'd from CON 1/8/21.
TP&P: No railroad involvement.

101078 Hwy. 463 — Hwy. 163 (S) Hwy. 158
(Craighead) (CON) (5.45 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/
SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% \ 5%

TYPE WORK: 1" level up & Overlay

BACKGROUND INFQ: Project programmed on 4/29/21.

GENERAL: 1,100-1,200 ADT.

TP&P: 7/27/2021 Possible railroad coordination - Job extent approaches BNSF
railway.

070574 Hermitage — Hwy. 8 (S) Hwy. 160
(Bradley) (CON) (17.48 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% \ 5%

TYPE WORK: 2" Overlay

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 830-1,700 ADT.
ENV: CR clearance to file 6/4/21.
TP&P: No railroad involvement.

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 500-720 ADT.

TP&P: RR Coordination required with FPRR at-grade on Hwy. 160 MP 21.50 LM
5.54 DOT# 5977690D, as well as, FPRR at-grade MP 25.68 LM 11.15 DOT#
597693Y.

110746 Hwy. 50 — Hwy. 70 (S)

Hwy. 147

(Crittenden) (CON) (10.11 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR
100% 50% 5%

SCHEDULED DATE: 2024

061710 Fairfax Dr. — Hwy. 70 (NLR) (S)
(Pulaski) (dist) (1.7 mi.) (NHS) (Urban Minor Arterial) /NHPP/State/

Hwy. 161

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 08-2021

TYPE WORK: Thin Overlay (1") or UTBWC.

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 2,200-2,900 ADT.
ENV: CR clearance to file 5/20/21.

TP&P: RR Coordination required with UPRR at Highway 147 MP15.13 DOT#

600698P.

030568 Texas State Line — East (S)

Hwy. 151

(Miller) (CON) (1.18 mi.) (NHS) (Urban Freeway/Expressway) /NHPP/State/

SCOPE | DSGN = ENV RR
100% NA

SCHEDULED DATE: 2024

TYPE WORK: Patching

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 12,000 ADT.
TP&P: No railroad coordination.

8/6/2021

100% | 100%  100% | 5% LD

TYPE WORK: Level/Overlay and Mill & Inlay/Overlay (9.52
-11.216)

FAP NUMBER: STPF-0060(67)

BACKGROUND INFO: Project programmed on 12/1/20. Project renamed on
5/28/21.

GENERAL: 10,000-18,000 ADT. Supplemental Agreement sent to County on
6/18/21.

ENV: SHPO response 1/7/21. T1-CE apprvd 2/19/21.

RDWY: Plans to EST 6/24/21.

TP&P: 7/27/2021 Arkansas Midland RR over and UPRR.

ORIGINAL SCHEDULE: SCHEDULED-May 21

101050 Hwy. 214 — Hwy. 69 (S) Hwy. 163
(Poinsett) (pickering) (5.06 mi.) (Non-APHN) (Major Collector) /STBGP/Safety/State/
SCOPE ‘ DSGN ENV RR SCHEDULED DATE: 2022

100% | 95% NA

TYPE WORK: 2" Overlay / Add 2' Shoulders

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 720-2,100 ADT.

RDWY: 95% - Scope to CON 12/1/20. 90% Plans rec'd from CON 12/3/20. 90%
Plans rev'd & ret'd to CON 5/27/21. Final Plans rec'd from CON 6/3/21.

TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

020733 Hwy. 1 - Hwy. 276 (S)

Hwy. 165

(Arkansas) (CON) (12.61 mi.) (NHS) (Principal Arterial) NHPP/State/

SCOPE
100%

DSGN  ENV RR

NA

SCHEDULED DATE: 2023

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,800-3,900 ADT.
TP&P: No railroad involvement.

101097 N. of Dell = Gosnell (S)

Hwy. 181

(Mississippi) (CON) (9.95 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE| DSGN ENV | RR
100% | NA

SCHEDULED DATE: 2024

TYPE WORK: 1" level up & Overlay; 2" Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 330-340 ADT.
TP&P: No railroad coordination.

061662 England - Keo (S)

Hwy. 165

(Lonoke) (CON) (5.87 mi.) (NHS) (Principal Arterial) /NHPP/State/

SCOPE
100%

DSGN
100%

ENV
100%

RR
NA

SCHEDULED DATE: 08-2021
ADVERTISED

TYPE WORK: Mill & Overlay (LM 17.55-18.76); 2" Overlay
(LM 18.76- 19.71); Rut Mill & Overlay (LM 19.71 - 23.44)
BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,900-9,300 ADT.

ENV: CR clearance to file 5/26/21. T1-CE apprvd 5/27/21.
RDWY: 100% - 90% Plans rec'd from CON 6/1/21. 90% Plans rev'd & ret'd to
CON 6/3/21. RUC req 6/3/21. Final Plans rec'd from CON 6/14/21. Plans to

EST 6/14/21. TMP apprv'd 6/18/21.
TP&P: No railroad involvement.

061678 Hwy. 35 - Hwy. 5 (S)

Hwy. 183

(Saline) (CON) (8.83 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE
100%

DSGN ENV RR
.

SCHEDULED DATE: 2024

TYPE WORK: Rut Mill & 2" Overlay (LM 0-6.37); Mill &

Overlay (LM 6.37-8.83).

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 7,200-29,000 ADT.

TP&P: RR Coordination required with BXN rr-under Hwy. 183 STR # 07297 LM

4.88 MP 2.89 DOT# 844075F.

070560 Hwy. 7 - Hwy. 82 (S)

Hwy. 167

(Union) (CON) (3.67 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

SCOPE| DSGN ENV  RR
100% | \ NA

SCHEDULED DATE: 2024

020692 Hwy. 35 - Jefferson Co. Line (S)

Hwy. 190

(Grant) (CEI) (6.67 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE
100% | 90% |

DSGN ENV  RR
NA

SCHEDULED DATE: 2022

TYPE WORK: Level and Chip Seal / Add 2' Shoulders
BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 570 ADT.

TYPE WORK: 1" level up & overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 8,100-9,200 ADT.

TP&P: 7/27/2021 No railroad coordination.

RR:7

RDWY: 90% - Scope to CON 1/8/21. 90% Plans rec'd from CON 4/12/21.

TP&P: No railroad coordination.

050441

Hwy. 25 — Hwy. 394 (Batesville) (S)

Hwy. 167

(Independence) (CON) (1.99 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

SCOPE | DSGN
100%
TYPE WORK: Microsurfacing

ENV RR
NA

SCHEDULED DATE: 2023

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 11,000-12,000 ADT.

TP&P: Possible railroad coordination - tracks parallel to roadway.

110755 Hwy. 284 — Hwy. 64 (S)

Hwy. 193

(Cross) (CON) (3.56 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE| DSGN ENV | RR
100% 50% | 5%

SCHEDULED DATE: 2024

TYPE WORK: 1" level up & Overlay; 2' shoulders
BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 750 ADT.
ENV: CR clearance to file 5/20/21.

TP&P: RR Coordination required with UPRR at-grade at Highway 193 LM 6.02

MP 324.73 DOT# 438489N .

061592 Hwy. 107 — Hwy. 67 (Sherwood) (S)

Hwy. 176

(Pulaski) (McClelland) (3 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN ENV  RR
100% | \ NA

SCHEDULED DATE: 2022

030569 [-49 — East (S)

Hwy. 196

(Miller) (CON) (3.95 mi.) (APHN) (Urban Minor Arterial) /[STBGP/State/

SCOPE| DSGN ENV  RR |

TYPE WORK: UTBWC

BACKGROUND INFOQ: Project programmed on 11/9/18.

GENERAL: 15,000-22,000 ADT.

RDWY: 100% - Scope to CON 8/3/20. 90% Plana rec'd from CON 10/22/20. 90%
Plans rev'd & ret's to CON 11/12/20. Final Plans rec'd from CON 12/18/20.

TP&P: No railroad involvement.

100% | \
TYPE WORK: UTBWC

|

SCHEDULED DATE: 2023

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 4,700-4,900 ADT.

TP&P: RR Coordination required with UPRR at-grade on Hwy. 196 LM 1.94 MP

415.73 DOT# 789719F.

050452 Hwy. 367 — Craighead Co. Line (S)

Hwy. 226

(Jackson) (CON) (6.44 mi.) (APHN) (Major Collector) /STBGP/State/

SCHEDULED DATE: 2023

SCOPE | DSGN = ENV = RR
090591 Bull Shoals Lake - E. of Lakeview (S) Hwy. 178 100% \ \ 5%
(Baxter) (CON) (4.87 mi.) (APHN) (Major Collector) /STBGP/State/ —EXE%VF?&KN S"lﬁ;glagv mintor shoulder Véiden‘i‘f;ggm
. . Project programmed on .
S:;(;;E DSGN E:)/ Ei SCHEDULED DATE: 2024 GERERAL: 1.100-1 300 ADT
0 0

TYPE WORK: 2" Overlay, minor shoulder widening
BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 3,000-5,500 ADT.
ENV: CR clearance to file 6/4/21.
TP&P: No railroad involvement.

8/6/2021

TP&P: RR Coordination required with UPRR at-grade on Hwy. 226 East LM 0.02

MP 246.38 DOT# 438168G.

GENERAL
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Pavement Preservation Jobs

101052 Hwy. 226 Spur — North (Jonesboro) (S) Hwy. 226
(Craighead) (pickering) (0.96 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | 95% | NA

030538 Hwy. 67 — Hwy. 71 (Texarkana) (S) Hwy. 237
(Miller) (ICONIC) (7.29 mi.) (APHN) (Urban Minor Arterial) /SSTBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 1,100 ADT. City to accept ownership of Hwy. 226 between Hwy. 226
Spur and Hwy. 63 upon completion of this project and Job 100657. ARDOT to
cover all costs and handle all phases. Agreement with City executed 6/20/18.

RDWY: 95% - Scope to CON 7/30/20. 90% Plans rec'd from CON 8/13/20. 90%
Plans rev'd & ret'd to CON 2/18/21. Final Plans rec'd from CON 2/18/21.

TP&P: No railroad involvement as of 5/25/2021

100% | | 5%

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 1,200-2,500 ADT.

RDWY: 100% - Scope to CON 7/27/20. 90% Plans rec'd from CON 8/20/20. 90%
Plans rev'd & ret'd to CON 10/19/20. Final Plans rec'd from CON 11/9/20.

TP&P: Crosses UP Track at DOT 450590P Little Rock Sub MP 485.71 and DOT
787650F Pine Bluff Sub MP 414.40

061652 Sunshine — Hwy. 270 (S) Hwy. 227
(Garland) (CON) (4.53 mi.) (Non-APHN) (Major Collector) /STBGP/State/

110784 Co. Rd. 300 — Hwy. 1 (Sel. Secs.) (S) Hwy. 242
(Phillips) (CON) (9.88 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | \  NA

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

TYPE WORK: UTBWC, minor shoulder widening
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,200-4,500 ADT.

TP&P: No railroad involvement.

100% \ NA

TYPE WORK: Thin Overlay (1") or UTBWC
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-2,400 ADT.

TP&P: No railroad involvement.

101021 Hwy. 349 — Hwy. 63 (S) Hwy. 228
(Lawrence) (dist) (5.17 mi.) (Non-APHN) (Major Collector) /STBGP/State/

040838 1-540 — Hwy. 45 (S) Hwys. 253 & 271
(Sebastian) (CON) (2.14 mi.) (NHS) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2022

100% | 95% | NA

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

TYPE WORK: Level and Chip Seal

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 270 ADT.

RDWY: 95% - 90% Plans rec'd from Dist 9/17/20. 90% Plans rev'd & ret'd to Dist
1/20/21.

TP&P: No railroad involvement.

100% \ ONA

TYPE WORK: 1" level up & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,100-9,500 ADT.

TP&P: 7/27/2021 No railroad involvement.

061680 Grant Co. Line — Hwy. 67 (S) Hwy. 229
(Saline) (CON) (9.25 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

040768 Hwy. 64 — Hwy. 64 (Riverfront Dr.) (Fort Smith) (S) Hwy. 255
(Sebastian) (CEI) (6.75 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% 5%

TYPE WORK: Rut Mill & 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 530-10,000 ADT.

TP&P: RR Coordination required with UPRR at-grade LM 3.19 MP 377.28 DOT#

437730J.
061681 1-30 — King Rd. (S) Hwy. 229

(Saline) (CON) (2.13 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2023

100% NA
TYPE WORK: Rut Mill & 2" Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,400-3,200 ADT.

TP&P: No railroad involvement.

100% | 5% 5%

TYPE WORK: Hot in Place Recycling (HIR) with Alt. #1
HIR/UTBWC, Alt. #2 HIR/Micro Surface, Alt. #3 HIR/Thin
overlay (1")

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 1,800-4,500 ADT.

RDWY: 5% - Scope to CON 7/30/20. 90% Plans rec'd from CON 8/10/20. 90%
Plans rev'd & ret'd to CON 10/2/20. Final Plans rec'd from CON 10/20/20. Rev
Scope to CON 2/5/21. Prelim Est to PM 5/14/21.

TP&P: Crosses AM & FSR track at AM DOT 670560E Arthur Sub MP 416.36 and
FSR DOT 434511K Paris Sub MP 507.80 and AM DOT 670565N Ft. Smith Sub
MP 411.12

020755 1-530 — Baldwin Rd. (White Hall) (S) Hwy. 256
(Jefferson) (CON) (2.88 mi.) (NHS) (Urban Minor Arterial) /NHPP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

050408 Cave City — Lawrence Co. Line (S) Hwy. 230
(Sharp) (pickering) (11.76 mi.) (Non-APHN) (Major Collector) /STBGP/Safety/State/

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2022

100% | 95% NA

100% | \  NA
TYPE WORK: 1" level up & UTBWC. Add 2' shoulders (LM
1.370-2.297)

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,400-6,300 ADT.
TP&P: No railroad involvement.

TYPE WORK: 2" Overlay / Add 2' Shoulders (1.03-11.76)

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 1,500-2,900 ADT.

RDWY: Scope to CON 12/14/20. 90% Plans rec'd from CON 12/29/20. 90% Plans
rev'd & ret'd to CON 7/16/21. Final Plans rec'd from CON 7/23/21.

TP&P: No railroad involvement.

8/6/2021

040843 Hwy. 45 - Randall Wobbe Ln. (Fayetteville & Springdale) (S) Hwy_ 265

(Washington) (CON) (8.29 mi.) (NHS) (Urban Principal Arterial) /NHPP/STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

100% \ 5%

TYPE WORK: UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 16,000-29,000 ADT.

TP&P: 7/27/2021 Crosses A&M tracks at DOT 667163D.

GENERAL
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Pavement Preservation Jobs

080584 Mount Ida — Garland Co. Line (Sel. Secs.) (S) Hwy_ 270
(Montgomery) (CEI) (9.52 mi.) (NHS) (Principal Arterial) (4LG) /INHPP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2022
100% | 90% NA

TYPE WORK: 2" Overlay (0-7.41); Thin Overlay (1")
(9.25-9.74; 12.17-13.79); CLRS
BACKGROUND INFO: Project programmed on 11/9/18. Project renamed on
12/30/19.
GENERAL: 3,000-7,400 ADT. IOM 12/30/19: Combined 080593 into this project.
RDWY: 90% - Scope to CON 1/8/21. 90% Plans rec'd from CON 4/12/21.
TP&P: No railroad involvement.

030560 Hwy. 70 — Center Point (S) Hwy. 278
(Howard) (CON) (9.4 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2023
100% | 5%

TYPE WORK: 1" Level Up & Overlay; Add 2' Shoulders

BACKGROUND INFOQ: Project programmed on 4/29/21.
Project renamed on 7/21/21.

GENERAL: 1,400-2,000 ADT.

TP&P: RR Coordination required with DeQueen at-grade on Hwy. 278 LM 2.99
MP 7.99 DOT# 845233G.

061653 Hwy. 7 — AKMD RR Overpass (S) Hwy. 270
(Garland) (CON) (4.5 mi.) (NHS) (Urban Freeway/Expressway) (4LG) /NHPP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022

100% | \ 5%

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
Project renamed on 7/28/21.

GENERAL: 7,400-41,000 ADT.

TP&P: RR Coordination required with UPRR at-grade on Hwy. 270 LM 17.86 MP
414.87 DOT# 437796J. AKMD err-under on Hwy. 270 LM 4.54 MP 405.22
STR# 05781 DOT#934757N.

030554 Nashville — Hwy. 332 (S) Hwy. 278
(Hempstead & Howard) (CON) (5.67 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% | NA
TYPE WORK: Mill & Overlay with Patching
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,800-5,400 ADT.
TP&P: No railroad involvement.

061658 Stone Quarry Creek —1-30 (S) Hwy. 270
(Hot Spring) (CON) (3.57 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2023

100% 5%

TYPE WORK: Mill & Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 13,000 ADT.

TP&P: RR Coordination required with AKMD rr-under on Hwy. 270 STR # 06026
LM 5.33 MP 395.50 DOT#934756G.

030550 Hwy. 332 — Washington (S) Hwy. 278
(Hempstead) (CON) (10.8 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% | 5%

TYPE WORK: Thin Overlay (1") (LM 4.60-9.29); Mill &
Overlay (LM 9.29-15.40)
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,400-2,500 ADT.
TP&P: 7/27/2021 Possible railroad coordination - UPRR track parallel to roadway.

020747 Saline River — Hwy. 46 (Sel. Secs.) (S)
(Grant) (CON) (7.88 mi.) (NHS) (Principal Arterial) NHPP/State/

Hwy. 270

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | \ NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 4,100-8,600 ADT.

TP&P: No railroad involvement.

030556 Hwy. 29 — Rosston (S) Hwy. 278
(Hempstead & Nevada) (CON) (18.37 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/
SCOPE | DSGN ENV RR SCHEDULED DATE: 2024
100% | |

TYPE WORK: 2" Overlay with Patching & Leveling
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 1,500-4,300 ADT.

TP&P: No railroad involvement.

020748 Hurricane Creek — Hwy. 104 (Sel. Secs.) (S) Hwy. 270
(Grant & Jefferson) (CON) (5.47 mi.) (NHS) (Principal Arterial) INHPP/State/
SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024
100% NA

TYPE WORK: 2" Overlay

BACKGROUND INFOQ: Project programmed on 4/29/21.
GENERAL: 5,700-6,100 ADT.

TP&P: No railroad involvement.

030574 Hwy. 371 — Quachita Co. Line (S)
(Nevada) (CON) (10.76 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 278

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024
100% | NA

TYPE WORK: 1" Mill & 2" Overlay

BACKGROUND INFOQ: Project programmed on 4/29/21.
GENERAL: 1,200-1,300 ADT.

TP&P: No railroad involvement.

070495 Hwy. 79 — Calhoun Co. Line (East Camden) (S) Hwy. 278
(Ouachita) (pickering) (4.61 mi.) (APHN) (Minor Arterial) /STBGP/State/

070548 Hwy. 9 - Fordyce (S) Hwy. 273
(Dallas) (CON) (15.25 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024

100% | \ NA

TYPE WORK: 1" Level Up & Overlay with Patching
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 380-660 ADT.

TP&P: 7/27/2021 No railroad involvement.

8/6/2021

SCOPE  DSGN ENV  RR SCHEDULED DATE: 2022
100% | 90% NA

TYPE WORK: Thin Overlay (1.5") (0.000-1.134); 2" Overlay
(1.134-4.608); CLRS

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 1,800-9,700 ADT.

RDWY: 90% - Scope to CON 2/4/21. 90% Plans rec'd from CON 2/17/21.

TP&P: No railroad involvement.

070525 Warren — West (S)

(Bradley) (CON) (4.6 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 278

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2023

100% | \ NA

TYPE WORK: Mill & Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

070500 Hwy. 278B — Drew Co. Line (S) Hwy. 278
(Bradley) (pickering) (4.16 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022
100% | 90% | NA

TYPE WORK: Level, UTBWC & Fog Seal Shoulders
(2.59-4.10) / Mill & Overlay (4.10-6.75)
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 5,200-5,300 ADT.
RDWY: 90% - Scope to CON 1/21/21. 90% Plans rec'd from CON 2/16/21.
TP&P: No railroad involvement.

020741 Bradley Co. Line — Wilmar (S)
(Drew) (CON) (4.8 mi.) (APHN) (Minor Arterial) /STBGP/State/

Hwy. 278

061599 [-30 — Hwy. 367 (Little Rock) (S) Hwy. 338
(Pulaski) (McCelland) (4.14 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2022
100% | 95% 5%

TYPE WORK: Mill & Inlay
BACKGROUND INFO: Project programmed on 11/9/18.
GENERAL: 11,000-22,000 ADT.
RDWY: 95% - Scope to CON 8/3/20. 90% Plans rec'd from CON 10/21/20. 90%
Plans rev'd & ret'd to CON 2/18/21. Final Plans rec'd from CON 3/12/21.
TP&P: Crosses UP track at DOT 920322D Little Rock Sub MP 353.35 (rr-under)
and DOT 597479U Hot Springs Ind Lead, 3.63
RR: MCL requested through UPRR call center 10/23/2020. Inquiry # 1866.

SCOPE | DSGN ENV  RR SCHEDULED DATE: 2024

100% | \ 5%
TYPE WORK: Mill & Inlay/Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,200-6,000 ADT.

TP&P: RR Coordination required with AKMD at-grade on Hwy. 278 LM 2.44 MP
45450 DOTH# 441446Y.

101051 [-555 — Hwy. 18 (Jonesboro) (S) Hwy. 351
(Craighead) (pickering) (0.95 mi.) (APHN) (Urban Major Collector) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

101085 Randolph Co. Line — Delaplaine (S) Hwy. 304
(Greene) (CON) (5.49 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% NA

TYPE WORK: 1" level up & Overlay with Patching
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 660 ADT.

TP&P: No railroad involvement.

100% | \ 5%

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 2,300-7,500 ADT.

RDWY: 95% - Scope to CON 7/30/20. 90% Plans rec'd from CON 8/11/20. 90%
Plans rev'd & ret'd to CON 11/13/20.

TP&P: Crosses BN Track at DOT 672543V Thayer South Sub MP 424.33 and
DOT 672541G, Thayer South Sub MP 420.00

101080 Jonesboro — Greene Co. Line (S) Hwy. 351
(Craighead) (CON) (6.9 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

061664 Hwy. 38 — Hwy. 367 (Ward) (S) Hwy. 319
(Lonoke) (CON) (2.98 mi.) (APHN) (Urban Major Collector) /STBGP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

100% \ NA

TYPE WORK: Microsurfacing

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023
100% 5%

TYPE WORK: Shoulders & resurfacing

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 3,200-5,500 ADT.

TP&P: RR Coordination required with UPRR at-grade LM 2.94 MP 317.90 DOT#
437829U.

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 5,200-11,000 ADT.
TP&P: No railroad involvement.

030555 Mineral Springs — McNab (S) Hwy. 355
(Hempstead & Howard) (CON) (17.62 mi.) (Non-APHN) (Major Collector) /STBGP/State/

080595 Hwy. 7 — Hwy. 64 (Russellville) (S) Hwy. 326
(Pope) (CEI) (1.91 mi.) (APHN) (Urban Minor Arterial) /[STBGP/State/

SCOPE | DSGN = ENV RR SCHEDULED DATE: 2022
100% | 90% 50% NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 5,500 ADT.

ENV: CR clearance to file 6/8/21.

RDWY: 90% - Scope to CON 12/31/20. 90% Plans rec'd from CON 2/16/21.
TP&P: No railroad involvement.

SCOPE | DSGN | ENV = RR SCHEDULED DATE: 2023
100% \ \ NA

TYPE WORK: 2" Overlay; Add 2' Shoulders (Sec. 1); Add
4' Shoulders (Sec. 2)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,500-3,300 ADT.

TP&P: No railroad involvement.

061749 1-40 — Military Dr. (S) Hwy. 365
(Pulaski) (pickering) (8.59 mi.) (NHS) (Urban Minor Arterial) /NHPP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

080680 Lake Dardanelle State Park — Hwy. 7 (Russellville) (S)
(Pope) (5.11 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

Hwy. 326

100% | 90% NA

TYPE WORK: Mill & Replace
FAP NUMBER: NHPP-0060(68)
BACKGROUND INFO: Project programmed on 4/29/21.

SCOPE | DSGN  ENV RR
100% 5% NA

TYPE WORK: Resurfacing; shoulder widening (where
applicable).

BACKGROUND INFO: Project programmed on 6/11/21.

GENERAL: 1,700-3,200 ADT. City to accept ownership of Hwy. 326 from Lake
Dardanelle State Park to Hwy. 7 upon completion of improvements.

TP&P: 6/16/2021 No railroad involvement.

8/6/2021

GENERAL: 4,700-8,700 ADT.
RDWY: Scope to CON 6/25/21. 90% Plans rec'd from CON 7/14/21.
TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

061593 Hwy. 70 - E. Roosevelt Rd. (Little Rock) (S)

Hwy. 365

(Pulaski) (McClelland) (1.16 mi.) (NHS) (Urban Principal Arterial) /NHPP/State/

SCOPE| DSGN ENV  RR
100% | \ NA

SCHEDULED DATE: 2022

TYPE WORK: Mill & Inlay

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 4,900-15,000 ADT.

RDWY: 95% - Scope to CON 8/3/20. 90% Plans rec'd from CON 10/21/20. 90%

Plans rev'd & ret'd to CON 1/20/21.
TP&P: No railroad involvement.

070545 Taylor — Louisiana State Line (S) Hwy. 371
(Columbia) (CON) (5.17 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR SCHEDULED DATE: 2023
100% | \ ONA

TYPE WORK: Mill & UTBWC; Patch & Seal Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,500-2,700 ADT.

TP&P: 7/27/2021 No railroad involvement.

061665 Hwy. 70 — Hwy. 232 (S) Hwy. 381
(Lonoke) (CON) (12.28 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

050465 Hwy. 67B — Hwy. 13 (S)

Hwy. 367

(White) (CON) (6.04 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

SCOPE RR
100% 5%

DSGN  ENV

SCHEDULED DATE: 2023

TYPE WORK: 1" level up & UTBWC

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 2,000-8,300 ADT.

TP&P: 7/27/021 Possible railroad coordination - tracks parallel to roadway.

100% | \ NA

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 150-340 ADT.

TP&P: No railroad involvement.

090548 Siloam Springs — Washington Co. Line (S) Hwy. 412
(Benton) (CEI) (8.84 mi.) (NHS) (Principal Arterial) (4LG) /INHPP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2022

030515 Howard Co. Line — Blevins (S)

Hwy. 371

(Hempstead) (mcclelland) (17.75 mi.) (Non-APHN) (Major Collector) /STBGP/State/

SCOPE| DSGN ENV  RR
100% | 90% | NA

SCHEDULED DATE: 2022

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 11/9/18.

Project renamed on 7/7/20.
GENERAL: 1,200-2,700 ADT.

RDWY: 90% - Scope to CON 1/14/21. 90% Plans rec'd from CON 3/19/21.

TP&P: No railroad involvement.

100% | 95% NA

TYPE WORK: UTBWC (include shoulders)

BACKGROUND INFO: Project programmed on 11/9/18.

GENERAL: 20,000-21,000 ADT.

RDWY: 95% - Scope to CON 7/30/20. 90% Plans rec'd from CON 9/11/20. 90%
Plans rev'd & ret'd to CON 1/20/21. Final Plans rec'd from CON 2/16/21.

TP&P: No railroad involvement.

040798 Butterfield Coach Rd. — Madison Co. Line (S) Hwy. 412
(Washington) (con) (10.93 mi.) (NHS) (Urban Principal Arterial) (4LG) INHPP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2023

A30005 Blevins — Prescott (S)

Hwy. 371

(Hempstead & Nevada) (mcclelland) (11.98 mi.) (Non-APHN) (Major Collector) /Act 416/

SCOPE | DSGN  ENV RR
100% | 90% 50% NA

SCHEDULED DATE: 2022

TYPE WORK: 3/4" Rut Mill & 2" Overlay

BACKGROUND INFO: Project programmed on 2/6/20.

Project renamed on 6/1/20.

GENERAL: 1,400-1,800 ADT. IOM 02/06/2020 - Supersedes Job 030513.

ENV: CR clearance letter to SHPO 9/23/20,

RDWY: 90% - Scope to CON 1/14/21. 90% Plans rec'd from CON 3/31/21.

TP&P: No railroad involvement.

- 100%  NA

TYPE WORK: TBD

BACKGROUND INFO: Project programmed on 1/24/19.

GENERAL: 11,000-20,000 ADT.

ENV: PIF to SHPO 2/20/19; conc recd 3/1/19. T1 CE apprvd 3/11/19.
TP&P: No railroad involvement.

101086 Hwy. 49 — Hwy. 412B (S) Hwy. 412
(Greene) (CON) (5.32 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

SCOPE | DSGN  ENV RR SCHEDULED DATE: 2024

030577 Rosston — Columbia Co. Line (S)

Hwy. 371

(Nevada) (CON) (11.42 mi.) (APHN) (Minor Arterial) /STBGP/State/

SCOPE| DSGN ENV  RR
100% | \ NA

SCHEDULED DATE: 2024

TYPE WORK: 2" Overlay

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,300-3,100 ADT.
TP&P: No railroad involvement.

100% \ 5%

TYPE WORK: UTBWC (LM 0-2.68); UTBWC with Leveling
(LM 2.68-5.32)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 8,500-14,000 ADT.

TP&P: RR Coordination required with UPRR rr-under on Hwy. 412 STR # A7223
LM 6.23 MP 106.36 DOT# 440668E.

070544 Magnolia — South (S)

Hwy. 371

(Columbia) (CON) (9.3 mi.) (APHN) (Urban Minor Arterial) /STBGP/State/

020742 Ashley Co. Line — Monticello (Sel. Secs.) (S) Hwy. 425
(Drew) (CON) (11.99 mi.) (NHS) (Urban Principal Arterial) (4LG) /NHPP/State/

SCOPE ‘ DSGN  ENV RR SCHEDULED DATE: 2024

100% | \  NA

SCOPE| DSGN ENV  RR
100% | \ NA

SCHEDULED DATE: 2024

TYPE WORK: 1" level up & UTBWC; Fog Seal Shoulders
BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 1,800-5,800 ADT.

TP&P: 7/27/2021 No railroad involvement.

8/6/2021

TYPE WORK: 1" level up & UTBWC. UTBWC with Profile
Milling (Sec. 4 LM 0-2.051)

BACKGROUND INFO: Project programmed on 4/29/21.

GENERAL: 3,900-15,000 ADT.

TP&P: No railroad involvement.

GENERAL
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Pavement Preservation Jobs

020756 Star City — Jefferson Co. Line (S) Hwy. 425

(Lincoln) (CON) (13.8 mi.) (NHS) (Principal Arterial) /NHPP/State/
'SCOPE| DSGN ENV  RR SCHEDULED DATE: 2024
100% | \ NA
TYPE WORK: Mill & Inlay/Overlay
BACKGROUND INFO: Project programmed on 4/29/21.
GENERAL: 2,100-7,200 ADT.
TP&P: No railroad involvement.

020696 Harding Ave. - I-530 (Pine Bluff) (S) Hwy. 463
(Jefferson) (ICONIC) (2.87 mi.) ISTBGP/State/

'SCOPE| DSGN ENV  RR SCHEDULED DATE: 2022
100% | 90% | NA

TYPE WORK: Mill & Overlay/Inlay
BACKGROUND INFO: Project programmed on 11/9/18.
Project renamed on 3/19/21.
RDWY: 90% - Scope to CON 12/18/20. 90% Plans rec'd from CON 2/8/21.
TP&P: No railroad involvement.

8/6/2021 251

GENERAL
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LPA Jobs

110509 BNSF Railroad Overpass (Marion) (S)

(Crittenden) (city) (Non-APHN) (Urban Minor Collector) /Earmark/Local/

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA | CCON 100%  100% CCON = 20%  15%  100% TBD = NA  NA

Dec 16 SCHEDULED DATE: 2021
Jan 19 | Dec 17 STIP FFY: 2021

TYPE WORK: New Railroad Overpass

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: First appeared in the 2010-2013 STIP. Project programmed on 11/15/06. Project renamed on
6/9/08, 10/15/18, & 6/5/20.

GENERAL: City's CON to handle design, Env, and CENG. City to handle advertising & awarding bid. ROW & Util to be
handled by city. As of 5/23/2008, on hold pending technical correction for Earmarked funds. 2009 Appropriations Act
corrected one category of funds. Still waiting for two additional categories to be corrected. Resolution & Agreement
sent to City 9/16/10 - never received from Mayor. Agreement w/City signed 6/4/12.

ENV: Coord from FHWA to Osage and United Keetoowah Cherokee tribes 4/27/09. RTA for 23 structures to SHPO
7/20/11, 5 structures declared eligible 8/17/11. Pl held in Marion on 2/11/14, 1/19/17, and 11/8/18. SHPO concurrence
recd 6/19/17. Draft T3 CE recd 10/5/17; cmts retd 10/25/17; draft to FHWA 11/27/17; apprvd 12/6/17.

SUR: DSUR date to CON 2/1/13.

DSUR: Aerial photo flown 01/03/08. Control Surveys 75%.

RDWY: No Floodplain SP req'd. Kickoff meeting held 10/17/13. Loc & Des Doc apprv'd 1/30/19. 30% Plans rec'd from
City's Con 3/28/18. 30% Plans rev'd & ret'd to City's Con 4/12/18. 60% Plans rec'd from City's Con 8/27/18. 60% Plans
rev'd & ret'd to City's Con 9/14/18. ROW & UTIL req'mts to ROW 1/10/19. RDWY Info to ENV 3/8/19. 90% Plans rec'd
from City's Con 6/21/19. 90% Plans rev'd & ret'd to City's Con 9/27/19. Final Plans rec'd from City's Con 2/4/20. Final
Plans rev'd & ret'd to City's Con 5/22/20. Final Plans apprv'd 5/22/20. Rev Final Plans rec'd from City's Con 6/10/20 &
12/8/20. Rev Finals rev'd & ret'd to City's Con 6/29/20.

ROW: By City. 90% Plans (16 trs.) Rev 90% Plans rec'd from City's CON 5/6/20. Auth Rec'd 2/5/21. UF1 5/17/12. City
handling Utls.

BR: (SWP) Layout 100%. Rec'd. 60% plans 7/6/18. Ret'd. comments - 60% plans 8/21/18. Comments addressed
10/9/18. Rec'd 90% Bridge plans 5/30/19.

TP&P: Railroad Involvement, BNSF. Pending DOT

RR: Sent DRAFT Special Provision to City Consultant (Parsons - Robert Mclvor) on 6/4/2020
ORIGINAL SCHEDULE: DSUR-May 09; RDWY-Jul 09; ENV-Aug 09; PSUR-Dec 08; ROW-Mar 10; UTIL-Sep 10

252 GENERAL
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LPA Jobs

110676 South Loop Extension (West Memphis) (S)
(Crittenden) (city) (Non-APHN) (Urban Minor Arterial) /Attrib/Local/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA CCON  90% = 90%  CCON | 10% 10% 90% TBD ‘ NA RQD

TARGET DATE SCHEDULED DATE: 2021
END DATE Aug 20 | Jun 19

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFOQ: Project programmed on 1/18/17.

GENERAL: 1,900 ADT. City to handle all phases. Agreement with City signed 1/5/17. PE deposit received 3/2/17.

ENV: Tribal consultation sent 7/13/17. SHPO recommends CR survey 8/9/18. Pl held 9/25/18 in West memphis. CRS
report to SHPO 2/12/19; cmts recd 2/25/19. Draft EA submitted for review 3/21/19; approvd 6/5/19. LDPH scheduled

7123/19 @ West Memphis Civic Center (East Room), 212 W. Polk Ave., West Memphis. FONSI to FHWA 8/22/19;
apprvd 8/23/19.

SUR: PSUR from B&F archived 11/27/18.

RDWY: Floodplain SP req'd. Kick Off Meeting held 4/23/18. 30% Plans rec'd from City 6/4/19. 30% Plans rev'd & ret'd to
City 8/27/19. 60% Plans rec'd from CON 3/18/20. 60% Plans rev'd & ret'd to CON 4/15/20. UTIL req'mts to ROW
5/15/20. ROW reg'mts to ROW 8/11/20. 90% Plans rec'd from City's Con 9/22/20. Loc & Des Doc apprv'd 11/4/20.
90% Plans rev'd & ret'd to City's Con 12/14/20.

ROW: Plans 50% (12 trs.) 90% plans rec'd from City 7/12/21. UFI 8/21/19.

BR: (SWP) RCBC. Rec'd. 90% plans 9/24/20. Ret'd. comments 90% plans 12/3/20.

TP&P: RR Involvement; crossing of WM City track.

RR: City to handle all phases; Received 60% plans from Roadway (David Baker) for our review 4/13/20. PE
Agreement executed 1/20/20.

020480 Southeast Arkansas Intermodal Facility (Ph. Il) (Wilmar) (S)

(Drew) /Earmark/Local/
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | NA  NA  80%  NA NA | TBD NA  HLD
TARGET DATE
END DATE Jul 02

TYPE WORK: Construct access road.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: BBF-CPF-0022(31)

BACKGROUND INFO: First appeared in the 2010-2013 STIP. Project programmed on 9/10/08.

GENERAL: Intermodal Authority's CON to handle design and Env. Intermodal Authority to handle ROW & Util,
advertising & awarding bid, and CENG. Intermodal Authority auth to issue W.0. 4/9/07. Contract for eng services
signed 3/30/07. FHWA project auth 4/5/07. W.O. issued 4/18/07. Agreement w/Authority signed 5/20/08. Federal
funds authorized for construction 9/16/08. Project deferred by Authority and federal funds released 3/10/11.

ENV: EA apprvd 4/22/02 under Job 020466. FONSI issued 7/3/2002. Design reassess apprvd 1/15/08. Reassessment
reqd.

ROW: ROW certified 6/19/08 under Job 020466.

TP&P: Federal-aid Project Agreement approved 9/16/08. Railroad Involvement, AKMD.
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LPA Jobs

030400 Hope Amtrak Passenger Loading Platform (ATEP-11) (S)
(Hempstead) /ENH/Local/

TYPE WORK: RR Depot loading platform reconstruction

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: Project programmed on 6/1/11.

GENERAL: Sponsor - Hope. Resolution rec'd 7/22/11. Kickoff meeting held 8/23/11. Agreement w/City signed
11/30/11. Letter reminding Sponsor of submission of plans sent 4/3/12. Plans rec'd 6/6/12. ROW req'd - 9/5/12. City
granted extension until 9/23/13 to advertise.

ENV: T1 CE approved 8/31/12.

ROW: Rec'd plans 9/27/12. Comments to ROW coord 10/3/12.

TP&P: Railroad Involvement, UP, to be handled by LPA.

040575 Van Buren Intermodal Port Facility Access Impvts. (S)
(Crawford) (city) /Earmark/Local/

PERCENT COMPLETE
TARGET DATE

END DATE

PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR = MAT TRAF PH
NA  CCON CON  80% CCON CCON | TBD CON = NA
a0

TYPE WORK: Improve access to the port facility.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 6/3/10.

GENERAL: City's CON to handle design and Env. City to handle advertising, awarding bid and CENG. ROW & Util
TBD. Agreement with City signed 5/28/10. PE deposit req'd rec'd 4/22/11. Plans by City's Con.

ENV: T3 CE apprvd 7/15/10.

RDWY: Loc & Design Doc apprvd 7/20/10.

TP&P: Possible Railroad Involvement depending on scope of work, A&M & UP.

040680 56th St. Widening & Extension (Springdale/Johnson) (S)
(Washington) (1 mi.) (Non-APHN) (Urban Minor Arterial) /Attrib/Local/

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR ‘ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
NA NA 100% | 100% NA 100% | 40% NA TBD = 100% NA

06-2021 LETTING

Mar 17 Nov 20

TYPE WORK: Widening and new location.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: Project programmed on 7/18/14.

GENERAL: 1,600 ADT. City to handle all phases. Agreement signed 7/10/14. PE deposit rec'd 8/11/14. City requested
A2A 12/19/2020. Letting scheduled 6/1/2021.

ENV: Pl held 10//16 Springdale. Draft T3 CE 2nd review 2/2/17. T3 CE apprvd 3/10/17. Pl held 2/22/18 in Springdale.

RDWY': No Floodplain SP req'd. Loc & Des Doc apprv'd 3/15/17. 30% Plans rec'd from City's CON 7/3/17. 30% Plans
rev'd & ret'd to City's Con 7/26/17. 50% Plans rec'd from City's Con 11/14/17. 50% Plans rev'd & ret'd to City's Con
1/3/18. 90% Plans rec'd from City's Con 6/1/18. 90% Plans rev'd & ret'd to City's Con 6/22/18. Rev 90% Plans rec'd
from City's Con 7/12/18 & 9/5/18. Rev 90% Plans rev'd & ret'd to City's Con 8/13/18 & 10/1/18. Final Plans rec'd from
City's Con 11/8/18. Final Plans rev'd & ret'd to City's Con 4/5/19. Rev Final Plans rec'd from City's Con 4/26/19,
9/11/19, & 10/8/19. Rev Final Plans rev'd & ret'd to City's Con 6/28/19 & 9/27/19. Final Plans apprv'd 10/21/19.

ROW: CON Plans 100% (16 trs). City Auth Rec'd 12/13/18. UFI 11/23/15. City sent plans to 6 utls; 4/4 utils est rec'd, 3/4
WO issued. Final cert 11/10/20.

ORIGINAL SCHEDULE: SCHEDULED-Sep 19
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LPA Jobs

040848 56th St. Widening & Extension Ph. 2 (Springdale/Johnson) (S)

(Washington) /Local/
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% TBD
TARGET DATE
END DATE

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/4/20.
GENERAL: IOM 06/04/2020 - Broken out of Job 040680.
ROW: Auth Rec'd 5/11/21.

040849 56th St. Widening & Extension Ph. 3 (Springdale/Johnson) (S)

(Washington) /Local/
PLAN DSUR RDWY ENV PSUR ROW UTL BR MAT TRAF PH
PERCENT COMPLETE 5% TBD
TARGET DATE
END DATE

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/4/20.
GENERAL: IOM 06/04/2020 - Broken out of Job 040680.

040717 Don Tyson Pkwy. Extension (Springdale) (S)
(Washington) (city) (Non-APHN) (Urban Minor Arterial) /Attrib/Local/

‘ PLAN | DSUR ‘ RDWY ENV  PSUR ROW UTIL  BR MAT  TRAF PH
PERCENT COMPLETE NA CCON ' 95%  100% @ CCON CCON | TBD 90% NA
TARGET DATE SCHEDULED DATE: 2024
END DATE Dec 18

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 4/28/16.

GENERAL: 7,700 ADT. Agreement with city signed 4/15/16. City to handle all phases. PE deposit received 5/23/16

ENV: Pl held 7/6/17 in Springdale; Pl held by City 9/14/17 in Springdale. Tribal consultation sent 4/20/19. CRS conc
recd from SHPO 6/12/18. Pl held 9/6/18 in Springdale. Draft T3 CE submitted for review 8/30/18, 11/9/18, & 12/13/18;
cmts retd 9/20/18; 11/30/18. T3 CE apprvd 12/20/18. NW 14 issued 6/13/18.

RDWY: No Floodplain SP req'd. 30% Plans rec'd from City's Con 2/2/18. 30% Plans rev'd & ret'd to City's Con 2/16/18.
50% Plans rec'd from City's Con 7/17/18. 50% Plans rev'd & ret'd to City's Con 8/24/18. 90% Plans rec'd from City's
CON 11/28/18. Loc & Des Doc apprv'd 1/2/19. 90% Plans rev'd & ret'd to City's Con 5/2/19.

ORIGINAL SCHEDULE: SCHEDULED-Jul 19
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LPA Jobs

040760 Fletcher Creek Str. & Apprs. (Logan Co.) (S)
(Logan) (Non-APHN) (Major Collector) /FLAP/Local/

PERCENT COMPLETE

TARGET DATE
END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

NA 5% CCON | TBD TBD

TYPE WORK: Bridge replacement.

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 2/5/18.
GENERAL: FLAP project. County responsible for all phases. MOA executed 1/19/2018.
BRIDGE INFO: 18114 (28.32, Br. Repl., PO, SD, Deck 4, Super. 5, Sub. 5, 1930)

SUR: Aerial photo flown 3/7/18.

040852 Watkins Ave. Ped. Bridge (Springdale) (S)
(Washington) /TAP-Attrib/Local/

PERCENT COMPLETE

TARGET DATE

END DATE

 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

50% NA

TYPE WORK: Construction of sidewalks along Watkins Ave.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 2/1/21.
ENV: CR clearance to SHPO, response 2/22/21.

TP&P: No RR involvement 2/2/2021.

040864 Razorback Rd. Impvts. (Fayetteville) (S)
(Washington) (0.24 mi.) (Non-APHN) (Urban Local) /Local/

PERCENT COMPLETE

TARGET DATE

8/6/2021

END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
95% TBD

06-2021 LETTING

TYPE WORK: Widen the portion of Razorback Rd. between the University's Administration
Services Building and Hotz Dr.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 5/3/21.

GENERAL: 10,000 ADT. City to handle most phases. ARDOT to handle Environmental clearance. Supplemental
agreement with City executed 4/7/21. Agreement returned to City 5/7/21. A2A request rec'd 5/25/21.

RDWY: 90% Plans rec'd from PM 3/11/21. 90% Plans rev'd & ret'd to PM 4/15/21.

TP&P: No railroad involvement.
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LPA Jobs

050393 Holcombe Cemetery Rd. Bridge Repl. (Independence Co.) (S)
(Independence) (Non-APHN) (Major Collector) /ER/Local/

PERCENT COMPLETE
TARGET DATE

END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

NA 100% | 100% 30% TBD NA

05-2021 LETTING

Oct 20

TYPE WORK: Replace bridge.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 5/11/18.

GENERAL: Eligible for ER funds from 2017 event. ARDOT will handle environmental clearance, the county will be
responsible for all other phases.

ENV: NW14 issued 9/11/17. Tribal consultation sent 12/18/18. PIF to SHPO 1/31/19; conc recd 1/31/19. Tribal
consultation sent 6/12/19. T3-CE apprvd 10/26/20.

RDWY: Kick-Off Meeting held 8/13/19. 30% Plans rec'd from County's Con 11/20/19. 30% Plans rev'd & ret'd to County's
Con 1/27/20. 60% Plans rec'd from CON 2/6/20. 60% Plans rev'd & ret'd to CON 4/13/20. 90% Plans rec'd from
County's Con 9/17/20. Loc & Des Doc apprv'd 11/2/20. 90% Plans rev'd & ret'd to County's Con 10/28/20. Final Plans
rec'd from County's Con 11/18/20. Rev Final Plans rec'd from County's Con 1/11/21. Final Plans Concurrence to PM
1114121 & 4/1/21.

ROW: Plans XX% (#trs).

BR: (SWP)

ORIGINAL SCHEDULE: SCHEDULED-Mar 21

050394 Meadow Lake Rd. Bridge Repl. (Independence Co.) (S)
(Independence) /ER/Local/

PERCENT COMPLETE
TARGET DATE

END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

NA 15% 10% 0% TBD NA

TYPE WORK: Replace bridge.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFOQ: Project programmed on 5/11/18.

GENERAL: Eligible for ER funds from 2017 event. ARDOT will handle environmental clearance, the county will be
responsible for all other phases.

BRIDGE INFO: 14004 (90.11, Br. Repl., NP, Deck 6, Super. 6, Sub. 6, 1949)

ENV: Tribal consultation sent 9/12/18. ARS to SHPO 7/29/19; response 7/30/19.

RDWY: Kick-Off Meeting held 8/13/19.

BR: (SWP)

061119 Rock Island Transp. Corridor Preservation (Pulaski Co.) (S)
(Pulaski)

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

‘PLAN DSUR ‘ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
NA NA NA 50% NA NA NA NA NA

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 8/27/03.

GENERAL: PE deposit rec’d 1/6/04. Agreement w/City signed 10/1/03.

ENV: T3 CE apprvd by FHWA 8/11/03, rev T3 CE to FHWA.

RDWY: No floodplain SP req'd.

ROW: County to acquire ROW & relocate utilities. 1 option. Est 1 res relocatee.
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LPA Jobs

061121 Little Rock Bike Connector P.E.

(Pulaski) (jacobs) /Attrib/Earmark/Local/

TYPE WORK: Bicycle Trail Design.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 9/3/03. Project renamed on 8/14/13.

GENERAL: Agreement w/City signed 4/13/04. Plans by Metroplan CON. PE deposit rec’d 4/27/04. Metroplan auth to
issue W.O. 8/6/04.

ENV: RTA response from SHPO rec'd 11/2/11. SHPO approval of CR report 2/9/12. T3 CE apprvd 6/4/12,
reassessment for trail connectors apprvd 5/24/13.

RDWY: No floodplain SP req'd. 30% plans rec'd from Metroplan 11/16/11. Loc & Des Doc apprvd 7/9/12.

ROW: Comments to Cons Coordinator 08/29/12. Final Cert. 1/21/15

BR: Rec'd prelim layouts 11/21/11. Ret'd comments 12/16/11.

TP&P: Railroad Involvement, UP.

061423 N. Cantrell Rd. Str. & Apprs. (Little Rock) (S)
(Pulaski) (city) (NHS) (Urban Principal Arterial) /BR City/Earmark/Local/

 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA | CCON 60% 5% CCON CCON TBD NA  TBD
TARGET DATE
END DATE

TYPE WORK: Replace 1 structure.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 8/7/13.

GENERAL: 24,000 ADT. City to handle all phases. P.E. deposit rec'd 10/2/13. Supplemental Agreement combining the
scope of this project into Job 061454 sent to City 2/14/19. Executed Supplemental Agreement rec'd 3/15/19.

RDWY: Floodplain SP req'd. 60% Plans rec'd from City's Con 1/12/18.

BR: (SWP) Rec'd 30% plans 11/21/2011. Prov. Comments 30% plans 12/16/11. Rec'd 60% plans 8/31/17.

ORIGINAL SCHEDULE: SCHEDULED-Sep 15
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LPA Jobs

061300 Main St. Viaduct (NLR) (S)
(Pulaski) (city) (Non-APHN) (Urban Minor Arterial)

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

PERCENT COMPLETE NA CCON 5%  CCON CCON | TBD TBD
TARGET DATE
END DATE

WORK ZONE POLICY: Non-Significant.
BACKGROUND INFO: Project programmed on 9/13/10.
GENERAL: 15,000 ADT. Agreement w/City signed 8/5/10. Plans by City's Con. PE deposit rec'd 10/8/10.
BRIDGE INFO: 02132 (66.96, NP, SD, Deck 5, Super. 4, Sub. 4, Hist., 1927)
ENV: Historic bridge involved. Pl to be scheduled.
SUR: -
DSUR: Bridge Scan to Env 9/13/12.
RDWY: City authorized to issue WO 3/28/12.
TP&P: Railroad Involvement, UP.

061323 Maumelle Club Manor Dr. Sidewalks (ATEP-11) (S)
(Pulaski) /ENH/Local/

TYPE WORK: Sidewalk construction

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 6/1/11.

GENERAL: Sponsor - Maumelle. Resolution rec'd 12/1/11. Kickoff meeting held 1/19/12. Agreement w/City signed
2/14/112. Envreq'd 5/11/12. ROW req'd 6/8/12. Plans rec'd 6/7/12. Letter reminding Sponsor of submission of plans
sent 4/3/12. City granted 6 mo extension, new PS&E deadline 6/20/12. City granted extension, new ROW & PS&E
deadline 12/16/13. City granted extension, new ROW and PS&E deadline 6/2/14.

ENV: SHPO apprvd 4/17/12. T1 CE apprvd 6/6/12.

061455 Hot Springs Ped. Impvts. (FLAP) (S)

(Garland) /FLAP/Local/
\ PLAN | DSUR \ RDWY ENV PSUR @ ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% NA NA
TARGET DATE
END DATE Jul 19

TYPE WORK: Improvements to pedestrian access.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 10/31/18.

GENERAL: FLAP project, the City of Hot Springs responsible for all phases.
ENV: Tribal consultation sent 2/27/19. CE-T1 apprvd 7/23/19.

061502 Jackman St. & River St. Sidewalks (Benton) (S)
(Saline)

TYPE WORK: Sidewalk construction

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: Project programmed on 5/18/16.

GENERAL: Dept. responsible for environmental clearance. City responsible for all other phases. Agreement executed
5/5/16.
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LPA Jobs

061527 JP Wright Loop Rd. Rail Grade Separation (S)

(Pulaski) (city) (Non-APHN) (Urban Minor Arterial) /Attrib/Local/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA CCON = 100% = 100% = CCON | 10% 25% 95% CON ‘ NA NA
TARGET DATE SCHEDULED DATE: 09-2021
END DATE Sep 18

TYPE WORK: Railroad grade separation.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQO: First appeared in the 2016-2020 STIP. Project programmed on 8/4/16.

GENERAL: 6,900 ADT. City to handle all phases. Agreement executed 9/7/17.

ENV: ENV by CON. Tribal consultation sent 7/16/18. SHPO conc recd 8/29/18. T3 CE apprvd 9/10/18.

RDWY': Floodplain SP req'd. Kick Off Meeting held 6/28/18. 30% Plans rec'd from Metroplan 9/14/18. Loc & Des Doc
apprv'd 4/15/19. 30% Plans rev'd & ret'd to Metroplan 10/26/18. Rev 30% Plans rec'd from Metroplan's Con 12/20/18.
Rev 30% Plans rev'd & ret'd to Metroplan's Con 12/23/18. 60% Plans rec'd from Metroplan's Con 3/11/19. 60% Plans
rev'd & ret'd to Metroplan's Con 7/30/19. RDWY Info to ENV 10/21/19. 90% Plans rec'd from Metroplan 4/6/20. 90%
Plans rev'd & ret'd to Metroplan 1/22/21. Final Plans rec'd from Metroplan 6/14/21. Final Plans rev'd & ret'd to
Metroplan 7/13/21.

ROW: City Plans 90% (7 trs). 90% Plans rec'd from City 8/30/19. Auth Rec'd 9/24/18. Plans to City for handling to 9 utils
9/17/19. Plans to 9 Utils 9/20/19; 8/9 Utils est rec'd; 0/5 WO issued;

BR: (SWP) Layout 100%. Rec'd. 100% plans 6/14/21.

TP&P: Railroad Inolvement: Construction & Maintenance agmt w/ UP. 60% plans to UP 2/11/19. Prelim Plan Approved
10/8/2019

ORIGINAL SCHEDULE: SCHEDULED-May 20

061551 Pike Ave. Bike/Ped. Impvts. (NLR) (S)

(Pulaski) (1.47 mi.) (NHS) (Urban Principal Arterial) /TAP-Attrib/Local/

PERCENT COMPLETE
TARGET DATE
END DATE

8/6/2021

~ PLAN

DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR ] MAT  TRAF PH
95% | 100% NA NA \ 55% NA
Aug 20

TYPE WORK: Pedestrian improvements on Hwy. 365.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: Project programmed on 2/2/17.

GENERAL: 17,000-18,000 ADT. Dept. responsible for environmental clearance. City responsible for all other phases.
Agreement executed 12/2/16.

ENV: CR clearance to SHPO 7/29/20, response 7/31/20. T3 CE apprvd 8/6/20.

RDWY: 10% Plans rec'd from City 2/28/19. Des Criteria rec'd from PM 2/28/19. 10% Plans rev'd & ret'd to PM 4/4/19.
Des Criteria rev'd & ret'd to PM 4/4/19. Rev 10% Plans rec'd from City's Con 9/6/19. Rev 10% Plans rev'd & ret'd to
City's Con 11/7/19. 50% Plans rec'd from PM 3/16/21. 50% Plans rev'd & ret'd to PM 4/19/21. 90% Plans rec'd from
PM 6/22/21. 90% Plans rev'd & ret'd to PM 7/9/21.
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LPA Jobs

061553 Park Hill Community Jump Start Impvts. (NLR) (S)
(Pulaski) (garver) /Attrib/Local/

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | CCON 100%  100% CCON NA | NA  90%  NA
TARGET DATE 06-2021 LETTING
END DATE Oct 19

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFOQ: Project programmed on 3/28/17.

GENERAL: City responsible for all phases. Metroplan on-call consultant to design for City.

ENV: SHPO clearance 12/7/18. Tribal consultation sent 2/4/19. Pl scheduled 6/25/19, Park Hill Presbyterian Church,
3520 JFK Blvd., North Little Rock. T3-CE apprvd. 10/7/19.

RDWY': No Floodplain SP req'd. 10% Plans rec'd from Metroplan 3/7/19. 10% Plans rev'd & ret'd to Metroplan 5/3/19.
30% Plans rec'd from Metroplan 1/9/20. Loc & Des Doc apprv'd 1/31/20. 30% Plans rev'd & ret'd to Metroplan 2/3/20.
50% Plans rec'd from Metroplan 7/10/20. 50% Plans rev'd & ret'd to Metroplan 7/20/20. 90% Plans rec'd from
Metroplan 9/9/20. 90% Plans rev'd & ret'd to Metroplan 9/18/20. Final Plans rec'd from City 5/12/21. Final Plans rev'd
& ret'd to City 5/26/21.

ROW: CON Plans 10% (# trs). Initial Auth Req 9/10/2020.

ORIGINAL SCHEDULE: SCHEDULED-Nov 20

061562 Southwest Trail Design
(Garland, Saline & Pulaski) /REC TRAILS/Local/

TYPE WORK: Design Southwest Trail from Hot Springs National Park to the Clinton
Presidential Library.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 10/20/17.

GENERAL: Agreement with FHWA-Eastern Federal Lands Highway Division signed 9/22/17.

ENV: Tribal consultation sent 6/25/18. Pl meetings scheduled 11/13/18, 11/14/18, & 11/15/18 in Benton, Hot Springs,
and Little Rock respectively. Draft EA from CON recvd 11/13/19, comments returned 12/19/19. Draft EA to FHWA
4/17/20, to FHWA for second review 5/27/20, apprvd 6/16/20. EA review request to statewide clearinghouse 6/18/20.
Virtual Location Public Hearing scheduled 07/12/20 - 8/26/20 @ SWTrail. TransportationPlanRoom.com. SHPO
response to CRS addendum 8/11/20. comments on draft FONSI returned to consultant 9/29/20. FONSI to FHWA
10/22/20, apprvd 11/19/20.

RDWY: Loc & Des Doc apprv'd 11/30/20.
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061573 Springlake Roundabout (Saline Co.) (S)

(Saline) /ENH/Local/

PERCENT COMPLETE
TARGET DATE
END DATE

PLAN DSUR RDWY ENV PSUR  ROW UTL BR | MAT TRAF PH
NA | CCON 100% 100%  CCON | 15% NA | TBD  100% TBD
05-2021 LETTING
Aug 19

TYPE WORK: Construct a roundabout at the intersection of Springlake Road and Springlake
Cutoff

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFOQ: Project programmed on 1/10/18.

GENERAL: Saline County to handle all phases. Agreement with County executed 12/19/17. PE deposit rec'd 1/22/18.

ENV: T-3 CE apprvd 8/13/19.

RDWY: No Floodplain SP req'd. 30% Plans rec'd from County's Con 7/15/19. 30% Plans rev'd & ret'd to County's Con
8/12/19. Loc & Des Doc apprv'd 8/14/19. 60% Plans rec'd from County's Con 12/20/19. 60% Plans rev'd & ret'd to
County's Con 1/27/20. 90% Plans rec'd from County's Con 3/18/20. 90% Plans rev'd & ret'd to County's Con 4/10/20.
Final Plans rec'd from County's Con 4/17/20. Final Plans rev'd & ret'd to County's Con 5/4/20. Rev 100% Plans rec'd
from County's Con 5/7/20 & 5/27/20. Rev 100% Plans rev'd & ret'd to County's Con 5/13/20. Final Plans apprv'd
5/29/20. TMP apprv'd 5/29/20.

ROW: Plans 90% (3 trs.) 90% ROW Plans rec'd from City's CON 10/7/20 & rev'd & ret'd 10/15/20. Add'l rev. req'd. Auth
Req 5/14/20.

ORIGINAL SCHEDULE: SCHEDULED-Aug 20

061623 Little Rock Central High Corridor Ph. 1 (S)

(Pulaski) /FLAP/Local/
‘ PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 5% NA NA
TARGET DATE
END DATE
TYPE WORK: Construct a trail.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: First appeared in the 2019-2022 STIP. Project programmed on 3/28/19.
GENERAL: City responsible for all phases.
061624 Fairway Park Trail (Sherwood) (S)
(Pulaski) /TAP/Local/
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA TBD
TARGET DATE SCHEDULED DATE: 08-2021
END DATE
TYPE WORK: Construct a trail within Fairway Park.
WORK ZONE POLICY: No work zone policy identified.
FAP NUMBER: TAPU-9391(18)
BACKGROUND INFO: Project programmed on 4/8/19.
GENERAL: Agreement executed 4/14/20. A2A issued 6/4/20. All bids rejected July 2020.
ORIGINAL SCHEDULE: SCHEDULED-Jul 20
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LPA Jobs

061693 Bowman Rd. Reconstruction (Little Rock) (S)

(Pulaski) /STBGP/State/
PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 95% 90% TBD
TARGET DATE
END DATE Jan 21

TYPE WORK: Reconstruction

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 4/22/20.

GENERAL: City to handle all phases. Agreement with City signed 4/6/20.

ENV: ARS to SHPO 5/18/20, response 5/21/20. T3CE apprvd 9/23/20. revised CR clearance to file 12/14/20.
reevaluation apprvd 1/4/21.

RDWY: 90% Plans rec'd from PM 9/28/20. 90% Plans rev'd & ret'd to PM 10/14/20. Rev 90% Plans rec'd from PM
12/31/20. Rev 90% Plans rev'd & ret'd to PM 1/13/21.

061696 Southeast Trail (Pulaski Co.) (S)
(Pulaski) /Attrib/HIP/TAP-Attrib/Local/

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 95% 90% NA
TARGET DATE
END DATE Sep 20

TYPE WORK: Trail construction.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: Project programmed on 5/20/20.

GENERAL: County to handle all phases. Agreement with County signed 4/24/20. PE deposit rec'd 4/21/20.

ENV: NA consultation to Tribes 6/3/20. CR clearance to SHPO 6/3/20, response 6/8/20. PIF addendum to SHPO
8/24/20, response 8/25/20. T3CE apprvd 9/10/20.

RDWY: 30% Plans rec'd from PM 8/18/20. 30% Plans rev'd & ret'd to PM 8/31/20. 60% Plans rec’'d from PM 11/3/20.
60% Plans rev'd & ret'd to PM 12/17/20. 90% Plans rec'd from PM 3/18/21. 90% Plans rev'd & ret'd to PM 4/15/21.
Rev 90% Plans rec'd from PM 5/18/21. Rev 90% Plans rev'd & ret'd to PM 6/4/21.

061697 Lincoln St. Sidewalk (Lonoke) (S)

(Lonoke) /Attrib/Locall
‘ PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 30% 100% NA
TARGET DATE
END DATE Jul 21
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 8/19/20.
GENERAL: City to handle most phases. ARDOT to handle environmental clearance. Agreement with City executed
3/25/20.
ENV: CR clearance to file 7/26/21. T1CE apprvd 7/29/21.
RDWY: 30% Plans rec'd from PM 8/25/20. 30% Plans rev'd & ret'd to PM 9/9/20.
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LPA Jobs

061698 Downtown to BHS Connection (Benton) (S)

(Saline) /Attrib/Local/

PERCENT COMPLETE

TARGET DATE
END DATE

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
65% | 100% NA
Jul 21

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 8/20/20.

GENERAL: City to handle most phases. ARDOT to handle environmental clearance. Agreement with City executed
3/25/20.

ENV: CR clearance to SHPO 8/26/20, response 8/31/20. T1CE apprvd 7/2/21.

RDWY: 30% Plans rec’'d from PM 11/19/20. 30% Plans rev'd & ret'd to PM 1/4/21. 60% Plans rec'd from PM 5/18/21.
60% Plans rev'd & ret'd to PM 6/9/21.

061700 Argenta Plaza Streetscaping (NLR) (S)
(Pulaski) /TAP-Attrib/Local/

PERCENT COMPLETE

TARGET DATE

END DATE

‘PLAN DSUR ’ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

95% | 100% NA NA

SCHEDULED DATE: 09-2021

Sep 20

TYPE WORK: Streetscaping

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: Project programmed on 7/23/20.

GENERAL: City to handle most phases. ArDot to handle environmental. Agreement with City executed 7/16/2020.
Agreement returned to City 8/12/2020. A2A request rec'd 5/6/21.

ENV: CR clearance to SHPO 8/26/20, response 8/28/20. T1CE apprvd 9/22/20.

RDWY: 60% Plans rec’'d from PM 8/17/20. 60% Plans rev'd & ret'd to PM 8/31/20. 90% Plans rec'd from PM 5/7/21. 90%
Plans rev'd & ret'd to PM 5/17/21.

ORIGINAL SCHEDULE: SCHEDULED-Jun 21

061701

County Line Rd. Walking Trail (Shannon Hills) (S)

(Saline) /TAP-Attrib/Local/

PERCENT COMPLETE

TARGET DATE

8/6/2021

END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
65% 50% NA

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 5/12/21.

ENV: CR clearance to file 7/29/21.

RDWY: 30% Plans rec'd from PM 5/28/21. 30% Plans rev'd & ret'd to PM 6/18/21. 60% Plans rec'd from PM 6/30/21.
60% Plans rev'd & ret'd to PM 7/14/21.

TP&P: No railroad involvement as of 5/19/21.
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LPA Jobs

061703 Cabot Central Elementary SRTS Sidewalks Ph. 2 (S)
(Lonoke) /TAP-Attrib/Local/

PERCENT COMPLETE

TARGET DATE
END DATE

\ PLAN | DSUR \ RDWY ENV | PSUR | ROW  UTIL BR MAT TRAF PH
55% | 100% NA NA NA
Oct 20

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 9/23/20.
GENERAL: City to handle most phases. ArDot to handle environmental. Agreement with city executed 9/22/2020.
ENV: NA consultation to tribes 10/7/20. Clearance letter to SHPO 10/7/20, response 10/12/20. T1-CE apprvd 10/22/20.
RDWY: 50% Plans rec’d from PM 12/30/20. 50% Plans rev'd & ret'd to PM 3/2/21.

061705 Bryant Pkwy. Extension (S)

(Saline) /Attrib/Local/

PERCENT COMPLETE

TARGET DATE

END DATE

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR  MAT TRAF PH

65% 80% 90% TBD RQD

SCHEDULED DATE: 2021

TYPE WORK: Extend Bryant Parkway from Hill Road to S. Shobe Road.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 6/18/20.

GENERAL: City to handle all phases. Agreement with city executed 6/17/2020.

ENV: comments on draft EA returned to Con 8/19/20. NA consultation to tribes 12/8/20. CRS report to SHPO 12/9/20,
response 1/11/21. EA apprvd 2/9/21. Virtual Public Hearing scheduled 4/16-5/7/21 with a live meeting 5:30-6:30pm @
http://BryantPkwyExt. TransporationPlanroom.com

RDWY: 60% Plans rec’d from PM 9/30/20. 60% Plans rev'd & ret'd to PM 11/3/20.

BR: (SWP) Rec'd. 90% Br. plans 5/10/21. Ret'd. comments on 90% plans 6/7/21.

061712 Kanis Rd./Denny Rd./Stewart Rd. Roundabout (Pulaski Co.) (S)
(Pulaski) (Non-APHN) (Urban Major Collector) /STBGP/Local/

PERCENT COMPLETE

TARGET DATE

8/6/2021

END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
50% TBD

TYPE WORK: Construction of a roundabout.

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 6/2/21.
GENERAL: 3,800 ADT.

ENV: ARS & CRS to SHPO 7/27/21, response 7/29/21.
TP&P: No Railroad involvement as of 6/8/21
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LPA Jobs

061713 Power-Line Trail (Sherwood) (S)

(Pulaski) /Attrib/Local/
PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 5% TBD
TARGET DATE
END DATE

TYPE WORK: Construct Power-Line Multi-Use Trail.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/8/21.

061714 Tri-Creek Greenway Ph. lll (Little Rock) (S)

(Pulaski) /Attrib/Local/
PLAN | DSUR \ RDWY ENV PSUR @ ROW UTIL BR ]MAT TRAF PH
PERCENT COMPLETE 30% 50% 0% NA
TARGET DATE
END DATE

TYPE WORK: Shared use Bicycle and Pedestrian Trail.

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 5/3/21.

ENV: SHPO response to letter determining not an undertaking 6/11/21.
RDWY: 30% Plans rec'd from PM 7/9/21.

061715 W. Main St. Realignment (Jacksonville) (S)

(Pulaski) /Attrib/Local/
PLAN | DSUR \ RDWY ENV PSUR A ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% TBD
TARGET DATE
END DATE

TYPE WORK: Realignment of W. Main St.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFQ: Project programmed on 7/9/21.
TP&P: 7/13/2021 No railroad involvement.

061716 White Oak Crossing Roundabout (Maumelle) (S)
(Pulaski) (Non-APHN) (Urban Major Collector) /STBGP/Local/

PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 30% TBD
TARGET DATE
END DATE

TYPE WORK: Construction of a roundabout.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 4/28/21.

RDWY: 10% Plans rec’'d from PM 4/30/21. 10% Plans rev'd & ret'd to PM 5/18/21. 30% Plans rec’d fron PM 8/2/21.
TP&P: 4/13/2021 - No railroad involvement.
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LPA Jobs

061719 Hwy. 89 Streetscaping (Cabot) (S)
(Lonoke) (0.32 mi.) (APHN) (Urban Minor Arterial) /Attrib/Local/

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 60% 100% NA
TARGET DATE
END DATE Jul 21

TYPE WORK: Construct streetscape improvements to Hwy. 89.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 5/25/21.

GENERAL: 22,000 ADT.

ENV: SHPO response determining not an undertaking 6/11/21. T3CE apprvd 7/6/21.
RDWY: 60% Plans rec'd from PM 7/9/21.

TP&P: No railroad involvement as of 6/8/21

061720 Lonoke Co. Multi-Use Trail (Cabot) (S)

(Lonoke) /ENH/Local/
\PLAN DSUR ] RDWY ENV  PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 5% NA
TARGET DATE
END DATE

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 4/29/21.

061753 Hwy. 440 - Fairfax Dr. (S)
(Pulaski) (4.03 mi.) (APHN) (Urban Minor Arterial) /STBGP/Locall

PLAN | DSUR RDWY ENV PSUR | ROW UTL BR MAT TRAF PH
PERCENT COMPLETE TBD
TARGET DATE
END DATE

TYPE WORK: Level/Overlay and Mill & Overlay/Overlay

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 5/28/21.

GENERAL: 4,300-9,000 ADT. Agreement sent to County on 6/18/21.

TP&P: UPRR runs parallel to highway - will need MCL once scheduled - 6/78/21
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LPA Jobs

061755 Vineyard St. — Central Ave. (Hwy. 88) (Hot Springs) (S)
(Garland) (0.16 mi.) (APHN) (Urban Minor Arterial) /Earmark/Local/

PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 5% TBD
TARGET DATE
END DATE

TYPE WORK: Construct a Northbound lane.

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/21/21.

GENERAL: 11,000 ADT. Agreement executed to County on 2/22/06.
TP&P: 6/22/2021 No railroad involvement.

080567 Downtown Jump Start Impvts. (Mayflower) (S)
(Faulkner) /Attrib/Local/

PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA CCON 5% | CCON NA NA TBD
TARGET DATE
END DATE

WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 3/28/17.
GENERAL: City responsible for all phases. Metroplan on-call consultant to design for City.

080576 Hwy. 64 Traffic Ops. Impvts. (Oak St.) (Conway) (S)
(Faulkner) (halff) (2.01 mi.) /Attrib/Local/

PLAN | DSUR ‘ RDWY ENV  PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE NA NA 100% NA NA 65%
TARGET DATE SCHEDULED DATE: 2021
END DATE Aug 19

TYPE WORK: Improve traffic operations.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 4/23/18.

GENERAL: City of Conway awarded STBGP Attrib funds. City responsible for all phases. Agreement with City executed
4/2/2018. PE deposit received 4/25/18.

ENV: City CON. T3-CE apprvd 8/29/19.

RDWY: Plans reveiwed by Maint. Loc & Des Doc apprv'd 1/23/20. 30% Plans rec'd from City's Con 8/12/20. 30% Plans
rev'd & ret'd to City's Con 8/28/20. 60% Plans rec'd from City's Con 3/17/21. 60% Plans rev'd & ret'd to City's Con
3/30/21.

ORIGINAL SCHEDULE: SCHEDULED-Sep 19
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LPA Jobs

080663 Harkrider Sidewalk (Conway) (S)

(Faulkner) /Attrib/Local/

PERCENT COMPLETE
TARGET DATE

END DATE

\ PLAN | DSUR \ RDWY ENV PSUR A ROW UTIL BR MAT TRAF PH
95% | 100% NA NA
Apr 21

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 8/20/20.

GENERAL: City to handle most phases. ArDot to handle environmental. Agreement with city executed 2020.

ENV: CR clearance to SHPO 8/26/20, response 8/31/20. T1-CE apprvd 4/30/21.

RDWY: 30% Plans rec’d from PM 8/25/20. 30% Plans rev'd & ret'd to PM 9/9/20. 60% Plans rec'd from PM 3/18/21. 60%
Plans rev'd & ret'd to PM 4/19/21. 90% Plans rec'd from PM 6/3/21. 90% Plans rev'd & ret'd to PM 6/30/21.

080668 Salem Rd. Bridge Reconstruction (Conway) (S)
(Faulkner) (Non-APHN) (Urban Minor Arterial) /Attrib/Local/

PERCENT COMPLETE
TARGET DATE

END DATE

 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
60%  90% 20% 0% | TBD
- Jul 21

TYPE WORK: Replace one structure.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 5/25/21.

GENERAL: 12,000 ADT.

BRIDGE INFO: 19946 (66.25, Br. Repl., NP, Culv. 7, 1986)

ENV: T3 CE apprvd 7/13/21.

RDWY: Floodplain SP req'd. 60% Plans rec'd from PM 7/9/21. Loc & Des Doc apprv'd 7/20/21.
ROW: Plans 90% (15 trs). 90% Plans rec'd 7/9/21 & retd 7/15/21. ACQ by ORC.

TP&P: No railroad involvement as of 6/3/2021.

090377 SW "I" — Moberly Lane (8th Street Widening) (Bentonville) (S)
(Benton) (burns-mcdon) (1.4 mi.) (Non-APHN) (Urban Minor Arterial) /Earmark/Local/

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR  MAT TRAF PH
NA | 100% 30% = 90% 75% | 95% 90%  NA | TBD  30%  HLD

SCHEDULED DATE: 2021
Aug 13 STIP FFY: 2021

TYPE WORK: Widening on 8th Street from SE "I" Street to SE "J" Street.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 10/16/12. Project renamed on
3/13/14.

GENERAL: 8,300-11,000 ADT. PE Job 090218. City to handle all phases. ROW being done under job 090218.

ENV: Environmental documentation under Job 090218. CR clearance to file 4/23/21.

RDWY: 30% plans rec'd from City 8/13/12. 30% plans reviewed & returned to City 11/21/12.

ROW: ROW plans (75 trs). Auth to acquire rec'd 4/04/14. 75/75 apprs made & apprvd; 1 City owned tract; 60 options; 60
paid & 14 to be condemned. 25/25 res, 6/6 bus & 3/3 pers prop relocatees moved. UFI 6/20/12. 12/12 Util est rec'd.
7/7 WO Issued. 1 Auth. 5 Utils w/no involvement. Plans to 12 Utils 7/10/15.

TP&P: ROW purchase negates need for A&M involvement.

ORIGINAL SCHEDULE: SCHEDULED-Nov 18
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LPA Jobs

090392 W. Pleasant Grove Rd. — North (28th Place) (Rogers) (S)

(Benton) /Attrib/Local/
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE NA | CCON 100%  100% CCON 100% | TBD  100%  NA
TARGET DATE SCHEDULED DATE: 09-2021
END DATE Jun 19

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited April 1 - November 15
TYPE WORK: Widening
WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 3/27/13.

GENERAL: All phases by City CON. PE deposit req'd 5/9/13. Kick off meeting held 3/20/15. Agreement with City signed
8/13/13. PE deposit rec'd 6/7/13.

ENV: SHPO clearance 7/7/15. Pl held 5/11/17 in Rogers. Draft T3 CE recd for review 10/16/17; cmts retd 11/1/17; recd
3/6/18. T3 CE apprvd 4/2/18; reassessment reqd. Reassessment apprvd. 6/24/19.

RDWY: No Floodplain SP req'd. CITY authorized to issue W.O. 5/12/14. Loc & Des Doc apprv'd 4/2/18. 30% Plans rec'd
from City's Con 2/4/19. 30% Plans rev'd & ret'd to City's Con 5/3/19. 60% Plans rec'd from City's Con 7/5/19. 60%
Plans rev'd & ret'd to City's Con 8/22/19. 90% Plans rec'd from City's Con 4/20/20. 90% Plans rev'd & ret'd to City's
Con 5/19/20. 100% Plans rec'd from CON 7/17/20.

ROW: 8/20/19 Rec'd 60% from CON.

BR: (SWP) RCBC. Rec'd. 100% plans (pre-cast box) on 7/20/20.

ORIGINAL SCHEDULE: SCHEDULED-Sep 19

090393 Pauline Whitaker Parkway — Bellview Rd. (28th Place) (Rogers) (S)
(Benton) (Non-APHN) (Urban Local) /Attrib/Local/

 PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

PERCENT COMPLETE NA | CCON 100% 100%  CCON 100% | TBD NA

TARGET DATE SCHEDULED DATE: 09-2021
END DATE Jun 19

CRITICAL NOTES: Special clearing SP for bats; Tree clearing prohibited April 1 - November 15.

TYPE WORK: New location
WORK ZONE POLICY: Non-Significant.

BACKGROUND INFO: Project programmed on 3/27/13.

GENERAL: All phases by City CON. PE deposit req'd 5/9/13. Kick off meeting held 3/20/15. Agreement with City signed
8/13/13. PE deposit rec'd 6/7/13.

ENV: SHPO clearance 7/7/15. Pl held 5/11/17 in Rogers. Draft T3 CE recd for review 10/16/17; cmts retd 11/1/17; recd
3/6/18. T3 CE apprvd 4/2/18; reassessment reqd. SHPO response to PIF 6/19/19. Reassessment apprvd. 6/24/19.

RDWY: Loc & Des Doc apprv'd 4/2/18. 50% Plans rec'd from City's Con 3/22/19. 50% Plans rev'd & ret'd to City's Con
7/26/19. 90% Plans rec'd from City's Con 12/10/19. 90% Plans rev'd & ret'd to City's Con 2/12/20. Final Plans rec'd
from City's Con 9/29/20.

ROW: 9/17/19 Rec'd 50% from CON. 10/10/19 Rev'd & Ret'd 50% to CON.

BR: (SWP) Layout 100%. Rec'd. final plans 9/29/20.

ORIGINAL SCHEDULE: SCHEDULED-Sep 19
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LPA Jobs

090421

Hwy. 71B/12th St./Tiger Blvd. Inters. Impvts. (Bentonville) (S)

(Benton) (City) /Attrib/Local/

PERCENT COMPLETE
TARGET DATE

END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

CCON = 100% = 100% = CCON | 30% 95% NA TBD = 100% NA

SCHEDULED DATE: 09-2021

May 16

TYPE WORK: Intersection improvements.

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPU-9036(18)

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 5/9/14.

GENERAL: City responsible for all phases. Agreement with City signed 4/21/14. SHPO approval rec’d 5/9/14. PE deposit
rec'd 6/9/14. Kick off meeting held 3/12/15. City requested A2A 1/12/21. A2A issued 5/6/21.

ENV: Draft T3 CE submitted for review 2/18/16; cmts retd 2/25/16; apprvd 5/6/16

RDWY: 30% Plans rec'd from CITY 6/21/15. 30% Plans rev'd & ret'd to CITY 6/21/15. 60% Plans rec'd from CITY
10/21/15. 60% Plans rev'd & ret'd to CITY 10/23/15. 90% Plans rec'd from City's CON 1/8/16. 90% Plans rev'd & retd
to City's Con 1/20/16. Loc & Des Doc apprv'd 5/17/16. Rev 90% Plans rec'd from CON 5/4/16. Rev 90% Plans rev'd &
ret'd to CON 5/31/16. Loc & Des Doc apprv'd 5/18/16. Final Plans rec'd from City's CON 2/21/17. Final Plans rev'd &
ret'd to City's CON 2/14/17. Rev Final Plans rec'd from City's Con 7/11/17. Rev Final Plans rev'd & ret'd to City's Con
7131117 & 9/22/17. TSA to City 12/5/17. TSA rec'd from City 12/21/17. Rev Final Plans rec'd from City 10/25/19. Rev
Final Plans rev'd & ret'd to City 11/6/19. Final Plans apprv'd 4/8/20. TMP apprv'd 4/8/20.

ROW: Plans 90% (10 trs.) Auth Rec'd 9/14/16. UFI 7/9/15. 5/5 Utils est rec'd. 4/4 WO issued. 1 Util w/no conflict. Plans
to 5 Utils on 8/16/16.

ORIGINAL SCHEDULE: SCHEDULED-Oct 17

090436 Mercy Way Corridor Improvements (Bella Vista) (S)
(Benton) (burns-mcdon) (0.3 mi.) (Non-APHN) (Urban Major Collector) /Attrib/TAP/Local/

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

NA CCON = 100% = 90% CCON 5% 100% | TBD 0% TBD

SCHEDULED DATE: 09-2021

Sep 19

TYPE WORK: Bridge replacement and widening.

WORK ZONE POLICY: Non-Significant.

BACKGROUND INFQ: First appeared in the 2016-2020 STIP. Project programmed on 2/20/15.

GENERAL: City responsible for all phases. Agreement with City signed 2/12/15. PE deposit received 3/23/15. City
req'd to defer project on 8/8/15.

BRIDGE INFQ: 04711 (89.83, Rem./Wid., NP, Deck 7, Super. 7, Sub. 7, 1998)

ENV: ENV by city consultant. CR conc by SHPO 12/18/18. T3-CE apprvd 9/12/19.

SUR: -

PSUR: 10 certs. PSUR from B&F archived 11/27/18.

RDWY: Floodplain SP req'd. Kick Off Meeting held 10/13/17. 30% Plans rec'd from City's Con 9/25/18. 30% Plans rev'd
& ret'd to City's Con 11/26/18. 50% Plans rec'd from City's Con 4/25/19. 50% Plans rev'd & ret'd to City's Con 7/31/19.
Loc & Des Doc apprv'd 1/29/20. 90% Plans rec'd from City's Con 3/9/20. 90% Plans rev'd & ret'd to City's Con 4/2/20.
Final Plans rec'd from CON 5/13/20. Final Plans rev'd & ret'd to City's Con 6/2/20. Rev Final Plans rec'd from City's
Con 6/16/20. Final Plan Concur to PM 6/17/20. TSA rec'd from City 6/26/20. Final Plan Concur to PM 8/21/20.

ROW: 4/24/19 Rec'd 50% from CON. 4/25/19 Rev'd & Ret'd 50% to CON. Auth Req 7/23/20. AUI 10/5/18

BR: (SWP) Layout 100%. Rec'd. 30% plans 9/25/18. Rec'd. 60% plans 4/2/19. Ret'd. 60% comments 6/20/19. Plans
complete 5/13/20.

ORIGINAL SCHEDULE: SCHEDULED-Feb 21
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LPA Jobs

090524 Wagon Wheel Rd. Bridge Repl. (Benton Co.) (S)

(Benton) (craft-tull) /ISTBGP/Local/

PERCENT COMPLETE
TARGET DATE
END DATE

||Design Criteria: Established

PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
NA 95% 90% 95% TBD NA TBD
Sep 20

TYPE WORK: Bridge replacement.

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFO: Project programmed on 3/22/18.

GENERAL: County responsible for all phases. Agreement with County executed 2/28/18. PE deposit rec'd 3/27/18.

BRIDGE INFO: 18572 (30.91, Br. Repl., PO, SD, Deck 6, Super. 4, Sub. 6, 1975)

ENV: T3 CE apprvd 9/10/20.

RDWY: Floodplain SP req'd. Design Criteria apprv'd 11/6/19. 30% Plans rec'd from County's Con 1/13/20. 30% Plans
rev'd & ret'd to County's Con 1/27/20. Rev 30% Plans rec'd from County's Con 2/28/20. Rev 30% Plans rev'd & ret'd to
County's Con 3/17/20. 60% Plans rec'd from County's Con 5/29/20. Rev Des Criteria apprv'd 6/12/20. 60% Plans rev'd
& ret'd to County's Con 6/12/20. Rev 60% Plans rec'd from County's Con 8/18/20. Rev 60% Plans rev'd & ret'd to
County's Con 9/1/20. Loc & Des Doc apprv'd 9/14/20. 90% Plans rec'd from PM 4/2/21. 90% Plans rev'd & ret'd to
CON 5/19/21.

BR: (JYP) Layout 95%. Rec'd. 90% plans 4/5/21, Ret'd. comments 4/13/21.

090626 Lake Francis Dr. & Washington St. Sidewalks (Siloam Springs) (S)

(Benton) /TAP/Local/
PLAN | DSUR ‘ RDWY ENV PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 30% | 100% NA
TARGET DATE
END DATE Jul 21
TYPE WORK: Construct sidewalks.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 4/7/21.
GENERAL: City to handle most phases. AR Dot to handle environmental. Agreement with City executed 3/8/21.
ENV: CR clearance to file 7/20/21. T1CE apprvd 7/29/21.
RDWY: 30% Plans rec'd from PM 5/11/21. 30% Plans rev'd & ret'd to PM 5/17/21.
090628 Greenhouse Rd. Safety Impvts. (Bentonville) (S)
(Benton) (1.49 mi.) (Non-APHN) (Urban Major Collector) /Attrib/Local/
PLAN | DSUR ‘ RDWY ENV PSUR A ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 5% TBD
TARGET DATE
END DATE
TYPE WORK: Safety Improvements to Greenhouse Rd.
WORK ZONE POLICY: No work zone policy identified.
BACKGROUND INFO: Project programmed on 6/4/21.
GENERAL: 12,000 ADT.
TP&P: No railroad involvement as of 6/10/2021
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LPA Jobs

100755 Walnut Ridge East Main Street Sidewalks (ATEP-11) (S)
(Lawrence) /ENH/Local/

TYPE WORK: Sidewalk reconstruction

WORK ZONE POLICY: No work zone policy identified.

BACKGROUND INFQ: Project programmed on 6/1/11.

GENERAL: Sponsor - Walnut Ridge. Resolution rec'd 2/2/12. Kickoff meeting held 2/16/12. Agreement w/City signed
5/23/12. Letter reminding Sponsor of submission of plans sent 4/3/12. 6 month time extension granted.

ENV: T1 CE apprvd 9/10/12. SHPO clearance 4/6/12.

ROW: Rec plans 11/16/12. City Advises no utility adjustments.
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State Aid Jobs

C03008 Briarcliff Keith Dr. Improvements (S)

(Baxter) (PA)

PERCENT COMPLETE
TARGET DATE
END DATE

\PLAN DSUR \ RDWY ENV A PSUR | ROW  UTIL BR MAT TRAF PH
100% 10% 5% 0% TBD
SCHEDULED DATE: 01-2022
Mar 20

WORK ZONE POLICY: Non-Significant.

ENV: Env constraints to State Aid 6/24/21.

SUR: RFP to CON 10/15/19. NTP to CON 11/12/19. CSUR 100%. DSUR to State Aid 03/05/20.

TP&P: No railroad involvement.

SA: PE Dep rec'd 7/16/19. Req Survey 7/16/19. Rec'd survey 3/6/20. Req'd traffic, hydr, prelim enviro 7/30/2021.

FA0312 Hwy. 341 Southeast - Stone Co. Line (8)

(Baxter) (jb)

PERCENT COMPLETE
TARGET DATE
END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

60% 5% NA NA TBD TBD

WORK ZONE POLICY: Non-Significant.

GENERAL: PE for Jobs FA0313 & FA0314

ENV: Ozark National Forest involved.

SUR: Aerial photo flown 2/22/11. Work order to CON 4/12/11; 8/19/11.

DSUR: CSUR 100%. U&D survey (west 4 miles) 100%. Photogrammetry (west 4 miles) 100%. DSUR to State Aid
9/28/11.

SA: PE Deposit Rec'd 04/07/09; Surveys Requested 04/07/09

FA0314 Hwy. 341 Southeast - Stone Co. Line (Phase 2) (S)

(Baxter) (jb)
PERCENT COMPLETE

TARGET DATE
END DATE

8/6/2021

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

80% 50% 20% RCB TBD NA

SCHEDULED DATE: 2022

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPR-0003(49)

GENERAL: PE under FA0312.

ENV: USFS involvement. Tribal consultation sent 7/28/16; 9/17/18. RTA to SHPO 8/18/16. Constraints to SA 10/12/16.
Cooperating agency letter sent USFS 10/13/16. CRS to SHPO 3/6/18; conc recd 3/8/18; addendum sent 9/11/18;
more info requested 9/19/18; response 10/9/18; conc recd 10/10/18. Scoping Itrs sent 8/15/18. BE reqd. by USFS.
Cont. consultation to Tribes 8/7/20.

ROW: Plans 90% (2 trs). 1 USA tr. Draft FLT to FHWA X/X/20.

BR: (TMG)

SA: Req'd CO 8/23/16, 6/8/18. Rec'd CO 8/2/19. Rec'd Hyd. Memo 3/5/20.

SIR: GPR to ENV 2/5/18.
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State Aid Jobs

CB0401 N. Flint Creek (Springtown) Str. & Apprs. (S)

(Benton) (pa)
\ PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 10% ‘ 5% 0% 5%
TARGET DATE SCHEDULED DATE: 2022
END DATE Jan 20

WORK ZONE POLICY: Non-Significant.

ENV: Tribal consultation letters sent 7/27/21.

SUR: RFP to CON 10/16/19. NTP to CON 11/12/19. Aerial photo flown 02/01/20. CSUR 100%. DSUR to State Aid
01/16/20.

RDWY: Floodplain SP req'd. Hyd Anal 60%.

MAT: Soil Survey 0%.

SA: PE dep rec'd 4/23/19. Surveys req'd 4/29/19. Surveys rec'd 1/16/20. Req'd prop owners, traffic info, soil survey,
hydraulics, prelim enviro 2/3/20. Rec'd traffic 3/24/20.

FA0403 War Eagle Creek Str. & Apprs. (S)

(Benton)
\PLAN DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 20% NA Co. 0% TBD NA NA
TARGET DATE
END DATE

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec’d 5/18/04.

BRIDGE INFO: 17807 (50.23, Br. Repl., P1, Deck 7, Super. 5, Sub. 7, Hist., 1907)

ENV: Arch field work 75%.

SUR: Project on hold until property access for survey is acquired by County. Property owner will not allow access.
SA: Surveys req'd 5/19/04.

FA1005 Caddo River Str. & Apprs. (S)

(Clark) (jb)
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% | 10% 5% NA Co. 0% TBD NA TBD
TARGET DATE
END DATE Jun 02

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd 8/24/01. Waiting on decision from County to proceed with project.
ENV: Endangered species (Arkansas fatmucket mussel) involved.

SUR: DSUR by CON to State Aid 6/2/02.

RDWY:: Floodplain SP req'd. Hyd anal complete to BR 3/5/03.

SA: Surveys req'd 8/24/01. Traffic to State Aid 10/21/02.
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State Aid Jobs

FA1108 Piggott-West Reconstruction No. 2 (Sel. Secs.) (S)

(Clay) (jb)
‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 20% 90% 75% 100% TBD TBD
TARGET DATE SCHEDULED DATE: 2022
END DATE Jun21 | Apr21

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPR-0011(57)

GENERAL: PE deposit rec'd 12/6/17.

ENV: Constraints to State Aid 4/1/20. Tribal consultation letters sent 2/11/21. ARS to SHPO 4/29/21, response 5/5/21.
PIF to SHPO 6/8/21, response 6/10/21. T3CE apprvd 6/15/21.

SUR: Aerial photo flown 1/25/18.

DSUR: CSUR 100%. DSUR 100% to State Aid 1/18/19.
PSUR: Land ties added 3/9/21. PSUR to ROW 4/8/21.

RDWY: No Floodplain SP req'd. Hyd Anal complete to Bridge 9/19/19.

BR: (TMG) RCBC plans 100% 9/2/20.

SA: Surveys req'd 12/11/17. Surveys rec'd 1/18/19. Req'd hydr anal., prelim env, traffic 3/14/19. Rec'd traffic 3/2/19.
Rec'd hyd anal 9/19/19. DR to ENV 10/8/19. Req'd prop own 11/20/20. Rec'd prop owner 1/28/20. Req box culv
7/9/20. Req'd C.0. 2/23/21.

BR1111 Cache River Ditch No. 1 Str. & Apprs. No. 3 (S)
(Clay) (jb)
‘ PLAN | DSUR ‘ RDWY ENV = PSUR | ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% - 25% NA 20% Co. RCB NA NA TBD
TARGET DATE
END DATE May 07

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec’d 8/23/06. Co. Judge put Job on hold.

ENV: Tribal consultation sent 7/28/16. Constraints to SA 9/19/16.

SUR: DSUR to State Aid 5/4/07.

RDWY: Floodplain SP req'd. Hyd anal complete to BR 2/5/09 & 7/18/16.

ROW: Ownership research to State Aid 09/04/07.

BR: (SQ3)

SA: Surveys req'd 8/28/06.
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State Aid Jobs

BR1113 White Walnut Creek Str. & Apprs. No. 2 (S)

(Clay) (pa)
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% = 80% = 100% 100% 100% | 100% NA
TARGET DATE SCHEDULED DATE: 2022
END DATE Feb 18 Sep 19 Jan 20

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd 3/22/17. Surveys req'd 3/24/17.
ENV: Tribal consultation sent 7/30/18. Constraints to SA 12/20/18. ARS to SHPO 6/12/19; response 6/13/19. PIF to
SHPO 6/24/19; response 7/8/19. cont. consultation to tribe 7/16/19. T2-CE apprvd. 9/25/19. NW14, no pcn required.
SUR: CSUR 100%. DSUR 100% to State Aid 2/9/18. Aerial photo flown 4/25/17.
DSUR: RFP to CON 11/2/17. Add'l DSUR req'd 10/24/18 to State Aid 6/27/19.
PSUR: Exist. ROW to ROW 9/10/19.
RDWY: Floodplain SP req. Hyd Anal complete to Bridge 3/26/18.
ROW: Plans 90% (8 trs). 30% plans rec'd 4/24/19. C.O. filed 1/23/20. Final cert. x/x/20.
BR: (TMG) RCBC Plans complete 4/9/19. Rev. complete 4/17/19.
MAT: Soil Survey to State Aid 8/6/18.
SA: Req'd add'l survey 10/24/18. Req'd CO 4/24/19. Rec'd add'l survey 6/27/19. Req CO 8/26/19. Rec'd CO 11/5/19.

BR1504 Branch of Hogans Creek Str. & Apprs. (S)

(Conway) (pa)
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR = MAT TRAF PH
PERCENT COMPLETE 100% = 40%  90% = NA Co. NA | NA NA NA
TARGET DATE
END DATE

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd. County Priority #1. Co Judge put Job on hold.
ENV: T2 CE apprvd 6/15/94, env reassess req'd.

RDWY: No floodplain SP req'd. Hyd anal to BR 5/16/90.
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State Aid Jobs

BR1611 Union Pacific Railroad Crossing (Co. Rd. 20) (S)

(Craighead) (PA)
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 70% ‘ 20% 75% 10% 35% TBD
TARGET DATE SCHEDULED DATE: 2022
END DATE Oct 19

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd 7/23/18.

BRIDGE INFO: 11743 (9.73, Br. Repl., P0, SD, Deck 2, Super. 2, Sub. 2, 1957, Closed)

ENV: Constraints to State Aid and Bridge 8/13/19. ARS to SHPO 5/11/21, response 5/21/21. Tribal consultation letters
sent 7/26/21.

SUR: Aerial photo flown 1/31/19. CSUR 100%. DSUR to State Aide 5/03/19, 6/25/19. UAS Photography 5/6/19, 6/13/19.
RR maps on EDM 7/25/19.

PSUR: 4 certs. PSUR to ROW 10/03/19.

BR: (CMW) Layout 85%. ROW Variance request to TP&P for UPRR 8/13/20. ROW variance request Apv'd. w/comments
9/25/20. Des. Phase B (30% submittal) to TP&P for forwarding to UPRR 6/10/21. Des. Phase B (30%) submittal Apv'd.
by UPRR 7/26/21.

MAT: Soil Survey to State Aide 10/9/19. Subsurf Invest by On-call Consultant.

TP&P: UPRR Crossing DOT# 922536C at MP 130.18. Bridge # 11743.

RR: City At-grade: 9/25/20 -Variance request with comments approved by UPRR. 4/8/2021 - C&M Draft submitted
along with the Redline comparison. 6/10/2021 Design Phase B 30% plans submitted to UPRR. 7/8/21
Recommend Materials Boring to be completed by Contractor. 7/27/2021 30% Design Phase B plan approval
received from UPRR. 7/28/2021 Estimate rec'd from UPRR.

SA: Surveys req'd 7/26/18. SURV rec'd 5/3/19, prelim enviro, traffic, ROW. Mater 6/7/19. Rec'd add'l survey 6/25/19.
Rec traffic 7/8/19; rec prelim env.

CB1801 Ten Mile Bayou (West Memphis) Str. & Apprs. (S)

(Crittenden) (jb)
\ PLAN | DSUR \ RDWY ENV PSUR @ ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% | 40% 10% RCB TBD TBD
TARGET DATE SCHEDULED DATE: 2022
END DATE Jun 19

WORK ZONE POLICY: No work zone policy identified.
BRIDGE INFO: 19107 (64.17, Br. Repl., NP, Deck 7, Super. 5, Sub. 5, 1960)
ENV: Constraints to Bridge and State Aid 12/3/19.
SUR: Aerial photo flown 1/25/18. NTP to CON 4/03/19. CSUR 100%. PSUR 20%.
DSUR: DSUR to State Aid 6/14/19. DSUR under BR1809.
PSUR: Parcel surveys may be required. PSUR req'd (6 tracts) 11/2/15, 70%.
RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 12/12/19.
SA: PE dep rec'd 12/11/17. Rec SURV 6/14/19. Req'd traffic & hyd 10/21/19. Rec'd hyd 12/12/19. Rec'd traffic 1/21/20.
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State Aid Jobs

FA1911

Hwy. 1C-Hwy. 163 (Reconstruction) (S)

(Cross) (jb)

PERCENT COMPLETE
TARGET DATE
END DATE

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
100% 25% IP 10% Co. NA NA NA TBD
Jul 14

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd 10/20/06. PE for FA1913 & FA1915.

ENV: RTA for 11 strs to SHPO 1/30/09, SHPO response 2/13/09, 3 strs eligible for NRHP. Coord from FHWA to Osage
Tribe 2/2/09.

SUR: DSUR on east section to State Aid 10/8/07. CSUR 100% on west section.WO (DSUR) to CON 5/7/14. DSUR (west
section) to State Aid 7/25/14. Add'| DSUR to State Aid 12/11/15. Old and new DSUR merged, to State Aid 5/13/16.

RDWY: No floodplain SP req'd.

ROW: Ownership researched 6/25/08.

SA: Surveys req'd 10/20/06.

FA1913 Hwy. 163-West (Phase 2) (Reconstruction) (S)

(Cross) (jb) (1.04 mi.) ISTBGP/

‘ PLAN | DSUR ’ RDWY ENV  PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 90% 100% NA NA TBD NA
TARGET DATE SCHEDULED DATE: 2022
END DATE Sep 18

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPR-0019(35)

GENERAL: PE under Job FA1911

ENV: Env. constraints to State Aid 3/17/09. SHPO approval rec 3/18/2011. Draft T2 CE in review 9/5/18; apprvd 9/17/18.
NW14, no pen.

SUR: ROW staking req'd 6/3/21 100%, District notified 7/16/21.

RDWY: No floodplain SP req'd.

ROW: Plans xx% (xx trs). Ownership researched under Job FA1911.

SA: CO req'd 9/8/16. CO rec'd 3/13/20. C.O. filed 4/5/21.

FA2006 Hwy. 229-lvan (Reconst.) (S)

(Dallas) (jb) (2.4 mi.)
PERCENT COMPLETE

TARGET DATE
END DATE

8/6/2021

\ PLAN | DSUR ] RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
100%  10%  100% NA 100% @ Co. NA NA NA NA
May 02

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd. County Priority #1. PE for Job FA2007.
ENV: Arch report apprvd by SHPO 5/13/02. T2 CE apprvd 5/30/02.
RDWY:: No floodplain SP req'd.

ROW: ROW acquired.
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State Aid Jobs

FA2007 Ivan-West Reconstruction (S)

(Dallas) (b) (1.3 mi.)

PERCENT COMPLETE
TARGET DATE
END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

100% | 100% | 100% NA 100% Co. NA NA NA NA

May 02

WORK ZONE POLICY: Non-Significant.
GENERAL: PE is Job FA2006. Plans to ROW 5/14/02. Project on hold due to utility conflicts.

ENV: Env handling under FA2006. Arch report apprvd by SHPO 3/6/02. T2 CE 5/30/02.
RDWY: No floodplain SP req'd.

ROW: ROW handled under Job FA2006. ROW acquired.
SA: Plans to District & County 1/31/03. Field Insp. held 1/3/03.

C22005 Groce Creek Str. & Apprs. (Wilmar) (S)

(Drew) (pa)

PERCENT COMPLETE
TARGET DATE
END DATE

 PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

100% 5% 10% 0% TBD

SCHEDULED DATE: 01-2023

Apr 21

WORK ZONE POLICY: Non-Significant.
BRIDGE INFO: M3267 (Pending)

ENV: Env Constraints to Br and State Aid 10/8/20.

SUR: CSUR 100%. Aerial photo 2/3/21. DSUR to State Aid 4/16/21.
RDWY: Floodplain SP req'd. Hyd Anal 60%.

TP&P: No railroad involvement.

SA: PE deposit rec'd 9/9/20. Allotment appv'd 9/22/20. Surveys req'd 9/23/20. Rec'd Survey 4/16/21. Req'd traffic, hydr,
prelim env 7/30/21.

FA2214 Co. Rd. - Northeast (Reconstruction) (S)

(Drew)
PERCENT COMPLETE

TARGET DATE
END DATE

8/6/2021

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
100% TBD
Jul 21

WORK ZONE POLICY: Non-Significant.
SUR: CSUR 100%. Aerial photo 1/26/21. DSUR to State Aid 7/23/21.
SA: PE dep rec'd 9/17/20. Allotment appv'd 9/22/20. Surveys req's 9/22/20. Rec'd survey 7/23/21.
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C26005 Gulpha Creek Str. & Apprs. (Hot Springs) (S)

(Garland) (jb)
‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 10% 5% TBD
TARGET DATE
END DATE Sep 20
WORK ZONE POLICY: Non-Significant.
ENV: Tribal consultation letters sent 9/16/20.
SUR: CSUR 100%. DSUR 100%.
RDWY: Floodplain SP req’d. Hyd Anal 60%.
SA: PE dep rec'd 5/5/20. Allotment appv'd 5/5/20. Surveys req'd 5/5/20. Rec'd Survey 9/30/20. Req'd Traffic 10/1/20.
CB2601 Stokes Creek (Hot Springs) Str. & Apprs. (S)
(Garland) (jb)
‘ PLAN | DSUR ‘ RDWY ENV  PSUR @ ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 10% 5% 0% TBD
TARGET DATE
END DATE Sep 20

WORK ZONE POLICY: No work zone policy identified.

SUR: Aerial photo flown 01/20/20. CSUR 100%. DSUR to State Aid 9/3/20.

RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 6/24/21.

BR: RCBC

SA: PE Deposit Rec'd 11/15/19. Allotment appvd 12/18/19. Surveys req'd 1/7/20. Rec'd survey 1/8/21. Req'd traffic
2/23/21.

BR2605 LostCr. & S. Fork Little Mazarn Cr. Strs. & Apprs. (S)

(Garland) (pa)
PERCENT COMPLETE

TARGET DATE
END DATE

8/6/2021

PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100%  100%  100% 20% 100% | 100% NA
SCHEDULED DATE: 09-2021

Oct 17 Mar 19 Aug 20

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPB-0026(36)

GENERAL: PE Deposit rec'd 10/19/16. Surveys req 10/26/16.

BRIDGE INFO: 13151 (44.78, Br. Repl., PO, Deck 7, Super. 6, Sub. 5, 1940); 13152 (47.31, Br. Repl., P2, SD, Deck 7,
Super. 4, Sub. 5, 1938)

ENV: Tribal consultation sent 8/28/18. Constraints to BR & SA 9/11/18. PIF to SHPO 12/6/18; conc recd 12/6/18. T3 CE
apprvd 3/4/19. NW14 request to USACE 5/20/19, rcvd 8/12/19.

SUR: NTP to Con 4/11/17. Aerial photo flown 2/16/17.

DSUR: CSUR 100% to State Aid 9/29/17.

RDWY:: Floodplain SP req'd. Hyd Anal complete to Bridge 3/28/18. Plans cert by HYD 7/1/20.

ROW: Plans 90% (6 trs).

BR: (CMW) Layout 100%. Final Env. Form & Conceptual work plan to Env. - 6/8/20. Bridge plans complete 8/6/20.

MAT: Soil Survey to Rdwy 1/22/18. Subsurf Invest to Br 2/27/20.

TP&P: No railroad involvement.

SA: Surveys rec'd 9/29/17. Req'd C.0. 10/30/19. Req'd hyd anl 6/18/20. Req'd hyd cert 7/1/20.
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BR2704 Hurricane Creek & Relief Brs. & Apprs. (S)
(Grant) (jb)

PERCENT COMPLETE

TARGET DATE
END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

100% = 50% 90% NA 20% Co. 99% | 100% NA NA

Jul 89

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd

ENV: Arch report apprvd by SHPO 4/18/95. Draft T2 CE complete, to CoE for conc in NW23 6/25/96, 1.0 acre wetland
mitigation req'd by CoE, env handling 95%. Env reassess req'd.

SUR: Surveys to Hyd & State Aid 7/20/89. Add'l surveys to State Aid 12/7/94.

RDWY': Floodplain handling complete 4/14/97. Hyd anal to BR 9/22/89 & 6/5/95.

ROW: Ownership researched 3/25/91.

BR: (SQ3) Br plans 100%.

BR2814 Johnson Creek Str. & Apprs. (S)
(Greene) (pa)

PERCENT COMPLETE

TARGET DATE

END DATE

\ PLAN | DSUR \ RDWY ENV @ PSUR | ROW  UTIL BR MAT  TRAF PH
100% 20% 5% RCB TBD
Nov 20

WORK ZONE POLICY: Non-Significant.

SUR: CSUR 100%. DSUR 100% to State Aid 11/13/20.

RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 5/28/21.

SA: Allotment appv'd 12/18/19. Surveys req'd 1/7/20. Surveys rec'd 11/13/20. Req'd traffic, Prelim Env., Hydr 2/23/21.

C29002 Hope 6th St. Reconstruction (S)
(Hempstead) (pa)

PERCENT COMPLETE

TARGET DATE

8/6/2021

END DATE

 PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
100%  100% = 100%  NA NA | 100% NA

SCHEDULED DATE: 2022

Oct 14 Jul 18

WORK ZONE POLICY: Non-Significant.

GENERAL: PE dep rec'd 04/24/14.

ENV: Constraints to SA 11/21/14. CR clearance by MOA 6/25/18. T1 CE apprvd 7/9/18.

SUR: CSUR 100%. U & D Survey 100%. Aerial Photo Flown 5/1/14. Photogrammetry 100%. DSUR to State Aid
10/01/14. Add'l DSUR (req'd 8/24/15) 100% to State Aid 9/3/15.

MAT: Soil Survey to Rdwy 10/28/15.

SA: Surveys req'd 4/24/14.
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C32005 Batesville Myers St. Widening (S)

(Independence) (jb)
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% = 85% | 100% NA 100% TBD
TARGET DATE SCHEDULED DATE: 2022
END DATE Oct 17 Sep 20

WORK ZONE POLICY: Non-Significant.

GENERAL: PE dep rec'd 7/28/17.

ENV: Tribal consultation sent 12/13/18; 12/18/18. RTA for 1 property to SHPO 12/28/18; conc recd 1/9/19. Constraints to
SA 2/6/19. PIF to SHPO 8/24/20, response 8/31/20. Env Clearance apprvd 9/2/20.

SUR: Aerial photo flown 11/9/17.

DSUR: DSUR 100%. CSUR 100% to State Aid 10/27/17.
MAT: Soil Survey - Verbal recommendations discussed with State Aid.
SA: Surveys req'd 8/2/17, prelim to ENV 6/20/18.
SIR: FWD to SA 11/28/2018. GPR to SA 11/28/2018.

FA3212 Meadow Lake Strs. & Apprs. (S)
(Independence)

‘ PLAN | DSUR ’ RDWY ENV  PSUR | ROW  UTIL BR MAT  TRAF PH

PERCENT COMPLETE 20%

TARGET DATE
END DATE
WORK ZONE POLICY: Non-Significant.
ENV: ARS to SHPO 7/26/21, response 7/29/21.
SA: PE dep rec'd 7/8/21. Surveys req'd 7/12/21.
FA3309 Co. Rd. 66-Hwy. 56 (S)
(Izard) (pa)

‘ PLAN | DSUR ‘ RDWY ENV  PSUR | ROW  UTIL BR MAT  TRAF PH

PERCENT COMPLETE 100% 10% 90% NA Co. NA NA NA NA

TARGET DATE
END DATE Mar 89
WORK ZONE POLICY: Non-Significant.
GENERAL: PE for Job FA3314.
ENV: CatEx apprvd 1/19/90, env reassess req'd. ADEQ approval erosion control req'd. Individual Water Quality Cert
req'd. from ADEQ.
SUR: DSUR to State Aid 3/3/89.
RDWY: No floodplain SP req'd.
8/6/2021 283

GENERAL



State Aid Jobs

FA3314 Strawberry River & Relief Strs. & Apprs. (S)

(Izard) (pa)
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% = 40% = 90% NA Co. 100% NA NA NA
TARGET DATE
END DATE

WORK ZONE POLICY: Non-Significant.

GENERAL: Env handling, Subsurf invest, & PH under Job FA3309.

BRIDGE INFO: 18041 (29.89, Br. Repl., PO, Deck 6, Super. 6, Sub. 5, 1939); 18042 (54.44, Br. Repl., NP, Deck 6,
Super. 7, Sub. 6, 1939)

ENV: Env handling under Job FA3309. Env reassess req'd. ADEQ approval erosion control req'd. Individual Water
Quality Cert req'd. from ADEQ.

RDWY: No floodplain SP req'd.

BR: (CMW) Plans complete in 1992.

C35002 Pine Bluff 13th Ave. Reconstruction (S)

(Jefferson) (jb)
\ PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 95% 100% NA TBD NA
TARGET DATE SCHEDULED DATE: 2022
END DATE Jun 17

WORK ZONE POLICY: Non-Significant.
GENERAL: PE dep rec'd 6/18/14.
ENV: CR clearance by MOA 5/31/17. Env document apprvd 6/12/17.

SUR: CSUR 100%. Aerial photo flown 12/16/14. DSUR 100% to State Aid 4/10/15. Photogrammetry 100%. Planimetrics
only.
SA: Surveys req'd 6/18/14.

BR3715 Steel Creek Str. & Apprs. (S)

(Lafayette) (pa)
‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW  UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 10% 5% TBD
TARGET DATE
END DATE May 21

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPB-0037(42)

SUR: Aerial photo flown 01/20/20. CSUR 100%. DSUR to State Aid 5/25/21.
DSUR: NTP to Con 3/5/21.

RDWY:: Floodplain SP req'd.

SA: PE Dep rec'd 11/26/19. Surveys req 1/6/20. Survey rec'd 5/25/21. Req'd prelim enviro, traffic, ROW, hydr 8/2/21.
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FA3908 Hwy. 79-Hwy. 238 (S)

(Lee) (ib)
PLAN | DSUR RDWY ENV PSUR ROW UTL BR  MAT TRAF PH
PERCENT COMPLETE 100% 50% 9% NA | 50%  Co. = NA | NA NA NA
TARGET DATE
END DATE Feb 93

WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd 11/30/92. PE for Job FA3910.

ENV: Env handling under Jobs FA3909 (T2 CE apprvd 12/2/96) & FA3910 (T2 CE apprvd 2/17/95), env reassess req'd.
SUR: DSUR by Dist to State Aid 2/17/93.

RDWY:: Floodplain handling under FA3909. Hyd anal to State Aid 9/14/93.

FA3910 Hwy. 238-South Reconstruction (S)
(Lee) (jb) (1 mi.)

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

PERCENT COMPLETE 100% | 50% 90% NA 100% Co. NA NA NA NA
TARGET DATE
END DATE

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STP-0039(5)

GENERAL: Part of Job FA3908. Plans to Traf Engr. 2/23/95. Util plans to Co. 2/23/95. C.O. signed 4/13/95-1
Condemnation.

ENV: T2 CE apprvd 2/17/95, env reassess req'd.

RDWY': Floodplain handling complete under FA3909.

ROW: ROW acquired.

FA3912 LaGrange-Hwy. 185 (Reconstruction) (S)
(Lee) (ib) (5.2 mi.)

‘ PLAN | DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

PERCENT COMPLETE 100% | 10% 10% NA 10% Co. NA NA NA TBD
TARGET DATE
END DATE

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd. PE for Job FA3914 & FA3916. Forest Service property involved.
Need des for env handling.

ENV: Forest Service property involved.

RDWY: No floodplain SP req'd.

ROW: Ownership researched 6/29/00.

SA: Surveys req'd 11/17/97.
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FA3914 Co. Rd. 26-North (Reconstruction) (S)

(Lee) (jb) (1.5 mi.)

PLAN | DSUR RDWY

ENV PSUR | ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 40% 50% NA 10% Co. NA NA NA TBD
TARGET DATE
END DATE
WORK ZONE POLICY: Non-Significant.
GENERAL: PE under Job FA3912. County Judge has put project on HOLD as of 7/12/04.
ENV: Arch report apprvd by SHPO 7/18/02.
RDWY: No floodplain SP req'd.
ROW: Ownership researched 6/3/04.
SA: RDWY plans 40%.
FA3916 Co. Rd. 5 (Reconstruction) (Sel. Sec.) (S)
(Lee) (jb) (1 mi.)
PLAN | DSUR ‘ RDWY ENV = PSUR @ ROW UTIL BR ’ MAT  TRAF PH
PERCENT COMPLETE 100% 40% 50% NA 10% Co. NA NA NA TBD
TARGET DATE
END DATE
WORK ZONE POLICY: Non-Significant.
GENERAL: PE under Job FA3912.
RDWY: No floodplain SP req'd.
ROW: Ownership researched 6/3/04.
C43005 Cabot Elm St. Extension (S)
(Lonoke) (pa)
PLAN | DSUR ‘ RDWY ENV = PSUR | ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% 60% 100% NA TBD NA
TARGET DATE SCHEDULED DATE: 2022
END DATE May 18 Jun 19
WORK ZONE POLICY: Non-Significant.
GENERAL: PE dep rec'd 7/27/17.
ENV: Constraints to SA 8/31/18; 9/4/18. Tribal consultation sent 10/16/18. SHPO response to PIF 6/10/19. Env.
Clearance Apprvd 6/14/19.
SUR: Aerial photo flown 10/5/17. CSUR 100%. DSUR 100% to State Aid 5/11/18. Add'l DSUR req'd 8/23/19, 100% to
State Aid 10/11/19.
RDWY: No Floodplain SP req'd.
SA: Surveys req'd 7/28/17. Rec'd ENV clr. 6/14/19.
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BR4401 War Eagle Creek Str. & Apprs. (S)

(Madison) (jb)
\ PLAN | DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% | 30% 30% 0% TBD TBD
TARGET DATE SCHEDULED DATE: 2022
END DATE Aug 18

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd 9/18/17.

BRIDGE INFO: 21595 (16.78, Br. Repl., PO, SD, Deck 5, Super. 5, Sub. 3, 1995)

ENV: Tribal consultation sent 9/18/18. RTA for 5 properties to SHPO 12/27/18; 1 property eligible 1/9/19. Constraints to
BR & SA 1/16/19.

SUR: -

DSUR: NTP to CON 3/1/18. CSUR 100%. DSUR 100% to State Aid 8/15/18. Aerial photo flown 1/5/18.

RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 12/30/19.

BR: (CMW) Layout 10%.

SA: Surveys req'd 9/18/17, req. traffic 8/21/18, prelim to ENV 8/21/18. Req'd prop owners, Des Req to ENV, and info to
Hyd 10/7/19.

BR4707 Pemiscott Bayou Str. & Apprs. (S)

(Mississippi) (jb)
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% = 70%  100% 40% 100% | 100% NA
TARGET DATE SCHEDULED DATE: 11-2021
END DATE Jan 18 Feb 19

WORK ZONE POLICY: Non-Significant.

GENERAL: Dep rec'd 4/5/17. Surveys req'd 4/7/17.

BRIDGE INFO: 15321 (14.61, Br. Repl., PO, SD, Deck 7, Super. 6, Sub. 3, 1977, Closed)

ENV: Tribal consultation sent 8/30/18. RTA to SHPO for 2 properties 9/10/18; 0 properties eligible 9/19/18. PIF to SHPO
1/10/19; conc recd 1/10/19. T2 CE apprvd 2/14/19. NW14, no pcn.

SUR: Aerial photo flown 4/25/17. NTP to CON 11/27/17.

DSUR: CSUR 95%. DSUR 100% to State Aid 1/23/18.

RDWY: No Floodplain SP req. Hyd Anal complete to Bridge 3/26/18.

ROW: Plans 90% (5 trs). C.O. to Co Judge 7/24/19.

BR: (TMG) Layout 100%. Final Info to Env. 11/14/19. Plans 100% 2/14/20.

MAT: Subsurf Invest to Br 7/22/19.

TP&P: No railroad involvement.

SA: Info to ENV 9/24/18. Req'd prop owners 1/17/19. Req'd C.O. 1/24/19. Rec'd CO 4/9/19. Appv'd CO 5/1/19. Rec'd
CO 6/13/19.

SA4726 Hwy. 148-Hwy. 312 (S)

(Mississippi)
\ PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% | 10% 5% NA Co. NA NA NA NA
TARGET DATE
END DATE Mar 93

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd. Co. Judge put project on hold 3/17/95.
SUR: DSUR by Dist to State Aid 3/12/93.

RDWY: No floodplain SP req'd. Hyd anal 10%.

SA: Surveys req'd 1/28/91. Notes plotted & inked.
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BR4907 Caney Creek Str. & Apprs. (S)

(Montgomery) (jb)

PERCENT COMPLETE
TARGET DATE

END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

100%  15%  20% 0% TBD TBD

SCHEDULED DATE: 2022

Sep 18

WORK ZONE POLICY: Non-Significant.

GENERAL: PE Dep rec'd 4/23/18.

BRIDGE INFO: 15508 (53.87, Br. Repl., NP, Deck 5, Super. 5, Sub. 5, 1925)

ENV: Env. Constraints to Bridge & State Aid 11/21/19. ARS to SHPO 12/16/20, SHPO response 1/2/21.

SUR: NTP to CON 6/22/18. DSUR 100% to State Aid 9/19/18. Add'l DSUR req'd 10/11/18 to State Aid 11/9/18. Add'l
DSUR req'd 4/4/19, 100%, to State Aid 4/25/19. Add'| DSUR (powerlines) 100% to State Aid 10/11/19.

RDWY: No Floodplain SP req'd. Hyd Anal complete to Bridge 10/18/18.

BR: (TMG) Layout 20%.

SA: Surveys req'd 4/27/18. Req'd add'l survey 4/4/19. Rec'd add'l survey 10/11/19. Req Env. Des. 4/23/20.

BR5007 Wilson Creek Str. & Apprs. (S)
(Nevada) (pa)

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR  MAT TRAF PH

100% | 100% | 100% NA 95% 100% | TBD NA

SCHEDULED DATE: 11-2021

Jun 16

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd 5/20/14.

BRIDGE INFO: 15582 (26.74, Br. Repl., PO, SD, Deck 4, Super. 4, Sub. 3, 1925)

ENV: Constraints to SA 11/21/14. Tribal consultation sent 8/4/15. PIF sent 9/1/15; apprvd 9/3/15. T2 CE apprvd 6/15/16.
NW 14 request to CoE 6/29/16; issued 8/23/16; reissued 10/10/17.

SUR: CSUR 100%. DSUR to State Aid 1/29/15. Aerial photo flown 7/16/14. DEM to Hydraulics 7/16/15. Land tie to ROW
9/28/16.

RDWY: Floodplain handling complete. Add'l Survey req 7/8/15. Hyd Anal complete to Bridge 7/31/15 & 4/12/16. Hyd Anal
complete to Bridge 7/31/15 & 4/11/16. Plans cert by Hyd 6/24/16.

ROW: Plans 90% (4 trs). 4/4 waiv made & apprvd. C.O. to Co Judge 10/27/16. C.O. filed 2/24/20. Final cert x/x/20.

BR: (JYP) RCBC. Plans Complete 4/7/16, Rev. 4/28/16.

TP&P: No railroad involvement.

SA: Surveys req 5/20/14. Design sheet to ENV 3/23/16. Req Rev. CO 8/6/19. C.O. Filed 2/24/20. Req revised C.O.
6/2/20.
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FA5306 Hwy. 155-East (S)
(Perry) (pa)

PERCENT COMPLETE
TARGET DATE

END DATE

\ PLAN DSUR RDWY ENV A PSUR @ ROW  UTIL BR MAT TRAF PH
100% 50% 85% NA 100% Co. NA TBD NA NA
Dec 10

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec’'d 3/28/02. PE for Jobs FA5307 & FA5308.

ENV: Ouachita National Forest (ONF) land involved. Coord to ONF 1/21/10. Coord from FHWA to 5 tribes 1/21/10.
RTA for 3 strs to SHPO 2/4/10. RTA for 3 strs to SHPO 2/4/10, 2 strs det eligible for NRHP 2/18/10. SHPO apprvd.
05/05/2010. Arch report to 5 tribes 7/27/10. T3 CE apprvd 12/2/10 (for FA5307 & FA5308).

SUR: DSUR (west 2 miles) to State Aid 8/6/08. CSUR (East 3 miles) 100%. WO (DSUR) to CON 6/19/13. U&D Survey

100%. DSUR (East 3 miles) to State Aid 8/19/13. Aerial Photo Flown 1/7/13.

PSUR: ROW staking requested 10/7/10. ROW staking (USPS tracts) complete.

RDWY: No floodplain SP req'd.

ROW: ROW Plans 90% (3 trs). 1 FLT (filed 03/16/11) & 2 donations. Donation petitions to County Judge 4/16/10.

SA: Surveys req'd 4/1/02. PE for Jobs FA5307, FA5308 & FA5309.

FA5309 Hwy. 155 - East (Phase 3) (S)
(Perry) (pa)

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

\PLAN DSUR \ RDWY ENV PSUR ROW | UTIL BR MAT  TRAF PH
100% | 100% | 100% NA 80% NA TBD NA
SCHEDULED DATE: 08-2021

Aug 13 Oct 16

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPR-0053(30)
GENERAL: PE under Job FA5306.

ENV: Ouachita National Forest (ONF) land involved. Tribal consultation sent 8/4/15. Cooperating Agency letter to USFS
8/17/15. Constraints to SA 8/7/15. PIF to SHPO 2/12/16; apprvd 2/17/16. Draft T3 CE in review by USFS 9/7/16;
apprvd 10/3/16. NW 14 request to CoE 10/5/16; issued 12/1/16. CE reevaluation apprvd 11/1/19. 2nd reevaluation
apprvd 7/1/20. NWP reauthorization 11/17/20.

SUR: -

PSUR: Land ties req'd 2/19/20.

ROW: Plans 90% (5 trs). 1 USA tr. FLT to FHWA 4/16/20. 4 options.

TP&P: No railroad involvement.

SA: Survey rec'd 8/19/13. Req'd C.O. 3/14/19. Rec CO 6/13/19.
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BR5613 Drainage Ditch (Punkin Center Rd.) Str. & Apprs. (S)
(Poinsett) (jb)

PERCENT COMPLETE
TARGET DATE

END DATE

\ PLAN | DSUR \ RDWY ENV  PSUR | ROW  UTIL BR MAT  TRAF PH
100% 30% 100% 100% | TBD NA
Oct 18 Dec 19

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STPB-0056(52)

GENERAL: PE deposit rec'd 11/16/17.

ENV: Tribal consultation sent 12/13/17. RTA for one structure to SHPO 12/13/17; 0 eligible 12/18/17. Constraints to SA &
BR 12/17/18. SHPO response to PIF 9/24/19. T1 CE apprvd 12/4/19.

SUR: Aerial photo flown 1/25/18. CSUR 100%. DSUR to State Aid 10/25/18. Add'l DSUR req'd 3/28/19.

RDWY: No Floodplain SP req'd. Hyd Anal complete to Bridge 2/6/19.

BR: (JYP) RCBC plans complete 1/30/20.

SA: Surveys req'd 11/20/17. IOM to HYD, req'd traffic, prelim to ENV 1/7/19. Rec'd traffic 1/31/19. Req'd add'l survey
3/28/19. Rec'd add'l survey 4/11/19. DR to ENV 9/6/19. Req box culvert 1/21/20. Rec'd box plans 1/31/21. Req'd
C.0. 2/18/20. Rec'd rev. box culvert 2/26/20. Rec'd rev. box culvert 3/17/20. Project on hold per County Judge 4/16/20.

FA5703 Big Fork Creek Str. & Apprs. No. 2 (S)
(Polk) (pa)

PERCENT COMPLETE
TARGET DATE

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH

100% ~ 70% 90% NA 10% Co. 0% NA NA NA

WORK ZONE POLICY: Non-Significant.

ENV: Env & PH data under Job F 57-2. Env reassess req'd.
RDWY: Floodplain SP req'd.

ROW: Ownership researched 6/5/00.

BR: (TMG) Plans complete 3/2/90.

BR5707 OQuachita River Str. & Apprs. (S)

(Polk)

PERCENT COMPLETE
TARGET DATE

8/6/2021

(pa)

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTL BR MAT TRAF PH
100% 15%  NA | 10% Co. 0%  TBD = NA  TBD

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd 3/17/00.

BRIDGE INFO: 16197 (16.47, Br. Repl., PO, SD, Deck 5, Super. 3, Sub. 5, Hist., 1914)

ENV: Endangered species involved (Arkansas fatmucket mussel). Historic br involved. Env constraints to State Aid
42711.

RDWY: Floodplain SP req'd. Hyd anal complete to BR 9/13/05.

ROW: Ownership researched 4/26/02.

BR: (SQ3)
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C62006 Bryant Sheaff Ave. Extension (S)
(Saline) (jb)

PERCENT COMPLETE
TARGET DATE

END DATE

‘PLAN DSUR ‘ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH

100%  30%  10% RCB TBD TBD

SCHEDULED DATE: 2022

Jul 18

WORK ZONE POLICY: Non-Significant.
GENERAL: PE dep rec'd 1/3/18.
ENV: Tribal consultation letters sent 8/25/20. Constraints to State Aid 9/2/20.
SUR: DSUR to State Aid 7/2/18.
DSUR: DSUR 100% to State Aid 7/2/18. CSUR 100%. Aerial photo flown 1/29/18. Add'l| DSUR req'd 10/28/19, to
re-stake 12/06/19.
RDWY: No floodplain SP req'd. Hyd Anal 60%.
SA: Surveys req'd 1/9/18. Req'd traffic 10/23/19. Req'd add'l survey 10/23/19. Sent prelim ENV 10/23/19. Rec'd add'l
survey 12/6/19. Rec'd traffic 3/5/20. Rec'd hydr 7/29/21.

BR6210 Hurricane Creek Str. & Apprs. No. 2 (S)
(Saline) (jb)

PERCENT COMPLETE
TARGET DATE

END DATE

PLAN | DSUR RDWY ENV PSUR | ROW UTIL BR  MAT TRAF PH

100%  30% 25% 25% | 100% NA

SCHEDULED DATE: 2022

WORK ZONE POLICY: Non-Significant.

GENERAL: PE dep rec'd 4/23/18.

BRIDGE INFO: 16672 (52.19, Br. Repl., P2, Deck 6, Super. 6, Sub. 6, 1960); 16673 (48.81, Br. Repl., P2, Deck 5, Super.
5, Sub. 5, 1969)

ENV: RTA for 2 structures to SHPO 6/20/18; 0 structures eligible 6/21/18. Constraints to BR & SA 2/26/19.

SUR: NTP to CON 6/22/18. CSUR 100%. DSUR 100% to State Aid 11/6/18. Aerial photo flown 9/19/18. Add'l DSUR
req'd 1/14/19, 100% to State Aid 3/8/19. Add'l DSUR req'd 10/10/19, to State Aid 11/06/19.

RDWY: Hyd Anal complete to Bridge 12/11/19.

BR: (CMW) Layout 80%.

MAT: Subsurf Invest to Br. 8/25/2020..

SA: Surveys req'd 4/27/18, req'd traffic 12/4/18; prelim to ENV 12/4/18. Rec'd traffic 1/7/19, req'd add'l survey 1/14/19.
Rec'd add'l survey 11/6/19. Rec'd hydr 12/11/19.

FA6316 Fourche LaFave River Str. & Apprs. (S)
(Scott) (jb)

PERCENT COMPLETE
TARGET DATE

8/6/2021

END DATE

PLAN DSUR RDWY ENV PSUR ROW UTL BR MAT TRAF PH
10% 5% 0% | TBD TBD

WORK ZONE POLICY: Non-Significant.

GENERAL: Originally Job BR-63-4, has been cancelled.
SUR: Aerial photo flown 3/3/10.

RDWY: No floodplain SP req'd.

SA: PE deposit rec'd. 3/24/86. Survey's requested 3/2/09.
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FA6413 Hwy. 374-Tomahawk Creek (Reconst.) (S)

(Searcy) (pa)
PLAN | DSUR RDWY ENV PSUR ROW UTL BR  MAT TRAF PH
PERCENT COMPLETE 100% 100% 95%  NA | 100% Co. =~ NA | NA NA NA
TARGET DATE
END DATE Aug 03

WORK ZONE POLICY: Non-Significant.

FAP NUMBER: STP-0064(7)

GENERAL: PE deposit rec'd 10/15/01. Contract awarded 9/29/04. Contract cancelled 1/5/05.

ENV: SHPO det (5/4/04) 1 str eligible to NRHP. Arch report apprvd by SHPO 6/15/04. T2 CE apprvd 8/5/04. Env
reassess req'd.

SUR: DSUR by Dist to State Aid 8/1/03.

RDWY: No floodplain SP req'd.

ROW: ROW acquired.

SA: Surveys req'd 10/15/01. Plans to ROW for Court Order 5/10/04.

CB6601 Wilson Creek (De Queen) Str. & Apprs.(S)

(Sevier) (pa)
\ PLAN | DSUR ] RDWY ENV PSUR A ROW UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% | 50% 10% RCB TBD TBD
TARGET DATE SCHEDULED DATE: 2022
END DATE

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec'd 1/29/18.

BRIDGE INFO: 20656 (90.00, Br. Repl., NP, Culv. 6, 1972)

ENV: Constraints to BR & State Aid 8/12/20.

SUR: NTP to CON 4/19/19. CSUR 100% to State Aid 7/26/19. (Ortho under BR6610 on EDM.)

RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 2/21/20.

BR: (CMW)

SA: Surveys req'd 2/6/18. Surveys rec 7/26/19. Rec'd hyd anal. Rec'd prelim env 3/16/20. Rec'd traffic 3/25/20. Box to
BR 12/16/20.

FA6704 Hwy. 58-East (Reconstruction) (S)

(Sharp) (jb)
PLAN DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 20% 15% NA | 20%  Co. ~ NA | 100% NA  TBD
TARGET DATE
END DATE May 07

WORK ZONE POLICY: Non-Significant.

GENERAL: PE deposit rec’d.

ENV: ADEQ approval erosion control req'd. Individual water quality cert req'd. Coord from FHWA to Osage, Quapaw, &
Tunica-Biloxi tribes 3/21/06.

SUR: Add'I DSUR to State Aid 5/4/07.

RDWY:: Floodplain SP req'd. Hyd anal complete to BR 3/30/06. Rev hyd anal complete to BR 1/7/08.

ROW: Ownership researched 3/29/06 & to State Aid 4/3/06.

MAT: Subsurf Invest to BR 9/5/06.

SA: ROW & Util requirements to ROW 10/16/96.
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BR7106 Old Highway 389 Strs. & Apprs. (S)

(Van Buren) (pa)

PERCENT COMPLETE
TARGET DATE
END DATE

\PLAN DSUR \ RDWY ENV PSUR A ROW UTIL BR MAT TRAF PH
100% | 70% 95% 10% 100% | 100% NA
SCHEDULED DATE: 2022

Jan 18 May 20

WORK ZONE POLICY: Non-Significant.

GENERAL: PE dep rec'd 1/23/17.

BRIDGE INFO: M3015 (30.46, Br. Repl., P0, Deck 6, Super. 6, Sub. 6, Hist., 1940); M3018 (24.54, Br. Repl., PO, Deck 5,
Super. 6, Sub. 6, Hist., 1940)

ENV: Historic bridge process reqd. Tribal consultation sent 8/28/18. RTA for 9 properties to SHPO 12/20/18; conc recd 3
properties eligible 1/9/19. Constraints to BR & SA 2/7/19. Bridge Marketing Exemption response from SHPO 12/19/19.
ARS to SHPO 12/30/19. MOA to SHPO 2/20/20. CRS to SHPO 4/21/20, response 4/24/20. MOA to FHWA 4/29/20.
T3-CE apprvd 5/28/20. NW14 permit to USACE 7/6/20.

SUR: CSUR 100%. NTP to CON 9/14/17. DSUR 100% to State Aid 1/23/18. Aerial photo flown 7/12/17, 7/13/17.

RDWY: Floodplain SP req'd. Hyd Anal complete to Bridge 2/13/19. Rev Hyd Anal complete to Bridge 2/19/19. Plans cert
by HYD 5/27/20.

ROW: Plans 70% (8 trs.).

BR: (TMG) 4 RCBC. RCBC plans complete 12/17/19.

MAT: Soil Survey to State Aid 8/21/18.

SA: Surveys req'd 1/26/17. Req'd CO 1/21/20. Req'd hyd cert 5/19/20.

FA7115 Scotland-Little Red River (Reconstruction) (S)

(Van Buren) (jb)

~ PLAN

DSUR ‘ RDWY ENV | PSUR @ ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100% 90% 20% NA 100% Co. NA TBD NA NA
TARGET DATE
END DATE May 06
WORK ZONE POLICY: Non-Significant.
GENERAL: PE deposit rec'd 3/28/05. PE for Job FA7117 & FA7118.
ENV: RTA to SHPO 2/13/06. Coord from FHWA to Caddo Tribe 4/17/06. PE for FA7116.
SUR: DSUR to State Aid 5/22/06.
RDWY: Floodplain handling complete under FA7116. Hyd Anal complete to Bridge 11/30/15.
ROW: ROW acquired.
SA: Surveys req'd 4/5/05.
FA7117 Scotland-Little Red River Phase 2 (Reconst.) (S)
(Van Buren) (jb)

‘ PLAN | DSUR ‘ RDWY ENV | PSUR @ ROW UTIL BR MAT  TRAF PH

PERCENT COMPLETE 100% 20% 20% NA 20% Co. NA TBD NA NA

TARGET DATE
END DATE May 06
WORK ZONE POLICY: Non-Significant.
GENERAL: PE under FA7115.
RDWY:: Floodplain handling complete under FA7116.
ROW: Ownership research to State Aid 6/19/08.
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FA7118 Scotland-Little Red River Phase 3 (Reconst.) (S)

(Van Buren) (jb)
\ PLAN | DSUR \ RDWY ENV | PSUR | ROW @ UTIL BR MAT  TRAF PH
PERCENT COMPLETE 100% | 20% 20% NA Co. NA TBD NA NA
TARGET DATE
END DATE May 06

WORK ZONE POLICY: Non-Significant.
GENERAL: PE under FA7115.
RDWY: Floodplain handling complete under FA7116.

FA7512 Hwy. 10-North (S)
(Yell) (jb) (1.38 mi.)

‘ PLAN | DSUR ‘ RDWY ENV  PSUR ROW | UTIL BR MAT  TRAF PH

PERCENT COMPLETE 10% 95% NA Co. NA NA NA NA
TARGET DATE
END DATE

WORK ZONE POLICY: Non-Significant.

GENERAL: Part of Job FA7508. New survey requested 3/23/09.
ENV: Env clearance under FA7508. Env reevaluation req'd.
SUR: Aerial photo flown 3/3/10.

RDWY: No floodplain SP req'd. Hyd anal complete to BR 1/24/13.

FA7519 Hwy.7 - Co.Rd. 50 (S)

(Yell) (ib)
CPLAN | DSUR RDWY ENV PSUR | ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100%  40%  10% NA | TBD TBD
TARGET DATE SCHEDULED DATE: 2022
END DATE Jan 19

WORK ZONE POLICY: Non-Significant.

ENV: Constraints to SA 3/27/19.

SUR: Add'I DSUR I.P. NTP to CON 11/27/17. CSUR 100%. DSUR 100% to State Aid 3/9/18. Aerial photo flown 7/12/17.
Ortho 100%. Add'l DSUR req'd 1/9/19, 100% to State Aid 3/15/19. Add'l DSUR (Hyd) 100% to State Aid 7/26/19.

RDWY: Floodplain SP req'd. Hyd Anal complete to State Aid 5/3/19.

SA: Surveys req'd 5/22/17. Add'l survey req'd 1/9/19, req'd traffic & prelim to ENV 1/10/19. Rec'd traffic 2/28/19. Add!l
survey rec'd 3/15/19, 7/26/19.

8/6/2021 294 GENERAL



State Aid Jobs

BR7615 Mulberry River Str. & Apprs. (S)

(Various) (jb)
PLAN | DSUR RDWY ENV PSUR ROW UTIL BR MAT TRAF PH
PERCENT COMPLETE 100%  40%  50% 40% | 100%
TARGET DATE SCHEDULED DATE: 11-2021
END DATE Mar 20

WORK ZONE POLICY: No work zone policy identified.

BRIDGE INFO: 13090 (34.34, Br. Repl., PO, Deck 5, Super. 6, Sub. 5, 1940); 13091 (14.17, Br.
Repl., PO, SD, Deck 4, Super. 4, Sub. 4, Hist., 1930)

ENV: Bridge Marketing Letter sent 7/8/20. Env constraints to BR and SA 8/5/20. Tribal consultation letters sent 2/22/21.
ARS to SHPO 3/4/21. PIF to SHPO 3/30/21, response 4/13/21. MOA to FHWA 5/4/21, to SHPO 5/10/21.

SUR: CSUR 100%. DSUR 100%, to State Aid 03/11/20.

RDWY: Floodplain SP req’d. Hyd Anal complete to Bridge 4/20/20

BR: (JYP) Layout 95%. Prelim. Info to Env. 9/1/20. Historic Preference letter for Bridge 13091 to City of Mulberry
10/13/20. HBAC Recomm. to FHWA for Apv'l. 4/20/21.

MAT: Subsurf Invest to Br 3/24/2021. Embankment Evaluation to Br 5/11/2021.

TP&P: No railroad involvement.

SA: Crawford & Franklin Counties. PE dep rec 8/19/19 & 9/4/19. Req surveys 9/12/19. Req'd traffic 2/27/20. Rec'd
survey 3/11/20. Req'd hyd 3/18/20. Rec'd Hyd. 4/20/20. Rec'd traffic 11/4/20.
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101106
101108
101110
101111
101114
101120
101121
101122
101124
101126
101127
101128
101129
101130
101131
101133
101134
101135
110124
110509
110568
110614
110651
110676
110691
110692
110693
110697
110700
110701
110703
110705
110706
110708
110709
110710
110711
110713
110715
110716
110717
110720
110728
110739
110740
110741
110743
110744
110746
110750
110753
110755

8/6/2021

234
243
26
27
27
199
165
199
56
161
169
173
125
91
73
113
162
91
202
75
252
128
102
23
253
226
241
230
239
233
59
188
198
59
83
84
240
22
76
126
176
83
181
238
236
240
240
242
244
245
233
234
246

110756
110757
110758
110762
110763
110766
110769
110770
110773
110774
110776
110778
110779
110781

110784
110793
110794
110795
110798
110800
110803
110804

110805
110807

110808

A00004
A00008
A10008
A20004
A20005
A30005
A40009
A50004
A80003
A80011

CA0102
CA0611
CA0613
CA0707
CA0802
CA0908

STAFF MINUTES JOB INDEX

236
226
226
241
241
226
234
234
234
241
241
226
233
234
247
232
233
234

22
223
101
203
126

82
100
236
165
241
237
237
250
196
243
230
200
101
190

13
129
105
104



